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Federal Highway Administration (FHWA) 
Major Projects Team 

Reports and Assessments for Fiscal Year (FY) 2008, as of October 1, 2008 
 
The Major Projects Team is assisting the FHWA Divisions with stewardship and oversight 
activities for 69 major projects (each with a total cost greater than $500 million) and 3 
Transportation Infrastructure Finance and Innovation Act of 1998 (TIFIA) projects (each with a 
total cost less than $500 million).   
 
The following major projects were completed in FY 2008: 
 

 SR 210/Foothill Freeway, Los Angeles and San Bernardino, CA 
 I-95/I-395/I-495 Springfield Interchange, Springfield, VA 
 SR 125 South Toll Road (also known as: South Bay Expressway), San Diego, CA 
 183-A Turnpike, Austin, TX 

 
The Major Projects Team continued to track cost estimates and scheduled completion dates for 
28 major projects that have Financial Plans.  Currently 22, or 79 percent of the projects, are 
within 2 percent of the previous year budgets and 24, or 86 percent of the projects, are within 2 
percent of the previous years scheduled completion dates. 
 
The Initial Financial Plans for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 
 

 SR 905, San Diego County, CA  
 BART Earthquake Safety Program, San Francisco, CA 
 SR 52, Santee, CA 
 I-465 West Leg Reconstruction (Accelerate 465), Indianapolis, IN 
 Council Bluffs Interstate System Improvements, Council Bluffs, IA/Omaha   
 Louisville Southern Indiana Ohio River Bridges Project, Louisville, KY/IN 
 Eastern Extension of the President George Bush Turnpike (SH 190), Dallas, TX 
 State Highway 130, Segments 5 & 6, Austin/San Antonio, TX 

 
The Financial Plan Annual Updates for the following major projects were reviewed for 
acceptance concurrently with the applicable FHWA Division Offices. 
 

 I-75 Design/Build/Finance (iROX75), Tampa, FL 
 I-10 Twin Span Structures, Slidell, LA 
 I-64, from Spoede Road to Sarah Street, St. Louis County and St. Louis City, MO 
 Central Texas Turnpike, Austin, TX 
 I-10/Katy Freeway, Houston, TX 
 I-95/Woodrow Wilson Bridge, VA/MD/DC 
 I-43/I-94/I-794 Marquette Interchange, Milwaukee, WI 
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The Major Projects Team continued coordinating the project management certificate program 
with the FHWA Human Resources Office to train current and potential major project oversight 
managers in the FHWA Division Offices.  As of the end of FY 2008, 56 FHWA employees have 
received their Associate Certificates. 
 
The Major Projects Team staffed an exhibit booth at the Transportation Research Board’s annual 
meeting in Washington, DC.  Displays of existing major projects and the latest guidance for the 
management of major projects were available. 
 
The Major Projects Team and the National Highway Institute completed the development of a 2-
day National Highway Institute Course called “Addressing Uncertainty in Cost Estimating.”   
 
The Major Projects Team provided software to the Texas and Florida Division Offices for use in 
risk-based probabilistic cost reviews for major projects.   
 
Risk-based probabilistic cost reviews were conducted for the following projects: 
 

 Doyle Drive, Route 101, San Francisco, CA 
 I-15 Managed Lanes, San Diego, CA 
 11th Street Bridge, Washington, DC 
 US 301 Project, DE/MD Line to SR 1, Middletown, DE 
 US 281 North Project, San Antonio, TX 
 Montgomery IR 75 Reconstruction Project, Dayton, OH 
 Marin-Sonoma Narrows, Sonoma County, CA 
 Eastern Extension of the President George Bush Turnpike (SH 190), Dallas, TX 
 I-465 West Leg Reconstruction (Accelerate 465), Indianapolis, IN 
 US 41 Corridor Project, Brown and Winnebago Counties, WI 
 I-10 HOV Project, Los Angeles, CA 
 Kozciusko Bridge, New York City, NY 
 Port of Miami Tunnel, Miami, FL 
 I-215 San Bernardino North Corridor Project, San Bernardino, CA 
 I-70/I-71 South Innerbelt, Columbus, OH 
 Loop 12/State Highway 35E Corridor, Dallas, TX 
 I-405 Sepulveda Pass Widening and High Occupancy Vehicle Improvements (EA 07-

120300), Los Angeles, CA 
 Powers Boulevard Corridor, Colorado Springs, CO 
 Capital Beltway high occupancy toll (HOT) lanes, Fairfax County, VA 

 
A status report was presented to then FHWA Administrator Capka for the following major 
projects: 
 

 Beltway and I-95/I-395 HOT Lanes, Virginia FHWA Division Office 
 I-95/New Haven Harbor Crossing, Connecticut FHWA Division Office 
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These status reports were made available to all FHWA Division Offices through 
videoconferencing. 
 
A member of the Major Projects Team continued to participate as Secretary on the AASHTO 
Technical Committee on Cost Estimating. 
 
The Major Projects Team delivered Financial Plan training for the California Division Office and 
California Department of Transportation (Caltrans). 
 
The Major Projects Team received and accepted Lessons Learned reports from the following 
projects: 
 

 I-95/Woodrow Wilson Bridge, VA/MD/DC 
 Alaska Way Viaduct & Seawall Replacement Program, AK 

 
A listing of the status of all current active major projects is attached. 
 
 



 
 

A-1 

 

                                                                                    FHWA Annual Summary of Major Projects                                          October 1, 2008 
 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

Birmingham 
Northern Beltline 
– BNB (Corridor 
X-1, AHS) 

Birmingham, 
AL 

 $3.3 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

The Final EIS 
was approved on 
June 12, 1997.  
NEPA re-
evaluations are 
underway for 
several sections. 

Construction of 52 
miles of freeway on 
new location from 
Interstate 59/20 
west of Birmingham 
to Interstate 59 east 
of Birmingham. 

Total project 
cost remained 
constant at 
$3.3 billion. 
 

Alabama DOT. Federal 
earmarks and 
future 
Appalachian 
Development 
Highway 
System funds. 

None. 

I-69, Section of 
Independent 
Utility (SIU) 12 
 

McGehee, 
AR 
 

 $1.0 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Final EIS 
approved on 
March 12, 2004. 
ROD approved 
on 
June 23, 2004.  
Under design.  
Right-of-way 
acquisition has 
begun. 

Construction of 20 
miles of freeway on 
new location 
between Benoit, MS 
and McGehee, AR, 
including a new 
bridge over the 
Mississippi River. 

Total project 
cost remained 
constant at 
$1.0 billion. 
 

Arkansas DOT 
(lead) and 
Mississippi 
DOT. 
 

TBD. 
 

The I-69 Steering 
Committee member 
States are seeking 
funding for an 
Innovative 
Financing Study for 
the Corridor as a 
whole. 
 

 
Alameda 
Corridor 
 
Project 
Completed. 

 
Los Angeles, 
CA 

 
Completed 
cost= $2.4 
 
Baseline= 
$2.1  
4/97 

Construction 
began in April 
1997.  Project 
opened for 
revenue service 
April 2002. 

20-mile express 
lane corridor linking 
Los Angeles and 
Long Beach ports 
with rail network in 
downtown Los 
Angeles. 

Project 
completed. 

California 
DOT and 
Alameda 
Corridor 
Transportation 
Authority. 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project 
completed. 

Project completed 
on schedule.  
Completed cost was 
14% over baseline 
(0% growth from 
June 1999 budget). 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

San Francisco 
Bay Area Rapid 
Transit District 
(BART) Seismic 
Retrofit Project 
 

San 
Francisco 
and Oakland, 
CA 

$1.3 
 
Baseline= 
$1.3 
3/08  

FONSI approved 
in September 
2006.  
Categorical 
Exclusion 
approved August 
2007.  Under 
design. 

Retrofitting and 
strengthening of the 
BART system. 

Total project 
cost remained 
constant at 
$1.3 billion. 

BART. Additional 
BART 
Passenger 
Revenues, 
Caltrans local 
Seismic 
Retrofit 
Program, Bay 
Area Regional 
Measure 2, 
General 
Obligation 
Bonds, and 
FHWA Bridge 
Rehabilitation 
and 
Replacement 
Program. 

None. 
 
 
 
 
 
 
 
 
 
 

Doyle Drive, 
Route 101 

San 
Francisco, 
CA 

 $1.2 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Final EIS is 
underway. 

Reconstruction and 
widening of existing 
Doyle Drive on new 
alignment with two 
tunnels and several 
bridges. 

New major 
project. 

California 
DOT. 

Federal, State, 
and local funds.

None. 

I-10 HOV Project Los Angeles 
County, CA 

$0.6 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Design work has 
begun and 
construction is 
anticipated to 
begin in 
November 2008 
and expected to 
be completed in 
2014. 

Widening of 
Interstate 10 from 
Interstate 605 to 
State Route 57/71 
interchange to add 
one HOV lane. 

New major 
project. 

California 
DOT. 

Federal funds, 
State 
Transportation 
Congestions 
Relief Program 
funds, and local 
funds. 
 
 
 
 
 
 
 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

I-15 Managed 
Lanes  
 

San Diego 
County, CA 

$1.1 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

FONSI approved 
in March 2003. 
Construction has 
begun and the 
anticipated 
completion date 
is 2012. 

Construction of 20 
miles of managed 
lanes in three 
segments on I-15, 
from State 
Route 163 to State 
Route 78. 

Total project 
cost remained 
constant at 
$1.1 billion. 

California 
DOT. 

TBD. None. 
 
 
 
 
 
 
 
 
 
 

SR 210/Foothill 
Freeway 
 
Project 
Completed. 

Los Angeles, 
CA 

 $1.2 
 
Baseline= 
$1.2 At the 
beginning of 
construction 
in late 1997 

Construction 
began in late 
1997.  All 28.2 
miles opened in 
July 2007. Final 
acceptance on 
July 1, 2008. 

28.2 miles of 8-lane 
freeway 
construction, 
including 2 HOV 
lanes, from Foothill 
Boulevard in L.A. 
County to I-215 in 
San Bernardino 
County. 

Total project 
cost remained 
constant at 
$1.2 billion. 

California 
DOT. 

Federal funds 
$751 million; 
remainder State 
and local 
funding. 

None. 

I-215 San 
Bernardino North 
Corridor Project 
 
 
 
 
 
 
 
 
 
 
 
 
 

San 
Bernardino, 
CA 

 $0.7 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued in 
2001.  
Environmental 
Re-evaluation 
approved in 
2005.  Under 
construction.  
Final completion 
expected in April 
2013. 

Addition of one 
high occupancy 
vehicle lane and one 
mixed flow lane in 
each direction.  
Also, new 
interchanges and 
interchange 
improvements. 

Total project 
cost remained 
constant at 
$0.7 billion. 

California 
DOT. 

Federal, State 
and local funds.

None. 
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Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

I-405 Sepulveda 
Pass Widening 
and High 
Occupancy 
Vehicle 
Improvements 
(EA 07-120300) 

Los Angeles, 
CA 

 $1.0 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

ROD issued on 
April 25, 2008.  
Award of 
Design-Build 
contract 
anticipated 
January 2009.  
Final completion 
expected 
April 2013. 

Addition of one 
high occupancy 
vehicle lane in the 
northbound 
direction and 
interchange 
improvements. 

New major 
project. 

California 
DOT and Los 
Angeles 
County 
Metropolitan 
Transportation 
Authority (LA 
Metro). 

Federal and 
State funds. 

None. 

I-5 Corridor 
Project 

Los Angeles 
County, CA 

 $1.2 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued on 
December 31, 
2007. 

Addition of one 
high occupancy 
vehicle lane from 
Artesia Avenue to 
Florence Avenue. 

New major 
project. 

California 
DOT and Los 
Angeles 
County 
Metropolitan 
Transportation 
Authority (LA 
Metro). 

TBD. None. 

I-5 HOV 
(SR-134 to 
SR-118) 

Los Angeles 
County, CA 

 $0.9 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

FONSI issued 
December 19, 
2000.  
Construction is 
anticipated to 
begin April 
2008.  Final 
completion 
expected July 
2012. 

Addition of one 
high occupancy 
vehicle lane from 
State Route 134 to 
State Route 118. 

New major 
project. 

California 
DOT and Los 
Angeles 
County 
Metropolitan 
Transportation 
Authority (LA 
Metro). 

TBD. None. 

SR 905 
 
 
 
 
 
 
 
 

 
 
 

San Diego 
County, CA 

 $0.7 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 

ROD issued in 
2004. 
Construction has 
begun. 

Construction of the 
connection between 
I-805 and Otay 
Mesa Port of Entry. 

Total project 
cost increased 
from the 
October 2007 
estimate of 
$0.5 billion to 
the current 
estimate of 
$0.7 billion. 

California 
DOT. 

TBD. None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

I-80/San 
Francisco-
Oakland Bay 
Bridge (East 
Span) 
 
 

San 
Francisco/ 
Oakland, CA 

 $5.5  
 
Baseline= 
$2.6 Initial 
Finance Plan 
12/01 

Construction 
began in 
January 2002.  
Skyway under 
construction.  
Completion date 
is now estimated 
at 2015. 

The Toll Bridge 
Seismic Retrofit 
Program (TBSRP) 
consists of the 
seismic retrofit of 
seven of the nine 
State-owned toll 
bridges in 
California. One of 
these projects is the 
Replacement of San 
Francisco-Oakland 
Bay Bridge East 
Span. 

Total project 
cost remained 
constant at 
$5.5 billion. 

California 
DOT. 

$242 million in 
Advance 
Construction 
(AC) Federal-
aid BR/IM 
funds.  All AC 
is on the 
Skyway 
contract. 
Remaining 
funds are from 
an extended toll 
surcharge on 
this bridge and 
other State-
owned toll 
bridges and 
commercial 
bonds. 

Project was re-
scoped and 
additional funds 
were provided by 
the Legislature after 
it was determined 
through the bidding 
process that the cost 
estimate was too 
low. 
 

Marin-Sonoma 
Narrows 

Marin and 
Sonoma 
Counties, CA 

 $1.0 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD is 
anticipated by 
the end of 2008. 
Construction is 
expected to 
begin 2010. 

Widening and 
realignment of 
Highway 101 
(Marin-Sonoma 
Narrows) to add one 
high occupancy 
vehicle lane and 
replacing bridges. 

New major 
project. 

California 
DOT. 

TBD. None. 

State Route 52 City of 
Santee in San 
Diego 
County, CA 

$0.6 
 
Baseline = 
$0.6 Initial 
Finance Plan 
4/08 

Under 
construction.  
The project is 
approximately 
85% complete.  
The construction 
contract for the 
last phase is 
expected to be 
awarded by 
February 2009. 

Construction of four 
miles of a four lane 
freeway including 
interchanges. 

New major 
project. 

San Diego 
Association of 
Governments. 

Federal, State 
and local funds.

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

I-25/I-225 
Southeast 
Corridor 
 
Project 
Completed. 

 Denver, CO Completed 
cost = $1.75 
 
Baseline= 
$1.66 Initial 
Finance Plan 
5/01 

Design-build 
contract awarded 
June 2001.  
Substantial 
completion of 
the highway 
work was 
August 2006.   
The light rail 
transit opening 
was 
November 2006. 

Reconstruction of 
18 miles of I-25 and 
I-225, construction 
of 19 miles of light-
rail transit line with 
13 new rail stations. 

Project 
completed.   

Colorado DOT 
and Denver 
Area Regional 
Transportation 
District (RTD). 
Also, local 
cities, counties, 
and 
associations. 

Project 
completed. 

A total of $74 
million in additional 
work scope was 
added to project, 
which was funded 
by third parties and 
project sponsors. 

I-95/New Haven 
Harbor Crossing 
 
 

New Haven, 
CT 

 $1.9 
 
Baseline= 
$0.8 Initial 
Finance Plan 
12/00 

Under 
construction. 
Work is 
scheduled to be 
completed by 
November 2011. 
 

Reconstruction of 
7.2 miles of I-95, 
including a new      
10-lane Pearl 
Harbor Memorial 
Bridge over New 
Haven Harbor, and 
Interchanges 46 
through 54. 

Total project 
cost remained 
constant at 
$1.9 billion. 
 
 

Connecticut 
DOT. 

FHWA/State 
normal 
funding. 
Federal funding 
estimated to be 
approximately 
88% of total 
cost. 

None. 
 
 
 

US 301 Project 
DE/MD Line to 
SR 1 

Middletown, 
DE 

 $0.7 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

The ROD was 
issued on 
April 30, 2008. 
Construction is 
anticipated to 
begin July 2010 
with completed 
expected in 
2016. 

Realignment of 
12.5 miles of US 
Route 301 and 
construction of a 
new spur road to 
Summit Bridge. 

New major 
project. 

Delaware DOT Federal, state 
and toll 
revenues. 

None. 



 
 

A-7 

 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 

Funding 
Sources 

Remarks 

I-75 
Design/Build/ 
Finance 
(iROX75) 
 

Lee and 
Collier 
Counties, FL 

  $0.5 
 
Baseline= 
$0.5 Initial 
Finance Plan 
4/06 

NEPA 
completed in 
December 2002. 
Under 
construction.  
The completion 
date is 
November 2010. 

Widening of I-75 
from 4 to 6 lanes 
and reconstruction 
of one interchange 
from Colonial 
Boulevard to 
Golden Gate 
Parkway. 
 
 

Total project 
cost remained 
constant at 
$0.5 billion. 

Florida DOT. FHWA/State 
normal 
funding, 
Florida’s “Pay 
as you grow” 
Growth 
Management 
Plan, and 
Public-Private 
Partnership 
funds to 
advance the 
project. 

None. 
 

Miami 
Intermodal 
Center (MIC) 
 
 

Miami, FL  $1.3 
 
Baseline= 
$1.28 Initial 
Finance Plan 
7/99 
 
 

Rental Car 
Facility and 
major roadway 
construction 
began June 2003 
with funding 
provided by 
Florida DOT.  
People mover 
construction is 
scheduled to 
begin June 2008. 
MIC Central 
Station 
construction is 
scheduled to 
begin 
January 2009. 
Project is 
scheduled for 
completion in 
2011. 

Construction of   
multi-modal center 
for Miami 
International 
Airport, including 
rental car garage, 
intermodal center, 
people mover, and 
roadways. 
 

Total project 
cost remained 
constant at 
$1.3 billion. 

Florida DOT, 
Miami-Dade 
Aviation Dept. 
(MDAD).  
Also, Miami-
Dade 
Expressway 
(MDX), 
Miami-Dade 
County, and 
Tri-County 
Commuter 
Rail. 

TIFIA loans  
$540 million; 
Federal-aid $35 
million; 
MDAD airport 
capital 
improvement 
$232 million; 
MDX tolling 
$87 million; 
State 
Infrastructure 
Bank loan 
$25 million; 
other revenues 
$25 million. 
The Customer 
Facility Charge 
Collections for 
the Rental Car 
Facility will be 
used to repay 
the TIFIA loan. 
 

The Florida DOT 
TIFIA loan was 
amended for an 
additional 
$100 million. 



 
 

A-8 

 

 
Project Name 

 
Project 
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Total Cost 
(Billions) 
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Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
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(State) 

Funding 
Sources 

Remarks 

Tampa Interstate 
System  
(I-4/I-275) 

Tampa, FL  $1.1 
 
Baseline= 
$1.0 
Initial 
Finance Plan 
3/03 
 
 
 
 
 

Construction 
began on three 
of four 
programmed 
contracts.  The 
fourth contract is 
expected to 
begin in 2010.   
Pending 
availability of 
funds, 
completion date 
is 
December 2013. 

Reconstruction and 
widening of 
approximately 13 
miles of I-4 and 
I-275, and 
construction of the 
Crosstown 
Connector to 
improve operation, 
capacity, and safety.

Total project 
cost remained 
at $1.1 billion. 

Florida DOT. FHWA/State 
normal funding 
(90/10 for 
Interstate and 
80/20 for 
Congestion 
Management). 

Alternative 
Financial Plan 
reporting 
methodology is 
being piloted for 
this project. 

 
I-4 

 
Orlando, FL  $1.7 

 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD issued 
December 2005. 
18-mile section 
from Kirkman 
Road to north of 
State Route 434 
is under design.  
Construction of 
the 18-mile 
section 
anticipated to 
begin in 2009 or 
2010 under a 
design-build 
project. 

Reconstruction of 
43 miles of I-4. 
Currently under 
design is an 18-mile 
section from 
Kirkman Road to 
north of State Route 
434. 

Total project 
cost remained 
at  
$1.7 billion. 

Florida DOT, 
and the 
Orlando-
Orange County 
Expressway 
Authority 
(OOCEA). 

FHWA/State 
normal funding 
(90/10 for 
Interstate).  
Florida’s 
“Pay as you 
grow” Growth 
Management 
Plan, will 
provide 
$300 million 
for right-of-
way 
acquisition. 
 
 

None. 

I-595 Corridor 
Improvements 

Ft. 
Lauderdale, 
FL 

 $1.3 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

Type II 
Categorical 
Exclusion 
approved 
June 2006.  
Construction 
expected to 
begin 2011. 

Widening, adding 
reversible lanes, and 
major interchange 
improvements 
between I-75 and 
I-95. 

Total project 
cost remained 
at  
$1.3 billion. 

Florida DOT 
and possibly 
Public-Private 
Partnerships. 

TBD. None. 
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Project 
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Total Cost 
(Billions) 
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Cost Trend in 
Fiscal Year 
‘08 

Project 
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Remarks 

I-75 (From SR 78 
in Lee County to 
Kings Highway 
(CR 769)) 

Charlotte 
County, FL 

 $1.1 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

Under design. Widening of 
existing I-75 to 
eight lanes. 

Total project 
cost remained 
at  
$1.1 billion. 

Florida DOT, 
Lee County, 
Charlotte 
County, and 
Punta Gorda 
Metropolitan 
Planning 
Organization. 

Federal and 
State funds. 

None. 

I-75 (Pasco & 
Hernando) 
411014-1 

Pasco, 
Hernando, 
and Sumter 
Counties, FL 

 $0.6 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

Under design.  
Right-of-way 
acquisition 
activities have 
begun. 

Widening of 20 
miles from north of 
SR 52 to south of 
CR 467B. 

Total project 
cost remained 
at  
$0.6 billion. 

Florida DOT. Federal and 
State funds. 

None. 

New Mississippi 
River Bridge 
 

IL/MO          
(St. Louis, 
MO) 

 $2.0 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

EIS completed 
March 2001.  
ROD issued June 
2001.  Revised 
ROD is 
scheduled to be 
issued 2008. 
Construction is 
anticipated to 
begin 2010 and 
to be completed 
in 2014. 

Construction of new 
bridge crossing the 
Mississippi River, 
relocation of I-70 in 
Illinois, and 
associated 
interchange and 
local road 
improvements. 
 

The scope of 
the project was 
revised in 
2008. 
The estimated 
project cost 
based on the 
revised scope 
is $2 million. 

Illinois DOT 
and Missouri 
DOT (lead). 

$239 million in 
SAFETEA-LU 
earmarks.  A 
mix of Federal-
aid, State 
funding and 
possibly tolling 
is planned to 
provide the 
additional 
required 
funding. 

None. 
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I-465 Northeast 
Leg 

Indianapolis, 
IN 

 $1.0 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD issued 
February 2004.  
Construction is 
expected to 
begin 2012 and 
be completed 
2019. 

Reconstruction and 
10 miles of 
widening from east 
of US 31 to Fall 
Creek Road.  Also, 
reconstruction and 
widening on I-69. 

Total project 
cost remained 
constant at 
$1.0 billion. 
 

Indiana DOT. Federal and 
Major Moves 
State funds. 

None. 

I-465 West Leg 
Reconstruction 
(Accelerate 465) 

Indianapolis, 
IN 
 

 $0.7 
 
Baseline= 
$0.7 Initial 
Finance Plan 
6/08 

Under 
construction.  
Estimated 
completion date 
is 2012. 

Pavement 
replacement and 
widening from 3 to 
4 lanes between SR 
67 and 56th Street.  
Also, seven 
interchanges will be 
reconstructed. 

Total project 
cost remained 
constant at 
$0.7 billion. 
 

Indiana DOT. Federal and 
Major Moves 
State funds. 

None. 

Council Bluffs 
Interstate System 
Improvements, 
Segments 1, 2, 
and 3 

Council 
Bluffs, IA 

 $0.8  
 
Baseline = 
$0.8 Initial 
Finance Plan 
1/08 

Construction is 
anticipated to 
start by the end 
of 2008 and to 
be completed in 
2018. 

Upgrading 18 miles 
of Interstates 29, 80, 
and 480, including 
16 interchanges. 

New major 
project. 

Iowa DOT and 
Nebraska 
Department of 
Roads. 

Federal and 
State funds. 

Tier 2 NEPA 
documents are 
underway for the 
Segments 2 and 3. 

Louisville 
Southern Indiana 
Ohio River 
Bridges Project 
  
 
 
 
 
 
 
 
 
 
 

KY/IN 
(Louisville, 
KY) 

 $4.1 
 
Baseline= 
$4.1 Initial 
Finance Plan 
1/08 

EIS completed 
April 2003.  
ROD issued 
September 2003. 
Design began in 
2004 and 
construction will 
begin in 2009 
and is estimated 
to be completed 
in 2024. 
 
 

Construction of 2 
new bridges 
crossing the Ohio 
River, and 
construction of the 
new Kennedy 
interchange in 
downtown 
Louisville. 

Total project 
cost increased 
from the 
October 2007 
estimate of 
$3.9 billion to 
the current 
estimate of 
$4.1 billion. 

Kentucky 
Transportation 
Cabinet (lead) 
and 
Indiana DOT. 

Federal-aid, 
and State 
funding is 
planned. 
 

None. 
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Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 
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Sources 

Remarks 

I-10 Twin Span 
Structures 

Slidell, LA  $0.8 
Baseline = 
$0.8 Initial 
Finance Plan 
3/06 

This is an 
Emergency 
Relief (ER) 
Program project. 
Phases 1 and 2 
are under 
construction.  
Phase 3 work is 
the removal of 
the old structure 
and will be 
advertised for 
bids in 2010. 

Replacement of the 
I-10 Twin Span 
structures over Lake 
Pontchartrain east 
of New Orleans. 

Total project 
cost remained 
at  
$0.8 billion. 

Louisiana 
Department of 
Transportation 
and 
Development. 

Federal 
Emergency 
Relief Program 
funding. 

None. 

I-49 Northern 
Extension 

Shreveport, 
LA 

 $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Under 
construction.  

Construction of new 
I-49 from I-220 in 
Shreveport, LA to 
the Arkansas State 
line. 

Total project 
cost remained 
at  
$0.7 billion. 

Louisiana 
Department of 
Transportation 
and 
Development. 

$200 million 
from 
SAFETEA-LU 
earmark. 
Federal 
discretionary, 
Federal-aid, 
and State funds.

None. 

Intercounty 
Connector 
  

Prince 
George's and 
Montgomery 
Counties, 
MD 

 $2.4 
 
Baseline=  
$2.4 Initial 
Finance Plan 
6/06 

ROD issued 
May 2006.  
Under 
construction. 

Construction of an 
east-west limited 
access highway 
between the I-270 
and I-95/US 1 
corridors. 
 
 
 
 
 

Total project 
cost remained 
at  
$2.4 billion. 

Maryland State 
Highway 
Administration 
and Maryland 
Transportation 
Authority. 

$750 million in 
GARVEE 
Bonds;    
$18.5 million 
SAFETEA-LU 
and 2004 DOT 
Appropriation 
Act Funds; 
$1.232 billion 
Maryland Toll 
Authority 
Bonds;  
$264.9 million 
Maryland 
General Fund; 
and 
$180 million  
Maryland 
Transportation 
Trust Fund. 

None. 
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Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 
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Sources 

Remarks 

Central 
Artery/Ted 
Williams Tunnel 

Boston, MA  $14.625 
 
Baseline= 
$13.512 
Finance Plan 
Update 6/00 

Construction is 
99.1% complete, 
with substantial 
completion, as 
defined in the 
Finance Plan, 
reached 
December 2005. 

Replace existing 
I-93 viaduct in 
downtown Boston 
with 8-10 lane 
tunnels and new 
cable-stayed bridge 
over the Charles 
River, and construct 
an I-90 extension 
with a 4-lane tunnel 
to Logan Airport 
(7.5 miles total). 

Total project 
cost remained 
constant at 
$14.625 
billion. 
 

Massachusetts 
Turnpike 
Authority. 

FHWA funds 
capped at 
$8.549 billion; 
remainder State 
and local 
funding. 

The project office is 
now closed and all 
issues will be 
managed by the 
Massachusetts 
Turnpike Authority. 

I-75 Oakland 
County, MI 

$0.6 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD issued 
January 2006.  
Pre-design 
engineering is 
underway. 

Addition of capacity 
to urban Interstate. 

Total project 
cost remained 
constant at 
$0.6 billion. 

Michigan 
DOT. 

TBD. Design and 
construction are 
currently deferred 
by Governor’s 
decree. 

I-94/Edsel Ford 
Freeway 
 
 

 Detroit, MI  $1.2 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD was issued 
December 2005. 
Construction 
anticipated to 
begin in 2009. 
 
 

Reconstruction of 
6.7 miles of I-94 
from I-96 to 
Conner Avenue. 

Total project 
cost remained 
constant at 
$1.2 billion. 

Michigan 
DOT. 

TBD.  A 
Finance Plan is 
expected to be 
completed in 
late 2008. 

Construction is 
currently deferred 
by Governor’s 
decree. 

I-35W St. 
Anthony Falls 
Bridge 
 
 
 
 
 
 
 
 

Minneapolis, 
MN 

 $0.3 
 
Baseline = 
$0.3 Initial 
Finance Plan 
9/07  

The bridge 
opened to traffic 
on 
September 18, 
2008. 

Rebuilding the 
I-35W bridge over 
the Mississippi 
River that collapsed 
on August 1, 2007. 

New major 
project. 

Minnesota 
DOT. 

FHWA 
Emergency 
Relief Program 
Funds and 
other federal, 
State, and local 
funding. 

None. 
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Project 
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(Billions) 
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‘08 
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(State) 
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St. Croix River 
Crossing 

Stillwater, 
MN 

 $0.6 
 
Baseline = 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD was signed 
on 
November 20, 
2006.  A final 
design contract 
is in the Request 
for Proposal 
process.  
Construction is 
expected to 
begin no earlier 
than 2010 and is 
expected to be 
completed no 
earlier than 
2013.  

Construction of a 
new river crossing 
on Trunk 
Highway 36 over 
the St. Croix River. 

New major 
project. 

Minnesota 
DOT and 
Wisconsin 
DOT. 

TBD.   St. Croix River is a 
designated Wild and 
Scenic River. 

I-64, from 
Spoede Road to 
Sarah Street 

St. Louis 
County and 
St. Louis 
City, MO 

 $0.5 
Baseline= 
$0.5 Initial 
Finance Plan 
6/06. 

ROD was issued 
in July 2005. 
Design/Build 
contract under 
construction. 

Reconstruction of 
12 miles of I-64, 
including 
interchanges at 
I-170 and other 
locations. 

Total project 
cost remained 
constant at 
$0.5 billion. 

Missouri DOT. GARVEE 
Bonds = 
$136.7 million; 
Federal funds = 
$337 million; 
State funds = 
$38 million. 

None. 
 
 

Boulder City 
Bypass 

Boulder City, 
NV 

$0.4 to $0.9 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

The project will 
be split into two 
phases.  Design 
has begun on 
both phases. 

Construction of 10 
miles of 4-lane 
freeway around the 
southern edge of 
Boulder City, from 
I-515 in Henderson 
to the Hoover Dam 
Bypass. 

Total project 
cost remained 
constant. 

Nevada DOT. Federal 
earmarks and 
Public-Private 
Partnerships are 
being 
considered. 

None. 
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(Billions) 

Status Project 
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Cost Trend in 
Fiscal Year 
‘08 
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US 95 Northwest 
Corridor 

Las Vegas, 
NV 

 $0.6 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

The project is 
under design.  
All five phases 
of the project are 
scheduled to be 
implemented 
between 2008 
and 2015. 

Widening of 11.5 
miles of US 95, 
including one 
general purpose 
lane and one HOV 
lane between 
Washington Avenue 
and Kyle Canyon 
Road. 

New major 
project. 

Nevada DOT, 
Clark County 
Public Works, 
City of Las 
Vegas, and 
Regional 
Transportation 
Commission of 
Southern 
Nevada 

Federal, State, 
local and 
private 
developer 
funds. 

None. 

I-93 
Reconstruction 

Salem to 
Manchester, 
NH 

 $0.8 
Baseline= 
$0.8 Initial 
Finance Plan 
7/07. 

ROD issued in 
June 2005. 
Work on a 
Supplemental 
EIS is underway.

Construction of 
safety and 
transportation 
improvements along 
a 19-mile segment 
of I-93 between 
Salem and 
Manchester, NH. 

Total project 
cost remained 
constant. 

New 
Hampshire 
DOT. 

Federal and 
State funds. 

None. 

Willis Avenue 
Bridge 

Manhattan 
and Bronx 
Counties, NY 

 $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

Construction has 
begun and is 
expected to be 
completed in 
2013. 

Reconstruction of 
the Willis Avenue 
Bridge over the 
Harlem River. 

Total project 
cost remained 
constant. 

New York 
State DOT and 
New York City 
DOT. 

Federal, State, 
and city funds. 

None. 

Western Wake 
Freeway 

Raleigh, NC $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

The ROD was 
signed on 
April 30, 2004 
and the 
Environmental 
Reevaluation 
was approved on 
September 7, 
2007.  
Construction is 
expected to 
begin soon and 
be completed in 
2011. 

Construction of a 
new 12.6 mile 
freeway from 
NC 55 at State 
Route 1172 to 
NC 55 near 
State Route 1630 on 
the west side of 
Raleigh. 

New major 
project. 

North Carolina 
Turnpike 
Authority. 

State funds, toll 
revenue bonds, 
and a TIFIA 
loan. 

None. 
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Montgomery 
IR 75 
Reconstruction 
Project 

Dayton, OH  $0.7 
Baseline= 
$0.7 Initial 
Finance Plan 
7/07. 

Under 
construction. 

Three miles of 
reconstruction and 
modernization of 
I-75 between US 35 
and SR 4. 

Total project 
cost remained 
constant. 

Ohio DOT. Federal and 
State funds. 

None. 

I-40 Crosstown Oklahoma 
City, OK 

 $0.6 
Baseline= 
$0.6 Initial 
Finance Plan 
8/07. 

ROD was issued 
on May 1, 2002. 
A NEPA re-
evaluation was 
completed on 
August 21, 2007.  
Construction, 
utility 
relocations, and 
right-of-way 
acquisition have 
begun. 

Realignment of 
4.5 miles of I-40 
from just east of 
I-44 to I-35/I-235 
and reconstruction 
of existing I-40 to a 
boulevard access to 
downtown 
Oklahoma City. 

Total project 
cost remained 
constant.. 
 

Oklahoma 
DOT and the 
City of 
Oklahoma 
City. 

$243.7 million 
from TEA-21 
and SAFETEA-
LU 
authorizations; 
remainder from 
Federal 
discretionary, 
Federal-aid, 
and State 
funding. 

None. 

I-95 Section GIR 
(Girard Avenue) 
 

Philadelphia, 
PA 

 $1.0 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

Design is 
underway.  
Construction is 
expected to 
begin in 2008 
and be 
completed in 
2015. 

Widening and 
interchange 
improvements for 
3 miles between 
Interstate 676 and 
the Allegheny 
Avenue ramps. 

New major 
project. 

Pennsylvania 
DOT. 

Federal and 
State funds. 

None. 

Mon/Fayette 
Expressway Toll 
Facility 
 
 

Pittsburgh, 
PA 

 $4.0 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 
 

ROD issued 
December 2004. 
Construction is 
expected to 
begin 2009.  
Construction is 
expected to be 
completed 2015. 
 
 

Construction of 24 
miles of new toll 
road facility from 
State Route 51 to 
Pittsburgh (I-376). 

Total project 
cost increased 
from the 
October 2007 
estimate of 
$3+ billion to 
the current 
estimate of 
$4 billion. 
 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Currently all 
non-Federal 
sources, 
including toll 
revenue. 
Public-Private 
Partnership 
funding may be 
considered.  
Funding for 
construction 
has not been 
identified. 

If this project will 
not receive Federal 
financial assistance 
during the 
construction phase, 
Pennsylvania DOT 
may be released 
from the 
requirement to 
submit a Finance 
Plan by notifying 
the Division Office 
in writing. 
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Penn. Turnpike 
I-95 Interchange 
 
 

Bucks 
County, PA 

 $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
December 31, 
2003.  

Construction of a 
direct interchange 
between the 
Pennsylvania 
Turnpike (I-276) 
and I-95, along with 
new toll facilities 
and capacity 
expansion of I-95 
and the Delaware 
River bridge to six 
lanes. 

Total project 
cost remained 
constant at 
$0.8 billion. 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Federal-aid 
funding, 
Pennsylvania 
Turnpike 
Commission, 
and Federal 
discretionary 
funding. 
Acton on the 
Finance Plan is 
on hold 
pending a 
decision 
concerning the 
possible leasing 
of the 
Pennsylvania 
Turnpike. 

None. 

Penn. Turnpike 
Mon/Fayette 
(Uniontown/ 
Brownsville) 
 
 

Uniontown 
and 
Brownsville, 
PA 

 $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
2000.   
Final design is 
80% complete 
and 40% of the 
project is under 
construction. 

Construction of 15 
miles of new limited 
access highway 
between 
US Route 119 and 
PA 51 to PA 88, 
including a new 
major crossing of 
the Monongahela 
River. 
 
 

Total project 
cost remained 
constant at 
$0.8 billion. 

Pennsylvania 
Turnpike 
Commission 
with oversight 
by 
Pennsylvania 
DOT. 

Federal-aid 
funding for 
design only.  
Construction 
will be funded 
by the 
Pennsylvania 
Turnpike 
Commission.  
No federal 
funds are 
planned for 
construction. 

If this project will 
not receive Federal 
financial assistance 
during the 
construction phase, 
Pennsylvania DOT 
may be released 
from the 
requirement to 
submit a Finance 
Plan by notifying 
the Division Office 
in writing. 

Southern 
Beltway (State 
Route 22 to 
Interstate 79) 

Pittsburgh, 
PA 

 $0.6 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
September 2008. 
Construction is 
expected to 
begin in 2011 
and be 
completed in 
2013. 

Construction of 12 
miles of a new 
limited access toll 
facility connecting 
State Route 22 to 
Interstate 79. 

New major 
project. 

Pennsylvania 
Turnpike 
Commission 
with oversight 
by 
Pennsylvania 
DOT. 

Federal 
earmarks and 
Pennsylvania 
Turnpike 
Commission 
funds. 

None. 
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Central Texas 
Turnpike 
 
 

 Austin, TX  $2.7 
 
Baseline= 
$2.94 
Initial 
Finance Plan 
9/02 
 
 
 
 
 

ROD issued for 
all 3 segments.  
The 
Environmental 
Assessment for 
realignment of 
the State 
Highway 130 
connection to 
I-10 has been 
completed. 
Phase 1 is 
substantially 
complete and 
open to traffic.   
 

Construction of 
120+ miles of toll 
facilities to ease 
congestion on 1-35 
in Central Texas.  
This project is the 
first of three phases. 

Total project 
cost increased 
from the 
October 2007 
estimate of 
$2.6 billion to 
the current 
estimate of 
$2.7 billion. 
 
 

Texas 
Turnpike 
Authority, a 
Division of 
Texas DOT.  
Also, local 
cities, counties, 
and 
associations. 

TIFIA loan 
$917 million; 
Texas DOT 
construction 
equity of 
$700 million; 
remainder State 
and local 
funding, 
including toll 
revenue bonds 
and local right-
of-way 
contributions.  

None. 

Dallas – Fort 
Worth (DFW) 
Connector 

Grapevine, 
TX 

 $0.8 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Design Build 
Public Private 
Partnership 
proposals were 
received on 
July 16, 2008 
from 3 
Developers. 
NEPA is 
underway and 
must be 
completed 
before contract 
award. 

Reconstruction of 
State Highway 121 
and State Highway 
114, including 
additional toll 
managed lanes on 
State Highway 114. 

New major 
project. 

Texas DOT. Federal, state, 
and Developer. 

None. 

Eastern 
Extension of the 
President George 
Bush Turnpike 
(SH 190) 

Garland, 
Sachse, 
Rowlett, and 
Dallas 
Counties, TX 

 $1.0 
 
Baseline= 
$1.0 
Initial 
Finance Plan 
7/08 
 

The Final EIS 
reevaluation was 
approved on 
July 1, 2008. 

Construction of a 
new 6 lane toll road 
from State Highway 
78 to Interstate 
Highway 30, 
including frontage 
roads and an 
interchange at 
Interstate Highway 
30. 

New major 
project. 

Texas DOT 
and the North 
Texas Tollway 
Authority. 

Toll Bonds, 
Federal, and 
state funds. 

None. 
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I-10/Katy 
Freeway 
 
 

 
Houston, TX  $2.8 

 
Baseline= 
$2.49 
Adjusted in 
Finance Plan 
Update 12/04

Final EIS 
complete. ROD 
reissued 
August 2002. 
Substantial 
completion is 
expected 
December 2008. 

Reconstruction of 
38 miles of I-10 
from Houston to 
Katy.  Also, 
reconstruction of 
2.6 miles of I-610. 
 

Total project 
cost remained 
constant at 
$2.8 billion. 

Texas DOT. FHWA/State 
normal 
funding. 
Federal funding 
estimated to be 
approx. 72% of 
total cost.  
$250 million 
from Harris 
County Toll 
Authority.  
 

None. 
 

 
LBJ Freeway 

 
Dallas, TX  $2.0 

 
Baseline 
TBD during 
preparation 
of Initial 
Finance Plan 

Design Build 
Public Private 
Partnership 
proposals from 2 
Developers have 
been solicited. 

Reconstruction of 
Interstate Highway 
635 from Interstate 
Highway 35E to US 
Route 75.  Project 
includes free main 
lanes, toll managed 
lanes, and frontage 
roads. 

New major 
project. 

Texas DOT. Federal, state, 
and Developer. 

None. 

 
Loop 12/State 
Highway 35E 
Corridor 

 
Dallas, TX $1.6 

 
Baseline 
TBD during 
preparation 
of Initial 
Finance Plan 

FONSI is 
completed.  First 
construction 
project is 
expected to be 
let in October 
2008. 

Reconstruction and 
widening of Loop 
12 and Interstate 
Highway 35E.  
Project includes free 
main lanes, 
reversible managed 
lanes, and frontage 
roads. 

New major 
project. 

Texas DOT. Federal and 
state. 

None. 
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North Tarrant 
Express 

Fort Worth, 
TX 

 $2.0 
 
Baseline 
TBD during 
preparation 
of Initial 
Finance Plan 
 

Procurement of 
Public Private 
Partnership is 
underway.  
Anticipated 
proposal due 
date is October 
2008. 

Reconstruction of 
Interstate Highway 
820 and opportunity 
to develop and 
reconstruct State 
Highway 183 and 
Interstate Highway 
35W.  Project 
includes free main 
lanes, 
interconnected toll 
managed lanes, and 
frontage roads. 

New major 
project. 

Texas DOT. Federal, state, 
and Developer. 

None. 

State Highway 
161 

Grand Prairie 
and Irving in 
Dallas 
County, TX 

$0.9 
 
Baseline 
TBD during 
preparation 
of Initial 
Finance Plan 
 

Under 
construction.  
Mainline 
construction is 
expected to be 
completed in 
2009. 

Construction of a 
new 4 and 6 lane 
toll road with 
frontage roads from 
Interstate Highway 
20 to State Highway 
183. 

New major 
project. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the cities of 
Grand Prairie 
and Irving. 

Federal, state, 
city, and local. 

None. 

Southwest 
Parkway 
(SH 121) 
 
 

Fort Worth, 
TX 

$0.9 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued on 
June 13, 2005.  
Expected 
completion date 
is 2011. 

Construction of 15 
miles of a controlled 
access divided toll 
facility from I-30 
near downtown Fort 
Worth to Farm to 
Market Road 1187 
in Tarrant County. 

Total project 
cost increased 
from the 
October 2008 
estimate of 
$0.8 billion to 
the current 
estimate of 
$0.9 billion. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth. 

Federal-aid, 
State, and 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth.   

None. 
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State 
Highway 130 
Segments 5 & 6 

Central 
Texas/Austin 
and San 
Antonio, TX 

 $1.4 
 
Baseline= 
$1.4 
Initial 
Finance Plan 
3/08 
 

Design is 
underway.  
Construction is 
expected to 
begin 2009.  
Construction is 
expected to be 
completed 2012. 

Construction of a 
new 40 mile toll 
road connecting the 
completion portions 
of State 
Highway 130 
(Central Texas 
Turnpike system) to 
Seguin, Texas, near 
San Antonio. 

New major 
project. 

Texas DOT. TIFIA loan of 
$430 million 
and Developer 
financing 
through tolling 
and private 
bonds. 

This is a Public 
Private Partnership 
project.  
Cintra/Zachry is the 
Developer. 

Trans Texas 
Corridor 
(TTC-35) 

From 
Oklahoma 
State Line to 
Mexico Line 
in TX 

 $183 (Very 
preliminary 
50-year 
forecast) 
 
Cost is 
$32 million 
per mile. 

Comprehensive 
Development 
Agreement was 
executed with 
CINTRA/Zachry 
on 
March 11, 2005
The Tier 1 Final 
EIS is being 
printed for 
circulation.   
Tier 2 
environmental 
documents will e 
prepared for 
individual 
facilities. 

Construction of a 
600 mile 
multimodal corridor 
with a proposed 
right of way width 
of 1250 feet. 
Corridor concept 
contains truck only 
lanes, passenger 
vehicle lanes, high-
speed rail, heavy 
rail, and a utility 
corridor.  Corridor 
may be constructed 
on new or existing 
alignments.   
 

Total project 
cost remained 
constant at 
$183 billion. 

Texas DOT. Comprehensive 
Developer 
Agreement 
with private 
funding, toll 
equity, regional 
mobility 
authorities 
funding, Texas 
Mobility Fund, 
TIFIA, bonds, 
and Federal-aid 
funds may be 
used. 

None. 

US 290 Houston, TX  $4.0 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

The ROD is 
expected in 
spring 2009.  
Construction is 
anticipated to 
begin in 2011. 

Improvements to 38 
miles of the US 290 
corridor from I-610 
to FM 2920. 

Total project 
cost remained 
constant at 
$4 billion. 

Texas DOT 
and Harris 
County Toll 
Authority 

Federal, State 
and local funds 
including 
Harris County 
Toll Authority 
funds. 

None. 
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(Billions) 
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Cost Trend in 
Fiscal Year 
‘08 

Project 
Sponsor 
(State) 
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Remarks 

I-15 Corridor 
 
Project 
Completed. 

Salt Lake 
City, UT 

Completed 
cost= $1.59 
 
Baseline= 
$1.36 Initial 
Finance Plan 
7/96 

Design-Build 
contract began 
1996.  Project 
completed 
Summer 2001. 

Reconstruction of 
17 miles of I-15, 
with auxiliary and 
HOV lanes added. 

Project 
completed. 

Utah DOT. Project 
completed. 

D-B project 
completed on 
schedule. 
Completed cost was 
17% over baseline, 
but 0% growth from 
the D-B negotiated 
price, shortly after 
the RFP stage. 

Capital Beltway 
High Occupancy 
Toll (HOT) 
Lanes 

Northern 
Virginia, 
Fairfax 
County, VA 

 $1.5 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

TIFIA loan 
application is 
under review.  
Construction is 
underway and 
expected to be 
completed in 
2013.  Private 
sector will 
operate the lanes 
until 2087. 

Widening of 14 
miles of I-495 
(Capital Beltway) 
from the Springfield 
Interchange to the 
Dulles Toll Road to 
implement 4 new 
High Occupancy 
Toll (HOT) Lanes 
and access points. 

New major 
project. 

Virginia DOT 
and Public-
Private 
Partnership. 

TIFIA loan, 
Private Activity 
Bonds, Private 
Sector Equity, 
State and 
Federal funds. 

None. 

I-95/Woodrow 
Wilson Bridge 
 
 

 
VA/MD/DC  $2.5 

 
Baseline= 
$2.44 Initial 
Finance Plan 
9/01 

Construction 
began in 
October 2000. 
Eastbound 
bridge has been 
completed and 
opened to traffic. 
The Westbound 
bridge 
completion is 
anticipated 
October 2008. 
Virginia 
interchanges are 
scheduled to be 
completed by 
2013. Maryland 
interchanges are 
scheduled to be 
completed by 
2009. 

Replacement of 
existing 6-lane 
bridge with new 12-
lane double 
structure, including 
auxiliary and HOV 
lanes.  
Reconstruction of 
adjacent 
interchanges. 

Total project 
cost remained 
constant at 
$2.5 billion. 

Maryland State 
Highway 
Administration 
(lead for bridge 
and Maryland 
interchanges), 
Virginia DOT 
(lead for 
Virginia 
interchanges), 
and District of 
Columbia 
DOT (lead for 
I-295) 

Current ceiling 
is $1.543 
billion in 
designated 
Federal funding 
from WWB 
Financing Acts 
and RABA; 
remaining 
sources include 
Maryland, 
Virginia and 
District of 
Columbia 
federal and 
state funds. 

None. 
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Remarks 

 
I-95/I-495 
Springfield 
Interchange 
 
 
Project 
Completed. 

 
Springfield, 
VA 

 
Completed 
cost = $0.68  
 
Baseline= 
$0.68 
Initial 
Finance Plan 
1/03 

Project was 
completed 
July 2007. 
 

Reconstruction of    
I-95/I-495 and         
I-95/Route 644 
interchanges, with 
separation of local, 
through, and HOV 
traffic and direct 
ramp access. 

Project 
completed. 

Virginia DOT. Project 
completed. 

None. 

I-64/Hampton 
Roads Third 
Crossing 
 
 

Hampton 
Roads Area, 
VA 

$4.4 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

EIS completed 
March 2001.  
ROD issued June 
2001.   

Construction of 
34 miles of tunnel 
and highway 
system, connecting 
I-64 on the north to 
several NHS routes 
on the south.  This 
will become the 
third crossing of 
Hampton Roads. 
 

Total project 
cost remained 
at $4.4 billion. 

Virginia DOT. $39.4 million in 
SAFETEA-LU 
earmarks. 
Funding 
structure to be 
included in 
PPTA future 
proposals. 

This project has 
been put on hold by 
Virginia DOT. 

North Spokane 
Freeway 
 

Spokane, 
WA 

 $3.3 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.
 

Under 
construction. 

Construction of a 
limited access 
highway from 
Interstate 90 in 
Spokane to the 
intersection of US 
Route 2 and US 
Route 395. 

New major 
project. 

Washington 
State DOT. 

Currently, all 
sources are 
from the state 
2003 Gas Tax 
(Nickel 
Funding) and 
state 2005 Gas 
Tax 
(Partnership 
Funding). 

None. 

SR 167 Pierce 
County, WA 

 $2.0 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan.

Tier 2 ROD was 
approved 
October 2007.  
Project is under 
design. 

Construction of a 
6 lane freeway from 
Puyallup to 
Interstate 5 in Fife, 
including 
carpool/transit 
lanes, and 5 
interchanges. 

New major 
project. 

Washington 
State DOT. 

Construction 
funding has not 
been identified. 

None. 
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SR 509 
 
 

Seattle, WA  $1.0 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

ROD issued 
March 2003.  
Design and 
right-of-way 
acquisition 
underway. 

Extension of 
SR 509 from the 
existing terminus to 
I-5, south of Seattle-
Tacoma Airport. 

Total project 
cost remained 
at $1.0 billion  

Washington 
State DOT. 

TBD.  To date, 
$9.9 million of 
federal funds 
have been 
expended. 

None. 
 

I-43/I-94/I-794 
Marquette 
Interchange 
 
 
 

Milwaukee, 
WI 

 $0.9 
 
Baseline= 
$0.8 
Initial 
Finance Plan 
12/03 

FONSI issued 
February 2002.  
Construction 
began in 
April 2004.  
Completion date 
is 
December 2008. 

Reconstruction of 
the Marquette 
Interchange and 
approaches in 
downtown 
Milwaukee. 

Total project 
cost remained 
constant at 
$0.9 billion. 

Wisconsin 
DOT. 

Federal funds, 
State 
Transportation 
funds, and State 
General 
Obligation 
Bonds. 

None. 
 

I-94 North-South Milwaukee, 
Racine, and 
Kenosha 
Counties, WI 

 $1.9 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Construction is 
expected to 
begin in 2009 
with completion 
of all phases 
scheduled for 
2016. 

Reconstruction of 
35 miles of 
Interstate 94, 
including 
interchanges and 
capacity expansion 
from 6 lanes to 8 
lanes. 
 
 

New major 
project. 

Wisconsin 
DOT. 

Federal funds, 
State 
Transportation 
funds, and State 
General 
Obligation 
Bonds. 

None. 

Key to Acronyms: 
BR/IM=Bridge Rehabilitation/Interstate EIS=Environmental Impact Statement  HOV=High Occupancy Vehicle RABA=Revenue Aligned Budget 
      Maintenance  FONSI=Finding of No Significant Impact NHS=National Highway System        Authority 
D-B=Design-Build  FTA=Federal Transit Administration OCIP=Owner Controlled Insurance Program RFP=Request for Proposals 
DOT=Department of Transportation GARVEE=Grant Anticipation Revenue     PLA=Project Labor Agreement TIFIA=Transportation 
Infrastructure  
EDA=Exclusive Development Agreement     Vehicles PPTA=Public-Private Transportation Act        Finance and Innovation Act 
EE=Engineer’s Estimate GEC=General Engineering Consultant ROD=Record of Decision TBD=To Be Determined 
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