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FHWA Interim Major Project Guidance was issued on January 27, 2006 in response to 
the enactment of the new surface transportation act, the "Safe, Accountable, Flexible, 
Efficient Transportation Equity Act: A Legacy for Users" (SAFETEA-LU).  The FHWA 
will continue to coordinate the revision of Financial Plan, Project Management Plan, and 
cost estimating guidance with other FHWA offices, State Departments of Transportation, 
and the American Association of State Highway and Transportation Officials 
(AASHTO).  On September 29, 2006 a meeting was held to receive input and advice 
from these partners for finalizing this guidance. 
 
The Major Projects Team continued to track cost estimates and scheduled completion 
dates for 14 major projects that have Financial Plans.  Currently 11 of the 14 projects are 
within 10% of the baseline budgets and 12 of the 14 projects are within 10% of the 
baseline scheduled completion dates. 
 
The Initial Financial Plans for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 
 

• Inter County Connector, Montgomery and Prince George’s Counties, MD 
• The New I-64, St Louis, MO 

 
The Financial Plan Annual Updates for the following major projects were reviewed for 
acceptance concurrently with the applicable FHWA Division Offices. 
 

• I-95/Woodrow Wilson Bridge, VA, MD, and DC 
• I-80/San Francisco-Oakland Bay Bridge (East Span), San Francisco-Oakland, CA 
• I-25/I-225, Southeast Corridor (T-Rex), Denver, CO 
• Central Texas Turnpike, Austin, TX 
• I-10/Katy Freeway, Houston, TX 
• I-95/I-395/I-495, Springfield Interchange, Springfield, VA, and 
• I-43/I-94/I-794, Marquette Interchange, Milwaukee, WI 

 
The Financial Plan Annual Updates for the following major projects were reviewed and 
found not acceptable.  They were returned to the applicable State Departments of 
Transportation for revisions. 
 

• Miami Intermodal Center, Miami, FL 
• New Haven Harbor Crossing Project, CT 

 
The fifth annual major project oversight managers meeting was held in Milwaukee, 
Wisconsin, to discuss oversight issues and best practices across the country. This was a 
national meeting and had representation from 47 FHWA Division Offices. 
 
The Major Projects Team continued coordinating the project management certificate 
program for major project oversight managers in the FHWA Division Offices.   
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The Major Projects Team staffed an exhibit booth at the Transportation Research Board’s 
annual meeting in Washington, DC.  Displays of existing major projects and the latest 
guidance for the management of major projects were available. 
 
The “Cost Estimating for Major Projects” training course was delivered to the following 
locations: 

• Austin, Texas 
• Denver, Colorado 
• St. Louis, Missouri 
• Chicago, Illinois 
• Baltimore, Maryland 
• Ames, Iowa 
• Sacramento, California 
• Orlando, Florida 

 
The “Project Management for Executives” training course was delivered in St. Louis, 
Missouri. 
 
A contract was awarded to develop a 2-day National Highway Institute Course based on 
the Major Projects Team course, “Cost Estimating for Major Projects.” 
 
Independent cost estimate validations were conducted for the following projects: 

• Intercounty Connector, Maryland 
• I-80/San Francisco-Oakland Bay Bridge (East Span), Califronia 
• Interstate 75 Design/Build, Florida 
• Knik Arm Bridge, Alaska 
• Route 11, Connecticut 

 
A contract was awarded to deliver project management workshops for 5 projects in 
FY 2007. 
 
A contract was awarded to deliver independent cost estimate validations for 5 projects in 
FY 2007. 
 
A Breakout Session on Major Project Interim Guidance was held at the FHWA 2006 
Spring Business Meeting in Arlington, Virginia. 
 
A member of the Major Projects Team participated as Secretary on the AASHTO 
Technical Committee on Cost Estimating. 
 
A member of the Major Projects Team gave a presentation at the Transportation 
Estimators Association annual conference in Daytona Beach, Florida. 
 
A member of the Major Projects Team gave a presentation at the American Planning 
Association annual conference in San Antonio, Texas. 
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A member of the Major Projects Team gave a presentation at the FHWA annual 
environmental conference in Crystal City, Virginia. 
 
A member of the Major Projects Team participated in an International Scan Audit 
Stewardship And Oversight Of Large And Innovative Funded Projects. This review of 
five European Countries’ practices in using Public/Private Partnerships for infrastructure 
improvements was sponsored by AASHTO, the National Cooperative Highway Research 
Program, and FHWA. 
 
A member of the Major Projects Team participated in a process review of 
Commonwealth of Puerto Rico, Highway and Transportation Authority (PRHTA) cost 
estimating processes and practices. 
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A-1 
 

                                                                                    FHWA Annual Summary of Major Projects                                          October 2006 
 
Since 2004, many State Departments of Transportation have experienced unprecedented construction cost increases, which may continue for the 
next couple of years.  During 2005 and 2006, some construction material prices rose much faster than consumer or producer prices indices.  The 
escalation of global fuel prices also has contributed to construction cost inflation.  Construction cost inflation rates have been between about 8% 
and 12% annually since 2003 as compared to the predicted annual rates of around 3% to 4%.  In addition, some Departments of Transportation have 
noted a decrease in competition and an increase in the number of single bids on construction contracts.  The FHWA expects to see the effects of 
increased construction cost escalation rates and limited competition appear in revised estimates across a number of major projects, especially as the 
projects proceed from the environmental process to design development. 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

I-69, Section of 
Independent 
Utility (SIU) 12 
 

McGehee, 
AR 
 

As of        
October 2006 
= $0.6 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 
 
  

Final EIS 
approved on 
March 12, 2004. 
ROD approved 
on 
June 23, 2004.  
Under design. 
 

Construction of 20 
miles of freeway on 
new location 
between Benoit, MS 
and McGehee, AR, 
including a new 
bridge over the 
Mississippi River. 

New major 
project. 
 

Arkansas DOT 
(lead) and 
Mississippi 
DOT. 
 

TBD. 
 

Tolling is not 
being 
considered for 
this project. 

None. 
 

 
Alameda 
Corridor 
 
Project 
Completed. 

 
Los Angeles, 
CA 

 
Completed 
cost= $2.4 
 
Baseline= 
$2.1  
4/97 

 
Construction 
began in April 
1997.  Project 
opened for 
revenue service 
April 2002. 

 
20-mile express line 
corridor linking Los 
Angeles and Long 
Beach ports with 
rail network in 
downtown Los 
Angeles. 
 
 
 
 
 

 
Project 
completed. 

 
California 
DOT and 
Alameda 
Corridor 
Transportation 
Authority. 

 
Project 
completed. 

 
Not a tolled 
facility. 

 
Project completed 
on schedule.  
Completed cost was 
14% over baseline 
(0% growth from 
June 1999 budget). 

I-15 Managed San Diego As of        FONSI approved Construction of 28 New major California TBD. The managed None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Lanes  
 

County, CA October 2006 
= $1.1 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan  

in March 2003. miles of managed 
lanes in three 
segments on I-15, 
from SR 163 to 
SR 78. 

project. DOT. lanes will be 
used primarily 
by carpools, 
vanpools and 
transit. If 
there is more 
capacity on 
these lanes, 
registered 
subscribers 
will be 
allowed to use 
the lanes for a 
fee. 
 
 

 
 
 
 
 
 
 
 
 
 

SR 210/Foothill 
Freeway 
 
 

Los Angeles, 
CA 

As of   
October 2006 
= $1.1 
 
Baseline= 
$1.2 At the 
beginning of 
construction 
in late 1997 
 

Construction 
began in late 
1997.  20 of 28.2 
miles opened in 
November 2002. 
Final completion 
expected 
May 2007. 

28.2 miles of 8-lane 
freeway 
construction, 
including 2 HOV 
lanes, from Foothill 
Boulevard in L.A. 
County to I-215 in 
San Bernardino 
County. 

Total project 
cost remained 
constant at 
$1.1 billion. 

California 
DOT. 

Federal funds 
$602 million; 
remainder State 
and local 
funding. 

Tolling is not 
being 
considered for 
this project. 

None. 

SR 905 
 
 

San Diego 
County, CA 

As of        
October 2006 
= $0.5 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

ROD issued in 
2004. 

Construction of the 
connection between 
I-805 and Otay 
Mesa Port of Entry. 

New major 
project. 

California 
DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 

None. 

I-80/San 
Francisco-

San 
Francisco/ 

As of   
October 2006 

Construction 
began in 

The Toll Bridge 
Seismic Retrofit 

Total project 
cost decreased 

California 
DOT. 

$242 million in 
Advance 

The East Span 
will continue 

By letter dated 
October 6, 2005 the 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Oakland Bay 
Bridge (East 
Span) 
 
 

Oakland, CA = $5.5 (plus 
a total 
program 
contingency 
of 
$900 million 
which is not 
included in 
the project 
cost) 
 
Baseline= 
$2.6 Initial 
Finance Plan 
12/01 

January 2002.  
Skyway under 
construction.  
Completion date 
is now estimated 
at 2015. 
Self Anchored 
Suspension 
(SAS) span 
contract was 
awarded on 
April 18, 2006. 

Program (TBSRP) 
consists of the 
seismic retrofit of 
seven of the nine 
State-owned toll 
bridges in 
California. One of 
these projects is the 
Replacement of San 
Francisco-Oakland 
Bay Bridge East 
Span. 

from the 
October 2005 
estimate of $6 
billion to the 
current 
estimate of 
$5.5 billion. 

Construction 
(AC) Federal-
aid BR/IM 
funds.  All AC 
is on the 
Skyway 
contract. 
California DOT 
converted $100 
million in July 
2006. The 
remaining AC 
will be 
converted in 
2007.  
Remaining 
funds are from 
an extended toll 
surcharge on 
this bridge and 
other State-
owned toll 
bridges.   

to be tolled. 
 
 

California 
Department of 
Transportation 
rescinded their 
request for the 
TIFIA loan.  The 
November 2004 and 
November 2005 
Finance Plan 
Annual Updates 
have been accepted. 
 
 

I-25/I-225 
Southeast 
Corridor 

 Denver, CO As of   
October 2006 
= $1.75 
 
Baseline= 
$1.66 Initial 
Finance Plan 
5/01 

Design-build 
contract awarded 
June 2001.  
Substantial 
completion of 
the highway 
work was in 
August 2006.   
The light rail 
transit portion is 
scheduled to be 
open in 
November 2006. 

Reconstruction of 
18 miles of I-25 and 
I-225, construction 
of 19 miles of light-
rail transit line with 
13 new rail stations. 

Total project 
cost remained 
constant at 
$1.75 billion.   

Colorado DOT 
and Denver 
Area Regional 
Transportation 
District (RTD). 
Also, local 
cities, counties, 
and 
associations. 

FTA New 
Starts funding 
$525 million, 
FHWA 
$397 million in 
anticipated 
GARVEE 
bonds; 
remainder State 
and local 
funding. 

Tolling is not 
being 
considered for 
the roadway 
portion of this 
project. 
 

In order to maintain 
the project’s 
schedule and 
budget, the project 
is only considering 
extra work funded 
by third parties as 
long as the schedule 
and cost of the 
original work is not 
affected. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

I-95/New Haven 
Harbor Crossing 
 
 

New Haven, 
CT 

As of   
October 2006 
= $1.05 
 
Baseline= 
$0.83 Initial 
Finance Plan 
12/00 

Under 
construction. 
Work is 
scheduled to be 
completed by 
November 2011. 
 
 

Reconstruction of 
7.2 miles of I-95, 
including a new      
10-lane Pearl 
Harbor Memorial 
Bridge over New 
Haven Harbor, and 
Interchanges 46 
through 54. 

Total project 
cost increased 
from the 
October 2005 
estimate of 
$1.04 billion to 
the current 
estimate of 
$1.05 billion. 
 
 

Connecticut 
DOT. 

FHWA/State 
normal funding. 
Federal funding 
estimated to be 
approximately 
88% of total 
cost. 

Tolling is not 
being 
considered for 
this project. 

Connecticut DOT 
has submitted a 
2005 Finance Plan 
Annual Update, 
which is currently 
under review.  
Acceptance of this 
Update would allow 
the $450 million 
obligation of   
Contract B.  An 
independent cost 
validation was held 
in October 2006.  
The results of this 
validation will be 
used to verify the 
cost estimates in the 
2005 Finance Plan 
Annual Update. 
 
 
 

I-75 
Design/Build 
 

Lee and 
Collier 
Counties, FL 

As of        
October 2006 
=  $0.5 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

NEPA 
completed in 
December 2002. 
Expected date 
for award of the 
Design/Build 
contract is 
February 2007. 

Widening of I-75 
from 4 to 6 lanes 
and reconstruction 
of two interchanges 
from SR 80 to 
Golden Gate 
Parkway. 
 
 

New major 
project. 

Florida DOT. FHWA/State 
normal funding, 
Florida’s “Pay 
as you grow” 
Growth 
Management 
legislation, and 
Public-Private-
Partnership 
funds to 
advance the 
project. 
 
 
 
 

Tolling is not 
being 
considered for 
this project. 

An independent 
validation of the 
cost estimate was 
completed in 
June 2006. 
 

Miami Miami, FL As of   Rental Car Construction of   Total project Florida DOT, TIFIA loans  Although The Florida DOT 



 
 

A-5 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Intermodal 
Center (MIC) 
 
 

October 2006 
= $1.23 
 
Baseline= 
$1.28 Initial 
Finance Plan 
7/99 
 
 

Facility and 
major roadway 
construction 
began June 2003 
with funding 
provided by 
Florida DOT.  
People mover 
construction is 
scheduled to 
begin June 2007. 
MIC Central 
Station 
construction is 
scheduled to 
begin June 2007. 
Project is 
scheduled for 
completion in 
2011. 

multi-modal center 
for Miami 
International 
Airport, including 
rental car garage, 
intermodal center, 
people mover, and 
roadways. 
 

cost remained 
constant at 
$1.23 billion. 
 
 

Miami-Dade 
Aviation Dept. 
(MDAD).  
Also, Miami-
Dade 
Expressway 
(MDX), 
Miami-Dade 
County, and 
Tri-County 
Commuter 
Rail. 

$433 million; 
Federal-aid $35 
million; 
MDAD airport 
capital 
improvement 
$232 million; 
MDX tolling 
$87 million; 
State 
Infrastructure 
Bank loan 
$25 million; 
other revenues 
$22.5 million. 
The Customer 
Facility Charge 
Collections for 
the Rental Car 
Facility will be 
used to repay 
the TIFIA loan. 

MDX is 
providing 
project 
funding, none 
of this 
funding will 
be from tolls 
for roads 
constructed by 
this project. 

TIFIA loan for 
$256.7 million was 
paid in full on July 
3, 2006.  There is a 
second TIFIA loan 
for the Rental Car 
Facility for 
$176.4 million. 
The current Finance 
Plan update is under 
review and will not 
be accepted until an 
independent 
validation of the 
cost estimate is 
completed.  This 
validation will be 
conducted in 
October 2006. 

Tampa Interstate 
System (I-4/I-
275) 

Tampa, FL As of   
October 2006 
= $1.06 
 
Baseline= 
$1.03 
Initial 
Finance Plan 
3/03 
 
 
 
 
 

Construction 
began on two of 
four 
programmed 
contracts.  
Construction will 
begin on the 
third contract in 
late 2006.  The 
fourth contract is 
expected to 
begin in 2010.   
Pending 
availability of 
funds, 
completion date 
is 
December 2013. 
 

Reconstruction and 
widening of 
approximately 13 
miles of I-4 and 
I-275, and 
construction of the 
Crosstown 
Connector to 
improve operation, 
capacity, and safety.

Total project 
cost remained 
at $1.06 
billion. 

Florida DOT. FHWA/State 
normal funding 
(90/10 for 
Interstate and 
80/20 for 
Congestion 
Management). 

Tolling is not 
being 
considered for 
this project. 

Alternative 
Financial Plan 
reporting 
methodology is 
being piloted for 
this project. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

 
I-4 

 
Orlando, FL 

 
As of   
October 2006 
= $2.5 
 
Under 
Design = 
$1.7 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

 
ROD issued 
December 2005. 
18-mile section 
from Kirkman 
Road to north of 
State Route 434 
is under design.  
Construction of 
the 18-mile 
section 
anticipated to 
begin in 2009 or 
2010 under a 
design-build 
project. 

 
Reconstruction of 
43 miles of I-4. 
Currently under 
design is an 18-mile 
section from 
Kirkman Road to 
north of State Route 
434. 

 
Total project 
cost remained 
at  
$2.5 billion. 

 
Florida DOT, 
Florida 
Turnpike 
Enterprise and 
Orlando-
Orange County 
Expressway 
Authority 
(OOCEA). 

 
FHWA/State 
normal funding 
(90/10 for 
Interstate).  
$250 million 
from the 
Florida 
Turnpike 
Enterprise for 
connections to 
existing toll 
roads. 
Florida’s “Pay 
as you grow” 
Growth 
Management 
legislation will 
provide $300 
million for 
right-of-way 
acquisition. 
 
 
 
 
 
 
 

 
Tolls from 
existing toll 
roads will be 
used to fund 
connections to 
I-4.  Tolling is 
not planned 
for I-4. 
 
 
 

 
A detailed Finance 
Plan that documents 
project costs and 
funding sources will 
be developed before 
any construction 
funds are 
authorized. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

New Mississippi 
River Bridge 
 

IL/MO          
(St. Louis, 
MO) 

As of   
October 2006 
= $0.95 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

EIS completed 
March 2001.  
ROD issued June 
2001.  Revised 
ROD is 
scheduled to be 
issued 2006. 
Construction 
anticipated to 
begin 2008. 

Construction of new 
bridge crossing the 
Mississippi River, 
relocation of I-70 in 
Illinois, and 
associated 
interchange and 
local road 
improvements. 
 

Total project 
cost decreased 
from the 
October 2005 
estimate of 
$1.6 billion to 
the current 
estimate of 
$0.95 billion. 

Illinois DOT 
(lead) and 
Missouri DOT.

$239 million in 
SAFETEA-LU 
earmarks.  A 
mix of federal-
aid, State 
funding and 
possibly tolling 
is planned to 
provide the 
additional 
required 
funding. 
 
  

The use of 
tolling is 
being 
evaluated 
along with 
other funding 
sources. 
Missouri has 
indicated that 
they do not 
have the funds 
available to 
pay for their 
portion of the 
project 
without 
implementing 
tolls.  
However, 
Illinois has 
indicated that 
they will not 
allow tolls to 
be 
implemented 
on the project. 
 
 

Due to identified 
funding sources 
being inadequate to 
fund the project’s 
original scope, the 
Illinois DOT and 
Missouri DOT have 
decided to reopen 
the NEPA process 
to reconsider project 
scope and funding 
alternatives.  
Missouri DOT has 
advocated utilizing 
a design-build-
finance-operate 
contract through a 
public-private 
partnership to 
implement the 
project.  Illinois 
officials have 
publicly expressed 
their opposition to 
tolling. 
The initial Finance 
Plan will be 
submitted late 2007. 
 
 
 
 
 
 
 
 
 
 

New Ohio River KY/IN As of   EIS completed Construction of 2 Total project Kentucky Federal Tolling is not A detailed Finance 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Bridges 
  

(Louisville, 
KY) 

October 2006 
= $2.5 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 

April 2003.  
ROD issued 
September 2003. 
Design began in 
2004 and 
construction will 
begin in 2007. 

new bridges 
crossing the Ohio 
River, and 
construction of the 
new Kennedy 
interchange. 
 

cost remained 
at $2.5 billion. 
 

Transportation 
Cabinet (lead) 
and 
Indiana DOT. 

discretionary, 
federal-aid, and 
State funding is 
planned. 
 

being 
considered for 
this project. 
 

Plan that documents 
project costs and 
funding sources will 
be developed before 
any construction 
funds are 
authorized. 
Update as of 
December 5, 2006: 
The Kentucky 
Transportation 
Cabinet has released 
a Long-Term 
Planning Report, 
which shows a $3.9 
billion estimate for 
the project.  The 
FHWA will conduct 
an independent cost 
validation for this 
project in January 
2007. 
 

Trans America 
Corridor (I-66) 

Pike County, 
Kentucky 

As of 
October 2006 
= $1.12 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

EIS approved 
March 20, 2003. 
ROD issued 
October 27, 
2003. Under 
design. 

Construction of a 
new 33-mile 
segment of I-66 
from US 23/119 
south of Pikeville to 
the King Coal 
Highway south of 
Matewan, WV. 

New major 
project. 

Kentucky 
Transportation 
Cabinet and 
WV DOT. 

$4.5 million 
from the 1999 
FHWA 
Corridors and 
Borders 
Program. 
Remainder of 
Federal 
discretionary, 
federal-aid, and 
State funding 
are planned. 
 
 

Tolling is not 
being 
considered for 
this project. 
 

No funding has been 
identified to 
advance the project 
beyond the right-of-
way acquisition 
phase. 

I-10 Twin Span 
Structures 

Slidell, LA As of        
October 2006 
= $0.6 

This is an 
Emergency 
Relief (ER) 
Program project. 

Replacement of the 
I-10 Twin Span 
structures over Lake 
Pontchartrain east of 

New major 
project. 

Louisiana 
Department of 
Transportation 
and 

Federal 
Emergency 
Relief Program 

Tolling is not 
being 
considered for 

Emergency Relief 
legislation in 
June 2006 increased 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘06 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

The first phase 
of the project 
was let in 
April 2006.  The 
second phase 
will be let in 
September 2006. 
 
 
 
 

New Orleans. Development. funding. this project. the spending cap for 
the bridge’s 
construction cost to 
$803 million. 

I-49 Northern 
Extension 

Shreveport, 
LA 

As of        
October 2006 
= $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Design and 
right-of-way 
activities have 
begun.  

Construction of new 
I-49 from I-220 in 
Shreveport, LA to 
the Arkansas state 
line. 

New major 
project. 

Louisiana 
Department of 
Transportation 
and 
Development. 

$200 million 
from 
SAFETEA-LU 
earmark. 
Federal 
discretionary, 
federal-aid, and 
State funding 
are planned. 
 
 
 
 

Tolling is not 
being 
considered for 
this project. 

Funding is uncertain 
at this time. 

LA 1 Golden 
Meadow to 
Port 
Fourchon, 
LA 

As of        
October 2006 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

Two of three 
construction 
phase contracts 
have been let.  
The third phase 
of construction 
will be let in 
December 2006. 

Reconstruction of 
LA 1 to a 4-lane 
facility from Golden 
Meadow to Port 
Fourchon 
(LA 3090). 

New major 
project. 

Louisiana 
Department of 
Transportation 
and 
Development. 

TIFIA Loan, 
Federal 
discretionary, 
federal-aid, 
State funding, 
and other 
sources are 
planned. 
 
 
 
 

LA 1 will be a 
tolled facility. 
 

None. 

Intercounty 
Connector 
  

Prince 
George's and 
Montgomery 
Counties, 

As of   
October 2006 
= $2.445 

ROD issued 
May 2006.  
Construction 
scheduled to 

Construction of an 
east-west limited 
access highway 
between the I-270 

New major 
project. 
 

Maryland State 
Highway 
Administration 
and Maryland 

$750 million in 
GARVEE 
Bonds;    
$18.5 million 

The 
Intercounty 
Connector 
will be a 

Maryland State 
Highway 
Administration 
submitted a TIFIA 
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MD  
Baseline=  
$2.445 Initial 
Finance Plan 
6/06 

start in early 
2007 and is 
scheduled to be 
completed in 
2012. 

and I-95/US 1 
corridors. 
 
 
 
 
 

Transportation 
Authority. 

SAFETEA-LU 
and 2004 DOT 
Appropriation 
Act Funds; 
$1.232 billion 
Maryland Toll 
Authority 
Bonds;  
$264.9 million 
State of 
Maryland 
General Fund; 
and $180 
million State of 
Maryland 
Transportation 
Trust Fund. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

tolled facility. 
 
 
 

application on 
August 16, 2006 for 
$600 million.  If 
approved, the TIFIA 
funds would be used 
to partially 
substitute the 
Maryland 
Transportation 
Authority Toll 
Authority Bonds. 
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Central 
Artery/Ted 
Williams Tunnel 

Boston, MA As of   
October 2005 
= $14.625 
 
Baseline= 
$13.512 
Finance Plan 
Update 6/00 

Construction is 
99.1% complete, 
with substantial 
completion, as 
defined in the 
Finance Plan, 
reached 
December 2005. 

Replace existing I-
93 viaduct in 
downtown Boston 
with 8-10 lane 
tunnels and new 
cable-stayed bridge 
over the Charles 
River, and construct 
an I-90 extension 
with a 4-lane tunnel 
to Logan Airport 
(7.5 miles total). 

Total project 
cost remained 
constant at 
$14.625 
billion. 
 

Massachusetts 
Turnpike 
Authority. 

FHWA funds 
capped at 
$8.549 billion; 
remainder State 
and local 
funding. 

The 
westbound 
I-90 portion of 
the project at 
the east end of 
the Ted 
Williams 
Tunnel near 
the airport is a 
tolled facility. 

The FHWA has 
initiated a full and 
thorough 
investigation into 
the engineering 
issues that may be 
involved in the July 
10, 2006 collapse of 
concrete ceiling 
panels in the 
eastbound connector 
tunnel. The FHWA 
has been reviewing 
and overseeing the 
MTA inspections 
and phased re-
opening of the 
tunnels and ramps. 
The MTA has 
retained Wiss, 
Janney, Elstner 
Associates to 
conduct a stem-to-
stern investigation 
of the safety and 
structural integrity 
of the project’s 
structures.  The 
FHWA and the 
DOT Office of the 
Inspector General 
are reviewing the 
draft report. The 
FHWA has also 
placed the MTA on 
notice that the 
Finance Plan 
Update needs to be 
revisited to reflect 
the schedule and 
cost impacts of this 
collapse. 
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I-94/Edsel Ford 
Freeway 
 
 

 Detroit, MI As of   
October 2006 
= $1.2 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD was issued 
in 
December 2005. 
Construction 
anticipated to 
begin in 2009. 
 
 

Reconstruction of 
6.7 miles of I-94 
from I-96 to 
Conner Avenue. 

Total project 
cost remained 
constant at 
$1.2 billion. 

Michigan 
DOT. 

TBD.  A 
Finance Plan is 
expected to be 
completed in 
late 2008. 

Tolling is not 
being 
considered for 
this project. 

Funding is uncertain 
at this time.  A 
detailed Finance 
Plan that documents 
project costs and 
funding sources will 
be developed before 
any construction 
funds are 
authorized. 
 

I-64, from 
Spoede Road to 
Sarah Street 

St. Louis 
County and 
St. Louis 
City, MO 

As of        
October 2006 
= $0.5 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

ROD was issued 
in July 2005. 

Reconstruction of 
12 miles of I-64, 
including 
interchanges at 
I-170 and other 
locations. 

New major 
project. 

Missouri DOT. TBD. Tolling is not 
being 
considered for 
this project. 

A lawsuit has been 
filed by the City of 
Richmond Heights 
alleging Section 4(f) 
violations.  Formal 
mediation in August 
2006 failed to reach 
a resolution. 
 
 

Boulder City 
Bypass 

Boulder City, 
NV 

As of        
October 2006 
= $0.4 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

The project will 
be split into two 
phases.  Design 
has begun on 
Phase I. 

Construction of 10 
miles of 4-lane 
freeway around the 
southern edge of 
Boulder City, from 
I-515 in Henderson 
to the Hoover Dam 
Bypass. 

New major 
project. 

Nevada DOT. TBD. Tolling is not 
being 
considered for 
this project. 

None. 

I-93 
Reconstruction 

Salem to 
Manchester, 
NH 

As of        
October 2006 
= $0.6 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

ROD issued in 
June 2005. 

Construction of 
safety and 
transportation 
improvements along 
a 19-mile segment 
of I-93 between 
Salem and 
Manchester, NH. 

New major 
project. 

New 
Hampshire 
DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 
 

The Conservation 
Law Foundation has 
challenged approval 
of the ROD in court. 
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I-40 Crosstown Oklahoma 
City, OK 

As of        
October 2006 
= $0.4 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD was issued 
on May 1, 2002. 
A NEPA re-
evaluation was 
completed on 
June 17, 2005.  
Construction, 
utility 
relocations, and 
right-of-way 
acquisition have 
begun. 
 
 
 
 
 
 
 

Realignment of 
4.5 miles of I-40 
from just east of I-
44 to I-35/I-235 and 
reconstruction of 
existing I-40 to a 
boulevard access to 
downtown 
Oklahoma City. 

New major 
project. 

Oklahoma 
DOT and the 
City of 
Oklahoma 
City. 

$233.8 million 
from TEA-21 
and SAFETEA-
LU 
authorizations; 
remainder from 
Federal 
discretionary, 
federal-aid, and 
State funding. 

Tolling is not 
being 
considered for 
this project. 
 

An independent cost 
estimate validation 
will be conducted in 
late 2006 or early 
2007. 

Mon/Fayette 
Expressway Toll 
Facility 
 
 

Pittsburgh, 
PA 

As of   
October 2006 
= $3+ 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 

ROD issued 
December 2004. 
Construction is 
expected to 
begin 2009. 
 
 

Construction of 24 
miles of new toll 
road facility from 
State Route 51 to 
Pittsburgh (I-376). 

Total project 
cost increased 
from the 
October 2005 
estimate of 
$1.9 billion to 
the current 
estimate of 
over $3 billion. 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Currently all 
non-federal 
sources, 
including toll 
revenue. 
Public-Private 
Partnership 
funding may be 
considered. 
 
 

This project is 
on the 
Pennsylvania 
Turnpike 
Commission’s 
system and 
will be tolled. 
  

Funding and the 
cost estimate are 
uncertain at this 
time.  A detailed 
Finance Plan that 
documents project 
costs and funding 
sources will be 
developed before 
any construction 
funds are 
authorized. 
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Penn. Turnpike 
I-95 Interchange 
 
 

Bucks 
County, PA 

As of        
October 2006 
= $0.85 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
December 31, 
2003.  

Construction of a 
direct interchange 
between the 
Pennsylvania 
Turnpike (I-276) 
and I-95, along with 
new toll facilities 
and capacity 
expansion of I-95 
and the Delaware 
River bridge to six 
lanes. 

New major 
project. 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Federal-aid 
funding, 
Pennsylvania 
Turnpike 
Commission, 
and federal 
discretionary 
funding. 

Most of this 
project is part 
of the 
Pennsylvania 
Turnpike and 
will continue 
to be tolled.  
However, the 
toll plazas 
will be 
relocated so 
that the I-95 
movements 
will not be 
tolled. The 
Delaware 
River Bridge 
is jointly 
owned by the 
Pennsylvania 
Turnpike 
Commission 
and the New 
Jersey 
Turnpike 
Authority and 
will continue 
to be tolled.  
 

Full funding has not 
yet been identified 
at this time.  A 
detailed Finance 
Plan that documents 
project costs and 
funding sources will 
be developed before 
any construction 
funds are 
authorized. 

Penn. Turnpike 
Mon/Fayette 
(Uniontown/ 
Brownsville) 
 
 

Uniontown 
and 
Brownsville, 
PA 

As of        
October 2006 
= $0.76 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
2000.   

Construction of 15 
miles of new limited 
access highway 
between 
US Route 119 and 
PA 51 to PA 88, 
including a new 
major crossing of 
the Monongahela 
River. 
 
 

New major 
project. 

Pennsylvania 
Turnpike 
Commission 
with oversight 
by 
Pennsylvania 
DOT. 

Federal-aid 
funding for 
design only.  
Construction 
will be funded 
by the 
Pennsylvania 
Turnpike 
Commission. 

This project is 
on the 
Pennsylvania 
Turnpike 
Commission’s 
system and 
will be tolled. 
  

None. 
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Central Texas 
Turnpike 
 
 

 Austin, TX As of   
October 2006 
= $2.51 
(Phase I) 
 
Baseline= 
$2.94 
(Phase I) 
Initial 
Finance Plan 
9/02 
 
 
 
 
 

ROD issued for 
all 3 segments.  
The 
Environmental 
Assessment for 
realignment of 
the State 
Highway 130 
connection to 
I-10 has been 
completed. The 
first phase is 
scheduled for 
completion 
December 2007.  
The second 
phase is 
scheduled for 
completion 
December 2011.  
The third phase 
to be developed, 
operated, and 
maintained 
through a Public 
Private 
Partnership.  
Completion date 
TBD. 

Construction of 
120+ miles of toll 
facilities to ease 
congestion on 1-35 
in Central Texas.  
This work will be 
completed in 
3 phases. 

Total project 
cost increased 
from the 
October 2005 
estimate of 
$2.49 billion to 
the current 
estimate of 
$2.51 billion. 
 
 

Texas 
Turnpike 
Authority, a 
Division of 
Texas DOT.  
Also, local 
cities, counties, 
and 
associations. 

TIFIA loan 
$917 million; 
Texas DOT 
construction 
equity of  
$700 million; 
remainder State 
and local 
funding, 
including toll 
revenue bonds 
and local right-
of-way 
contributions. 

The Central 
Texas 
Turnpike will 
be a tolled 
facility. 

Texas DOT is 
expected to use a 
private entity to 
develop, operate and 
maintain the third 
phase, and a TIFIA 
loan will likely 
provide partial 
funding.  

 
I-10/Katy 
Freeway 
 
 

 
Houston, TX 

 
As of   
October 2006 
= $2.79 
 
Baseline= 
$2.49 
Adjusted in 
Finance Plan 
Update 12/04 

 
Final EIS 
complete. ROD 
reissued 
August 2002. 
Construction 
expected to be 
completed 
March 2009. 

 
Reconstruction of 
38 miles of I-10 
from Houston to 
Katy.  Also, 
reconstruction of 
2.6 miles of I-610. 
 

 
Total project 
cost increased 
from the 
October 2005 
estimate of 
$2.75 billion to 
the current 
estimate of 
$2.79 billion. 

 
Texas DOT. 

 
FHWA/State 
normal funding. 
Federal funding 
estimated to be 
approx. 72% of 
total cost.  
$250 million 
from Harris 
County Toll 
Authority.  
 
 

 
The I-10/Katy 
Freeway will 
have managed 
lanes operated 
as a variable 
priced toll 
facility 
between I-610 
and State 
Highway 6. 

 
None. 
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Southwest 
Parkway 
(SH 121) 
 
 

Fort Worth, 
TX 

As of        
October 2006 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued on 
June 13, 2005.  
Expected 
completion date 
is 2010. 

Construction of 15 
miles of a controlled 
access divided toll 
facility from I-30 
near downtown Fort 
Worth to Farm to 
Market Road 1187 
in Tarrant County. 

New major 
project. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth. 

Federal-aid, 
State, and 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth. 

The 
Southwest 
Parkway 
(SH 121) will 
be a tolled 
facility. 

The project 
sponsors may seek 
TIFIA and Private 
Activity Bond 
funding 

Trans Texas 
Corridor 
(TTC-35) 

From 
Oklahoma 
State Line to 
Mexico Line 
in TX 

As of 
October 2006 
= $183 (Very 
preliminary 
50-year 
forecast) 
 
Cost is 
$32 million 
per mile. 

The Tier 1 Draft 
EIS was 
approved on 
April 4, 2006.  
Comprehensive 
Development 
Agreement was 
executed with 
CINTRA/Zachry 
on 
March 11, 2005. 

Multimodal corridor 
with a proposed 
right of way width 
of 1200'. Corridor 
concept contains 
truck only lanes, 
passenger vehicle 
lanes, high-speed 
rail, heavy rail, and 
a utility corridor.  
Corridor may be 
constructed on new 
or existing 
alignments.   

New major 
project. 
 

Texas DOT. Sources of 
funding 
undetermined 
but may 
potentially 
include tolls, 
TIFIA, Federal-
aid funds, State 
funds, local 
funds, and 
private funding.
 

Some portions 
of the project 
may be tolled 
facilities.  
 

The Dallas/Fort 
Worth Metropolitan 
Planning 
Organization and 
the Texas Governor 
are endorsing new 
alternatives that are 
not in the Draft EIS. 
 This may impact 
the EIS schedule. 
Developer may 
construct some 
projects with private 
funds and may 
operate, maintain 
and collect tolls 
under a 50-year 
contract. Developer 
will share revenues 
with the State. 

I-15 Corridor 
 
Project 
Completed. 

Salt Lake 
City, UT 

Completed 
cost= $1.59 
 
Baseline= 
$1.36 Initial 
Finance Plan 
7/96 

Design-Build 
contract began 
1996.  Project 
completed 
Summer 2001. 

Reconstruction of 
17 miles of I-15, 
with auxiliary and 
HOV lanes added. 

Project 
completed. 

Utah DOT. Project 
completed. 

Not a tolled 
facility. 

D-B project 
completed on 
schedule. 
Completed cost was 
17% over baseline, 
but 0% growth from 
the D-B negotiated 
price, shortly after 
the RFP stage. 
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I-95/Woodrow 
Wilson Bridge 
 
 

 
VA/MD/DC As of   

October 2006
= $2.44 
 
Baseline= 
$2.44 Initial 
Finance Plan 
9/01 

Construction 
began in 
October 2000. 
Eastbound 
bridge has been 
completed and 
opened to traffic. 
The Westbound 
bridge 
completion is 
anticipated 
September 2008. 
Virginia 
interchanges are 
scheduled to be 
completed by 
2011. Maryland 
interchanges are 
scheduled to be 
completed by 
2009. 
 
 

Replacement of 
existing 6-lane 
bridge with new 12-
lane double 
structure, including 
auxiliary and HOV 
lanes.  
Reconstruction of 
adjacent 
interchanges. 

Total project 
cost remained 
constant at 
$2.44 billion. 

Maryland State 
Highway 
Administration 
(lead for bridge 
and Maryland 
interchanges), 
Virginia DOT 
(lead for 
Virginia 
interchanges), 
and District of 
Columbia DOT 
(lead for I-295)

Current ceiling 
is $1.631 
billion (contract 
authority) in 
designated 
Federal funding 
from WWB 
Financing Acts 
and RABA (the 
designated 
funding has 
$1.543 billion 
in obligation 
authority as of 
FY 2005); 
remaining 
sources include 
Maryland, 
Virginia and 
District of 
Columbia 
federal and 
state funds. 

Tolling is not 
being 
considered for 
this project. 

None. 
 
 
 
 

 
I-95/I-495 
Springfield 
Interchange 
 
 

 
Springfield, 
VA 

 
As of   
October 2006
= $0.67  
 
Baseline= 
$0.68 
Initial 
Finance Plan 
1/03 

Phases I, II, III, 
IV, and V 
Complete. 
Phase VI/VII 
under 
construction and 
76% complete.   
VIII-Design 55% 
complete.  On 
hold until 
Beltway High 
Occupancy Toll 
lane proposals 
are finalized.  
Completion date 
is July 2007. 
 

Reconstruction of    
I-95/I-495 and         
I-95/Route 644 
interchanges, with 
separation of local, 
through, and HOV 
traffic and direct 
ramp access. 

 
Total project 
cost remained 
at $0.67 
billion. 

 
Virginia DOT. 

 
Federal funding 
= $637 million. 
Remainder is 
State funding. 

 
Tolling is not 
being 
considered for 
this project. 

 
The contractor for 
Phase VI/VII has 
improved progress 
and is now only 
approximately 1 
month behind the 
scheduled 
completion date of 
July 2007. 
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I-64/Hampton 
Roads Third 
Crossing 
 
 

Hampton 
Roads Area, 
VA 

As of   
October 2005 
= $4.43 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan. 

EIS completed 
March 2001.  
ROD issued June 
2001.   

Construction of 
34 miles of tunnel 
and highway 
system, connecting 
I-64 on the north to 
several NHS routes 
on the south.  This 
will become the 
third crossing of 
Hampton Roads. 
 
 

Total project 
cost remained 
at $4.43 
billion. 

Virginia DOT. $39.4 million in 
SAFETEA-LU 
earmarks. 
Funding 
structure to be 
included in 
PPTA future 
proposals. 

If this project 
is privately 
funded, it is 
likely to be a 
tolled facility. 

Virginia State 
Transportation 
Board has requested 
detailed proposals 
from 2 private 
entities by 
December 15, 2006. 

SR 509 
 
 

Seattle, WA As of        
October 2006 
= $0.93 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

ROD issued 
March 2003.  
Design and 
right-of-way 
acquisition 
underway. 

Extension of SR 
509 from the 
existing terminus to 
I-5, south of Seattle-
Tacoma Airport. 

New major 
project. 

Washington 
State DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 

None. 
 

I-43/I-94/I-794 
Marquette 
Interchange 
 
 
 

Milwaukee, 
WI 

As of   
October 2005 
= $0.89 
Baseline= 
$0.81 
Initial 
Finance Plan 
12/03 

FONSI issued 
February 2002.  
Construction 
began in 
April 2004.  
Completion date 
is 
December 2008. 

Reconstruction of 
the Marquette 
Interchange and 
approaches in 
downtown 
Milwaukee. 

Total project 
cost remained 
constant at 
$0.89 billion. 

Wisconsin 
DOT. 

Federal funds, 
State 
Transportation 
funds, and State 
General 
Obligation 
Bonds. 

Tolling is not 
being 
considered for 
this project. 

None. 
 

Key to Acronyms: 
BR/IM=Bridge Rehabilitation/Interstate EIS=Environmental Impact Statement  HOV=High Occupancy Vehicle RABA=Revenue Aligned Budget 
      Maintenance  FONSI=Finding of No Significant Impact NHS=National Highway System        Authority 
D-B=Design-Build  FTA=Federal Transit Administration OCIP=Owner Controlled Insurance Program RFP=Request for Proposals 
DOT=Department of Transportation GARVEE=Grant Anticipation Revenue     PLA=Project Labor Agreement TIFIA=Transportation Infrastructure  
EDA=Exclusive Development Agreement     Vehicles PPTA=Public-Private Transportation Act        Finance and Innovation Act 
EE=Engineer’s Estimate GEC=General Engineering Consultant ROD=Record of Decision TBD=To Be Determined 
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