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FHWA Final Major Project Guidance was issued on January 19, 2007, in response to the 
enactment of the new surface transportation act, the "Safe, Accountable, Flexible, 
Efficient Transportation Equity Act: A Legacy for Users" (also known as 
SAFETEA-LU).  The FHWA has also finalized Financial Plan, Project Management 
Plan, and cost estimating guidance with other FHWA offices. 
 
The Major Projects Team continued to track cost estimates and scheduled completion 
dates for 20 major projects that have Financial Plans.  Currently 17 of the 20 projects are 
within 10 percent of the baseline budgets and 17 of the 20 projects are within 10 percent 
of the baseline scheduled completion dates. 
 
The I-25/I-225 Southeast Corridor (T-REX) major project was completed in 
November 2006. 
 
The Reno ReTRAC TIFIA project was completed in July 2007. 
 
The I-95/I-395/I-495 Springfield Interchange major project was completed in July 2007. 
 
The Initial Financial Plans for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 
 

• I-75 Design/Build/Finance, Lee and Collier Counties, FL 
• I-93 Reconstruction, Salem to Manchester, NH 
• Montgomery IR 75 Reconstruction Project, Dayton, OH 
• I-215 San Bernardino North Corridor Project, San Bernardino, CA 
• I-40 Crosstown, Oklahoma City, OK 

 
The Initial Financial Plan for the LA 1 TIFIA project from Golden Meadow to Port 
Fourchon, LA was reviewed for acceptance concurrently with the LA FHWA Division 
Office and the TIFIA Office. 
 
The Financial Plan Annual Updates for the following major projects were reviewed for 
acceptance concurrently with the applicable FHWA Division Offices. 
 

• I-95/New Haven Harbor Crossing, New Haven, CT 
• I-10 Twin Span Structures, Slidell, LA 
• Intercounty Connector, Montgomery  and Prince George’s Counties, MD 
• I-64, from Spoede Road to Sarah Street, St. Louis County and St. Louis City, MO 
• Central Texas Turnpike, Austin, TX 
• I-10/Katy Freeway, Houston, TX 
• I-95/Woodrow Wilson Bridge, VA/MD/DC 
• I-43/I-94/I-794 Marquette Interchange, Milwaukee, WI 
• SR 125 South Toll Road, San Diego, CA 
• San Francisco/Oakland Bay Bridge, San Francisco and Oakland, CA 
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The Financial Plan Annual Updates for the 183-A Turnpike TIFIA project in Austin, TX 
was reviewed for acceptance concurrently with the applicable FHWA Division Offices 
and the TIFIA Office. 
 
The sixth annual major project oversight managers meeting was held in Las Vegas, 
Nevada, to discuss major project stewardship and oversight issues and to share best 
practices across the country. This was a national meeting and had representation from 
51 FHWA Division Offices, FHWA Headquarters, FHWA Resource Center, and the 
Environmental Protection Agency. 
 
The Major Projects Team continued coordinating the project management certificate 
program with the FHWA Human Resources Office to train current and potential major 
project oversight managers in the FHWA Division Offices.  As of the end of FY 2007, 
52 FHWA employees have received their Associate Certificates. 
 
The Major Projects Team staffed an exhibit booth at the Transportation Research Board’s 
annual meeting in Washington, DC.  Displays of existing major projects and the latest 
guidance for the management of major projects were available. 
 
The Major Projects Team is working with the National Highway Institute to develop a 2-
day National Highway Institute Course called “Addressing Uncertainty in Cost 
Estimating.”  The first pilot session was held in July 2007. 
 
Risk-based probabilistic cost reviews were conducted for the following major projects: 
 

• Miami Intermodal Center, Miami, FL 
• Louisville Southern Indiana Ohio River Bridges Project, Louisville, KY/IN 
• I-93 Reconstruction, Salem to Manchester, NH 
• I-40 Crosstown, Oklahoma City, OK 
• SR 905, San Diego County, CA 
• San Francisco Bay Area Rapid Transit District (BART) Seismic Retrofit Project, 

San Francisco and Oakland, CA 
• Western Wake Parkway, Raleigh, NC 

 
Project management workshops were conducted for the following major projects: 
 

• Loop 9, Phase 1, Dallas County, Texas 
• I-95/I-395 and Beltway HOT Lanes, Northern VA 
• SR 905, San Diego County, CA 

 
A status report was presented by the Florida Division Office to FHWA Administrator 
Capka for the Miami Intermodal Center major project in July 2007.  This report was 
made available to all FHWA Division Offices through videoconferencing. 
 
A member of the Major Projects Team continued to participate as Secretary on the 
AASHTO Technical Committee on Cost Estimating. 
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A member of the Major Projects Team gave presentations at the following: 
 

• Transportation Estimators Association annual conference, Portland, ME 
• Caltrans and California Division Offices, Sacramento, CA 
• Kentucky Transportation Cabinet and Kentucky Division Offices, Frankfort, KY 
• FHWA Southern Transportation Finance Conference, Biloxi, MS 
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A-1 
 

                                                                                    FHWA Annual Summary of Major Projects                                          October 1, 2007 
 
Since 2004, many State departments of transportation have experienced unprecedented construction cost increases, which may continue for the next 
couple of years.  During 2005 and 2006, some construction material prices rose much faster than consumer or producer prices indices.  The 
escalation of global fuel prices also has contributed to construction cost inflation.  Construction cost inflation rates have been between about 8% 
and 12% annually since 2003 as compared to the predicted annual rates of around 3% to 4%.  In addition, some departments of transportation have 
noted a decrease in competition and an increase in the number of single bids on construction contracts.  The FHWA expects to see the effects of 
increased construction cost escalation rates and limited competition appear in revised estimates across a number of major projects, especially as the 
projects proceed from the environmental process to design development. 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

I-69, Section of 
Independent 
Utility (SIU) 12 
 

McGehee, 
AR 
 

As of        
October 2007 
= $1.04 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 
 
  

Final EIS 
approved on 
March 12, 2004. 
ROD approved 
on 
June 23, 2004.  
Under design. 
 

Construction of 20 
miles of freeway on 
new location 
between Benoit, MS 
and McGehee, AR, 
including a new 
bridge over the 
Mississippi River. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$0.6 billion to 
the current 
estimate of 
$1.04 billion. 
 

Arkansas DOT 
(lead) and 
Mississippi 
DOT. 
 

TBD. 
 

At this time, 
tolling is not 
being 
considered for 
this project. 

The I-69 Steering 
Committee member 
States are seeking 
funding for an 
Innovative 
Financing Study for 
the Corridor as a 
whole. 
 

 
Alameda 
Corridor 
 
Project 
Completed. 

 
Los Angeles, 
CA 

 
Completed 
cost= $2.4 
 
Baseline= 
$2.1  
4/97 

 
Construction 
began in April 
1997.  Project 
opened for 
revenue service 
April 2002. 

 
20-mile express lane 
corridor linking Los 
Angeles and Long 
Beach ports with 
rail network in 
downtown Los 
Angeles. 
 
 
 
 
 
 

 
Project 
completed. 

 
California 
DOT and 
Alameda 
Corridor 
Transportation 
Authority. 

 
Project 
completed. 

 
Not a tolled 
facility. 

 
Project completed 
on schedule.  
Completed cost was 
14% over baseline 
(0% growth from 
June 1999 budget). 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

San Francisco 
Bay Area Rapid 
Transit District 
(BART) Seismic 
Retrofit Project 
 

San 
Francisco 
and Oakland, 
CA 

As of        
October 2007 
= $1.3 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan  

FONSI approved 
in September 
2006.  
Categorical 
Exclusion 
approved August 
2007.  Under 
design. 

Retrofitting and 
strengthening of the 
BART system. 

Total project 
cost remained 
constant at 
$1.3 billion. 

BART. Additional 
BART 
Passenger 
Revenues, 
Caltrans local 
Seismic 
Retrofit 
Program, Bay 
Area Regional 
Measure 2, 
General 
Obligation 
Bonds, and 
FHWA Bridge 
Rehabilitation 
and 
Replacement 
Program. 
 

Passenger 
revenues from 
BART riders 
are one 
funding 
source. 
 

None. 
 
 
 
 
 
 
 
 
 
 

I-15 Managed 
Lanes  
 

San Diego 
County, CA 

As of        
October 2007 
= $1.1 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan  

FONSI approved 
in March 2003. 

Construction of 28 
miles of managed 
lanes in three 
segments on I-15, 
from SR 163 to 
SR 78. 

Total project 
cost remained 
constant at 
$1.1 billion. 

California 
DOT. 

TBD. The managed 
lanes will be 
used primarily 
by carpools, 
vanpools and 
transit. If 
there is more 
capacity on 
these lanes, 
registered 
subscribers 
will be 
allowed to use 
the lanes for a 
fee. 
 
 
 
 
 
 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

SR 210/Foothill 
Freeway 
 
 

Los Angeles, 
CA 

As of   
October 2007 
= $1.1 
 
Baseline= 
$1.2 At the 
beginning of 
construction 
in late 1997 
 
 
 
 

Construction 
began in late 
1997.  28.2 miles 
opened in 
July 2007. Final 
completion 
expected 
late 2007. 

28.2 miles of 8-lane 
freeway 
construction, 
including 2 HOV 
lanes, from Foothill 
Boulevard in L.A. 
County to I-215 in 
San Bernardino 
County. 

Total project 
cost remained 
constant at 
$1.1 billion. 

California 
DOT. 

Federal funds 
$602 million; 
remainder State 
and local 
funding. 

Tolling is not 
being 
considered for 
this project. 

None. 

I-215 San 
Bernardino North 
Corridor Project 
 
 

City of San 
Bernardino, 
CA 

As of        
October 2007 
= $0.7 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 

ROD issued in 
2001.  
Environmental 
Re-evaluation 
approved in 
2005.  Under 
construction.  
Final completion 
expected in April 
2013. 
 

Addition of one 
high occupancy 
vehicle lane and one 
mixed flow lane in 
each direction.  
Also, new 
interchanges and 
interchange 
improvements. 

Total project 
cost remained 
constant at 
$0.7 billion. 

California 
DOT. 

Federal, State 
and local funds.

Tolling is not 
being 
considered for 
this project. 

None. 

SR 905 
 
 

San Diego 
County, CA 

As of        
October 2007 
= $0.5 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 

ROD issued in 
2004. 

Construction of the 
connection between 
I-805 and Otay 
Mesa Port of Entry. 

Total project 
cost remained 
constant at 
$0.5 billion. 

California 
DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

I-80/San 
Francisco-
Oakland Bay 
Bridge (East 
Span) 
 
 

San 
Francisco/ 
Oakland, CA 

As of   
October 2007 
= $5.5  
 
Baseline= 
$2.6 Initial 
Finance Plan 
12/01 

Construction 
began in 
January 2002.  
Skyway under 
construction.  
Completion date 
is now estimated 
at 2015. 

The Toll Bridge 
Seismic Retrofit 
Program (TBSRP) 
consists of the 
seismic retrofit of 
seven of the nine 
State-owned toll 
bridges in 
California. One of 
these projects is the 
Replacement of San 
Francisco-Oakland 
Bay Bridge East 
Span. 

Total project 
cost remained 
constant at 
$5.5 billion. 

California 
DOT. 

$242 million in 
Advance 
Construction 
(AC) Federal-
aid BR/IM 
funds.  All AC 
is on the 
Skyway 
contract. 
Remaining 
funds are from 
an extended toll 
surcharge on 
this bridge and 
other State-
owned toll 
bridges and 
commercial 
bonds. 
 
 
 

The East Span 
will continue 
to be tolled. 
 
 

None. 
 

I-25/I-225 
Southeast 
Corridor 
 
Project 
Completed. 

 Denver, CO Completed 
cost = $1.75 
 
Baseline= 
$1.66 Initial 
Finance Plan 
5/01 

Design-build 
contract awarded 
June 2001.  
Substantial 
completion of 
the highway 
work was 
August 2006.   
The light rail 
transit opening 
was November 
2006. 

Reconstruction of 
18 miles of I-25 and 
I-225, construction 
of 19 miles of light-
rail transit line with 
13 new rail stations. 

Project 
completed.   

Colorado DOT 
and Denver 
Area Regional 
Transportation 
District (RTD). 
Also, local 
cities, counties, 
and 
associations. 

Project 
completed. 

The roadway 
portion of this 
project is not 
a tolled 
facility. 
 

A total of $74 
million in additional 
work scope was 
added to project, 
which was funded 
by third parties and 
project sponsors. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

I-95/New Haven 
Harbor Crossing 
 
 

New Haven, 
CT 

As of   
October 2007 
= $1.94 
 
Baseline= 
$0.83 Initial 
Finance Plan 
12/00 

Under 
construction. 
Work is 
scheduled to be 
completed by 
November 2011. 
 
 

Reconstruction of 
7.2 miles of I-95, 
including a new      
10-lane Pearl 
Harbor Memorial 
Bridge over New 
Haven Harbor, and 
Interchanges 46 
through 54. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$1.05 billion to 
the current 
estimate of 
$1.94 billion. 
 
 
 
 
 
 
 
 
 

Connecticut 
DOT. 

FHWA/State 
normal funding. 
Federal funding 
estimated to be 
approximately 
88% of total 
cost. 

Tolling is not 
being 
considered for 
this project. 

None. 
 
 
 

I-75 
Design/Build 
 

Lee and 
Collier 
Counties, FL 

As of        
October 2007 
=  $0.5 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

NEPA 
completed in 
December 2002. 
Under 
construction. 

Widening of I-75 
from 4 to 6 lanes 
and reconstruction 
of one interchange 
from Colonial 
Boulevard to 
Golden Gate 
Parkway. 
 
 

Total project 
cost remained 
constant at 
$0.5 billion. 

Florida DOT. FHWA/State 
normal funding, 
Florida’s “Pay 
as you grow” 
Growth 
Management 
Plan, and 
Public-Private 
Partnership 
funds to 
advance the 
project. 
 
 
 
 
 
 
 

Tolling is not 
being 
considered for 
this project. 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Miami 
Intermodal 
Center (MIC) 
 
 

Miami, FL As of   
October 2007 
= $1.3 
 
Baseline= 
$1.28 Initial 
Finance Plan 
7/99 
 
 

Rental Car 
Facility and 
major roadway 
construction 
began June 2003 
with funding 
provided by 
Florida DOT.  
People mover 
construction is 
scheduled to 
begin June 2008. 
MIC Central 
Station 
construction is 
scheduled to 
begin 
January 2009. 
Project is 
scheduled for 
completion in 
2012. 

Construction of   
multi-modal center 
for Miami 
International 
Airport, including 
rental car garage, 
intermodal center, 
people mover, and 
roadways. 
 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$1.23 billion to 
the current 
estimate of 
$1.3 billion. 
 

Florida DOT, 
Miami-Dade 
Aviation Dept. 
(MDAD).  
Also, Miami-
Dade 
Expressway 
(MDX), 
Miami-Dade 
County, and 
Tri-County 
Commuter 
Rail. 

TIFIA loans  
$440 million; 
Federal-aid $35 
million; 
MDAD airport 
capital 
improvement 
$232 million; 
MDX tolling 
$87 million; 
State 
Infrastructure 
Bank loan 
$25 million; 
other revenues 
$25 million. 
The Customer 
Facility Charge 
Collections for 
the Rental Car 
Facility will be 
used to repay 
the TIFIA loan. 
 

Although 
MDX is 
providing 
project 
funding, none 
of this 
funding will 
be from tolls 
for roads 
constructed by 
this project. 

The Florida DOT 
TIFIA loan will be 
amended for an 
additional 
$100 million. 

Tampa Interstate 
System (I-4/I-
275) 

Tampa, FL As of   
October 2007 
= $1.06 
 
Baseline= 
$1.03 
Initial 
Finance Plan 
3/03 
 
 
 
 
 

Construction 
began on three of 
four 
programmed 
contracts.  The 
fourth contract is 
expected to 
begin in 2010.   
Pending 
availability of 
funds, 
completion date 
is 
December 2013. 
 
 
 

Reconstruction and 
widening of 
approximately 13 
miles of I-4 and 
I-275, and 
construction of the 
Crosstown 
Connector to 
improve operation, 
capacity, and safety.

Total project 
cost remained 
at $1.06 
billion. 

Florida DOT. FHWA/State 
normal funding 
(90/10 for 
Interstate and 
80/20 for 
Congestion 
Management). 

Tolling is not 
being 
considered for 
this project. 

Alternative 
Financial Plan 
reporting 
methodology is 
being piloted for 
this project. 



 
 

A-7 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

 
I-4 

 
Orlando, FL 

 
As of   
October 2007 
= $1.7 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

 
ROD issued 
December 2005. 
18-mile section 
from Kirkman 
Road to north of 
State Route 434 
is under design.  
Construction of 
the 18-mile 
section 
anticipated to 
begin in 2009 or 
2010 under a 
design-build 
project. 

 
Reconstruction of 
43 miles of I-4. 
Currently under 
design is an 18-mile 
section from 
Kirkman Road to 
north of State Route 
434. 

 
Total project 
cost remained 
at  
$1.7 billion. 

 
Florida DOT, 
and the 
Orlando-
Orange County 
Expressway 
Authority 
(OOCEA). 

 
FHWA/State 
normal funding 
(90/10 for 
Interstate).  
Florida’s 
“Pay as you 
grow” Growth 
Management 
Plan, will 
provide 
$300 million 
for right-of-
way 
acquisition. 
 
 

 
Tolls from 
existing toll 
roads will be 
used to fund 
connections to 
I-4.  Tolling is 
not planned 
for I-4. 
 
 
 

 
None. 

I-595 Corridor 
Improvements 

Ft. 
Lauderdale, 
FL 

As of 
October 2007 
= $1.3 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

Type II 
Categorical 
Exclusion 
approved 
June 2006.  
Construction 
expected to 
begin 2011. 

Widening, adding 
reversible lanes, and 
major interchange 
improvements 
between I-75 and 
I-95. 

New major 
project. 

Florida DOT 
and possibly 
Public-Private 
Partnerships. 

TBD. Tolling is not 
being 
considered for 
this project. 

None. 

I-75 (From SR 78 
in Lee County to 
Kings Highway 
(CR 769)) 

Charlotte 
County, FL 

As of 
October 2007 
= $1.1 

Under design. Widening of 
existing I-75 to 
eight lanes. 

New major 
project. 

Florida DOT, 
Lee County, 
Charlotte 
County, and 
Punta Gorda 
Metropolitan 
Planning 
Organization. 

Federal and 
State funds. 

Tolling is not 
being 
considered for 
this project. 

None. 

I-75 (Pasco & 
Hernando) 
411014-1 

Pasco, 
Hernando, 
and Sumter 
Counties, FL 

As of 
October 2007 
= $0.6 

Under design.  
Right-of-way 
acquisition 
activities have 
begun. 

Widening of 20 
miles from north of 
SR 52 to south of 
CR 467B. 

New major 
project. 

Florida DOT. Federal and 
State funds. 

Tolling is not 
being 
considered for 
this project. 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

New Mississippi 
River Bridge 
 

IL/MO          
(St. Louis, 
MO) 

As of   
October 2007 
= $0.6 to 
$2.4 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

EIS completed 
March 2001.  
ROD issued June 
2001.  Revised 
ROD is 
scheduled to be 
issued 2008. 
Construction 
anticipated to 
begin 2008 or 
2009. 

Construction of new 
bridge crossing the 
Mississippi River, 
relocation of I-70 in 
Illinois, and 
associated 
interchange and 
local road 
improvements. 
 

Total project 
cost will 
depend of the 
alternative 
selected during 
the 
reevaluation of 
the ROD. 

Illinois DOT 
(lead) and 
Missouri DOT.

$239 million in 
SAFETEA-LU 
earmarks.  A 
mix of Federal-
aid, State 
funding and 
possibly tolling 
is planned to 
provide the 
additional 
required 
funding. 
 
 
 

The use of 
tolling is 
being 
evaluated 
along with 
other funding 
sources.  
 

Due to identified 
funding sources 
being inadequate to 
fund the project’s 
original scope, the 
Illinois DOT and 
Missouri DOT have 
decided to reopen 
the NEPA process 
to reconsider project 
scope and funding 
alternatives.  

I-465 Northeast 
Leg 

Indianapolis, 
IN 

As of 
October 2007 
= $1.0 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 

ROD issued 
February 2004.  
Construction is 
expected to 
begin 2012 and 
be completed 
2019. 

Reconstruction and 
10 miles of 
widening from east 
of US 31 to Fall 
Creek Road.  Also, 
reconstruction and 
widening on I-69. 

New major 
project. 

Indiana DOT. Federal and 
Major Moves 
State funds. 

Tolling is not 
being 
considered for 
this project. 

None. 

I-465 West Leg 
Reconstruction 
(Accelerate 465) 

Indianapolis, 
IN 
 

As of 
October 2007 
= $0.7 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 
 
 

Under 
construction.  
Estimated 
completion date 
is 2012. 

Pavement 
replacement and 
widening from 3 to 
4 lanes between SR 
67 and 56th Street.  
Also, seven 
interchanges will be 
reconstructed. 

New major 
project. 

Indiana DOT. May be funded 
with 100% 
State funds. 

Tolling is not 
being 
considered for 
this project. 

If 100% State funds 
are used, this will 
not be designated as 
a FHWA Major 
Project. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Louisville 
Southern Indiana 
Ohio River 
Bridges Project 
  

KY/IN 
(Louisville, 
KY) 

As of   
October 2007 
= $3.9 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 
 

EIS completed 
April 2003.  
ROD issued 
September 2003. 
Design began in 
2004 and 
construction will 
begin in 2009. 

Construction of 2 
new bridges 
crossing the Ohio 
River, and 
construction of the 
new Kennedy 
interchange in 
downtown 
Louisville. 
 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$2.5 billion to 
the current 
estimate of 
$3.9 billion. 

Kentucky 
Transportation 
Cabinet (lead) 
and 
Indiana DOT. 

Federal 
discretionary, 
Federal-aid, 
and State 
funding is 
planned. 
 

At this time, 
tolling is not 
being 
considered for 
this project. 
 

None. 
 
 

I-10 Twin Span 
Structures 

Slidell, LA As of        
October 2007 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

This is an 
Emergency 
Relief (ER) 
Program project. 
Phases 1 and 2 
are under 
construction.  
Phase 3 work is 
the removal of 
the old structure 
and will be let in 
2010. 
 
 
 
 

Replacement of the 
I-10 Twin Span 
structures over Lake 
Pontchartrain east of 
New Orleans. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$0.6 billion to 
the current 
estimate of 
$0.8 billion. 
 

Louisiana 
Department of 
Transportation 
and 
Development. 

Federal 
Emergency 
Relief Program 
funding. 

Tolling is not 
being 
considered for 
this project. 

None. 

I-49 Northern 
Extension 

Shreveport, 
LA 

As of        
October 2007 
= $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

Under 
construction.  

Construction of new 
I-49 from I-220 in 
Shreveport, LA to 
the Arkansas State 
line. 

Total project 
cost remained 
at  
$0.7 billion. 

Louisiana 
Department of 
Transportation 
and 
Development. 

$200 million 
from 
SAFETEA-LU 
earmark. 
Federal 
discretionary, 
Federal-aid, 
and State funds.

Tolling is not 
being 
considered for 
this project. 

None. 
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Project 
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(Billions) 
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Project 
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Cost Trend in 
Fiscal Year 
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Project 
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(State) 
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Tolling 

 
Remarks 

Intercounty 
Connector 
  

Prince 
George's and 
Montgomery 
Counties, 
MD 

As of   
October 2007 
= $2.4 
 
Baseline=  
$2.4 Initial 
Finance Plan 
6/06 

ROD issued 
May 2006.  
Under 
construction. 

Construction of an 
east-west limited 
access highway 
between the I-270 
and I-95/US 1 
corridors. 
 
 
 
 
 

Total project 
cost remained 
at  
$2.4 billion. 

Maryland State 
Highway 
Administration 
and Maryland 
Transportation 
Authority. 

$750 million in 
GARVEE 
Bonds;    
$18.5 million 
SAFETEA-LU 
and 2004 DOT 
Appropriation 
Act Funds; 
$1.232 billion 
Maryland Toll 
Authority 
Bonds;  
$264.9 million 
Maryland 
General Fund; 
and 
$180 million  
Maryland 
Transportation 
Trust Fund. 
 
 

The 
Intercounty 
Connector 
will be a 
tolled facility. 
 
 
 

None. 
 

Central 
Artery/Ted 
Williams Tunnel 

Boston, MA As of   
October 2007 
= $14.625 
 
Baseline= 
$13.512 
Finance Plan 
Update 6/00 

Construction is 
99.1% complete, 
with substantial 
completion, as 
defined in the 
Finance Plan, 
reached 
December 2005. 

Replace existing 
I-93 viaduct in 
downtown Boston 
with 8-10 lane 
tunnels and new 
cable-stayed bridge 
over the Charles 
River, and construct 
an I-90 extension 
with a 4-lane tunnel 
to Logan Airport 
(7.5 miles total). 

Total project 
cost remained 
constant at 
$14.625 
billion. 
 

Massachusetts 
Turnpike 
Authority. 

FHWA funds 
capped at 
$8.549 billion; 
remainder State 
and local 
funding. 

The 
westbound 
I-90 portion of 
the project at 
the east end of 
the Ted 
Williams 
Tunnel near 
the airport is a 
tolled facility. 

None. 
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I-75 Oakland 
County, MI 

As of 
October 2007 
= $0.6 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD issued 
January 2006.  
Pre-design 
engineering is 
underway. 

Addition of capacity 
to urban Interstate. 

New major 
project. 

Michigan 
DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 

Design and 
construction are 
currently deferred 
by Governor’s 
decree. 

I-94/Edsel Ford 
Freeway 
 
 

 Detroit, MI As of   
October 2007 
= $1.2 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 

ROD was issued 
December 2005. 
Construction 
anticipated to 
begin in 2009. 
 
 

Reconstruction of 
6.7 miles of I-94 
from I-96 to 
Conner Avenue. 

Total project 
cost remained 
constant at 
$1.2 billion. 

Michigan 
DOT. 

TBD.  A 
Finance Plan is 
expected to be 
completed in 
late 2008. 

Tolling is not 
being 
considered for 
this project. 

Construction is 
currently deferred 
by Governor’s 
decree. 

I-64, from 
Spoede Road to 
Sarah Street 

St. Louis 
County and 
St. Louis 
City, MO 

As of        
October 2007 
= $0.5 
Baseline= 
$0.5 Initial 
Finance Plan 
6/06. 

ROD was issued 
in July 2005. 
Design/Build 
contract under 
construction. 

Reconstruction of 
12 miles of I-64, 
including 
interchanges at 
I-170 and other 
locations. 

Total project 
cost remained 
constant at 
$0.5 billion. 

Missouri DOT. GARVEE 
Bonds = $136.7 
million; Federal 
funds = $337 
million; State 
funds = $38 
million. 

Tolling is not 
being 
considered for 
this project. 

None. 
 
 

Boulder City 
Bypass 

Boulder City, 
NV 

As of        
October 2007 
= $0.4 to 
$0.9 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 

The project will 
be split into two 
phases.  Design 
has begun on 
both phases. 

Construction of 10 
miles of 4-lane 
freeway around the 
southern edge of 
Boulder City, from 
I-515 in Henderson 
to the Hoover Dam 
Bypass. 
 
 
 
 
 

Total project 
cost remained 
constant. 

Nevada DOT. Federal 
earmarks and 
Public-Private 
Partnerships are 
being 
considered. 

Tolling is 
being 
considered for 
this project. 

None. 
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I-93 
Reconstruction 

Salem to 
Manchester, 
NH 

As of        
October 2007 
= $0.8 
Baseline= 
$0.8 Initial 
Finance Plan 
7/07. 

ROD issued in 
June 2005. 

Construction of 
safety and 
transportation 
improvements along 
a 19-mile segment 
of I-93 between 
Salem and 
Manchester, NH. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$0.6 billion to 
the current 
estimate of 
$0.8 billion. 

New 
Hampshire 
DOT. 

Federal and 
State funds. 

Tolling is not 
being 
considered for 
this project. 
 

None. 

Willis Avenue 
Bridge 

Manhattan 
and Bronx 
Counties, NY 

As of        
October 2007 
= $0.7 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 
 
 

Construction is 
anticipated to 
begin in late 
2007. 

Reconstruction of 
the Willis Avenue 
Bridge over the 
Harlem River. 

New major 
project. 

New York 
State DOT and 
New York City 
DOT. 

Federal, State, 
and city funds. 

Tolling is not 
being 
considered for 
this project. 
 

None. 

Montgomery 
IR 75 
Reconstruction 
Project 

Dayton, OH As of        
October 2007 
= $0.7 
Baseline= 
$0.7 Initial 
Finance Plan 
7/07. 
 
 
 

Under 
construction. 

Three miles of 
reconstruction and 
modernization of 
I-75 between US 35 
and SR 4. 
 
 
 
 
 
 
 
 
 
 
 

New major 
project. 

Ohio DOT. Federal and 
State funds. 

Tolling is not 
being 
considered for 
this project. 

None. 
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I-40 Crosstown Oklahoma 
City, OK 

As of        
October 2007 
= $0.6 
Baseline= 
$0.6 Initial 
Finance Plan 
8/07. 

ROD was issued 
on May 1, 2002. 
A NEPA re-
evaluation was 
completed on 
August 21, 2007. 
 Construction, 
utility 
relocations, and 
right-of-way 
acquisition have 
begun. 
 
 
 
 
 
 
 
 
 
 

Realignment of 
4.5 miles of I-40 
from just east of 
I-44 to I-35/I-235 
and reconstruction 
of existing I-40 to a 
boulevard access to 
downtown 
Oklahoma City. 

New major 
project. 
Total project 
cost increased 
from the 
October 2006 
estimate of 
$0.4 billion to 
the current 
estimate of 
$0.6 billion. 
 

Oklahoma 
DOT and the 
City of 
Oklahoma 
City. 

$243.7 million 
from TEA-21 
and SAFETEA-
LU 
authorizations; 
remainder from 
Federal 
discretionary, 
Federal-aid, 
and State 
funding. 

Tolling is not 
being 
considered for 
this project. 
 

None. 

Mon/Fayette 
Expressway Toll 
Facility 
 
 

Pittsburgh, 
PA 

As of   
October 2007 
= $3+ 
 
Baseline= 
TBD when 
Initial 
Finance Plan 
is prepared. 
 
 
 
 
 
 

ROD issued 
December 2004. 
Construction is 
expected to 
begin 2009. 
 
 

Construction of 24 
miles of new toll 
road facility from 
State Route 51 to 
Pittsburgh (I-376). 

Total project 
cost remained 
constant. 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Currently all 
non-Federal 
sources, 
including toll 
revenue. 
Public-Private 
Partnership 
funding may be 
considered. 
 
 

This project is 
on the 
Pennsylvania 
Turnpike 
Commission’s 
system and 
will be tolled. 
  

If this project will 
not receive Federal 
financial assistance 
during the 
construction phase, 
Pennsylvania DOT 
may be released 
from the 
requirement to 
submit a Finance 
Plan by notifying 
the Division Office 
in writing. 



 
 

A-14 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

Penn. Turnpike 
I-95 Interchange 
 
 

Bucks 
County, PA 

As of        
October 2007 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
December 31, 
2003.  
Under 
construction. 

Construction of a 
direct interchange 
between the 
Pennsylvania 
Turnpike (I-276) 
and I-95, along with 
new toll facilities 
and capacity 
expansion of I-95 
and the Delaware 
River bridge to six 
lanes. 

Total project 
cost remained 
constant at 
$0.8 billion. 

Pennsylvania 
DOT, and 
Pennsylvania 
Turnpike 
Commission. 

Federal-aid 
funding, 
Pennsylvania 
Turnpike 
Commission, 
and Federal 
discretionary 
funding. 

Most of this 
project is part 
of the 
Pennsylvania 
Turnpike and 
will continue 
to be tolled.  
However, the 
toll plazas 
will be 
relocated so 
that the I-95 
movements 
will not be 
tolled. The 
Delaware 
River Bridge 
is jointly 
owned by the 
Pennsylvania 
Turnpike 
Commission 
and the New 
Jersey 
Turnpike 
Authority and 
will continue 
to be tolled.  

None. 

Penn. Turnpike 
Mon/Fayette 
(Uniontown/ 
Brownsville) 
 
 

Uniontown 
and 
Brownsville, 
PA 

As of        
October 2007 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued 
2000.   

Construction of 15 
miles of new limited 
access highway 
between 
US Route 119 and 
PA 51 to PA 88, 
including a new 
major crossing of 
the Monongahela 
River. 
 
 

Total project 
cost remained 
constant at 
$0.8 billion. 

Pennsylvania 
Turnpike 
Commission 
with oversight 
by 
Pennsylvania 
DOT. 

Federal-aid 
funding for 
design only.  
Construction 
will be funded 
by the 
Pennsylvania 
Turnpike 
Commission. 

This project is 
on the 
Pennsylvania 
Turnpike 
Commission’s 
system and 
will be tolled. 
  

If this project will 
not receive Federal 
financial assistance 
during the 
construction phase, 
Pennsylvania DOT 
may be released 
from the 
requirement to 
submit a Finance 
Plan by notifying 
the Division Office 
in writing. 
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Central Texas 
Turnpike 
 
 

 Austin, TX As of   
October 2007 
= $2.6 
(Phase I) 
 
Baseline= 
$2.94 
(Phase I) 
Initial 
Finance Plan 
9/02 
 
 
 
 
 

ROD issued for 
all 3 segments.  
The 
Environmental 
Assessment for 
realignment of 
the State 
Highway 130 
connection to 
I-10 has been 
completed. The 
first phase is 
scheduled for 
completion 
December 2007.  
The second 
phase is 
scheduled for 
completion 
December 2011.  
The third phase 
to be developed, 
operated, and 
maintained 
through a 
Public-Private 
Partnership.  
Completion date 
TBD. 
 
 
 
 
 
 
 
 
 
 

Construction of 
120+ miles of toll 
facilities to ease 
congestion on 1-35 
in Central Texas.  
This work will be 
completed in 
3 phases. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$2.5 billion to 
the current 
estimate of 
$2.6 billion. 
 
 

Texas 
Turnpike 
Authority, a 
Division of 
Texas DOT.  
Also, local 
cities, counties, 
and 
associations. 

TIFIA loan 
$917 million; 
Texas DOT 
construction 
equity of 
$700 million; 
remainder State 
and local 
funding, 
including toll 
revenue bonds 
and local right-
of-way 
contributions. 
Texas DOT is 
expected to use 
a private entity 
to develop, 
operate and 
maintain the 
third phase, and 
a TIFIA loan 
will likely 
provide partial 
funding.  

The Central 
Texas 
Turnpike will 
be a tolled 
facility. 

None. 



 
 

A-16 
 

 
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

 
Status 

 
Project 
Description 

 
Cost Trend in 
Fiscal Year 
‘07 

 
Project 
Sponsor 
(State) 

 
Funding 
Sources 

 
Tolling 

 
Remarks 

 
I-10/Katy 
Freeway 
 
 

 
Houston, TX 

 
As of   
October 2007 
= $2.8 
 
Baseline= 
$2.49 
Adjusted in 
Finance Plan 
Update 12/04 

 
Final EIS 
complete. ROD 
reissued 
August 2002. 
Construction 
expected to be 
completed 
March 2009. 

 
Reconstruction of 
38 miles of I-10 
from Houston to 
Katy.  Also, 
reconstruction of 
2.6 miles of I-610. 
 

 
Total project 
cost remained 
constant at 
$2.8 billion. 

Texas DOT.  
FHWA/State 
normal funding. 
Federal funding 
estimated to be 
approx. 72% of 
total cost.  
$250 million 
from Harris 
County Toll 
Authority.  
 

 
The I-10/Katy 
Freeway will 
have managed 
lanes operated 
as a variable 
priced toll 
facility 
between I-610 
and State 
Highway 6. 

 
None. 
 

Southwest 
Parkway 
(SH 121) 
 
 

Fort Worth, 
TX 

As of        
October 2007 
= $0.8 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

ROD issued on 
June 13, 2005.  
Expected 
completion date 
is 2011. 

Construction of 15 
miles of a controlled 
access divided toll 
facility from I-30 
near downtown Fort 
Worth to Farm to 
Market Road 1187 
in Tarrant County. 

Total project 
cost remained 
constant at 
$0.8 billion. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth. 

Federal-aid, 
State, and 
North Texas 
Tollway 
Authority, and 
the City of Fort 
Worth.  TIFIA, 
Private Activity 
Bonds and 
other 
innovative 
funding sources 
are being 
considered. 

The 
Southwest 
Parkway 
(SH 121) will 
be a tolled 
facility. 

None. 

Trans Texas 
Corridor 
(TTC-35) 

From 
Oklahoma 
State Line to 
Mexico Line 
in TX 

As of 
October 2007 
= $183 (Very 
preliminary 
50-year 
forecast) 
 
Cost is 
$32 million 
per mile. 

The Tier 1 Final 
EIS is expected 
to be completed 
prior to the end 
of 2007.  
Comprehensive 
Development 
Agreement was 
executed with 
CINTRA/Zachry 
on 
March 11, 2005. 

Multimodal corridor 
with a proposed 
right of way width 
of 1200'. Corridor 
concept contains 
truck only lanes, 
passenger vehicle 
lanes, high-speed 
rail, heavy rail, and 
a utility corridor.  
Corridor may be 
constructed on new 
or existing 
alignments.   
 

Total project 
cost remained 
constant at 
$183 billion. 

Texas DOT. Sources of 
funding 
undetermined, 
but may 
potentially 
include tolls, 
TIFIA, Federal-
aid funds, State 
funds, local 
funds, and 
private funding.
 

Some portions 
of the project 
may be tolled 
facilities.  
 

None. 
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US 290 Houston, TX As of        
October 2007 
= $4.0 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 

The Final EIS is 
scheduled for 
completion in 
2007.  
Construction is 
anticipated to 
begin in 2011. 

Improvements to 38 
miles of the US 290 
corridor from I-610 
to FM 2920. 

New major 
project. 

Texas DOT 
and Harris 
County Toll 
Authority 

Federal, State 
and local funds 
including 
Harris County 
Toll Authority 
funds. 

Managed 
lanes using 
tolling are 
being 
considered for 
this project. 

None. 

I-15 Corridor 
 
Project 
Completed. 

Salt Lake 
City, UT 

Completed 
cost= $1.59 
 
Baseline= 
$1.36 Initial 
Finance Plan 
7/96 

Design-Build 
contract began 
1996.  Project 
completed 
Summer 2001. 

Reconstruction of 
17 miles of I-15, 
with auxiliary and 
HOV lanes added. 

Project 
completed. 

Utah DOT. Project 
completed. 

Not a tolled 
facility. 

D-B project 
completed on 
schedule. 
Completed cost was 
17% over baseline, 
but 0% growth from 
the D-B negotiated 
price, shortly after 
the RFP stage. 
 
 
 
 
 
 
 

Capital Beltway 
High Occupancy 
Toll (HOT) 
Lanes 

Northern 
Virginia, 
Fairfax 
County, VA 

As of        
October 2007 
= $1.5 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan  

TIFIA loan 
application is 
under review.  
Construction is 
expected to 
begin in 2008 
and to be 
completed in 
2012.  Private 
sector will 
operate the lanes 
until 2087. 
 

Widening of 14 
miles of I-495 
(Capital Beltway) 
from the Springfield 
Interchange to the 
Dulles Toll Road to 
implement 4 new 
High Occupancy 
Toll (HOT) Lanes 
and access points. 

New major 
project. 

Virginia DOT 
and Public-
Private 
Partnership. 

TIFIA loan, 
Private Activity 
Bonds, Private 
Sector Equity, 
State and 
Federal funds. 

The project 
will result in 
High 
Occupancy 
Toll lanes on 
I-495. 

None. 
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I-95/Woodrow 
Wilson Bridge 
 
 

 
VA/MD/DC As of   

October 2007
= $2.5 
 
Baseline= 
$2.44 Initial 
Finance Plan 
9/01 

Construction 
began in 
October 2000. 
Eastbound 
bridge has been 
completed and 
opened to traffic. 
The Westbound 
bridge 
completion is 
anticipated 
September 2008. 
Virginia 
interchanges are 
scheduled to be 
completed by 
2011. Maryland 
interchanges are 
scheduled to be 
completed by 
2009. 
 
 

Replacement of 
existing 6-lane 
bridge with new 12-
lane double 
structure, including 
auxiliary and HOV 
lanes.  
Reconstruction of 
adjacent 
interchanges. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$2.4 billion to 
the current 
estimate of 
$2.5 billion. 
 

Maryland State 
Highway 
Administration 
(lead for bridge 
and Maryland 
interchanges), 
Virginia DOT 
(lead for 
Virginia 
interchanges), 
and District of 
Columbia DOT 
(lead for I-295)

Current ceiling 
is $1.631 
billion (contract 
authority) in 
designated 
Federal funding 
from WWB 
Financing Acts 
and RABA (the 
designated 
funding has 
$1.543 billion 
in obligation 
authority as of 
FY 2005); 
remaining 
sources include 
Maryland, 
Virginia and 
District of 
Columbia 
federal and 
state funds. 
 

Tolling is not 
being 
considered for 
this project. 

None. 
 
 
 
 

 
I-95/I-495 
Springfield 
Interchange 
 
 

 
Springfield, 
VA 

 
As of   
October 2007
= $0.675  
 
Baseline= 
$0.68 
Initial 
Finance Plan 
1/03 
 
 
 
 
 
 

All construction 
phases are 
complete.   
 

Reconstruction of    
I-95/I-495 and         
I-95/Route 644 
interchanges, with 
separation of local, 
through, and HOV 
traffic and direct 
ramp access. 

 
Total project 
cost remained 
at $0.675 
billion. 

 
Virginia DOT. 

 
Federal funding 
= $637 million. 
Remainder is 
State funding. 

 
Tolling is not 
being 
considered for 
this project. 

 
Virginia DOT is 
currently closing out 
the remaining 
contracts. 
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I-64/Hampton 
Roads Third 
Crossing 
 
 

Hampton 
Roads Area, 
VA 

As of   
October 2007 
= $4.4 
 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan. 

EIS completed 
March 2001.  
ROD issued June 
2001.   

Construction of 
34 miles of tunnel 
and highway 
system, connecting 
I-64 on the north to 
several NHS routes 
on the south.  This 
will become the 
third crossing of 
Hampton Roads. 
 

Total project 
cost remained 
at $4.4 billion. 

Virginia DOT. $39.4 million in 
SAFETEA-LU 
earmarks. 
Funding 
structure to be 
included in 
PPTA future 
proposals. 

If this project 
is privately 
funded, it is 
likely to be a 
tolled facility. 

This project has 
been put on hold by 
Virginia DOT. 

SR 509 
 
 

Seattle, WA As of        
October 2007 
= $1.0 
Baseline= 
TBD during 
preparation 
of Initial 
Finance Plan 
 
 

ROD issued 
March 2003.  
Design and 
right-of-way 
acquisition 
underway. 

Extension of SR 
509 from the 
existing terminus to 
I-5, south of Seattle-
Tacoma Airport. 

Total project 
cost increased 
from the 
October 2006 
estimate of 
$0.9 billion to 
the current 
estimate of 
$1.0 billion. 
 

Washington 
State DOT. 

TBD. Tolling is not 
being 
considered for 
this project. 

None. 
 

I-43/I-94/I-794 
Marquette 
Interchange 
 
 
 

Milwaukee, 
WI 

As of   
October 2007 
= $0.9 
Baseline= 
$0.8 
Initial 
Finance Plan 
12/03 

FONSI issued 
February 2002.  
Construction 
began in 
April 2004.  
Completion date 
is 
December 2008. 

Reconstruction of 
the Marquette 
Interchange and 
approaches in 
downtown 
Milwaukee. 

Total project 
cost remained 
constant at 
$0.9 billion. 

Wisconsin 
DOT. 

Federal funds, 
State 
Transportation 
funds, and State 
General 
Obligation 
Bonds. 

Tolling is not 
being 
considered for 
this project. 

None. 
 

Key to Acronyms: 
BR/IM=Bridge Rehabilitation/Interstate EIS=Environmental Impact Statement  HOV=High Occupancy Vehicle RABA=Revenue Aligned Budget 
      Maintenance  FONSI=Finding of No Significant Impact NHS=National Highway System        Authority 
D-B=Design-Build  FTA=Federal Transit Administration OCIP=Owner Controlled Insurance Program RFP=Request for Proposals 
DOT=Department of Transportation GARVEE=Grant Anticipation Revenue     PLA=Project Labor Agreement TIFIA=Transportation Infrastructure  
EDA=Exclusive Development Agreement     Vehicles PPTA=Public-Private Transportation Act        Finance and Innovation Act 
EE=Engineer’s Estimate GEC=General Engineering Consultant ROD=Record of Decision TBD=To Be Determined 
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