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Activity
ID

Activity
Description

Rem
Dur

Early
Start

Early
Finish

TELEGRAPH ROAD INTERCHANGE
PRELIM/FINAL ENGINEERING
VB0010 Prelim/Final Engr Telegraph Rd Inter. 0 18SEP98A 12FEB08A

RIGHT-OF-WAY
VB0020 R/W App/Neg/Acquire for Constr of VB-2 & 5 0 28SEP03A 15MAR05A

VB0030 R/W App/Neg/Acquire for Constr of VB-3 0 08MAR04A 15MAR05A

VB0100 R/W App/Neg/Acquire for Constr of VB-4 0 01JUL03A 27SEP03A

VB0130 R/W App/Neg/Acquire for Constr of VB-6 0 21MAR07A 20JUL07A

CONSTRUCTION
VB0040 Telegraph Road Interchange Constr VB-2/3/6 1,005 12FEB08A 30JUN13

VB0080 Telegraph Rd Tie In w/ US1 Constr Contract VB-4 0 09APR04A 01FEB06A

VB0110 Advanced Utility and Demo Contract VB-5 0 15AUG05A 27MAR08A

US ROUTE 1 INTERCHANGE
PRELIM/FINAL ENGINEERING
VA0010 Prelim/Final Engr US1 Interchange 33 26AUG98A 01NOV10

RIGHT-OF-WAY
VA0400 R/W App/Neg/Aqcuire Towers/Tower 0 01MAR99A 31JAN02A

VA0410 R/W App/Neg/Acquire for Ground Improvement 0 22JAN01A 19NOV01A

VA0420 Purchase Hunting Tower/Terace/Off-Full Take 0 24JAN01A 30NOV01A

VA0430 R/W App/Neg/Acquire Remainder of US1 0 30NOV01A 19JUN03A

CONSTRUCTION
VA0005 Army Reserve Center Demolition VA-1 0 07AUG00A 10NOV00A

VA0080 Ground Improvement Construction Contract VA-2 0 17DEC01A 30APR04A

VA0090 Tower & Garages Demolition VA-3 0 11JUN02A 17APR03A

VA0112 Tie-In Construction Contract VA-4 0 14FEB03A 29JUL08A

VA0117 US 1 Pile Indicator Prgm Constr Contract VA-5A 0 20SEP02A 06JAN03A

VA0120 Advanced Bridge Construction Contract VA-5 0 15JUN03A 30SEP05A

VA0130 US1 Interchange Construction Contract VA-6/7 0 23DEC03A 14JAN10A

VA0190 Construct Tele Rd./Rt.1 Advanced ITS VB-1/VA-9 0 07NOV02A 10MAY04A

MITIGATION
VA0250 Construct Shoreline Stabilization VM-1 0 04JUN02A 31OCT02A

VA0240 Construct Four Mile Run Park VM -2 0 08AUG02A 05FEB04A

VA0270 Construct Silver Property/Aquia Harbor VM-3 0 08AUG03A 03SEP04A

VA0350 W Mitig - Submerged Aquatic Vegetation VM-4 0 25SEP02A 23JUL04A

VA0370 JPP Improvement Reforestation Const Contr VM-5 586 18NOV10* 25JUN12
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POTOMAC RIVER BRIDGE CROSSING
PRELIM/FINAL ENGINEERING
BR0005 Potomac River Bridge Competition 0 01APR98A 25MAR99A

BR0010 Preliminary Engr Potomac River Bridge 0 25MAR99A 12JUN03A

CONSTRUCTION
BR0020 Potomac River Dredging Contract BR-1 0 20OCT00A 06FEB01A

BR0030 River Bridge Foundations Constr Contract BR-2 0 17MAY01A 01JUN03A

BR0033 Bridge Bascule Construction Contract BR-3A 0 21FEB03A 30NOV08A

BR0040 Bridge VA Approach Construction Contract BR-3B 0 22APR03A 05SEP08A

BR0045 Bridge MD Approach Construction Contract BR-3C 0 13JUN03A 31DEC08A

BR0090 Grid Deck Replacement Constuction Contract 0 09AUG00A 02DEC02A

MITIGATION
BR0120 W Mitig - IC/LPB Stream Mitigation MM-1 0 20AUG02A 08SEP04A

BR0110 W Mitig - NWB/SC Stream Mitigation MM-2 0 16SEP02A 11JAN05A

BR0170 W Mitig - Rock Creek MM-3 0 09OCT03A 21FEB07A

BR0130 W Mitig - CAB/TUX Wetland Mitigation Constr MM-4 0 01JUL02A 21MAR03A

BR0160 W Mitig - Bladensberg Marina MM-5 0 08SEP03A 31AUG06A

BR0140 W Mitig - Anacostia East Wetland Mit MM-6 0 13APR07A 18NOV09A

BR0200 W Mitig - Submerged Aquatic Vegetation MM-7 0 25OCT02A 29OCT05A

INTERSTATE 295 INTERCHANGE
PRELIM/FINAL ENGINEERING
MA0010 Prelim/Final Engr I-295 Interchange 0 03SEP98A 30JUN10A

RIGHT-OF-WAY
MA0020 R/W Appraisal/Negotiate I-295 0 28JUL00A 30JUL03A

CONSTRUCTION
MA0040 Soil PreConsolidation Constr Contract MA-1A 0 15AUG01A 07SEP04A

MA0050 Ramps E,E1,F,O,R Construction Contract MA-1 0 26NOV01A 03MAR06A

MA0060 Outer Loop Exp/Local Constr Contracts MA-2/3 0 23DEC02A 17JUL06A

MA0070 Inner Loop Exp/Local/Rosalie Is/Lndsp Const MA-4 0 11APR05A 18JUN10A

MITIGATION
MA0119 WSSC Reforestation Construction Contract MM-8 0 08APR02A 15DEC02A

MA0130 Critical Area Reforestation - I-295 MM-9 0 27MAY03A 01JUN06A

DC/MD ANACOSTIA FREEWAY
CONSTRUCTION
DC0010 Rehab Anacostia Freeway from DC/MD 0 12AUG02A 30JUL04A

MD210 INTERCHANGE
PRELIM/FINAL ENGINEERING
MB0010 Prelim/Final Engr MD210 Interchange 0 03SEP98A 09JAN06A

RIGHT-OF-WAY
MB0020 Right of Way Appraisal/Negotiate MD210 0 31MAR00A 30SEP03A
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RIGHT-OF-WAY
MB0030 Right of Way Purchase MD210 0 16JUL01A 31JUL03A

CONSTRUCTION
MB0050 Noise Walls/Bald Eagle Road Constr Contr MB-1&2 0 04FEB04A 16JUN06A

MB0060 MD210 / Oxon Hill Inter. Constr Contract MB-3 0 11MAY05A 21DEC07A

MB0070 Beltway Inner and Outer Loops Construct MB-4 0 12JAN06A 23JAN09A
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