WOODROW WILSON BRIDGE PROJECT
2010 FINANCIAL PLAN UPDATE

ATTACHMENT O - State Match Cash Flow Forecast
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WOODROW WILSON BRIDGE PROJECT
STATE MATCH CASH FLOW FORECAST

ATTACHMENT O

SEPTEMBER 2010
Totals by Agency
Q”after River Crossing | Interstate 295 | Maryland 210 Ma}rylar?d US Route 1 Telegraph Vi_rginig DC 1-295 Totals Maryland Virginia DC Grand Total
Ending Projectwide Road Projectwide
Dec-10 $ 7,984 | $ 17,322 | $ 71,138 | $ 272,806 | $ 399514 |$ 1,974,368 | $ 366,626 | $ - $ 3,109,759 |[ $ 369,250 | $ 2,740,509 | $ $ 3,109,759
Mar-11 | $ 7,810 | $ 16,945 | $ 3,850 | $ 266,876 | $ 390,829 [$ 1,931,447 ($ 358,656 | $ - $ 2,976,413 $ 295,481 [ $ 2,680,932 | $ $ 2,976,413
Jun-11 | $ - $ 17,133 [ $ 3,893 |$ 269,841 | $ 395172 | $ 1,952,908 [ $ 362,641 | $ - $ 3,001,587 [ $ 290,867 [ $ 2,710,720 | $ $ 3,001,587
Sep-11 [ $ - $ - $ - $ 245,847 | $ 358,036 [$ 1,974,368 |$ 324,396 | $ - $ 2,902,647 | $ 245,847 | $ 2,656,800 | $ $ 2,902,647
Dec-11 [ $ - $ $ - $ 245847 | $ 208,058 |$ 1,916,936 [ $ 324,396 | $ - $ 2695237 $ 245847 [ $ 2,449,390 | $ $ 2,695,237
Mar-12 | $ - $ $ - $ - $ 205,796 [$ 1,896,100 | $ 320,870 | $ - $ 2,422,766 || $ - $ 2,422,766 | $ $ 2,422,766
Jun-12 | $ - $ $ - $ - $ 205,796 | $ 1,896,100 | $ 320,870 | $ - $ 2,422,766 || $ $ 2,422,766 | $ $ 2,422,766
Sep-12 [$ - $ $ - $ - $ 208,058 [ $ 1,916,936 | $ 324,396 | $ - $ 2,449,390 | $ $ 2,449,390 | $ $ 2,449,390
Dec-12 [ $ - $ $ - $ - $ 208,058 |$ 1,916,936 [ $ 324,396 | $ - $ 2449390 $ $ 2,449,390 | $ $ 2,449,390
Mar-13 | $ - $ $ - $ - $ - $ 1875264 |$ 317,344 | $ - $ 2,192,608 | $ $ 2,192,608 | $ $ 2,192,608
Jun-13 | $ - $ $ - $ - $ - $ 1,896,100 | $ 320,870 | $ - $ 2216970 $ $ 2,216,970 | $ $ 2,216,970
Sep-13 [ $ - $ $ - $ - $ - $ - $ - $ - $ - $ $ - $ $ =
Dec-13 [ $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Mar-14 | $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Jun-14 | $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Sep-14 [$ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Dec-14 [ $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Mar-15 | $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Jun-15 | $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Sep-15 [ $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Dec-15 [ $ - $ $ - $ - $ - $ - $ - $ - $ $ $ $ $
Mar-16 | $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ $ =
Out Years [ $ - $ 9157656 [$ 1,018,466 | $ - $ 2,416,940 | $ - $ - $ - $ 12593062 |$ 10,176,122 | $ 2,416,940 | $ $ 12,593,062
Totals | $ 15794 [$ 9,209,056 [ $ 1,097,347 | $ 1301217 [$ 4,996,258 | $ 21,147,465 |$  3,665461 | $ - $ 41432597 ([ $ 11,623,414 |$ 29,809,183 | $ $ 41,432,597
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