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Federal Highway Administration  
Office of Innovative Program Delivery 

Project Delivery Team 
 

This annual summary reports the activities of the Federal Highway Administration (FHWA) as 
related to major projects for Fiscal Year (FY) 2014, as of October 1, 2014.  The FHWA takes an 
active leadership role in advancing transportation initiatives through the stewardship and 
oversight of major projects, which are defined as those with a total cost greater than 
$500 million.  In FY 2014, there were 101 active major projects.  This annual summary 
documents the performance of these major projects and what actions the FHWA has taken to 
improve their performance. 
 
Active major projects are those that have completed National Environmental Policy Act decision 
documents and have begun the next stage of project development such as design or construction.  
In addition, 22 major projects have been completed since the FHWA first started to track such 
projects in 2001.  Eight of these projects completed its major project requirements in FY 2014: 
 

 I-215 San Bernardino North Corridor Project (from I-10 to I-210) (San Bernardino, CA) 
 I-15 Managed Lanes, SR-163 to SR-78 (San Diego County, CA) 
 I-10 Twin Span Structures (Slidell, LA) 
 I-95/Woodrow Wilson Bridge (MD/VA/DC) 
 Triangle Expressway, Western Wake Freeway (Raleigh, NC) 
 Eastern Extension of the President George Bush Turnpike (SH 190) (Dallas County, TX) 
 SH 161 - President George Bush Turnpike Western Extension (Dallas County, TX) 
 Capital Beltway High Occupancy Toll (HOT) Lanes (Fairfax County, VA) 

 
A list showing the status of the 101 active major projects is attached.  This list also includes all 
22 completed major projects. 
 
The FHWA tracks cost estimates and scheduled completion dates for projects with approved 
Financial Plans.  In FY 2014, the FHWA evaluated the cost and schedule performance from 90 
financial plan annual updates.  Eighty-five percent of the projects had total costs within 2 percent 
of the previous year’s costs and 79 percent had completion dates within 2 percent of the previous 
year’s scheduled completion dates.  

 
After analyzing the schedule and cost performance data, the Project Delivery Team works with 
the FHWA Division Offices to respond to specific major project schedule delays and cost 
increases.  The FHWA uses this performance data to assist in the identification of agency 
Projects of Corporate Interest and Projects of Division Interest.  Enhanced stewardship and 
oversight strategies are then developed for these projects and allows the FHWA to focus its 
efforts to reduce major project schedule delays and cost increases.  For example, to help ensure 
that major projects remain on schedule, division offices have identified strategies such as 
working with project sponsors to identify flexibilities in the contract to accelerate construction 
activities, establishing monthly meetings to review risk management plans, and conducting 
process reviews on specific aspects of a project such as the right-or-way acquisition process. 
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The FHWA also uses the cost and schedule data to improve the quality of the risk assumptions 
made during future cost and schedule estimate reviews for major projects. 
 
Financial Plans 

The Initial Financial Plans for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 

 I-5 South Los Angeles County Widening Project (Los Angeles, CA) 
 SR-91 Corridor Improvement Project/HOT Lanes (Initial Project) (Riverside, CA) 
 Northwest Corridor Project (I-75-I-575) (Cherokee and Cobb Counties, GA) 
 Elgin-O’Hare Western Access (Chicago, IL) 
 O’Hare Con-RAC (Chicago, IL) 
 I-74 Quad Cities Corridor Study (Davenport and Bettendorf, IA; and Moline, IL) 
 I-94/Edsel Ford Freeway (Detroit, MI)  
 I-95 Betsy Ross Interchange and Bridge Street Ramps Reconstruction (Philadelphia, PA) 
 North Tarrant Express 3A & 3B (NTE 3A & 3B) (Fort Worth, TX) 
 SH 183 Managed Lanes Project (Dallas, TX) 
 Tri-County Freeway, USH 10/441 (Appleton, WI)   

 
The financial plan annual updates for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 

 Birmingham Northern Beltline - BNB (Corridor X-1, AHS) (Birmingham, AL) 
 State Route 303:  I-10 to US-60 (Phoenix, AZ) 
 BART Seismic Retrofit System Project (San Francisco, CA) 
 Doyle Drive/Presidio Parkway Project (San Francisco, CA) 
 Gerald Desmond Bridge Replacement (Long Beach, CA) 
 I-15 Managed Lanes, SR-163 to SR-78 (San Diego County, CA) 
 I-215 San Bernardino North Corridor Project (from I-10 to I-210) (San Bernardino, CA) 
 I-405 Sepulveda Pass Widening and High Occupancy Vehicle Improvements (Los 

Angeles, CA) 
 I-80/San Francisco-Oakland Bay Bridge (East Span) (San Francisco-Oakland, CA) 
 I-805 Managed Lanes North Project (San Diego, CA) 
 Marin-Sonoma Narrows (Marin and Sonoma Counties, CA) 
 SR 905, from I-805 to Otay Mesa Port of Entry (POE) (San Diego County, CA) 
 SR-4 (East) Widening Project (Contra Costa County, CA) 
 I-95/New Haven Harbor Crossing (New Haven, CT)  
 Connector - I-4 to Lee Roy Selmon Expressway (Hillsborough County, FL) 
 I-595 Corridor Improvements (Ft. Lauderdale, FL) 
 Port of Miami Tunnel & Access Improvement Project (POMT) (Miami, FL) 
 SR 826/SR 836 Interchange Reconstruction (Palmetto 5) (Miami, FL) 
 Tampa Interstate System (TIS) (Tampa, FL) 
 O’Hare Con-RAC (Chicago, IL) 
 I-465 West Leg Reconstruction (Accelerate 465) (Indianapolis, IN) 
 I-69 SIU 3 Section 4 (Greene and Monroe County, IN) 
 US 31 Hamilton County (Indianapolis, IN) 
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 Council Bluffs Interstate System Improvements, Segments 1, 2, 
and 3 (Council Bluffs, IA) 

 Louisville Southern Indiana Ohio River Bridges Project (Louisville, KY) 
 US 68/KY 80, Land Between the Lakes, West of Cadiz, KY. (Trigg and Marshall 

Counties, KY) 
 I-10 Twin Span Structures (Slidell, LA) 
 Intercounty Connector (Montgomery and Prince George’s Counties, MD) 
 I-95/Woodrow Wilson Bridge (MD/VA/DC) 
 St. Croix River Crossing (Stillwater, MN and St. Joseph Township, WI) 
 I-269 (DeSoto and Marshall Counties, MS) 
 New Mississippi River Bridge (St. Louis, MO & IL) 
 I-15 South (Las Vegas, NV) 
 US 95 Northwest Corridor (Las Vegas, NV)  
 I-93 Reconstruction (Salem to Manchester, NH) 
 Rt. I-295 & 42/I-76 Direct Connection (Camden County, NJ) 
 Brooklyn Bridge Contract 6 (New York and Kings Counties, NY) 
 Willis Avenue Bridge (Manhattan and Bronx Counties, NY) 
 Kozciusko Bridge Replacement, I-278 over Newtown Creek (Brooklyn-Queens, NY) 
 Route 347 (Smithtown, Islip and Brookhaven, NY) 
 Triangle Expressway, Western Wake Freeway (Raleigh, NC) 
 Cleveland Innerbelt (Cleveland, OH) 
 I-70/71 Columbus Crossroads - Phases 1-5 (Columbus, OH) 
 I-40 Crosstown (Oklahoma City, OK) 
 DFW Connector (Grapevine, TX) 
 Eastern Extension of the President George Bush Turnpike (SH 190) (Dallas County, TX) 
 LBJ Freeway (Dallas, TX) 
 Loop 12/Interstate Highway 35E Corridor (Dallas, TX) 
 North Tarrant Express (Fort Worth, TX) 
 Project Horseshoe IH-30/IH-35E (Dallas, TX) 
 SH 161 - President George Bush Turnpike Western Extension (Dallas County, TX) 
 Southwest Parkway (SH 121) (Fort Worth, TX) 
 US 290 (Houston, TX) 
 Capital Beltway High Occupancy Toll (HOT) Lanes (Fairfax County, VA) 
 I-95 HOV/HOT Lanes, Northern Segment (Fairfax, Prince William and Stafford 

Counties, VA) 
 Midtown Tunnel/Downtown Tunnel/Martin Luther King Extension Project (Hampton 

Roads, VA) 
 SR 520 - Pontoon Construction Project (Grays Harbor, WA) 
 SR 520, I-5 to Medina:  Bridge Replacement and HOV Project - Floating Bridge and 

Landings Stage (Seattle, WA) 
 SR 520, Medina to SR202:  Eastside Transit and HOV Project (Seattle, WA) 
 I-94 North-South (Milwaukee, Racine, and Kenosha Counties, WI) 
 US-41 Reconstruction (Winnebago and Brown Counties, WI) 
 Zoo Interchange (I-94/I-894/US-45) (Milwaukee, WI) 
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Cost Estimate Reviews 
Risk-based cost estimate reviews were conducted for the following active major projects. 

 I-5 South Los Angeles County Widening Project (Los Angeles County, CA) 
 I-94/Edsel Ford Freeway (Detroit, MI)  
 Elgin-O’Hare Western Access (Chicago, IL) 
 I-74 Quad Cities Corridor Study (Davenport and Bettendorf, IA; and Moline, IL) 
 South Capitol Street Corridor (Washington, DC)  
 Illiana Corridor (Wilmington, IL and Lowell, IN) 
 Central Susquehanna Valley Transportation (CSVT) (Snyder, Union, and 

Northumberland Counties, PA) 
 Tri-County Freeway, USH 10/441 (Appleton, WI)   
 Knik Arm Crossing (Anchorage, AK)  
 I-95 Betsy Ross Interchange and Bridge Street Ramps Reconstruction (Philadelphia, PA) 
 SH 183 Managed Lanes Project (Dallas, TX) 
 Commonwealth of PA Rapid Bridge Replacement Project (Statewide, PA)  

 
Additionally, risk-based cost estimate reviews were conducted for the following projects 
expected to be added to the active major project list in the future. 

 St. John’s River Crossing (Clay and St. Johns Counties, FL) 
 I-69, SUI 15 (Shreveport, LA) 
 New Route, CETAP Mid-County Parkway (MCP) Corridor (Riverside County, CA) 
 I-43 N-S Freeway (Silver Spring Drive-Wis 60) (Milwaukee and Ozaukee Counties, WI) 
 I-95 Express (Phase 3) (Broward and Palm Beach Counties, FL) 
 Wekiva Parkway (Orlando, FL) 
 U.S. 181 Harbor Bridge Project (Corpus Christi, TX) 
 US 183 Bergstrom Expressway Project (Austin, TX) 
 I-405, SR-73 to I-605 (Orange and Los Angeles County, CA) 
 75th Street Corridor Improvement Project (CREATE) (Chicago, IL) 
 State Route 46 Corridor Improvement Project (San Luis Obispo County, CA) 

 
Project Management Plans 

The Project Management Plans for the following major projects were reviewed for acceptance 
concurrently with the applicable FHWA Division Offices. 

 I-5 North Coast Corridor (NCC) Project, San Diego County (San Diego County, CA) 
 Elgin-O’Hare Western Access (Chicago, IL) 
 Illiana Corridor (Wilmington, IL and Lowell, IN) 
 I-74 Quad Cities Corridor Study (Davenport and Bettendorf, IA; and Moline, IL) 
 I-69, SUI 15 (Shreveport, LA) 
 I-94/Edsel Ford Freeway (Detroit, MI)  
 I-15 South (Las Vegas, NV) 
 Goethals Bridge Replacement (Staten Island, NY) 
 I-77 HOT Lanes from Exit 11 (I-277 Brookshire Freeway) to Exit 36 (NC 150) 

(Mecklenburg and Iredell Counties, NC) 
 Portsmouth Bypass (Portsmouth, OH) 
 SH 288 (Brazoria and Harris Counties, TX) 
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 State Highway 99, The Grand Parkway (Segments D, E, F-1, F-2, G) (Houston, TX) 
 North Tarrant Express 3A & 3B (NTE 3A & 3B) (Fort Worth, TX) 
 Loop 12/Interstate Highway 35E Corridor (Dallas County, TX) 
 DFW Connector (Grapevine, TX) 
 SH 183 Managed Lanes Project (Dallas, TX) 
 North Tarrant Express (Fort Worth, TX) 
 Tri-County Freeway, USH 10/441 (Appleton, WI) 

 
Awareness and Capacity Building 

The Project Delivery Team participated in the following activities to promote the oversight and 
stewardship of major projects to FHWA partners and Division Office staff. 
 
 January 12-16, 2014 – The Project Delivery Team staffed an exhibit booth at the 

Transportation Research Board’s annual meeting in Washington, DC.  The current status 
and the latest guidance for the management of major projects were available.  
 

 February/March/September 2014 – The Project Delivery Team continued coordinating 
the project management certificate program with the FHWA Human Resources Office to 
train current and potential major project oversight managers in the FHWA Division 
Offices.  As of the end of FY 2014, 255 FHWA employees have received their Associate 
Certificates in Project Management and 69 FHWA employees have received their 
Masters Certificates.  In FY 2014, 27 FHWA employees received their Associates 
Certificates and 15 received their Master Certificates in Project Management. 

 
 Ongoing in FY 2014 – The Project Delivery Team continued a series of quarterly 

webinars for the FHWA Project Oversight Managers on November 5, February 4, May 6, 
and August 12.  Topics included information on the Cost Estimate Review process, 
current issues related to the oversight and stewardship of major projects, and upcoming 
training opportunities.  Two of these Webinars included presenters and participants from 
State departments of transportation and other transportation agencies. 

 
 April/June 2014 -The Project Delivery Team delivered major project training to the 

Pennsylvania Department of Transportation on April 10 and to the Nevada Department of 
Transportation on June 18-19.  
 

 August 5-7, 2014 – The Project Delivery Team held a workshop for the agency’s 
specially designated Project Oversight Managers on August 5-7. 
 

 Ongoing in FY 2014 - The Project Delivery Team facilitated the annual risk assessment 
for all major projects. 
 

 May 2014 - The Project Delivery Team implemented the major projects discipline.  The 
discipline will ensure that FHWA employees possess the skills, technical knowledge, 
abilities, contacts, and information necessary to successfully develop and deliver major 
projects. 
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 Ongoing FY 2014 – The Project Delivery Team worked to finalize Major Project 
Financial Plan Guidance after receiving comments from being published in the Federal 
Register. 
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Key to Acronyms: 
ARRA=American Recovery and Reinvestment Act    HOT=High Occupancy Toll 
DOT=Department of Transportation   RABA=Revenue Aligned Budget Authority                                         
EIS=Environmental Impact Statement   RFP=Request for Proposals 
FONSI=Finding of No Significant Impact  ROD=Record of Decision 
GARVEE=Grant Anticipation Revenue Vehicles  TIFIA=Transportation Infrastructure Finance and Innovation Act 
HOV=High Occupancy Vehicle        TIGER= Transportation Investment Generating Economic Recovery 
    TBD=To Be Determined  
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

Birmingham 
Northern 
Beltline – BNB 
(Corridor  
X-1, AHS). 

Birmingham, 
AL. 

$5.3 
 
Baseline = 
$5.5 in 
Initial 
Financial 
Plan 4/2012. 

Under 
construction. 
Current 
completion 
date is 9/2054.
  
Baseline 
completion = 
12/2048. 
 

Construction of  
52 miles of 
freeway on new 
location from  
I-59/20 west of 
Birmingham to   
I-59 east of 
Birmingham. 

Total project 
cost 
decreased 
from  
$5.5 billion 
based on 
Financial 
Plan Annual 
Update. 

Alabama DOT. Federal and 
State funds. 

None. 
 

Juneau Access 
Project. 

Juneau, AK. $0.95 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD issued 
4/2006. 

Extension of an 
existing highway 
from Cascade 
Point to a 
terminus North of 
the Katzehin 
River. Ferries will 
provide 
connections to the 
road system in 
Haines and 
Skagway. 

New major 
project. 

Alaska DOT 
and Public 
Facilities. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 



 FHWA Annual Summary of Major Projects October 1, 2014 
 

 
 

A-3
 

                           
Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

Knik Arm 
Crossing. 

Anchorage, AK. $1.0 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD issued 
12/2010.   
 
 

Construction of 
toll bridge and 
associated road 
connections 
across the Knik 
Arm between the 
Municipality of 
Anchorage and 
the Matanuska-
Susitna Borough.  

Total project 
cost 
decreased 
from  
$1.6 billion 
based on 
6/2014 Cost 
Estimate 
Review. 

Alaska DOT 
and Public 
Facilities. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

State Route 
303:  I-10 to 
US-60. 

Phoenix, AZ. $0.89  
 
Baseline = 
$1.2 in 
Initial 
Financial 
Plan 
10/2010. 
 

Under 
construction. 
Current 
completion 
date is 
10/2015. 
 
Baseline 
completion = 
10/2015. 

Construction of  
21-miles of new 
freeway. 

Total project 
cost 
increased 
from  
$0.87 billion 
based on 
Financial 
Plan Annual 
Update. 

Arizona DOT. Federal and 
State funds. 

None. 

Alameda 
Corridor. 
 
PROJECT 
COMPLETED. 

Los Angeles, 
CA. 

Completed 
cost = $2.4 
 
Baseline = 
$2.1  
4/1997. 
 
Final cost 
was 14.3% 
over budget.

Project 
completed 
4/2002. 
 
Baseline 
completion = 
3/2001. 

20-mile express 
lane corridor 
linking Los 
Angeles and Long 
Beach ports with 
rail network in 
downtown Los 
Angeles. 

Project 
completed. 

California DOT 
(Caltrans) and 
Alameda 
Corridor 
Transportation 
Authority. 

21% Federal 
and 
79%  
Non-Federal 
funding. 

None.
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

Gerald 
Desmond 
Bridge 
Replacement. 
 
 
 
 

 

Long Beach, 
CA. 

$1.1 
 
Baseline = 
$0.96 in 
Initial 
Financial 
Plan 7/2012. 

Under 
construction. 
Current 
completion 
date is 2/2018.
 
Baseline 
completion = 
2/2018. 

Replacement of 
existing bridge 
structure in the 
Port of Long 
Beach. 

Total project 
increased 
from  
$0.96 billion 
based on 
Financial 
Plan Annual 
Update. 
 

Port of Long 
Beach. 

Federal, 
State, and 
local funds. 

None. 

BART Seismic 
Retrofit System 
Project. 
 

San Francisco, 
CA. 

$1.2 
 
Baseline = 
$1.3 in 
Initial 
Financial 
Plan 3/2008. 

Under 
construction. 
Current 
completion 
date is 
12/2030. 
 
Baseline 
completion = 
6/2013. 

Retrofitting and 
strengthening of 
the San Francisco 
Bay Area Rapid 
Transit District 
(BART) system. 

Total project 
cost 
remained 
constant at 
$1.2 billion. 
 

BART. Federal, 
State, and 
Local funds.  

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-15 Managed 
Lanes, SR-163 
to SR-78.  
 
PROJECT 
COMPLETED. 
 

San Diego 
County, CA. 

Completed 
cost = $1.0 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 3/2008. 
 
Final cost 
was 9.1% 
under 
budget.  

Project 
completed 
1/2013. 
 
Baseline 
completion = 
12/2012. 

Construction of  
20 miles of 
managed lanes in 
three segments on 
I-15, from  
SR 163 to  
SR 78. 

Project 
completed. 

Caltrans. 31% Federal 
and 
69%  
Non-Federal 
funding. 
 

None.  

I-215 San 
Bernardino 
North Corridor 
Project (from  
I-10 to I-210). 
 
PROJECT 
COMPLETED. 
 

San Bernardino, 
CA. 

Completed 
cost = $0.59 
 
Baseline =  
$0.69 in 
Initial 
Financial 
Plan 
11/2007. 
 
Final cost 
was 14.5% 
under 
budget. 

Project 
completed 
5/2014. 
 
Baseline 
completion = 
6/2013. 

Addition of one 
HOV lane and 
one mixed flow 
lane in each 
direction.  Also, 
new interchanges 
and interchange 
improvements. 

Project 
completed. 

Caltrans and 
San Bernardino 
Association of 
Governments 
(SANBAG). 

55% Federal 
and 
45%  
Non-Federal 
funding. 
 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-405 
Sepulveda Pass 
Widening and 
High 
Occupancy 
Vehicle 
Improvements.  
 

Los Angeles, 
CA. 

$1.1 
 
Baseline = 
$0.95 in 
Initial 
Financial 
Plan 4/2009. 
 

Under 
construction. 
Current 
completion 
date is 
12/2014. 
 
Baseline 
completion = 
4/2013. 

Addition of one 
HOV lane in the 
northbound 
direction and 
interchange 
improvements. 

Total project 
increased 
from  
$1.0 billion 
based on 
Financial 
Plan Annual 
Update.  

Caltrans and  
Los Angeles 
County 
Metropolitan 
Transportation 
Authority  
(LA Metro). 

Federal, State 
and local 
funds. 
 
ARRA 
Project. 

None. 

I-5 HOV North 
(SR 134 to  
SR 118). 

Los Angeles 
County, CA. 

$0.79 
 
Baseline = 
$0.97 in 
Initial 
Finance Plan 
12/2008. 

Under 
construction.  
Current 
completion 
date is 
12/2017.  
 
Baseline 
completion = 
12/2013. 

Addition of one 
HOV lane from    
SR 134 to  
SR 118. 

Total project 
cost 
remained 
constant at 
$0.79 billion.
 

Caltrans and  
LA Metro. 

Federal, State 
and local 
funds. 
 
ARRA 
Project. 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-5 North Coast 
Corridor (NCC) 
Project, San 
Diego County. 

San Diego 
County, CA. 

$1.1 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Final EIS 
approved 
10/2013. 

Addition of HOV 
and general 
purpose lanes 
from Solana 
Beach, Encinitas, 
Carlsbad, and 
Oceanside from 
the Del Mar 
Heights 
Overcrossing to 
north of Camp 
Pendleton. Also 
double tracking 
existing rail line. 

New major 
project. 

San Diego 
Association of 
Governments, 
Caltrans. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

I-5 South Los 
Angeles 
County 
Widening 
Project.  

Los Angeles 
County, CA. 

$1.6 
 
Baseline = 
$1.6 in 
Initial 
Finance Plan 
4/2014. 

Under 
construction. 
Current 
completion 
date is 1/2019.
 
Baseline 
completion = 
1/2019. 
 

Addition of one 
HOV lane and 
modification of 
interchanges from 
Artesia Avenue to 
Florence Avenue. 

The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $1.6 
billion. 

Caltrans, LA 
Metro, I-5 Joint 
Powers 
Association, 
and Orange 
County 
Transportation 
Authority. 
 

Federal, State 
and local 
funds. 

None. 
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-80/I-680/  
SR 12 
Interchange 
Project. 

Solano County, 
CA. 

$0.69 
 
Baseline = 
$0.69 in 
Initial 
Finance Plan 
8/2013. 

Under 
construction. 
Current 
completion 
date is 
12/2018. 
  
Baseline 
completion = 
12/2018. 
 

Reconstruction of 
a 6-mile segment 
of I-80 between 
Red Top Road 
and Abernathy 
Road, a 3-mile 
segment between 
Gold Hill road 
and I-80, and a  
1-mile segment of 
SR 12 West 
between Red Top 
Road and I-80. 

Total project 
cost 
remained 
constant at 
$0.69 billion.
 

Solano 
Transportation 
Authority. 

Federal, 
State, and 
local funds. 

None. 

I-80/San 
Francisco-
Oakland Bay 
Bridge (East 
Span). 
 
 
 
 
 

San Francisco/ 
Oakland, CA. 

$6.5 
 
Baseline = 
$2.6 in 
Initial 
Financial 
Plan 
12/2001. 

Under 
construction.  
Current 
completion 
date is 3/2017.
 
Baseline 
completion = 
1/2010. 

Seismic retrofit of 
the replacement 
of the San 
Francisco-
Oakland Bay 
Bridge East Span. 

Total project 
cost 
remained 
constant at 
$6.5 billion.  

Caltrans. Federal, State 
and local 
funds.  

None. 
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I-805 Managed 
Lanes North 
Project. 

San Diego, CA. $0.55 
 
Baseline = 
$0.55 in 
Initial 
Financial 
Plan 3/2012. 

Under 
construction.  
Current 
completion 
date is 
10/2020.  
  
Baseline 
completion = 
6/2020. 

Construction of  
4.4 miles of 
managed lanes on 
I-805  
from SR 52 to 
Mira Mesa Blvd. 

Total project 
cost 
remained 
constant at 
$0.55 billion. 

Caltrans. Federal, 
State, and 
local funds. 

None. 

I-805 Managed 
Lanes South 
Project. 

San Diego, CA. $1.5 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Under 
construction. 
Current 
completion 
date is 
11/2019 
(preliminary). 
 
 

Construction of  
11 miles of the  
I-805/SR-15 
interchange. 
Includes the 
addition of 
express lanes 
within the I-805 
median.  

New major 
project. 

Caltrans, 
SANDAG. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

Marin-Sonoma 
Narrows. 

Marin and 
Sonoma 
County, CA. 

$0.69 
 
Baseline = 
$0.67 in 
Initial 
Financial 
Plan 5/2012. 

Under 
construction. 
Current 
completion 
date is 7/2022.
 
Baseline 
completion = 
7/2021. 

Widening and 
realignment of 
Highway 101 
(Marin-Sonoma 
Narrows) to add 
one HOV lane 
and replacing 
bridges. 

Total project 
cost 
remained 
constant at 
$0.69 billion.
 

Caltrans. Federal, State 
and local 
funds. 

None. 
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Doyle 
Drive/Presidio 
Parkway 
Project. 

San Francisco, 
CA. 

$0.85 
 
Baseline = 
$0.88 in 
Initial 
Financial 
Plan 5/2009. 

Under 
construction. 
Current 
completion 
date is 9/2016. 
 
Baseline 
completion = 
6/2013. 

Reconstruction 
and widening of 
existing Doyle 
Drive on new 
alignment with 
two tunnels and 
several bridges. 

Total project 
cost 
remained 
constant at 
$0.85 billion.
 

Caltrans. Federal 
(TIFIA), 
State, and 
local funds. 
 
ARRA 
project and 
TIGER Grant 
recipient. 

None. 

SR 52 
Extension. 
 
PROJECT 
COMPLETED. 

City of Santee 
in  
San Diego 
County, CA. 

Completed 
cost = $0.52 
 
Baseline = 
$0.6 in 
Initial 
Financial 
Plan  
4/2008. 
 
Final cost 
was 13.3% 
under 
budget. 

Project 
completed 
11/2011. 
 
Baseline 
completion = 
12/2010. 

Construction of  
4 miles of a four-
lane freeway 
including 
interchanges. 

Project 
completed. 
 

San Diego 
Association of 
Governments. 

22% Federal 
and 78% 
Non-Federal 
funding. 

None. 
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SR 210/Foothill 
Freeway. 
 
PROJECT 
COMPLETED. 

Los Angeles, 
CA. 

Completed 
cost = $1.2 
 
Baseline = 
$1.2 At the 
beginning of 
construction 
in late 1997. 
 
Final cost on 
budget. 

Project 
completed 
7/2008. 
 

28.2 miles of    
eight-lane 
freeway 
construction, 
including two 
HOV lanes, from 
Foothill 
Boulevard in  
LA County to  
I-215 in 
San Bernardino 
County. 

Project 
completed. 

Caltrans, 
SANBAG, and 
LA Metro. 

Federal, State 
and local 
funds. 

None. 

SR 11 and Otay 
Mesa ‘East’ 
Port of Entry 
(OME-POE). 

San Diego 
County, CA. 

$0.77 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

ROD issued 
9/2012. 
 
  

2.7 miles of new 
four-lane toll 
highway 
construction, from 
the future  
SR 905/SR 125 
interchange east 
to the United 
States /Mexico 
Border in Otay 
Mesa. 

Total project 
cost 
remained 
constant at 
$0.77 billion.

Caltrans, 
SANBAG. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

SR 905, from  
I-805 to Otay 
Mesa Port of 
Entry (POE). 
 
 

San Diego 
County, CA. 

$0.61 
 
Baseline = 
$0.62 in 
Initial 
Financial 
Plan 1/2008. 
 

Under 
construction. 
Current 
completion 
date is 6/2020.
 
Baseline 
completion = 
7/2012. 

Construction of 
the connection 
between  
I-805 and Otay 
Mesa POE. 

Total project 
cost 
remained 
constant at  
$0.61 billion.

SANDAG. Federal, State 
and local 
funds. 

None. 
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SR-91 Corridor 
Improvement 
Project/HOT 
Lanes (Initial 
Project). 

Riverside 
County, CA. 

$1.14 
 
Baseline = 
$1.14 in 
Initial 
Finance Plan 
10/2013. 
 
 

Under 
construction. 
Current 
completion 
date is 9/2017.
Baseline 
completion = 
9/2017. 

Construction of 
managed lanes on 
SR 91 from SR 24 
to Pierce Street 
and on I-15 from 
Hidden Valley 
Parkway to 
Cajalco Road. 

The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $1.14 
billion. 

Caltrans, 
Riverside 
County 
Transportation 
Commission. 

 Federal 
(TIFIA), 
State, and 
local funds. 
 

None. 

SR-4 (East) 
Widening 
Project. 

Contra Costa 
County, CA. 

$0.53 
 
Baseline = 
$0.60 in 
Initial 
Financial 
Plan 8/2009. 
 

Under 
construction. 
Current 
completion 
date is 
11/2015. 
 
Baseline 
completion = 
7/2014. 

Reconstruction 
and widening of 
SR 4 from 
Loveridge Road 
to SR 160. 

Total project 
cost 
increased 
from  
$0.52 billion 
based on 
Financial 
Plan Annual 
Update. 

Caltrans, 
Contra Costa 
Transportation 
Authority. 

Federal, State 
and local 
funds. 

None. 

I-25/I-225 
Southeast 
Corridor. 
 
PROJECT 
COMPLETED. 

 Denver, CO. Completed 
cost = $1.8 
 
Baseline = 
$1.7 in 
Initial 
Financial 
Plan 5/2001. 
 
Final cost 
was 5.9% 
over budget. 

Project 
completed 
11/2006. 
 
Baseline 
completion = 
11/2007. 

Reconstruction of 
18 miles of I-25 
and I-225, 
construction of   
19 miles of light-
rail transit line 
with 13 new rail 
stations. 

Project 
completed.   

Colorado DOT 
and Denver 
Area Regional 
Transportation 
District.  Also, 
local cities, 
counties, and 
associations. 

53% Federal 
and 47%  
Non-Federal 
funding. 

None. 
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North I-25 
Phase I ROD. 

Denver and Fort 
Collins, CO. 

$1.3 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 
 

ROD issued 
12/2011. 
 
 

Reconstruction 
and widening of 
I-25 between  
Colorado 14 and 
Colorado 392 
including tolled 
express lanes and 
several 
interchanges.  
Project also 
includes 
express/commuter 
bus service. 

Total project 
cost 
remained 
constant at 
$1.3 billion. 

Colorado DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

I-95/New 
Haven Harbor 
Crossing. 

New Haven, 
CT. 

$1.9 
 
Baseline = 
$0.8 in 
Initial 
Financial 
Plan 
12/2000. 

Under 
construction.  
Current 
completion 
date is 
11/2016. 
 
Baseline 
completion = 
5/2012. 

Reconstruction of 
7.2 miles of I-95, 
including a new  
10-lane Pearl 
Harbor Memorial 
Bridge over New 
Haven Harbor, 
and Interchanges 
46 through 54. 

Total project 
decreased 
from  
$2.0 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Connecticut 
DOT. 

Federal and 
State funds.   

None. 
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US 301 Project 
DE/MD Line to 
SR 1. 

Middletown, 
DE. 

$0.7 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD issued 
4/2008. 
 

Realignment of 
12.5 miles of  
US Route 301 and 
construction of a 
new spur road to 
Summit Bridge. 

Total project 
cost 
remained 
constant at 
$0.7 billion. 

Delaware DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

South Capitol 
Street Corridor 
Project  

Washington, 
DC 

$1.1 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Final EIS 
approved 
2/2012. 

Reconstruction of 
South Capitol 
Street Corridor 
and the Frederick 
Douglas 
Memorial Bridge. 

New Major 
Project. 

District of 
Columbia 
DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 
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(iROX75) I-75, 
from Golden 
Gate Parkway 
to SR 80, 
Design/ 
Build/Finance. 
 
PROJECT 
COMPLETED. 

Lee and Collier 
Counties, FL. 

Completed 
Cost = $0.5 
 
Baseline = 
$0.5 in 
Initial 
Financial 
Plan 4/2006. 
 
Final cost on 
budget. 

Project 
completed 
9/2010. 
 
Baseline 
completion = 
8/2010. 

Widening of I-75 
from four to six 
lanes and 
reconstruction of 
one interchange 
from Colonial 
Boulevard to 
Golden Gate 
Parkway. 

Project 
completed.   

Florida DOT. 67% Federal 
and 
33%  
Non-Federal 
funding. 

None. 
 

Connector - I-4 
to Lee Roy 
Selmon 
Expressway. 

Hillsborough 
County, FL. 

$0.66 
 
Baseline = 
$0.65 in 
Initial 
Financial 
Plan 
10/2009. 

Project 
opened to 
traffic on 
1/2014. 
 
Baseline 
completion = 
7/2013. 

Construct a new 
north-south 
elevated toll road, 
which will 
connect I-4 with 
the Selmon 
Expressway. 

Total project 
cost 
increased 
from  
$0.65 billion 
based on 
Financial 
Plan Annual 
Update. 

Florida DOT 
and Florida’s 
Turnpike 
Enterprise. 

Federal, 
State, and 
local funds. 

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly. 

I-595 Corridor 
Improvements. 
 

Ft. Lauderdale, 
FL. 

$1.4 
 
Baseline = 
$1.9 in 
Initial 
Financial 
Plan 4/2008. 

Project 
opened to 
traffic on 
4/2014. 
 
Baseline 
completion = 
6/2012.

Widening, adding 
reversible lanes, 
and major 
interchange 
improvements 
between I-75 and 
I-95. 

Total project 
cost 
remained 
constant at 
$1.4 billion. 

Florida DOT. Federal 
(TIFIA), 
State, and 
private funds. 
 
 

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly.
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I-75/SR 826 
Managed 
Lanes. 

Broward and 
Miami Dade 
Counties, FL. 

$0.85 
 
Baseline = 
$0.85 in 
Initial 
Financial 
Plan 8/2013. 

Under 
construction. 
Current 
completion 
date is 1/2018.
 
Baseline 
Completion = 
1/2018. 

Widening, 
addition of two 
managed lanes in 
median of I-75 
from SR 826 to  
I-595. 

Total project 
cost 
remained 
constant at 
$0.85 billion.

Florida DOT. Federal and 
State funds. 

None. 

Miami 
Intermodal 
Center (MIC). 
 
 

Miami, FL. $2.0 
 
Baseline = 
$1.3 in 
Initial 
Financial 
Plan 7/1999. 
 
 

Under 
construction. 
Current 
completion 
date is 7/2016.
 
Baseline 
completion = 
7/2005. 

Construction of   
multimodal center 
for MIA, 
including rental 
car garage, 
intermodal center, 
people mover, 
and roadways. 
 

Total project 
cost 
remained 
constant at 
$2.0 billion. 

Florida DOT, 
Miami-Dade 
Aviation Dept. 
(MDAD).  
Also, Miami-
Dade 
Expressway 
(MDX), 
Miami-Dade 
County, and 
Tri-County 
Commuter Rail 
Authority. 

Federal 
(TIFIA) and 
State funds. 
 
 

None. 
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Port of Miami 
Tunnel & 
Access 
Improvement 
Project 
(POMT). 

Miami, FL. $0.91 
 
Baseline = 
$0.92 in 
Initial 
Financial 
Plan 
11/2010. 

Project 
opened to 
traffic on 
8/2014. 
 
Baseline 
completion = 
5/2014. 

Improves access 
to and from the 
Port of Miami 
including a 
dedicated 
roadway 
connector linking 
the Port of Miami 
with the 
MacArthur 
Causeway and   
I-395. 

Total project 
cost 
remained 
constant at 
$0.91 billion.  

Florida DOT, 
Miami-Dade 
County, and the 
city of Miami.  

Federal 
(TIFIA), 
State, and 
Local funds. 
 

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly.  
 
 
 

SR 826/SR 836 
Interchange 
Reconstruction 
(Palmetto 5). 

Miami, FL. $0.82 
 
Baseline = 
$0.84 in 
Initial 
Financial 
Plan 9/2009. 
 

Under 
construction.   
Current 
completion 
date is 8/2015.
 
Baseline 
completion = 
12/2016. 

Interchange 
upgrade.  
Reconstruction 
and widening of 
SR 826 and  
SR 836. 

Total project 
cost 
remained 
constant at 
$0.82 billion.
 
 
 
 

Florida DOT 
and Miami-
Dade 
Expressway 
Authority. 

Federal, 
State, and 
local funds. 
 
ARRA 
project. 

None. 
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Tampa 
Interstate 
System (TIS). 

Tampa, FL. $1.2 
 
Baseline = 
$1.0 in 
Initial 
Financial 
Plan 3/2003. 

Under 
construction. 
Current 
completion 
date is 9/2016. 
 
Baseline 
completion = 
12/2013. 

Reconstruction 
and widening of 
approximately 13 
miles of I-4 and 
I-275, and 
construction of 
the Crosstown 
Connector to 
improve 
operation, 
capacity, and 
safety. 

Total project 
cost 
remained 
constant at 
$1.2 billion. 

Florida DOT. Federal and 
State funds. 

None. 

I-4 Ultimate 
w/Managed 
(Tolled Lanes) 
(Moving-4 
Ward). 

Orlando, FL 
(Orange and 
Seminole 
Counties). 

$2.8 
 
Baseline = 
$2.8 in 
Initial 
Financial 
Plan 9/2013. 

Initial ROD 
signed in 
12/2002 and 
subsequent 
ROD signed 
12/2005.  
Current 
completion 
date is 3/2021.
 
Baseline 
completion = 
3/2021.

Reconstruction of 
18 miles of I-4 in 
Orange and 
Seminole 
Counties. 

Total project 
cost 
remained 
constant at 
$2.8 billion. 

Florida DOT, 
and the 
Orlando-
Orange County 
Expressway 
Authority. 

Federal
(TIFIA) and 
State funds.  

None.
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Northwest 
Corridor 
Project  
(I-75/I-575). 

Cherokee and 
Cobb Counties, 
GA. 

$0.83 
 
Baseline = 
$0.83 in 
Initial 
Financial 
Plan 4/2014. 

Under 
construction. 
Current 
completion 
date is 
11/2018.  
 
Baseline 
completion = 
11/2018. 
 

Construct 29 
miles of 
reversible 
managed lanes on 
I-75 and I-575. 

The Initial 
Finance Plan 
established 
the baseline 
cost at $0.83 
billion.   
 

Georgia DOT 
and State Road 
and Tollway 
Authority. 

Federal 
(TIFIA), 
State, and 
Local funds. 
 

None.

Circle 
Interchange. 

Chicago, IL. $0.54 
 
Baseline = 
$0.54 in 
Initial 
Financial 
Plan 9/2013. 

Under 
construction. 
Current 
completion 
date is 6/2018. 
 
Baseline 
completion = 
6/2018. 
 

I-90/I-94 at I-290 
Interchange 
Reconstruction. 
  
 
 
 

New major 
project. 
The Initial 
Finance Plan 
established 
the baseline 
cost at $0.54 
billion. 
 

Illinois DOT. Federal, State
and local 
funds. 

None.

Elgin-O’Hare 
Western 
Access. 

Chicago, IL. $3.4 
 
Baseline = 
$3.4 in 
Initial 
Financial 
Plan 9/2014. 

Under 
construction. 
Current 
completion 
date is 
11/2025.  
 
Baseline 
completion = 
11/2025. 
 

Converting 
existing 
controlled access 
to a tolled facility 
from US 20 to  
I-290 and 
constructing a 
new full access 
controlled tolled 
facility from I-90 
to I-294.  

New major 
project. 
The Initial 
Finance Plan 
established 
the baseline 
cost at $3.4 
billion. 
 

Illinois State 
Toll Highway 
Authority and 
Illinois DOT. 

Federal, State
and local 
funds. 

None.
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Illiana 
Corridor. 

Wilmington, IL 
and Lowell, IN. 

$1.5  
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

Tier 1 ROD 
issued 1/2013. 
 

Construct  new 50 
mile east-west 
expressway 
extending from I-
55 in Will 
County, Illinois to 
I-65 in 
Lake County, 
Indiana. 

New major 
project. 
 

Illinois DOT 
(lead) and 
Indiana DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.

O’Hare Con-
RAC. 

Chicago, IL. $0.82 
 
Baseline = 
$0.82 in 
Initial 
Financial 
Plan 7/2014. 

Under 
construction. 
Current 
completion 
date is 
12/2016.  
 
Baseline 
completion = 
12/2016. 
 

Construction of a 
parking structure, 
rental car service 
center and 
automated transit 
facilities in the 
Chicago O’Hare 
Airport.  

New major 
project. 
The Initial 
Finance Plan 
established 
the baseline 
cost at $0.82 
billion. 
 

Chicago 
Department of 
Aviation. 

Federal 
(TIFIA) and 
local funds. 
 

None.

I-465 West Leg 
Reconstruction 
(Accelerate 
465). 
 

Indianapolis, 
IN. 
 

$0.56 
 
Baseline = 
$0.74 in 
Initial 
Financial 
Plan 6/2008. 
 
 

Project 
opened to 
traffic on 
12/2013. 
 
Baseline 
completion = 
12/2012. 

Pavement 
replacement and 
widening from 
three to four lanes 
between SR 67 
and 56th Street.  
Also, seven 
interchanges will 
be reconstructed. 

Total project 
cost 
remained 
constant at 
$0.56 billion.

Indiana DOT. Federal and 
State funds. 

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly. 
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I-69 SIU 3 
Section 4. 

Greene and 
Monroe 
Counties, IN. 

$0.59 
 
Baseline = 
$0.6 in 
Initial 
Financial 
Plan 9/2011. 

Under 
construction. 
Current 
completion 
date is 6/2015.
 
Baseline 
completion = 
11/2015. 

Construction of 
27 miles of new 
freeway. 

Total project 
decreased 
from  
$0.60 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Indiana DOT. Federal and 
State funds. 

None.

US 31 
Hamilton 
County. 

Indianapolis, 
IN. 
 

$0.58 
 
Baseline = 
$0.6 in 
Initial 
Financial 
Plan 
12/2010. 

Under 
construction. 
Current 
completion 
date is 6/2016.
 
Baseline 
completion = 
8/2017. 

Reconstruction of 
12.5 miles of 
divided signalized 
expressway from    
I-465 north to        
SR 38. 

Total project 
cost 
increased 
from  
$0.53 billion 
based on 
Financial 
Plan Annual 
Update. 

Indiana DOT. Federal and 
State funds. 

None.

Council Bluffs 
Interstate 
System 
Improvements, 
Segments 1, 2,  
and 3. 

Council Bluffs, 
IA. 

$0.99  
 
Baseline = 
$0.76 in 
Initial 
Financial 
Plan 1/2008. 

Under 
construction. 
Current 
completion 
date is 6/2021.
 
Baseline 
completion = 
12/2018. 

Reconstruction of 
18 miles of 
Interstates 29, 80, 
and 480, 
including 16 
interchanges. 

Total project 
cost 
increased 
from  
$0.92 billion 
based on 
Financial 
Plan Annual 
Update. 

Iowa DOT 
(lead) and 
Nebraska 
Department of 
Roads. 

Federal and 
State funds. 

None.
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I-74 Quad 
Cities Corridor 
Study. 

Davenport and 
Bettendorf, IA; 
and Moline, IL. 

$1.2 
 
Baseline = 
$1.2 in 
Initial 
Financial 
Plan 7/2014. 
 

Under 
construction. 
Current 
completion 
date is 
11/2023.  
 
Baseline 
completion = 
11/2023. 
 

Reconstruction of 
the I-74 corridor 
from the Avenue 
of the Cities 
Interchange in 
Moline, IL to  
1 mile north of 
the 53rd Street 
Interchange in 
Davenport, IA. 

The Initial 
Finance Plan 
established 
the baseline 
cost at $1.2 
billion. 
 

Iowa DOT 
(lead) and 
Illinois DOT. 

Federal, State
and Local 
funds. 

None. 

US 68/KY 80, 
Land Between 
the Lakes, West 
of Cadiz, KY. 

Trigg and 
Marshall 
Counties, KY. 

$0.58 
 
Baseline = 
$0.58 in 
Initial 
Financial 
Plan 9/2012. 

Under 
construction. 
Current 
completion 
date is 9/2017.
 
Baseline 
completion = 
4/2017. 

Reconstruction of 
US 68/KY 80 
from Cadiz to 
Aurora, including 
two new bridges 
over Kentucky 
Lake and Lake 
Barkley. 

Total project 
cost 
remained 
constant at 
$0.58 billion.

Kentucky 
Transportation 
Cabinet. 

Federal and 
State funds. 

None. 

Louisville 
Southern 
Indiana Ohio 
River Bridges 
Project. 
 
 
 
 
 

KY/IN 
(Louisville, 
KY). 

$2.3 
 
Baseline = 
$2.6 in 
Initial 
Financial 
Plan 8/2012. 

Under 
construction.  
Current 
completion 
date is 4/2017.
 
Baseline 
completion = 
12/2018. 

Construction of 
two new bridges 
crossing the Ohio 
River, and 
construction of 
the new Kennedy 
interchange in 
downtown 
Louisville. 

Total project 
decreased 
from  
$2.6 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Kentucky 
Transportation 
Cabinet (lead) 
and 
Indiana DOT. 

Federal and 
State funds. 
 
 

None. 
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I-10 Twin Span 
Structures. 
 
PROJECT 
COMPLETED. 

Slidell, LA. Completed 
cost = $0.73 
 
Baseline = 
$0.80 in 
Initial 
Financial 
Plan 3/2006. 
 
Final cost 
was 8.8% 
under 
budget. 

Project 
completed 
10/2012. 
 
Baseline 
completion = 
3/2011. 

Replacement of 
the I-10 Twin 
Span structures 
over Lake 
Pontchartrain east 
of New Orleans. 

Project 
completed. 
 

Louisiana 
Department of 
Transportation 
and 
Development. 

100% Federal 
Funding (ER 
Program 
funding). 
 

None. 

Intercounty 
Connector. 
 
 

Prince George's 
and 
Montgomery 
Counties, MD. 

$2.4 
 
Baseline =  
$2.4 in 
Initial 
Financial 
Plan 6/2006. 

Under 
construction. 
Current 
completion 
date is 
11/2014. 
 
Baseline 
completion = 
12/2012. 

Construction of 
an east-west 
limited access 
highway between 
the  
I-270 and I-95/ 
US 1 corridors. 
  
 

Total project 
cost 
remained 
constant at 
$2.4 billion. 

Maryland State 
Highway 
Administration 
and Maryland 
Transportation 
Authority. 

Federal 
(TIFIA) and 
State funds. 

None.
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Central 
Artery/Ted 
Williams 
Tunnel. 
 
PROJECT 
COMPLETED. 

Boston, MA. 
 
 

Completed 
cost=$14.8 
 
Year 2000 
Baseline = 
$13.5 in 
Financial 
Plan Update 
6/2000. 
 
Final cost 
was 9.6% 
over budget. 

Project 
completed 
10/2007. 
 
Baseline 
completion = 
12/2004. 

Replacement of 
existing I-93 
viaduct in 
downtown Boston 
with eight- to ten-
lane tunnels and 
new cable-stayed 
bridge over the 
Charles River, 
and construction 
of I-90 extension 
with four-lane 
tunnel to Logan 
Airport. 

Project 
completed. 
 

Massachusetts 
Turnpike 
Authority. 

58% Federal 
and 
42%  
Non-Federal 
funding. 

None.  

I-75. Oakland 
County, MI. 

$0.6 
(preliminary)
 
Baseline = 
TBD when 
Initial 
Financial 
Plan is 
prepared. 

ROD was 
issued 1/2006.  
 

Addition of 
capacity to I-75. 

Total project 
cost 
remained 
constant at 
$0.6 billion. 

Michigan DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 
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I-94/Edsel Ford 
Freeway. 
 
 
 
 
 
 
 

 Detroit, MI. $2.9 
 
 
Baseline = 
$2.9 in 
Initial 
Financial 
Plan 2/2014. 

Under 
construction. 
Current 
completion 
date is 9/2036.
 
Baseline 
completion = 
9/2036. 
  
 

Reconstruction of 
6.7 miles of I-94 
from I-96 to 
Conner Avenue. 

The Initial 
Finance Plan 
established 
the baseline 
cost at $2.9 
billion. 
 

Michigan DOT. Federal, State 
and Local 
funds.  

 None. 

New 
International 
Trade Crossing 
formerly 
known as 
Detroit River 
International 
Crossing.  

Detroit, MI. $1.8 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD was 
issued 2/2009. 
 
 

New international 
border crossing 
including a 
bridge, custom 
plaza, and 
interchange. 

Total project 
cost 
remained 
constant at  
$1.8 billion. 

Michigan DOT 
and Transport 
Canada. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.  
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I-35W St. 
Anthony Falls 
Bridge. 
 
PROJECT 
COMPLETED. 

Minneapolis, 
MN. 

Completed 
cost = $0.3 
 
Baseline = 
$0.3 in 
Initial 
Financial 
Plan 9/2007. 
 
Final cost on 
budget. 

Project 
completed 
11/2008. 
 
Baseline 
completion = 
12/2008. 
 

Rebuilding the 
I-35W bridge 
over the 
Mississippi River 
that collapsed on 
8/1/2007. 

Project 
completed. 

Minnesota 
DOT. 

98% Federal 
(ER Program 
funding) and 
2%  
Non-Federal 
funding.  
 

None. 

St. Croix River 
Crossing. 

Stillwater, MN 
and St. Joseph 
Township, WI. 

$0.68 
 
Baseline = 
$0.68 in 
Initial 
Financial 
Plan 9/2012. 

Under 
construction. 
Current 
completion 
date is 
11/2017.  
 
Baseline 
completion = 
11/2017. 

Construction of a 
new river crossing 
on Trunk 
Highway 36 over 
the St. Croix 
River. 

Total project 
cost 
remained 
constant at 
$0.68 billion.  

Minnesota 
DOT (lead) and 
Wisconsin 
DOT. 

Federal and 
state funding.  

None. 
 
 

I-269. DeSoto and 
Marshall 
Counties, MS. 

$0.66 
 
Baseline = 
$0.67 in 
Initial 
Financial 
Plan 2/2011. 

Under 
construction. 
Current 
completion 
date is 1/2018.
 
Baseline 
completion = 
6/2018. 

Construction of 
26 miles of a new 
four-lane facility. 

Total project 
decreased 
from  
$0.67 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Mississippi 
DOT. 

Federal and 
State funds. 

None.
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I-64, from 
Spoede Road to 
Sarah Street. 
 
PROJECT 
COMPLETED. 

St. Louis 
County and St. 
Louis City, MO. 

Completed 
cost =  $0.53 
 
Baseline = 
$0.53 in 
Initial 
Financial 
Plan 6/2006. 
 
Final cost on 
budget. 

Project 
completed 
12/2011. 
 
Baseline 
completion = 
10/2010. 

Reconstruction of 
12 miles of I-64, 
including 
interchanges at 
I-170 and other 
locations. 

Project 
completed. 

Missouri DOT. 83% Federal 
and 17% 
Non-Federal 
funding. 

None.
 
 

New 
Mississippi 
River Bridge. 

Illinois/ 
Missouri (St. 
Louis, MO). 

$0.69 
 
Baseline = 
$0.66 in 
Initial 
Financial 
Plan 9/2009. 

Project 
opened to 
traffic on 
2/2014. 
 
Baseline 
completion = 
1/2014. 

Construction of 
new bridge 
crossing the 
Mississippi River, 
relocation of I-70 
in Illinois, and 
associated 
interchange and 
local road 
improvements. 

Total project 
cost 
remained 
constant at 
$0.69 billion.
 
 

Missouri DOT 
(lead) and 
Illinois DOT. 

Federal and 
State funds. 

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly. 

Boulder City 
Bypass. 

Boulder City, 
NV. 

$0.4 to $0.9 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD issued 
12/2005. 
 
 

Construction of 
10 miles of four-
lane freeway 
around the 
southern edge of 
Boulder City, 
from I-515 in 
Henderson to the 
Hoover Dam 
Bypass. 

Total project 
cost 
remained 
between  
$0.4 billion 
to $0.9 
billion. 

Nevada DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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I-15 South. Las Vegas, NV. $1.2 
 
Baseline = 
$1.4 in 
Initial 
Financial 
Plan 9/2009. 

Under 
construction. 
Current 
completion 
date is 9/2030.
 
Baseline 
completion = 
12/2030. 

Widening of 11.5 
miles of US 95, 
including one 
general purpose 
lane and one 
HOV lane 
between 
Washington 
Avenue and Kyle 
Canyon Road. 

Total project 
decreased 
from  
$1.4 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Nevada DOT; 
Clark County; 
city of 
Henderson. 

Federal, 
State, and 
local funds. 
 

None.

I-15/Project 
NEON. 

Las Vegas, NV. $1.5 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

ROD issued 
10/2010. 
 
 

Widening of I-15 
from 6 to 14 
lanes. 

Total project 
cost 
remained 
constant at 
$1.5 billion. 

Nevada DOT, 
Regional 
Transportation 
Commission of 
Southern 
Nevada. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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US 95 
Northwest 
Corridor. 

Las Vegas, NV. $0.55 
 
Baseline = 
$0.71 in 
Initial 
Financial 
Plan 5/2009. 

Under 
construction. 
Current 
completion 
date is 3/2029.
 
Baseline 
completion = 
9/2028. 

Widening of  
US 95 from six to 
eight lanes 
between 
Washington 
Avenue and 
Durango Road 
(including HOV 
lanes). Widening 
of US 95 from 
four to six lanes 
from Durango 
Road to Kyle 
Canyon Road.  
Completing the 
system 
interchange at  
US 95/CC 215 
Northern 
Beltway. Adding 
a new interchange 
at US 95/ Horse 
Drive.  

Total project 
cost 
increased 
from  
$0.48 billion 
based on 
Financial 
Plan Annual 
Update. 

Nevada DOT, 
Clark County 
Public Works, 
city of Las 
Vegas, and 
Regional 
Transportation 
Commission of 
Southern 
Nevada. 

Federal, 
State, local 
and private 
funds. 

None.

I-93 
Reconstruction. 

Salem to 
Manchester, 
NH. 

$0.75 
 
Baseline = 
$0.78 in 
Initial 
Financial 
Plan 7/2007. 

Under 
construction. 
Current 
completion 
date is 9/2020.
 
Baseline 
completion = 
9/2017. 

Construction of 
safety and 
transportation 
improvements 
along a 19-mile 
segment of I-93 
between Salem 
and Manchester, 
NH. 

Total project 
cost 
decreased 
from  
$0.77 billion 
based on 
Financial 
Plan Annual 
Update. 

New 
Hampshire 
DOT. 

Federal and 
State funds. 

None.
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Rt. I-295 & 42/ 
I-76 Direct 
Connection. 

Camden 
County, New 
Jersey. 

$0.93 
 
Baseline = 
$0.87 in 
Initial 
Financial 
Plan 9/2012. 
 
 

Under 
construction. 
Current 
completion 
date is 
11/2021. 
 
Baseline 
completion = 
11/2021. 

Construction of a 
direct connection 
for  
I-295 traffic 
through the 
interchange with  
I-76 and  
Route 42.  
 

Total project 
increased 
from  
$0.87 billion 
based on 
Financial 
Plan Annual 
Update. 
 

New Jersey 
DOT. 

Federal and 
State funds. 

None.

Brooklyn 
Bridge  
Contract 6. 

New York and 
Kings Counties, 
NY. 

$0.62 
 
Baseline = 
$0.45 in 
Initial 
Financial 
Plan 
11/2008. 
 

Under 
construction.   
Current 
completion 
date is 4/2015.
 
Baseline 
completion = 
9/2013. 

Rehabilitation of 
existing bridge 
structure, 
including painting 
of entire bridge 
and 
reconstruction of 
approach spans 
and ramps. 

Total project 
cost 
remained 
constant at 
$0.62 billion.

New York City 
DOT. 

Federal, 
State, and 
local funds. 

None.

Goethals 
Bridge 
Replacement. 

Elizabeth City, 
NJ to Staten 
Island, NY, 
New York. 

$1.1 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Under 
construction. 
Current 
completion 
date is 
10/2018 
(preliminary). 
 
 

Replacement of 
the Goethals 
Bridge over the 
Arthur Kill 
Channel between 
Elizabeth City, NJ 
and Staten Island, 
NY. 

Total project 
cost 
remained 
constant at 
$1.1 billion. 

Port Authority 
of New York 
and New 
Jersey. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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Kozciusko 
Bridge 
Replacement,  
I-278 over 
Newtown 
Creek. 

Brooklyn/ 
Queens, 
NY, New York. 

$0.95 
 
Baseline = 
$0.97 in 
Initial 
Financial 
Plan 9/2012. 

Under 
construction. 
Current 
completion 
date is 6/2020.
 
Baseline 
completion = 
6/2020. 

Reconstruction of 
bridge to improve 
Interstate 
operations, 
eliminate 
substandard 
features, and 
improve safety. 

Total project 
decreased 
from  
$0.97 billion 
based on 
Financial 
Plan Annual 
Update.   
 
 

New York 
State DOT. 

Federal and 
State funds. 

None.

Route 347. Smithtown, 
Islip, 
Brookhaven, 
NY, 
New York. 

$0.93 
 
Baseline = 
$1.0 in 
Initial 
Finance Plan 
4/2013. 
 
 

Under 
construction. 
Current 
completion 
date is 
11/2033. 
 
 
Baseline 
completion = 
11/2033. 
 
 
 

Improve safety 
and 
mobility for  
15 miles 
between the 
Northern 
State Parkway 
and NY 
Rt. 25A. 

Total project 
decreased 
from  
$1.0 billion 
based on 
Financial 
Plan Annual 
Update.   
 

New York 
State DOT. 

Federal and 
State funds. 

None.
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Tappan Zee 
Hudson River 
Crossing/New 
NY Bridge 
Project. 

South Nyack, 
Rockland, 
Tarrytown and 
Westchester 
Counties, NY. 

$5.4 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Under 
construction. 
Current 
completion 
date is 7/2018 
(preliminary). 
 

Bridge 
Replacement for 
existing Tappan 
Zee Toll Bridge 
carrying 
Interstates 87 and 
287 over the 
Hudson River. 

Total project 
cost 
remained 
constant at 
$5.4 billion. 

New York 
State Thruway 
Authority. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

Willis Avenue 
Bridge. 

Manhattan and 
Bronx Counties, 
NY. 

$0.75 
 
Baseline = 
$0.50 in 
Initial 
Financial 
Plan 1/2007. 

Under 
construction. 
Current 
completion 
date is 
10/2015. 
 
Baseline 
completion = 
11/2012. 

Reconstruction of 
the Willis Avenue 
Bridge over the 
Harlem River. 

Total project 
increased 
from  
$0.74 billion 
based on 
Financial 
Plan Annual 
Update. 
 
 

New York 
State DOT and 
New York City 
DOT. 

Federal, 
State, and 
local funds. 

None.
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I-77 HOT 
Lanes from 
Exit 11 (I-277 
Brookshire 
Freeway) to 
Exit 36 (NC 
150). 

Mecklenburg 
and Iredell 
Counties, NC. 

$0.66 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

ROD issued 
10/2013. 
 

Improvements of 
26 miles of I-77 
from I-277 to NC 
150, inclusion of 
High Occupancy 
Toll (HOT) 
managed lanes. 

New major 
project. 

North Carolina 
DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

Monroe 
Connector-
Bypass. 

Mecklenburg 
and Union 
Counties, NC. 

$0.72 
 
Baseline = 
$0.72 in 
Initial 
Financial 
Plan 9/2011. 

New ROD 
issued 
5/15/2014. 
Current 
completion 
date is 
11/2016. 
 
Baseline 
completion = 
11/2016. 

Construction of 
19.7 miles of 
high-speed 
controlled access 
facility. 

Total project 
cost 
remained 
constant at 
$0.72 billion.

North Carolina 
DOT. 

Federal and 
State funds. 

None. 
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Triangle 
Expressway, 
Western Wake 
Freeway. 
 
PROJECT 
COMPLETED. 

Raleigh, NC. Completed 
cost = $0.98 
 
Baseline = 
$1.03 in 
Initial 
Financial 
Plan 9/2009. 
 
Final cost 
was 4.9% 
under 
budget. 

Project 
completed 
8/2013. 
 
Baseline 
completion = 
12/2012. 

Construction of a 
new 12.6 mile 
freeway from 
NC 55 at SR 1172 
to NC 55 near  
SR 1630 on the 
west side of 
Raleigh. 

Project 
completed. 
 

North Carolina 
Turnpike 
Authority. 

9% Federal 
and 
91%   
Non-Federal 
funding 
($387 million 
TIFIA loan). 
 

Brent Spence 
Bridge Corridor 
Project.  

Cincinnati. OH 
and Kenton, 
KY. 

$2.7 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

FONSI 
approved 
8/2012. 

Operational 
improvements of 
I-71, I-75, and 
Brent Spence 
Bridge by 
improving safety 
capacity and 
geometric 
deficiencies.   

New major 
project. 
 

Ohio DOT 
(lead) and 
Kentucky 
Transportation 
Cabinet. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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Cleveland 
Innerbelt. 

Cleveland, OH. $2.9 
 
Baseline = 
$3.2 in 
Initial 
Financial 
Plan 9/2010. 
 

Under 
construction. 
Current 
completion 
date is 6/2033.
 
Baseline 
completion = 
11/2033. 

Major 
reconstruction 
and 
reconfiguration of 
the Interstates 71, 
77, and 90, and 
connecting 
radial freeways 
and local 
roadways, known 
as the Cleveland 
Innerbelt. 

Total project 
cost 
decreased 
from  
$3.0 billion 
based on the 
Financial 
Plan Annual 
Update. 

Ohio DOT. Federal and 
State funds. 

None.

Hamilton IR 75 
(Thru the 
Valley). 

Cincinnati, OH. $0.62 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

FONSI 
approved 
3/2011. 
 

Reconstruction, 
widening, and 
modernization of 
6.5 miles of I-75. 

Total project 
cost 
remained 
constant at 
$0.62 billion.

Ohio DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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I-70/71 
Columbus 
Crossroads - 
Phases 1-5. 

Columbus, OH. $1.1 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 3/2011. 
 

Under 
construction. 
Current 
completion 
date is 
10/2025. 
 
Baseline 
completion = 
10/2018. 

Reconstruction, 
widening, and 
modernization of  
I-70/71. 
 

Total project 
cost 
remained 
constant at 
$1.1 billion. 

Ohio DOT. Federal and 
State funds. 

None.

I-75 (HAM-75-
2.30), city of 
Cincinnati 
(Mill Creek 
Expressway). 

Cincinnati, OH. $0.75 
 
Baseline = 
$.80 in 
Initial 
Financial 
Plan 
12/2009. 
 

Under 
construction. 
Current 
completion 
date is 8/2027.
 
Baseline 
completion = 
5/2020.  

Reconstruction, 
widening, and 
modernization of 
7.80 miles of I-75 
(eight 
construction 
contracts). 

Total project 
cost 
remained 
constant at 
$0.75 billion.
 

Ohio DOT. Federal and 
State funds. 

None.

Portsmouth 
Bypass. 

Portsmouth, 
OH. 

$0.58  
 
Baseline = 
$0.58 in 
Initial 
Financial 
Plan 1/2012. 
 

ROD was 
issued in 
6/2006. 
Current 
completion 
date is 5/2024.
 
Baseline 
completion =  
5/2024. 

Construction of a 
new four-lane 
limited access 
bypass of 
Portsmouth. 

Total project 
cost 
remained 
constant at  
$0.58 billion.

Ohio DOT. Federal and 
State Funds. 
 
 

None.
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I-40 Crosstown. Oklahoma City, 
OK. 

$0.69 
 
Baseline = 
$0.58 in 
Initial 
Financial 
Plan 8/2007. 

Under 
construction. 
Current 
completion 
date is 2/2015. 
 
Baseline 
completion = 
9/2015. 

Realignment of 
4.5 miles of I-40 
from just east of 
I-44 to I-35/I-235 
and 
reconstruction of 
existing I-40 to a 
boulevard access 
to downtown 
Oklahoma City. 

Total project 
cost 
remained 
constant at 
$0.69 billion.
 

Oklahoma 
DOT and 
Oklahoma City.

Federal and 
State Funds. 

None.

Central 
Susquehanna 
Valley 
Transportation 
(CSVT). 

Snyder, Union, 
and 
Northumberland 
Counties, PA. 

$0.60 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Environmental 
evaluation 
approved in 
2006. 
 
Design and 
right-of-way 
(ROW) 
acquisition are 
underway. 

Construction of 
12 miles of new 
limited access 
highway.   

Total project 
cost 
remained 
constant at 
$0.60 billion.

Pennsylvania 
DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.

Commonwealth 
of PA Rapid 
Bridge 
Replacement 
Project. 

Statewide, PA. $0.87 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

Environmental 
document will 
be approved 
individually 
before bridge 
progresses 
through 
project 
development. 

Replacement of 
558 Bridges 
across the State of 
Pennsylvania.  

New major 
project. 
 

Pennsylvania 
DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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I-95 Betsy Ross 
Interchange and 
Bridge Street 
Ramps 
Reconstruction. 

Philadelphia, 
PA. 

$1.4  
 
Baseline = 
$1.4 in 
Initial 
Financial 
Plan 8/2014. 
 

Under 
construction. 
Current 
completion 
date is 9/2026.
 
Baseline 
completion = 
9/2026. 

Reconstruction of 
the I-95/Betsy 
Ross Bridge 
Interchange and 
Bridge Street 
Ramps. 

The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $1.4 
billion. 
 

Pennsylvania 
DOT. 

Federal and 
State Funds. 

None.

Central Texas 
Turnpike. 
 
PROJECT 
COMPLETED. 

 Austin, TX. Completed 
cost = $2.7 
 
Baseline = 
$2.9 in 
Initial 
Financial 
Plan 9/2002. 
 
Final cost 
was 6.9% 
under 
budget. 

Project 
completed 
4/2008. 
 
Baseline 
completion = 
12/2007. 

Construction of 
120+ miles of toll 
facilities to ease 
congestion on  
I-35 in Central 
Texas.  This 
project is the first 
of three phases.  

Project 
completed. 
 
 

Texas Turnpike 
Authority, a 
Division of 
Texas DOT.  
Also, local 
cities, counties, 
and 
associations. 

19% Federal 
and 81% 
Non-Federal 
funding 
($900 million 
TIFIA loan).  

None.

DFW 
Connector. 

Grapevine, TX. $1.2 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 8/2011. 

Under 
construction. 
Current 
completion 
date is 3/2017.
 
Baseline 
completion = 
5/2014. 

Reconstruction of 
SH 121 and  
SH 114, including 
additional toll 
managed lanes on 
SH 114. 

Total project 
increased 
from  
$1.1 billion 
based on 
Financial 
Plan Annual 
Update. 
 

Texas DOT. Federal, 
State, and 
private funds.

None. 
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Eastern 
Extension of 
the President 
George Bush 
Turnpike     
(SH 190). 
 
PROJECT 
COMPLETED. 

Dallas County, 
TX. 

Completed 
cost = $0.80 
 
Baseline = 
$1.0 in 
Initial 
Financial 
Plan 7/2008. 
 
Final cost 
was 20% 
under 
budget. 

Project 
completed 
12/2013. 
 
 
Baseline 
completion = 
6/2012. 

Construction of a 
new six-lane toll 
road from SH 78 
to IH-30, 
including frontage 
roads and an 
interchange at  
IH-30. 

Project 
completed. 
 

Texas DOT and 
the North 
Texas Tollway 
Authority. 

20% Federal 
and 
80%   
Non-Federal 
funding. 
 

None. 

I-10/Katy 
Freeway. 
 
PROJECT 
COMPLETED. 

Houston, TX. Completed 
cost = $2.8 
 
Year 2004 
Baseline = 
$2.5 
Adjusted in 
Financial 
Plan Update 
12/2004. 
 
Final cost 
was 12% 
over budget. 

Project 
completed 
11/2010.   
 
Baseline 
completion = 
11/2008. 
 

Reconstruction of 
38 miles of I-10 
from Houston to 
Katy.  Also, 
reconstruction of 
2.6 miles of  
I-610. 
 

Project 
completed. 

Texas DOT. 49% Federal 
and 51% 
Non-Federal 
funding. 

None.
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IH-35E 
Managed Lanes 
(Dallas and 
Denton),  
Phase I. 

Dallas and 
Denton, TX. 

$7.1 
 
Baseline = 
$7.1 in 
Initial 
Financial 
Plan 9/2013. 
 

Under 
construction. 
Current 
completion 
date is 
12/2034.   
 
 
Baseline 
completion = 
12/2034. 

Reconstruction 
and expansion of 
general purpose 
lanes and frontage 
road of IH-35E 
from IH-635 to 
US 380.  Includes 
construction of 
tolled managed 
lanes.  

Total project
cost 
remained 
constant at 
$7.1 billion. 

Texas DOT. Federal, 
State, and 
local funds. 

None. 

LBJ Freeway. Dallas, TX. $2.2 
 
Baseline = 
$2.2 in 
Initial 
Financial 
Plan 
12/2011. 

Under
construction. 
Current 
completion 
date is 3/2016.  
 
Baseline 
completion = 
7/2016. 
 

Reconstruction of 
IH-635 from  
IH-35E to US 
Route 75.  Project 
includes free main 
lanes, toll 
managed lanes, 
and frontage 
roads. 

Total project 
cost 
remained 
constant at 
$2.2 billion. 

Texas DOT. Federal
(TIFIA), 
State, and 
private funds.

None. 
 
 

Loop 
12/Interstate 
Highway 35E 
Corridor. 

Dallas, TX. $0.99 
 
Baseline = 
$1.3 in 
Initial 
Financial 
Plan 2/2009. 

Under 
construction. 
Current 
completion 
date is 
12/2018. 
 
Baseline 
completion = 
9/2015. 

Reconstruction 
and widening of 
Loop 12 and IH-
35E.  Project 
includes free main 
lanes, reversible 
managed lanes, 
and frontage 
roads. 

Total project 
cost 
increased 
from  
$0.64 billion 
based on the 
Financial 
Plan Annual 
Update. 

Texas DOT. Federal and 
State funds. 

None. 
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North Tarrant 
Express. 

Fort Worth, TX. $1.9  
 
Baseline = 
$1.9 in  
Initial 
Financial 
Plan 5/2012. 
 

Under 
construction. 
Current 
completion 
date is 
10/2014. 
 
Baseline 
completion = 
9/2015. 
 
 

Reconstruction of 
IH-820 and 
opportunity to 
develop and 
reconstruct SH 
183 and IH-35W.  
Project includes 
free main lanes, 
interconnected 
toll managed 
lanes, and 
frontage roads. 

Total project 
cost 
remained 
constant at 
$1.9 billion. 

Texas DOT. Federal 
(TIFIA), 
State, and 
private funds.

None. 
 

North Tarrant 
Express 3A & 
3B (NTE 3A & 
3B).  

Fort Worth, TX. $4.2 
 
Baseline = 
$4.2 in 
Initial 
Financial 
Plan 
12/2014. 
 

Under 
construction. 
Current 
completion 
date is 
12/2029.  
 
Baseline 
completion = 
12/2029. 
 

Reconstruction 
and addition of 
tolled managed 
lanes. 

The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $4.2 
billion. 
 

Texas DOT. Federal 
(TIFIA), 
State, and 
Local funds. 

None. 

Project 
Horseshoe  
IH-30/IH-35E. 

Dallas, TX. $0.83 
 
Baseline = 
$0.84 in 
Initial 
Financial 
Plan 9/2013. 

Under 
construction. 
Current 
completion 
date is 4/2017. 
 
Baseline 
completion = 
3/2017. 

Reconstruction of 
the IH-30/IH-35E 
Interchange over 
the Trinity River 
Floodway.   

Total project 
decreased 
from  
$0.84 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Texas DOT and 
city of Dallas. 

Federal, 
State, and 
local funds. 

None.
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SH 183 
Managed Lanes 
Project.  

Dallas, TX. $5.3 
 
Baseline = 
$5.3 in 
Initial 
Financial 
Plan 9/2014. 
 

FONSI 
approved  
2/2004. 
Current 
completion 
date is 
12/2035. 
 
Baseline 
completion = 
12/2035. 
 

Improvements of 
27.8 miles of 
managed lanes, 
general purpose 
lanes and 
construction of 
intersection and 
interchange 
connectivity.  

New major 
project. 
The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $5.3 
billion. 
 

Texas DOT and 
the North 
Texas Tollway 
Authority. 

Federal, 
State, and 
local funds. 
 

None.

SH 161 – 
President 
George Bush 
Turnpike 
Western 
Extension. 
 
PROJECT 
COMPLETED. 

Dallas County, 
TX. 

Completed 
cost = $1.1 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 3/2012. 
 
Final cost on 
budget. 

Project 
completed 
12/2012.   
 
Baseline 
completion = 
10/2012. 

Construction of a 
new four and six-
lane toll road with 
frontage roads 
from  
IH-20 to SH 183. 

Project 
completed. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the cities of 
Grand Prairie 
and Irving. 

100% 
Non-Federal 
funding 
($418 million 
TIFIA loan). 
 
TIGER/TIFA 
Challenge 
Grant 
recipient. 

None.
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SH 288. Brazoria and 
Harris Counties, 
TX. 

$1.9 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

FONSI issued 
5/2013. 
 
 

Construction of 
37 miles of toll 
and general 
purpose lanes 
between US 59 N 
and I-10E. 

Total project 
cost 
remained 
constant at 
$1.9 billion. 
 

Texas DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.

Southwest 
Parkway 
(SH 121). 
 
 

Fort Worth, TX. $1.2 
 
Baseline = 
$1.5 in 
Initial 
Financial 
Plan 2/2010. 

Project open 
to traffic 
9/2014. 
 
Baseline 
completion = 
12/2012. 

Construction of  
15 miles of a 
controlled access 
divided toll 
facility from  
IH-30 near 
downtown Fort 
Worth to Farm to 
Market (FM)  
Road 1187 in 
Tarrant County.  

Total project 
cost 
remained 
constant at 
$1.2 billion. 

Texas DOT, 
North Texas 
Tollway 
Authority, and 
the city of Fort 
Worth. 

Federal, 
State, and 
Local funds.  

Financial 
Plan to 
complete 
Major 
Project 
requirements 
expected 
shortly. 
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SH 130 
Segments  
5 & 6. 
 
PROJECT 
COMPLETED. 

Central 
Texas/Austin 
and San 
Antonio, TX. 

Completed 
cost = $1.1 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 3/2008. 
 
Final cost on 
budget. 

Project 
completed 
5/2013.   
 
Baseline 
completion = 
11/2012. 

Construction of a 
new 40-mile toll 
road connecting 
the completion 
portions of 
SH 130 (Central 
Texas Turnpike 
system) to 
Seguin, Texas, 
near San Antonio.

Project 
completed.  

Texas DOT. 0.3% Federal 
and 99.7% 
Non-Federal 
funding 
($430 million 
TIFIA loan). 

None.
 
 

SH 99, Grand 
Parkway 
(Segment H 
and I-1). 

Montgomery, 
Harris, Liberty 
and Chambers 
Counties, TX. 

$1.2  
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 
 

Final EIS 
under review. 

Construction of a 
new 37-mile four 
lane toll road 
from US 59 to  
IH-10E.  This 
segment is one of 
10 segments that 
make up the  
188 miles of  
SH 99 project that 
encircles the 
Greater Houston 
region.  

Total project 
cost 
remained 
constant at 
$1.2 billion. 
 

Texas DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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SH 99, The 
Grand Parkway 
(Segments F-1, 
F-2, and G). 

Houston, TX. $1.2 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

RODs issued 
for each 
segment in 
2009 and 
2010. 
 
 

Constructs 
segments F-1,  
F-2, and G of the 
Grand Parkway, a 
180-mile limited 
access, tolled 
facility around the 
Houston 
metropolitan area.

Total project 
cost 
remained 
constant at 
$1.2 billion. 

Texas DOT. TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.

US 290. Houston, TX. $2.5 
 
Baseline = 
$2.5 in 
Initial 
Financial 
Plan 6/2011. 
 
 
 

Under 
construction. 
Current 
completion 
date is 8/2021.
 
Baseline 
completion = 
8/2021. 

Improvements to 
38 miles of the 
US 290 corridor 
from IH-610 to  
FM 2920. 

Total project 
cost 
remained 
constant at 
$2.5 billion. 

Texas DOT and 
Harris County 
Toll Authority. 

Federal, State 
and local 
funds.  

None.

I-15 Corridor. 
 
PROJECT 
COMPLETED. 

Salt Lake City, 
UT. 

Completed 
cost = $1.6 
 
Baseline = 
$1.4 in 
Initial 
Financial 
Plan 7/1996. 
 
Final cost 
was 14.3% 
over budget. 

Project 
completed 
summer 2001. 
 
 

Reconstruction of 
17 miles of I-15, 
with auxiliary and 
HOV lanes added.

Project 
completed. 

Utah DOT. 9% Federal 
and 91% 
Non-Federal 
funding. 

None. 
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Capital 
Beltway High 
Occupancy Toll 
(HOT) Lanes. 
 
PROJECT 
COMPLETED. 

Fairfax County, 
VA. 

Completed 
cost = $1.7 
 
Baseline = 
$1.7 in 
Initial 
Financial 
Plan 4/2009. 
 
Final cost on 
budget. 

Project 
completed 
12/2012.   
 
Baseline 
completion = 
12/2012. 
 

Widening of 14 
miles of I-495 
(Capital Beltway) 
from the 
Springfield 
Interchange to the 
Dulles Toll Road 
to implement four 
new HOT Lanes 
and access points. 

Project 
completed. 
 

Virginia DOT. 16% Federal 
and 
84%   
Non-Federal 
funding 
($589 million 
TIFIA loan). 
 

None.  

I-95 HOV/HOT 
Lanes, 
Northern 
Segment. 

Fairfax, Prince 
William, and 
Stafford 
Counties, VA. 

$0.85 
 
Baseline = 
$0.86 in 
Initial 
Financial 
Plan 7/2012. 

Under 
construction. 
Current 
completion 
date is 3/2015.
 
Baseline 
completion = 
3/2015. 

Development of  
29 miles of HOT 
lanes, including 
conversion of 
HOV lanes to 
HOT lanes. 

Total project 
decreased 
from  
$0.86 billion 
based on 
Financial 
Plan Annual 
Update.   
 

Virginia DOT. Federal 
(TIFIA), 
State and 
private funds.

None. 

I-95/Woodrow 
Wilson Bridge. 
 
PROJECT 
COMPLETED. 

VA/MD/DC. Completed 
cost = $2.5 
 
Baseline = 
$2.4 in 
Initial 
Financial 
Plan 9/2001. 
 
Final cost 
was 4.2% 
over budget. 

Project 
completed 
6/2013. 
 
Baseline 
completion = 
5/2011. 

Replacement of 
existing 6-lane 
bridge with new  
12-lane double 
structure, 
including 
auxiliary and 
HOV lanes.  
Reconstruction of 
adjacent 
interchanges. 

Project 
completed. 
 

Maryland State 
Highway 
Administration, 
Virginia DOT, 
and District of 
Columbia 
DOT. 

86% Federal 
and  
14% Non-
Federal 
funding. 
 

None. 
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I-95/I-395/I-
495 Springfield 
Interchange. 
 
 
PROJECT 
COMPLETED. 

Springfield, 
VA. 

Completed 
cost = $0.68  
 
Baseline = 
$0.68 in 
Initial 
Financial 
Plan 1/2003. 
 
Final cost on 
budget. 

Project 
completed 
7/2007. 
 
Baseline 
completion = 
11/2007. 
 

Reconstruction of 
I-95/I-495 and  
I-95/Route 644 
interchanges, with 
separation of 
local, through, 
and HOV traffic 
and direct ramp 
access. 

Project 
completed. 

Virginia DOT. 93% Federal 
and 
7%  
Non-Federal 
funding. 

None. 
 

Midtown 
Tunnel/ 
Downtown 
Tunnel/Martin 
Luther King 
Extension 
Project. 

Hampton 
Roads, VA. 

$1.6 
 
Baseline = 
$1.6 in 
Initial 
Financial 
Plan 2/2013. 
 

Under 
construction. 
Current 
completion 
date is 8/2018.
  
Baseline 
completion = 
8/2018. 

Construction of 
new tunnel under 
the Elizabeth 
River parallel to 
existing Midtown 
Tunnel, 
improvements to 
existing Midtown 
and Downtown 
tunnels, and 
extension US 58 
to I-264. 

Total project 
cost 
remained 
constant at 
$1.6 billion. 
 

Virginia DOT. Federal 
(TIFIA), 
State and 
private funds. 

None. 

Route 460 
Corridor 
Improvement 
Project. 

Between 
Petersburg and 
Suffolk, VA. 

$1.7 
 
Baseline = 
$1.7 in 
Initial 
Financial 
Plan 
12/2012. 

ROD issued in 
2008. Current 
completion 
date is 
12/2017. 
 
Baseline 
completion = 
12/2017. 

Construction of 
55 miles of four-
lane divided 
limited access 
tolled highway 
between 
Petersburg and 
Suffolk, VA. 

Total project 
cost 
remained 
constant at 
$1.7 billion. 
 

Virginia DOT. Federal, 
State, and 
private funds.

None. 
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North Spokane 
Freeway. 
 

Spokane, WA. $3.3 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

Re-evaluation 
completed 
6/2012.  

Construction of a 
limited access 
highway from  
I-90 in Spokane 
to the intersection 
of  
US Route 2 and  
US Route 395. 

Total project 
cost 
remained 
constant at 
$3.3 billion. 

Washington 
State DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None. 

SR 520 – 
Pontoon 
Construction 
Project. 

Grays Harbor, 
WA. 

$0.57 
 
Baseline = 
$0.61 in 
Initial 
Financial 
Plan 1/2011. 
 

Under 
construction. 
Current 
completion 
date is 6/2015.
 
Baseline 
completion = 
11/2014. 

Construction of 
casting basin and 
pontoons that will 
be used to 
reconstruct the  
SR 520 Floating 
Bridge in Seattle. 

Total project 
cost 
remained 
constant at 
$0.57 billion.
 

Washington 
State DOT. 

Federal and 
State funds. 

None.

SR 520, I-5 to 
Medina: Bridge 
Replacement 
and HOV 
Project – 
Floating Bridge 
and Landings 
Stage. 

Seattle, WA. $1.3 
 
Baseline = 
$1.1 in 
Initial 
Financial 
Plan 8/2011. 
 

Under 
construction. 
Current 
completion 
date is 6/2017.
 
Baseline 
completion = 
7/2016. 

Replacement of 
the existing  
SR 520 Evergreen 
Floating Bridge 
and east approach 
with  
6-lane facility that 
includes 2 HOV 
lanes. 

Total project 
cost 
remained 
constant at 
$1.3 billion. 
 

Washington 
State DOT. 

Federal 
(TIFIA) and 
State funds. 

None.
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SR 520, 
Medina to 
SR 202: 
Eastside 
Transit and 
HOV Project. 

Seattle, WA. $0.51  
 
Baseline = 
$0.53 in 
Initial 
Financial 
Plan 
10/2011. 

Under 
construction. 
Current 
completion 
date is 
12/2015. 
 
Baseline 
completion = 
6/2017. 
 
 
 

Construction of  
SR 520 from 
Medina (East side 
of Lake 
Washington) to 
SR 202 to 
enhance 
travel time 
reliability, 
mobility, access, 
safety for transit, 
public, and HOV 
traffic. 

Total project 
cost 
remained 
constant at 
$0.51 billion.
 

Washington 
State DOT. 

Federal and 
State funds. 

None.

SR 99:  
Alaskan Way 
Viaduct 
Replacement 
Project. 

Seattle, WA. $2.2 
 
Baseline = 
$2.2 in 
Initial 
Financial 
Plan 8/2011. 

Under 
construction.  
Current 
completion 
date is 6/2017.
 
Baseline 
completion = 
12/2018. 

Replacement of  
SR 99 from South 
Royal Brougham 
Way to Roy 
Street with a 
tolled-single bore 
tunnel.  The 
facility will have  
2-lanes in each 
direction. 

Total project 
cost 
remained 
constant at 
$2.2 billion. 

Washington 
State DOT. 

Federal, 
State, and 
local funds. 

None.
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-43/I-94/I-794 
Marquette 
Interchange. 
 
PROJECT 
COMPLETED. 
 

Milwaukee, WI. Completed 
cost = $0.8 
 
Baseline = 
$0.8 in 
Initial 
Financial 
Plan 
12/2003. 
 
Final cost on 
budget. 

Project 
completed 
12/2008. 
 
Baseline 
completion = 
12/2008. 
 
 
 
 

Reconstruction of 
the Marquette 
Interchange and 
approaches in 
downtown 
Milwaukee. 

Project 
completed. 

Wisconsin 
DOT. 

58% Federal 
and 42% 
Non-Federal 
funding. 

None.
 

I-39/90. Rock and Dane 
Counties, WI. 

$1.5 
(preliminary)
 
Baseline = 
TBD during 
preparation 
of Initial 
Financial 
Plan. 

FONSI issued 
in 10/2010. 
 
 

Reconstruction of 
45.5 miles of  
I-39/90 from the 
Illinois State line 
to Madison. 

Total project 
cost 
remained 
constant at 
$1.5 billion. 
 

Wisconsin 
DOT. 

TBD during 
preparation of 
Initial 
Financial 
Plan. At this 
time, Federal 
financial 
assistance is 
anticipated 
for 
construction. 

None.
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

I-94 North-
South. 

Milwaukee, 
Racine, and 
Kenosha 
Counties, WI. 

$1.6 
 
Baseline = 
$1.9 in 
Initial 
Financial 
Plan 3/2009. 
 

Under 
construction. 
Current 
completion 
date is 
12/2021. 
 
Baseline 
completion = 
12/2016. 

Reconstruction of 
35 miles of I-94, 
including 
interchanges and 
capacity 
expansion from 
six to eight lanes. 
 
 

Total project 
cost 
decreased 
from  
$1.7 billion 
based on the 
Financial 
Plan Annual 
Update. 

Wisconsin 
DOT. 

Federal and 
State funds. 
 

None.

Tri-County 
Freeway, USH 
10/441. 

Appleton, WI. $0.55 
 
Baseline = 
$0.55 in 
Initial 
Financial 
Plan 7/2014. 
 

Under 
construction. 
Current 
completion 
date is 
11/2019.  
 
Baseline 
completion = 
11/2019. 
 
 
 

Reconstruction 
and widening of 5 
miles of  
Tri-County 
Freeway. 

The Initial 
Finance Plan 
has 
established a 
baseline cost 
of $0.55 
billion. 
 

Wisconsin 
DOT. 

Federal and 
State funds. 
 

None.

US-41 
Reconstruction. 

Winnebago and 
Brown 
Counties, WI. 

$1.52 
 
Baseline = 
$1.52 in 
Initial 
Financial 
Plan 1/2010. 

Under 
construction. 
Current 
completion 
date is 1/2018.
 
Baseline 
completion = 
1/2018. 

Reconstruction of 
US 41 including 
all interchanges 
and capacity 
expansion of one 
lane in each 
direction. 

Total project 
cost 
remained 
constant at 
$1.52 billion.

Wisconsin 
DOT. 

Federal and 
State funds. 
 

None.
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Project Name 

 
Project 
Location 

 
Total Cost 
(Billions) 

Status Project 
Description 

Cost Trend 
in Fiscal 
Year ‘14 

Project 
Sponsor 

Funding 
Sources 

Remarks 

Zoo 
Interchange  
(I-94/I-894/ 
US-45). 

Milwaukee, WI. $1.7 
 
Baseline = 
$1.7 in 
Initial 
Financial 
Plan 
10/2012.  

Under 
construction. 
Current 
completion 
date is 
11/2018.  
 
 
Baseline 
completion = 
10/2018. 

Reconstruction of 
I-94/I-894/US-45 
Interchange with 
safety and 
operational 
improvements. 

Total project 
cost 
remained 
constant at 
$1.7 billion. 
 

Wisconsin 
DOT. 

Federal and 
State funds. 

None.

 
               
    

 


