



March 23, 2021

VIA ELECTRONIC MAIL ONLY AT ([melinda.roberson@dot.gov](mailto:melinda.roberson@dot.gov))

Ms. Melinda Roberson  
New Mexico Division Office of Federal Highway Administration (FHWA)  
4001 Office Court Drive, Suite 801

Santa Fe, New Mexico 87507

**Re: 2020 Annual Report for Special Experimental Projects No. 14 (SEP-14)  
New Mexico Department of Transportation (NMDOT) Contractor  
Prequalification Program**

Dear Ms. Roberson,

Per the FHWA's SEP-14 reporting requirements outlined in the FHWA letter of February 26, 2015 the NMDOT is required to submit an annual report to the FHWA regarding the NMDOT's Prequalification Program (Program) and Contractor Prequalification Rule NMAC 18.27.5 (Rule). The NMDOT requests that the New Mexico Division Office forward this correspondence and all attachments to Mr. Gerald Yakowenko with SEP-14's approval office in the FHWA's Office of Infrastructure. This annual report will be publically available at:

<http://dot.state.nm.us/content/nmdot/en/prequalification.html>

As part of the authorization under SEP-14 to implement the Program, both the FHWA and the NMDOT identified criteria for the NMDOT to monitor and track the impact of the Program and Rule. This report provides data for periods both pre and post-Program implementation and draws conclusions about the Program's effect on the data, if any. The data and conclusions follow the same format for reporting contained in the FHWA correspondence and previous 2015, 2016, 2017 and 2019 annual reports.

**\$5 Million Program Threshold (Tab 1)**

All of the data contained in Tab 1 is for the calendar year period January to December for the respective year cited.

**Michelle Lujan  
Grisham**  
Governor

**Michael R. Sandoval**  
Cabinet Secretary

**Commissioners**

**Jennifer Sandoval**  
Commissioner, Vice-Chairman  
District 1

**Bruce Ellis**  
Commissioner  
District 2

**Hilma Espinoza  
Chynoweth**  
Commissioner  
District 3

**Walter G. Adams**  
Commissioner, Chairman  
District 4

**Thomas C. Taylor**  
Commissioner  
District 5

**Charles Lundstrom**  
Commissioner, Secretary  
District 6

The NMDOT committed to apply the Program to projects with an engineer's estimate exceeding \$5 million, which at the time of Program implementation represented approximately 2/3 of all projects let by the NMDOT. The projects let that fell outside of the threshold, approximately 1/3, would provide bidding opportunities regardless of the bidder's prequalification score.

Between 2015 and 2019, approximately 31% of the project let exceeded the \$5M threshold. However, in 2020, 53.57% of the projects let exceeded the threshold. During the 2020 legislative session, additional funds were allotted to NMDOT which were combined with our federal funding to construct some of the larger projects in the STIP, resulting in a larger number of projects greater than \$5M begin added to the letting schedule. The NMDOT examined the State Transportation Improvement Program (STIP) for the upcoming 2021 calendar year and based on current programmed amounts there are 36 total projects and 10 exceed the threshold, or 28%. The targeted range for application of the Program was never met during the 6 year program life.

The NMDOT will re-evaluate the threshold and determine if modifications are needed when application for Prequal 2.0 is submitted to FHWA for approval.

As part of the NMDOT SEP-14 approval, FHWA cited the threshold as an important element of the Program which would allow participation in NMDOT bidding and projects by Disadvantaged Business Enterprises (DBEs). However, for the current federal fiscal year the NMDOT is not establishing project-specific DBE goals because the NMDOT is exceeding its currently established statewide goal of 12.3% with a current DBE participation level of 22.7% (April 1-September 30 semi-annual calculation). Since the NMDOT is exceeding the statewide DBE goal, a reduction in the Program threshold would not reduce DBE participation on NMDOT projects.

The June 19, 2020, the bid letting included an NTC that raised the threshold of the application of the Program to \$100M. This change was necessary due to a litigation issue that will be further discussed in Legal Matters (Tab 8). The result was that the prequalification program affected no projects after the May 15, 2020 letting. Through the May letting, there were 8 projects that were below the \$5M threshold, and 8 project that were subject to the Program.

### **Number of Bidders per Project (Tab 1 continued)**

In order to examine the fluctuations in the number of bidders per project, the NMDOT categorized projects by engineer's estimate amount. For calendar years 2015 through 2020, the NMDOT used three categories, up to \$5 million, \$5-\$10 million and over \$10 million.

The average number of bidders are shows in Table 1.

<b>Year</b>	<b>Avg # of Bidders Less than \$5 M</b>	<b>Avg # of Bidders \$5M-\$10M</b>	<b>Avg # of Bidders Greater than \$10M</b>
2015	3.29	3.60	3.00
2016	3.59	3.00	3.80
2017	2.38	3.86	2.83
2018	2.73	3.67	2.63
2019	2.33	2.56	4.86
2020	2.19	2.42	3.06

**Table 1**

The average number of bidders for all projects is as shown in Table 4.

<b>Year</b>	<b># Projects Bid</b>	<b>Avg # of Bidders</b>
2015	60	3.3167
2016	52	3.4615
2017	25	2.7333
2018	44	2.8409
2019	48	2.6667
2020	56	2.5179

**Table 2**

There has been a slight decrease in the number of bidders over the years that can be the result of many circumstances. The NMDOT's letting schedule has been bridge heavy over the last few years and not all of the NMDOT' contractors are in the bridge building business. In addition, the ability to acquire pits from the Stand Land Office has been more challenging, limiting the number of contractors that have access to good aggregate pits to construct projects. Water permits have also posed an issue for many contractors and may be reducing the number of contractors willing to go through the effort to secure the necessary construction resources. Quite a few projects are in remote areas and some contractors are not willing to mobilize to those areas without the possibility of another project in the vicinity. The larger projects that we have seen over the last couple of years keep contractors busy for longer periods of time, reducing their ability to bid additional projects until their equipment and manpower are available. Finally, the letting schedule does not distribute the type of construction consistently through the year, so there may be a number of months in a row that consists mainly of roadway rehabilitation projects, followed by a few months of bridge rehabilitation and reconstruction projects. When lumped together, contractors are not able to spread out the work in a manner that would allow them to bid on multiple projects.

There does not appear to be much consistency in projects having a single bidder post-Program implementation as shown in Table 3.

Year	# Projects Single Bidder
2014	8
2015	3
2016	3
2017	9
2018	8
2019	5
2020	8

**Table 3**

The NMDOT does not award all single bidder contracts, In 2020, 5 of the single bid projects were bridge rehabilitation or reconstruction projects, 1 was a very small electric project and the other 2 were remote projects geared towards the contractors with pits in the area.

**Average Unit Bid Price (Tab 2)**

The NMDOT evaluated whether the Program has had significant impact on average unit bid prices for major contract items. To do this, the NMDOT compared average unit bid prices for major items between 2016 and 2020. The largest percent change fluctuations in AUB for 2020 were seen in bid items 203000 Unclassified Excavation (-27.13%), 203100 Borrow (-23.15%), 207000 Subgrade Preparation (-37.89%), 405000 Detour Pavement Construction (+22.02%), 423283 HMA SP-IV Complete (-37.39%) and Structural Concrete Class A 511000 (+25%). The items that had a reduction in the bid unit price can be attributed quantity of scale for 2020 projects, doubling to quadrupling the 2019 quantities. As previously indicated, there was an increase for projects greater than \$5M, which resulted in much larger major item quantities. The rise in the AUB price of the Detour Pavement Construction item can be attributed to an increase in the section being required to accommodate more traffic. This item is bid per square yard so any increase to the section would cause an increase in the AUB price. The increase in Structural Concrete Class A can be attributed to a high demand with a low supply of contractors able to produce the work. As you can see from the data sheets included in the table under Tab 2, the price fluctuation for asphalt has been relatively flat. Broadly speaking, there has not been significant fluctuations in AUB post-Program implementation except for the bid items described in this paragraph.

**Number of Prequalified Contractors/Subcontractors (Tab 3)**

In order to evaluate changes to the number of contractors and subcontractors applying for prequalification status with the NMDOT, the NMDOT tallied the number of prequalified companies from the list that the NMDOT maintains titled “Prequalified Contractors and Subcontractors List”. The data compares the number of prequalified contractors and subcontractors from 2019 and 2020. For 2020 the Department had 328 prequalified contractors and subcontractors, the same number as in 2019. Ninety companies expired in 2020 and did not renew their prequalification status. The NMDOT has monitored and measured the number of

prequalified bidders but placed more emphasis on the number of bidders per project to determine the overall health of the Program and impacts on competitive bidding, if any.

Prequalified Contractors		In state v. Out of state			
Report Date	Count	New	In state	35	72.92%
12/31/2019	328		Expired	Out of state	13
12/31/2020	328	Total		48	
Decrease	0	2019 Data	In state	60	66.67%
			Out of state	30	33.33%
		Total	90		
New	48				
Expired	90				
Decrease	-42				

**Quarterly Reports (Tab 4)**

The biannual report can be found in Tab 4.

**Prequalification Committee Appointment and Meetings (Tab 5)**

The prequalification committee members consist of Mr. Jeff Canney, Inspector General, Rick Padilla, Executive Director for Highway Operations, and David Quintana, Chief Engineer. By Rule, this committee is responsible for making decisions related to the day-to-day administration of the Program. The prequalification committee members along with a support team of diverse and knowledgeable individuals have previously met on a monthly basis to address the operational needs of the Program. Monthly meetings were not conducted during the last year to review data from the Program, as the program was in its final year. The committee did meet internally to discuss changes to be proposed for a new pre-qualification program five times during 202 and additional 4 times in early 2021 to prepare the revised rule.. The support team consists of Ms. Lisa Vega P.E., Assistant District Engineer of Construction, Mr. Justin Gibson P.E., District Engineer, Ms. Tisha Clark, Acting State Construction Engineer, Ms. Elizabeth Travis, Esq., Office of General Counsel (OGC), Ken Swain, OGC and Judith Paquin, OGC.

**Continued Dialogue with Associated Contractors of New Mexico (Tab 6)**

In 2016 the Associated Contractors of New Mexico (ACNM) requested to discontinue meetings with subsequent discussion on renewing the meetings. In 2019 the NMDOT and ACNM met twice, the first time on August 13, 2019 and the second time on November 19, 2019. The topic of the meetings was to discuss concerns regarding the effects of the prequalification program to the NMDOT and contracting community. In 2020, the NMDOT met with the members from the Associated Contractors of New Mexico (ACNM) and Asphalt Paving Association of New

Mexico (APANM) 6 times, with an additional 2 meetings in early 2021 to discuss the proposed changes to the new Rule.

### **Rulemaking (Tab 6 Continued)**

The NMDOT at its March 13, 2017 State Transportation Commission (STC) meeting in Albuquerque, NMDOT requested and received approval from the STC to enter into rulemaking for the Rule. This action was taken because the NMDOT had reached the halfway point in the SEP-14 process and the NMDOT was getting ready to implement a new standard specification book in January, 2019. These two events help aid the internal audit and updates to the Rule necessary to maintain the Program. On August 29<sup>th</sup> and 30<sup>th</sup> 2017 the NMDOT conducted prequalification workshops where an open exchange occurred between stakeholders and the NMDOT related to the Rule and the proposed modifications. The NMDOT completed the open comment period for the Rule by conducting a public hearing on February 23, 2018 for the purpose of receiving oral and or written comments. The NMDOT presented the Rule to the STC at the July 19, 2018 STC in Raton, NM, 2018 where the NMDOT was granted authorization to finalize the rulemaking. The initial rulemaking was finalized in January, 2019. Due to issues that have arisen since implementation of the Rule, additional revisions to the Rule are required to provide clarification and to improve implementation. The rulemaking process in NM is extensive and the link provided contains the information and documentation associated with the process. <http://dot.state.nm.us/content/nmdot/en/prequalification.html>. The date for the proposed Rulemaking hearing for the modified rule is set of April 22, 2021.

### **Prequalification Scores for 2020 (Tab 7)**

The number of projects closed for each year, along with the resulting number of prequalification scores issued is shown in the table below.

Year	# Projects Closed	# Prequal Scores Issued
2016	25	17
2017	55	27
2018	28	29
2019	51	34
2020	32	31

The 2020 prequalification factor rolling average for all contractors published is shown in the table below.

	<b>PQFRA 2020 Scores will apply to March 2021 letting and on</b>	<b>PQFRA 2019 Scores will apply to March 2020 letting and on</b>	<b>PQFRA 2018 Scores will apply to March 2019 letting and on</b>	<b>PQFRA 2017 Scores will apply to March 2018 letting and on</b>	<b>PQFRA 2016 Scores will apply to March 2017 letting and on</b>	<b>PQFRA 2015</b>
Albuquerque Asphalt, Inc.	0.950	0.900	0.900	0.917	0.950	
Apache Construction Co., dba Valley Fence Co.	0.917	0.950				
AUI, Inc.	0.952	0.922	0.939	0.976	0.950	0.950
Bixby Electric, Inc.	0.917	0.950				
C & E Concrete, Inc.		0.983	0.951	0.919	0.953	
Constructors, Inc.	0.959	0.950	0.918	0.953	1.005	
El Terrero Construction, LLC	0.912	0.925	0.917	0.936	0.950	
Fisher Sand & Gravel – New Mexico, Inc.	0.928	0.939	0.934	0.927	0.933	0.950
FNF Construction, Inc.	0.903	0.905	0.900	0.900	0.917	0.950
H.O. Construction, Inc.	1.023	1.035				
Hasse Contracting Company Inc.	0.900	0.901	0.903	0.921	0.950	
Highway Supply, LLC	0.971	0.983	0.950	0.917	0.950	
Interstate Highway Construction, Inc.		0.999	0.982	0.966	0.956	
James Hamilton Construction Company	0.953	0.923	0.961			
J-H Supply Company, Inc.	0.965	0.955	0.974	0.962		
K. Barnett & Sons, Inc.	0.933	0.974	0.983	0.967	0.950	
Kiewit New Mexico Company	0.947	0.992	0.980			

	<b>PQFRA 2020 Scores will apply to March 2021 letting and on</b>	<b>PQFRA 2019 Scores will apply to March 2020 letting and on</b>	<b>PQFRA 2018 Scores will apply to March 2019 letting and on</b>	<b>PQFRA 2017 Scores will apply to March 2018 letting and on</b>	<b>PQFRA 2016 Scores will apply to March 2017 letting and on</b>	<b>PQFRA 2015</b>
Kimo Constructors, Inc.	0.967	0.933	0.967	0.987	0.987	
La Calerita Construction, LLC	0.906	0.913	0.931	0.959		
MANS Construction Company		1.069	1.138	1.208		
Meridian Contracting, Inc.		0.983	0.952	0.921	0.957	
Mountain States Constructors, Inc.	0.901	0.902	0.900	0.900	0.917	0.950
MWI, Inc.	0.950	0.900	0.935	0.987	0.950	
Northern Mountain Constructors, Inc.	0.950	0.983	0.967	0.950		
Oldcastle SW Group, Inc.	0.967	0.933	0.967	0.950		
R.T. Electric, Inc.		0.996	0.991	0.987		
RAM Construction Services of Michigan, Inc.			0.988	0.977	0.965	
Rock Canyon Construction	0.917	0.950				
Roper Construction, Inc.	0.983	0.967	0.950			
San Bar Construction Corp.	0.917	0.933	0.967	0.950		
Star Paving Company	0.967	0.950				
Structures, Inc.	1.054	1.082				
The Truesdell Corporation	0.987	0.957	0.927	0.950		
TLC Company, Inc. dba TLC Plumbing & Utility	0.950					
Villalobos Construction Co., Inc.		0.933	0.967	0.950		
Vital Consulting Group, LLC		1.356	0.906	0.928	0.967	



As you can see from the list, these contractors received a score other than 1.0 that has been applied to their bids. All other contractors bidding on NMDOT projects had have a 1.0 applied to their bids for evaluation purposes. The average number of projects closed over a 5 year period is 38, ranging from 25 to 51 and alternating higher and lower numbers. The average number of prequalification scores issues rose until 2020, when it dropped slightly from 34 down to 31.

Only 2 contractors had a Pfqra score greater than 1.000 and most contractors showed a slight, but steady improvement throughout the course of the program.

### **Performance Factor (Tab 7 Continued)**

The NMDOT would like to discuss a trend that has been observed concerning a performance factor of particular interest, which shows the Program and Rule are operating properly. The performance factor trend that the NMDOT sees important to highlight is the trend related to claims. Several claims (that would be impacted by the Program and Rule) have been filed since the inception of the Program. All but one claim has been resolved at the District Engineer's level or under the reconsideration by the Cabinet Secretary. This is a dramatic reduction in the number of claims submitted and carried forward past the Cabinet Secretary level for reconsideration onto District Court. The NMDOT sees this trend as one positive indicator of the success of the Program and Rule.

### **Legal Matters (Tab 8)**

In 2020 there were three, active legal challenges to the Contractor Prequalification Rule (the "Rule"). A detailed summary of these legal challenges is set out below.

#### **(1) Constructors Inc. (Constructors) Writ of Mandamus.**

Constructors filed a Writ of Mandamus, D-503-CV-202000180 (Writ), in the Fifth Judicial District Court seeking a court order for the NMDOT to score three "construction projects" completed in 2019, the scoring of which would benefit the contractor by lowering its Prequalification Factor Rolling Average (PQFRA) score. NMDOT defended the action on the grounds the projects were maintenance work and that the Rule had never been applied to maintenance projects. The Writ challenges the NMDOT prequalification scoring, excluding the maintenance projects, on the same grounds that form the basis of its appeal in the First Judicial District court (discussed below). On April 28, 2020, after holding a hearing on the matter the court entered an Order Granting Peremptory Writ of Mandamus pursuant to NMSA §44-2-7, ordering the NMDOT to score the contractor's completed price agreement work and recalculate the contractor's PQFRA. On May 28, 2020, the NMDOT filed both a Motion to Reconsider and a Motion to Stay Pursuant to Rule 1-062(B).

On July 9, 2020, the parties filed a Stipulated Motion to Stay the Proceedings to allow the parties the opportunity to resolve the issues without further litigation. The court entered an Order Granting Stipulated Motion to Stay the Proceedings on July 13, 2020. On February 10, 2021, the

court filed a stipulated Order to Extend Stay and Vacate Status Conference until June 30, 2021 to allow for completion of on-going rule-making efforts that would obviate the need for further litigation.

(2) Appeal of Administrative Ruling Regarding Constructors Inc. (Constructors) 2020 PQFRA.

On February 27, 2020, Constructors filed an Appeal of Administrative Ruling by NMDOT, D 101-CV- 202000578 (Appeal) in the First Judicial District Court. The Appeal asserted that the NMDOT had erred in the 2019 calculation of the contractor's PQFRA by excluding "construction projects" that were completed in 2019 pursuant to Price Agreements (PA) Nos. 80-805-18-16687 and 70-805-16-15418. The contractor did not serve the complaint on the NMDOT until July 29, 2020. On August 17, 2020, the court filed an Order to Stay Proceedings based on the stipulated motion of the parties.

Constructors agreed to stay both the Writ and the Appeal proceedings to allow NMDOT to complete the on-going rule-making efforts addressing the Rule score calculations, with an understanding that final amendments may obviate the contractor's complaint concerning its 2019 PQFRA score. On February 22, 2021 the court entered a stipulated Order to Stay Proceedings until June 30, 2021 to allow for completion of on-going rule-making efforts.

Additionally, due to the on-going litigation and unanticipated impacts to Rule scoring that may impact multiple contractors, the NMDOT Cabinet Secretary raised the threshold for application of Prequalification Factor Rolling Average to NMDOT Project Bids from \$5 million to \$100 million, effective June 18, 2020.

(3) James Hamilton Construction Company (JHCC) legal challenge to the Rule arising from the Award of CN 2101771, Resolved 09/28/2020

The last legal challenge was associated with a 2017 project, CN 2101771, and the contractor's bid protest, which alleged the NMDOT improperly awarded the project to the second low apparent bidder Fisher Sand & Gravel - NM (FSG) after applying FSG's prequalification score in accordance with the Rule. The essence of JHCC's bid protest was that the NMDOT's use of the Rule to alter low bid values for award consideration was contrary to state procurement policy. The bid protest hearing officer upheld the NMDOT's decision to award the project to FSG.

JHCC then sought judicial review in state court (D-101-CV-2017-01016) seeking a Temporary Restraining Order (TRO), preliminary injunction and stay to restrain the NMDOT from allowing FSG to begin work on the project and a declaratory judgment that the NMDOT was without authority to implement Rule. JHCC's request for a restraining order was denied; NMDOT had awarded the project to FSG and FSG had already begun work at the time the court considered the TRO application. The court granted NMDOT's motion to dismiss the declaratory judgment and

held the Rule is reasonably consistent with the NMDOT's statutory authority to adopt rules relating to bidder responsibility.

JHCC appealed the dismissal of D-101-CV-2017-01016 to the New Mexico Court of Appeals November 2017, (A-1-CA-36816). After being fully briefed, the Court of Appeals affirmed the District Court's decision on September 28, 2020. The Appellate Court held that the Procurement Code allows the NMDOT to consider factors other than low bid in awarding contracts; that the Rule, as promulgated, was consistent with statutory authority; was not arbitrary and capricious; and that JHCC had failed to state a claim upon which relief may be granted.

In summary, NMDOT believes the program to be successful in rewarding good contractors, and offering opportunities and encouraging poor performing contractors to improve. The changes to the Program that will be proposed to FHWA will improve the Program and continue to ensure that quality the foundation of each NMDOT construction project.

Should there be questions or comments please contact me.

Sincerely,

***Signed By Michael Sandoval***  
***(Apr 5, 2021 10:13 MDT)***

Michael Sandoval

Cabinet Secretary, NMDOT Attachment(s)

cc: Rick Padilla, Executive Director Highway  
Operations, NMDOT  
James Fields, ACNM Chapter President  
Jim Garcia, ACNM Executive Director



Rank	Call Order	Control Number	Description	Counties	Letting ID	Bidder ID	Bidder Name	Bid Amount	Pqfra	Modified Bid	Modified Rank	Number of Bidders	% Disparity between Apparent Low Bidder and EE	<\$5	\$5-\$10	>\$10	NTP	Ramp Up Time	Revised NTP	Contract Time	CD	Projected Substantial Completion	Projected Project Closure	Status
1	3	LC00430	Permanent Signing	Dona Ana	20051504	5183093	San Bar Construction Corp.	\$203,509.25	0.917	\$186,617.98	1		0.83%				7/24/2020	30	#####	70	98	11/29/2020	8/26/2021	ACTIVE
2							Engineer's Estimate	\$205,211.50	1.000	\$205,211.50	2			1										
3						5502581	Highway Supply LLC	\$263,452.65	0.971	\$255,812.52	3	2												
1	4	6100782	Lighting	San Juan	20051504		Engineer's Estimate	\$295,377.50	1.000	\$295,377.50	1		-66.90%	1			7/17/2020	60	#####	50	70	11/24/2020	5/23/2021	ACTIVE
2						5046222	Bixby Electric, Inc.	\$492,975.00	0.917	\$452,058.08	2	1												
<b>19-Jun-20</b>																								
1	1	2101360R	Roadway Reconstruction	Lea	20061903		Engineer's Estimate	\$16,121,508.22	1.000	\$16,121,508.22	1		-12.56%		1		9/3/2020	30	#####	300	420	11/27/2021	3/8/2022	ACTIVE
2						1003223	James Hamilton Construction Co.	\$18,146,764.10	0.953	\$17,293,866.19	2													
3						5003769	Constructors, Inc.	\$18,656,705.90	0.959	\$17,891,780.96	3													
4						79240	Fisher Sand & Gravel - NM Inc.	\$19,500,000.00	0.928	\$18,096,000.00	4													
5						5071534	Mountain States Constructors, Inc.	\$20,221,207.00	0.901	\$18,219,307.51	5	4												
1	2	4101540	Bridge Replacement, Roadway Reconstruction	San Miguel	20061903	77876	El Terrero Construction, LLC	\$3,252,758.34	0.912	\$2,966,515.61	1		4.64%				8/20/2020	126	#####	180	252	9/2/2021	9/25/2023	ACTIVE
2							Engineer's Estimate	\$3,411,199.12	1.000	\$3,411,199.12	4			1										
3						5195840	FNF Construction, Inc.	\$3,476,396.64	0.903	\$3,139,186.17	2													
4						5031021	Hasse Contracting Company, Inc.	\$3,518,025.30	0.900	\$3,166,222.77	3													
5						5141059	AUI, Inc.	\$3,719,074.54	0.952	\$3,540,558.96	5	4												
1	3	1101011	Bridge Rehabilitation, Roadway Reconstruction	Grant	20061903		Engineer's Estimate	\$1,389,012.00	1.000	\$1,389,012.00	2		-4.63%	1			8/27/2020	30	#####	90	126	1/30/2021	10/27/2021	ACTIVE
2						5031021	Hasse contracting Company, Inc.	\$1,453,354.10	0.900	\$1,308,018.69	1													
3						1003223	James Hamilton Construction Co.	\$1,654,879.00	0.953	\$1,577,099.69	3	2												
<b>26-Jun-20</b>																								
1	1	41008324100833	Roadway Recon/Rehab, Lighting, Signalization	Quay	20062601		Engineer's Estimate	\$12,250,750.10	1.000	\$12,250,750.10	1		-20.97%		1		9/11/2020	90	#####	350	490	4/14/2022	10/11/2022	ACTIVE
2						77876	El Terrero Construction, LLC	\$14,819,498.00	0.912	\$13,515,382.18	2													
3						5141059	AUI, Inc.	\$15,643,662.60	0.952	\$14,892,766.80	4													
4						5071534	Mountain States Constructors, Inc.	\$15,741,421.00	0.901	\$14,183,020.32	3	3												
<b>17-Jul-20</b>																								
1	1	2102111	Roadway New Construction, New Concrete Box Culvert (CBC)	Lincoln	20071708	5071534	Mountain States Constructors, Inc.	\$14,877,606.50	0.901	\$13,404,723.46	1		5.44%				9/24/2020	0	#####	280	392	10/21/2021	10/23/2021	ACTIVE
2							Engineer's Estimate	\$15,732,954.00	1.000	\$15,732,954.00	3				1									
3						5195840	FNF Construction, Inc.	\$16,343,927.00	0.903	\$14,758,566.08	2													
4						5003769	Constructors, Inc.	\$18,723,884.00	0.959	\$17,956,204.76	4													
5						1003223	James Hamilton Construction Co.	\$22,100,571.00	0.953	\$21,061,844.16	5	4												
1	2	4101320	Roadway Rehabilitation, Roadway Reconstruction	Colfax	20071708	79240	Fisher Sand & Gravel - NM Inc.	\$6,750,000.00	0.928	\$6,264,000.00	1		5.00%				9/24/2020	0	#####		265	6/15/2021	3/13/2022	ACTIVE
2							Engineer's Estimate	\$7,105,504.28	1.000	\$7,105,504.28	2				1									
3						5131480	Northern Mountain Constructors, Inc.	\$7,783,505.00	0.950	\$7,394,329.75	3													
4						5071534	Mountain States Constructors, Inc.	\$8,973,292.10	0.901	\$8,084,936.18	4	3												
1	3	1100612	Roadway and Ramp Reconstruction, Lighting	Hidalgo	20071708		Engineer's Estimate	\$5,806,926.20	1.000	\$5,806,926.20	1		-31.73%	1			9/24/2020	30	#####	180	252	7/3/2021	3/16/2022	ACTIVE
2						5071534	Mountain States Constructors, Inc.	\$7,649,656.28	0.901	\$6,892,340.31	2													
3						5195840	FNF Construction, Inc.	\$8,897,265.95	0.903	\$8,034,231.15	3	2												
1	4	LC00340	Roadway Reconstruction, Bridge Replacement	Dona Ana	20071708	5195840	FNF Construction, Inc.	\$994,320.00	0.903	\$897,870.96	1		4.65%				9/24/2020	60	#####	100	140	4/12/2021	12/24/2021	ACTIVE
2							Engineer's Estimate	\$1,042,775.00	1.000	\$1,042,775.00	3			1										
3						5119468	Smith and Aguirre Construction Co.	\$1,056,305.68	1.000	\$1,056,305.68	4													
4						5141059	AUI, Inc.	\$1,072,389.00	0.952	\$1,020,914.33	2													
5						5508029	Villalobos Construction Co. Inc.	\$1,143,697.00	0.967	\$1,105,955.00	5	4												
1	6	M300750A	Roadway Rehabilitation	Bernalillo	20071708	5100116	Albuquerque Asphalt Inc.	\$6,615,971.04	0.950	\$6,285,172.49	1		10.15%				9/17/2020	0	#####		277	6/20/2021	12/17/2021	ACTIVE
2						5071534	Mountain States Constructors, Inc.	\$7,323,865.00	0.901	\$6,598,802.37	2													
3							Engineer's Estimate	\$7,363,065.00	1.000	\$7,363,065.00	3	2			1									
<b>20-Aug-20</b>																								
1	2	E100202	Roadway Recon, Bridge Rpl, Signal, Lighting, ITS	Dona Ana	20082108		Engineer's Estimate	\$16,966,801.60	1.000	\$16,966,801.60	1		-8.09%		1		11/3/2020	60	1/2/2021	300	420	2/26/2022	11/23/2022	ACTIVE
2						5141059	AUI, Inc.	\$18,339,243.00	0.952	\$17,458,959.34	2													
3						5195840	FNF Construction, Inc.	\$21,236,956.00	0.903	\$19,176,971.27	3	2												
1	3	2104340	Roadway Rehabilitation	Eddy Lea	20082108		Engineer's Estimate	\$10,621,285.00	1.000	\$10,621,285.00	2		-2.73%		1		11/3/2020	30	#####	150	210	7/1/2021	12/28/2021	ACTIVE
2						5003769	Constructors, Inc.	\$10,911,000.00	0.959	\$10,463,649.00	1													
3						79240	Fisher Sand & Gravel - NM Inc.	\$11,975,000.00	0.928	\$11,112,800.00	3													
4						1003223	James Hamilton Construction Co.	\$12,234,000.00	0.953	\$11,659,002.00	4													
5						5071534	Mountain States Constructors, Inc.	\$13,189,313.00	0.901	\$11,883,571.01	5	4												
1	5	5101291	Bridge Rehabilitation, Roadway Rehabilitation	Rio Arriba	20082108		Engineer's Estimate	\$1,965,510.96	1.000	\$1,965,510.96	1		-12.00%	1			Pending Activation	April 5, 202	4/5/2021	120	168	9/20/2021	6/17/2022	Pending Activation
2						5562890	Meridian Contracting, Inc.	\$2,201,364.00	1.000	\$2,201,364.00	2	1												
1	6	A302190	Intelligent Transportation System (ITS)	Bernalillo	20082108		Engineer's Estimate	\$2,003,667.51	1.000	\$2,003,667.51	2		-2.21%	1			Pending Activation	180			180			Pending Activation
2						67770	MWI, Inc.	\$2,048,039.42	0.950	\$1,945,637.45	1													
3						5046222	Bixby Electric, Inc.	\$2,570,725.00	0.917	\$2,357,354.83	3	2												
1	8	6101206R	Driveway Turnout Construction, Guardrail Installation	Catron	20082108		Engineer's Estimate	\$199,605.00	1.000	\$199,605.00	1		-45.57%	1			10/26/2020	0	#####	70	98	2/1/2021	7/31/2021	ACTIVE



Rank	Call Order	Control Number	Description	Counties	Letting ID	Bidder ID	Bidder Name	Bid Amount	Pqfra	Modified Bid	Modified Rank	Number of Bidders	% Disparity between Apparent Low Bidder and EE	<\$5	\$5-\$10	>\$10	NTP	Ramp Up Time	Revised NTP	Contract Time	CD	Projected Substantial Completion	Projected Project Closure	Status	
<b>6-Nov-20</b>																									
1	1	4101310	Roadway Rehabilitation/Reconstruction, Bridge Rehabilitation	Mora	20110601		Engineer's Estimate	\$7,858,092.68	1.000	\$7,858,092.68	3		-1.04%		1		12/23/2020	0	#####		DT	9/15/2021	3/14/2022	ACTIVE	
2						79240	Fisher Sand & Gravel - NM Inc.	\$7,940,000.00	0.928	\$7,368,320.00	1														
3						5195840	FNF Construction, Inc.	\$8,336,507.92	0.903	\$7,527,866.65	2	2													
<b>20-Nov-20</b>																									
1	1	1101021R	Roadway Reconstruction/Rehabilitation, Weigh-in-Motion Sys.	Dona Ana	20112005		Engineer's Estimate	\$24,817,479.60	1.000	\$24,817,479.60	3		-4.21%			1	1/22/2021	60	#####	300	420	5/17/2022	2/11/2023	ACTIVE	
2						5071534	Mountain States Constructors, Inc.	\$25,863,303.77	0.901	\$23,302,836.70	1														
3						5195840	FNF Construction, Inc.	\$26,581,475.85	0.903	\$24,003,072.69	2														
4						79240	Fisher Sand & Gravel - NM Inc.	\$28,815,000.00	0.928	\$26,740,320.00	4	3													
1	2	2101481	Roadway Rehabilitation	Lincoln	20112005	79240	Fisher Sand & Gravel - NM Inc.	\$9,290,000.00	0.928	\$8,621,120.00	1		5.44%				1/22/2021	60	#####	150	210	10/19/2021	7/16/2022	ACTIVE	
2							Engineer's Estimate	\$9,824,355.00	1.000	\$9,824,355.00	2				1										
3						5091227	Mesa Verde Enterprises, Inc.	\$10,222,563.00	1.000	\$10,222,563.00	3														
4						5003769	Constructors, Inc.	\$11,426,764.00	0.959	\$10,958,266.68	5														
5						5195840	FNF Construction, Inc.	\$11,744,193.00	0.903	\$10,605,006.28	4	4													
						5071534	Mountain States Constructors, Inc.	Withdrawn																	
1	3	1101481	Roadway Rehabilitation	Grant Luna	20112005	5071534	Mountain States Constructors, Inc.	\$7,233,784.25	0.901	\$6,517,639.61	1		10.49%				1/12/2021	30	#####		DT	10/31/2021	6/9/2022	ACTIVE	
2							Engineer's Estimate	\$8,081,401.75	1.000	\$8,081,401.75	2	1			1										
1	4	A302161	Roadway Rehabilitation	Valencia	20112005	5071534	Mountain States Constructors, Inc.	\$4,911,955.46	0.901	\$4,425,671.87	1		22.01%				1/20/2021	0	#####		DT	9/30/2021	6/28/2022	ACTIVE	
2						5100116	Albuquerque Asphalt Inc.	\$5,802,778.01	0.950	\$5,512,639.11	2														
3							Engineer's Estimate	\$6,298,371.85	1.000	\$6,298,371.85	3	2			1										
1	5	6100841R	Bridge Rehabilitation, Roadway Rehabilitation	Cibola	20112005		Engineer's Estimate	\$2,041,235.30	1.000	\$2,041,235.30	1		-58.44%	1			12/21/2021	0	#####	140	196	7/5/2022	7/2/2022	ACTIVE	
2						77876	El Terrero Construction, LLC	\$3,234,038.80	0.912	\$2,949,443.39	2														
3						5031021	Hasse Contracting Company, Inc.	\$3,551,000.00	0.900	\$3,195,900.00	3														
4						5141059	AUI, Inc.	\$3,828,018.18	0.952	\$3,644,273.31	4	3													
<b>18-Dec-20</b>																									
1	1	1101560R	Roadway Recon/Rehab, Bridge Rpl, Lighting	Hidalgo	20121806		Engineer's Estimate	\$7,709,067.75	1.000	\$7,709,067.75	1		-34.13%		1		3/1/2021	60	#####	200	280	2/4/2022	11/1/2022	ACTIVE	
2						5141059	AUI, Inc.	\$10,340,172.60	0.952	\$9,843,844.32	3														
3						5195840	FNF Construction, Inc.	\$10,462,546.00	0.903	\$9,447,679.04	2	2													
1	2	6101010	Roadway/Ramp Reconstruction, Bridge Replacement	McKinley	20121806		Engineer's Estimate	\$12,183,000.75	1.000	\$12,183,000.75	1		-15.87%			1	nding Activati	60			260	364		4/24/2023	Pending Activation
2						77876	El Terrero Construction, LLC	\$14,116,931.25	0.912	\$12,874,641.30	2														
3						5195840	FNF Construction, Inc.	\$14,659,143.50	0.903	\$13,237,206.58	3														
4						5141059	AUI, Inc.	\$14,747,093.30	0.952	\$14,039,232.82	4	3													
1	4	5101430	Roadway Rehabilitation, Roadway Reconstruction	San Juan	20121806		Engineer's Estimate	\$2,831,523.70	1.000	\$2,831,523.70	1		-3.90%	1			3/1/2021	0	3/1/2021	95	133	7/12/2021	4/8/2022	ACTIVE	
2						45239	Oldcastle SW Group, Inc.	\$2,941,932.30	0.967	\$2,844,848.53	2														
3						79240	Fisher Sand & Gravel - NM Inc.	\$3,150,000.00	0.928	\$2,923,200.00	3	2													
1	5	5101290	Bridge Replacement, Roadway Reconstruction	Santa Fe	20121806		Engineer's Estimate	\$1,863,097.00	1.000	\$1,863,097.00	1		-10.58%	1			Pending Activati	ue 7, 2021	6/7/2021	90	126	10/11/2021	7/8/2022	Pending Activation	
2						5141059	AUI, Inc.	\$2,060,277.72	0.952	\$1,961,384.39	2	1						Mandatory Start							
1	6	6100971	Roadway Reconstruction/Rehab, Lighting, Signalization	McKinley	20121806	79240	Fisher Sand & Gravel - NM Inc.	\$23,850,000.00	0.928	\$22,132,800.00	1		11.96%				Pending Activati	0			240	336		Pending Activation	
2						5195840	FNF Construction, Inc.	\$26,724,799.00	0.903	\$24,132,493.50	2														
3							Engineer's Estimate	\$27,088,545.00	1.000	\$27,088,545.00	3	2				1									

Total Bidders	141		
Average Number of Bidders	2.5179		
Single Bidders	8		
% Disparity between Apparent Low Bidder and EE	-6.21%		
<\$5	26	57	46.43%
\$5-\$10	12	29	21.43%
>\$10	18	55	32.14% 53.57%
Average Number of Bidders <\$5	2.19		56
Average Number of Bidders \$5-\$10	2.42		
Average Number of Bidders >\$10	3.06		

Bid Item	Spec Year	Bid Item Description	Unit	2015		2016		2017		2018		2019		Spec Year	2020		2015-2016 AUB		2016-2017 AUB		2017-2018 AUB		2018-2019 AUB		2019-2020 AUB	
				Total Quantity	AUB	Total Quantity	AUB	Total Quantity	AUB	Total Quantity	AUB	Total Quantity	AUB		Total Quantity	AUB	\$ Differential	% Differential	\$ Differential	% Differential	\$ Differential	% Differential	\$ Differential	% Differential	\$ Differential	% Differential
203000	14	UNCLASSIFIED EXCAVATION	C.Y.	440,620.00	\$ 6.65	291,332.00	\$ 7.00	1,250,156.00	\$ 6.43	384,530.00	\$ 11.08	\$ 319,499.00	\$ 11.06	19	\$ 1,136,056.00	\$ 8.70	\$ (0.35)	-5.26%	\$ 0.57	8.14%	\$ (4.65)	-72.32%	\$ (0.02)	-0.18%	\$ (2.36)	-27.13%
203100	14	BORROW	C.Y.	98,923.00	\$ 13.28	253,412.00	\$ 9.77	429,722.00	\$ 10.82	78,541.00	\$ 19.21	\$ 110,044.00	\$ 17.02	19	\$ 327,833.00	\$ 13.82	\$ 3.51	26.43%	\$ (1.05)	-10.75%	\$ (8.39)	-77.54%	\$ (2.19)	-12.87%	\$ (3.20)	-23.15%
207000	14	SUBGRADE PREPARATION	S.Y.	1,107,415.00	\$ 1.46	457,576.00	\$ 1.79	1,494,114.00	\$ 1.70	527,272.00	\$ 2.29	\$ 746,479.00	\$ 2.22	19	\$ 1,853,099.00	\$ 1.61	\$ (0.33)	-22.60%	\$ 0.09	5.03%	\$ (0.59)	-34.71%	\$ (0.07)	-3.15%	\$ (0.61)	-37.89%
303000	14	BASE COURSE	TON	448,954.00	\$ 13.76	153,693.00	\$ 21.84	556,487.00	\$ 21.59	246,955.00	\$ 26.31	\$ 225,095.00	\$ 23.32	19	\$ 1,241,344.00	\$ 21.11	\$ (8.08)	-58.72%	\$ 0.25	1.14%	\$ (4.72)	-21.86%	\$ (2.99)	-12.82%	\$ (2.21)	-10.47%
403701	14	OPEN GRADED FRICTION COURSE COMPLETE	TON	31,378.00	\$ 97.58	6,890.00	\$ 103.28	22,645.00	\$ 97.87	20,828.00	\$ 110.06	\$ 28,820.00	\$ 109.11	19	\$ 46,233.00	\$ 102.00	\$ (5.70)	-5.84%	\$ 5.41	5.24%	\$ (12.19)	-12.46%	\$ (0.95)	-0.87%	\$ (7.11)	-6.97%
405000	14	DETOUR PAVEMENT CONSTRUCTION	S.Y.	100,869.00	\$ 33.97	101,030.00	\$ 35.64	365,474.00	\$ 29.59	119,725.00	\$ 45.86	\$ 119,609.00	\$ 38.15	19	\$ 262,023.00	\$ 48.92	\$ (1.67)	-4.92%	\$ 6.05	16.98%	\$ (16.27)	-54.98%	\$ (7.71)	-20.21%	\$ 10.77	22.02%
423282	14	HMA SP-III COMPLETE	TON	311,475.00	\$ 65.62	302,953.00	\$ 61.32	605,345.00	\$ 53.21	487,175.00	\$ 69.70	\$ 293,975.00	\$ 75.66	19	\$ 659,560.00	\$ 67.31	\$ 4.30	6.55%	\$ 8.11	13.23%	\$ (16.49)	-30.99%	\$ 5.96	7.88%	\$ (8.35)	-12.41%
423283	14	HMA SP-IV COMPLETE	TON	-	\$ -	74,855.00	\$ 48.08	185,530.00	\$ 59.69	40,170.00	\$ 83.18	\$ 55,750.00	\$ 84.48	19	\$ 824,001.00	\$ 61.49	\$ (48.08)	-%	\$ (11.61)	-24.15%	\$ (23.49)	-39.35%	\$ 1.30	1.54%	\$ (22.99)	-37.39%
424003	14	WMA SP-III COMPLETE	TON	471,056.00	\$ 61.08	305,664.00	\$ 55.50	192,508.00	\$ 65.47	23,330.00	\$ 99.00	\$ 216,591.00	\$ 70.28	19	\$ 190,217.00	\$ 71.63	\$ 5.58	9.14%	\$ (9.97)	-17.96%	\$ (33.53)	-51.21%	\$ (28.72)	-40.87%	\$ 1.35	1.88%
424004	14	WMA SP-IV COMPLETE	TON	139,060.00	\$ 53.01	62,961.00	\$ 52.01	25,392.00	\$ 77.81	15,696.00	\$ 72.00	\$ 117,476.00	\$ 62.97	19	\$ 93,815.00	\$ 61.67	\$ 1.00	1.89%	\$ (25.80)	-49.61%	\$ 5.81	7.47%	\$ (9.03)	-14.34%	\$ (1.30)	-2.11%
511000	14	STRUCTURAL CONCRETE, CL A	C.Y.	1,884.22	\$ 506.43	1,695.75	\$ 639.27	7,516.50	\$ 660.81	5,876.80	\$ 627.85	\$ 4,672.00	\$ 569.54	19	\$ 5,378.92	\$ 759.42	\$ (132.84)	-26.23%	\$ (21.54)	-3.37%	\$ 32.96	4.99%	\$ (58.31)	-10.24%	\$ 189.88	25.00%
511300	14	SUBSTRUCTURE CONCRETE CLASS A	C.Y.	1,540.00	\$ 546.95	870.00	\$ 763.34	6,620.00	\$ 536.15	984.00	\$ 678.18	-	-	19	\$ -	\$ -	\$ (216.39)	-39.56%	\$ 227.19	29.76%	\$ (142.03)	-26.49%	\$ -	-	\$ -	-
512000	14	SUPERSTRUCTURE CONCRETE	C.Y.	10.00	\$ 3,941.80	14.00	\$ 1,200.00	-	\$ -	-	\$ -	-	-	19	\$ -	\$ -	\$ 2,741.80	69.56%	\$ 1,200.00	-%	\$ -	-%	\$ -	-	\$ -	-
518045	14	PRESTRESS.CONC.BRIDGE MEMBER TYPE 45	L.F.	5,133.00	\$ 201.52	2,492.00	\$ 233.80	1,571.00	\$ 295.20	702.00	\$ 250.00	-	-	19	\$ 1,679.00	\$ 354.70	\$ (32.28)	-16.02%	\$ (61.40)	-26.26%	\$ 45.20	15.31%	\$ -	-	\$ -	-
540060	14	REINFORCING BARS GRADE 60	LB	2,029,374.00	\$ 0.99	503,432.00	\$ 1.15	4,569,376.00	\$ 1.18	1,147,733.00	\$ 1.38	\$ 1,558,971.50	\$ 1.39	19	\$ 2,430,290.00	\$ 1.58	\$ (0.16)	-16.16%	\$ (0.03)	-2.61%	\$ (0.20)	-16.95%	\$ 0.01	0.72%	\$ 0.19	12.03%
540160	14	EPOXY COATED REIN BARS GR 60	LB	1,497,189.00	\$ 1.15	381,929.00	\$ 1.23	2,734,317.00	\$ 1.42	921,414.00	\$ 1.47	\$ 1,675,910.00	\$ 1.53	19	\$ 2,137,374.00	\$ 1.71	\$ (0.08)	-6.96%	\$ (0.19)	-15.45%	\$ (0.05)	-3.52%	\$ 0.06	3.92%	\$ 0.18	10.53%
601110	14	REMOVAL OF SURFACING	S.Y.	558,489.00	\$ 5.06	172,012.00	\$ 4.97	719,969.00	\$ 7.21	526,128.00	\$ 5.76	\$ 496,685.00	\$ 8.66	19	\$ 1,020,377.00	\$ 8.07	\$ 0.09	1.78%	\$ (2.24)	-45.07%	\$ 1.45	20.11%	\$ 2.90	33.49%	\$ (0.59)	-7.31%





## AVERAGE UNIT BID PRICES FOR MAJOR ITEMS January 2020 - December 2020 (Awarded Contractors)

PSE Bureau/Office of Inspector General

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
203000	19	UNCLASSIFIED EXCAVATION	C.Y.	1,136,056.00	\$ 8.70
203100	19	BORROW	C.Y.	327,883.00	\$ 13.82
207000	19	SUBGRADE PREPARATION	S.Y.	1,853,099.00	\$ 1.61
303000	19	BASE COURSE	TON	1,241,344.00	\$ 21.11
402460	19	HYDRATED LIME	TON	660.00	\$ 260.00
403701	19	OPEN GRADED FRICTION COURSE COMPLETE	TON	46,233.00	\$ 102.00
405000	19	DETOUR PAVEMENT CONSTRUCTION	S.Y.	262,023.00	\$ 48.92
423282	19	HMA SP-III COMPLETE	TON	659,560.00	\$ 67.31
423283	19	HMA SP-IV COMPLETE	TON	824,001.00	\$ 61.49
424003	19	WMA SP-III COMPLETE	TON	190,217.00	\$ 71.63
424004	19	WMA SP-IV COMPLETE	TON	93,815.00	\$ 61.67
511000	19	STRUCTURAL CONCRETE, CL A	C.Y.	5,378.92	\$ 759.42
518045	19	PRESTRESS.CONC.BRIDGE MEMBER TYPE 45	L.F.	1,679.00	\$ 354.70
518054	19	PRESTRESS.CONC.BRIDGE MEMBER TYPE 54	L.F.	3,675.00	\$ 375.04
540060	19	REINFORCING BARS GRADE 60	LB	2,430,290.00	\$ 1.58
540160	19	EPOXY COATED REIN BARS GR 60	LB	2,137,374.00	\$ 1.71
601110	19	REMOVAL OF SURFACING	S.Y.	1,020,377.00	\$ 8.07



## AVERAGE UNIT BID PRICES January 2020 - December 2020 (Awarded Contractors)

PSE Bureau/Office of Inspector General

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
203000	19	UNCLASSIFIED EXCAVATION	C.Y.	1,136,056.00	\$ 8.70
203100	19	BORROW	C.Y.	327,883.00	\$ 13.82
203200	19	UNSUITABLE MATERIAL EXCAVATION	C.Y.	154,154.00	\$ 8.92
203211	19	UNSTABLE SUBGRADE STABILIZATION	S.Y.	335,107.00	\$ 9.01
203301	19	ROCK EXCAVATION	C.Y.	48,369.00	\$ 19.60
203350	19	SUBBASE	C.Y.	101,750.00	\$ 18.63
206000	19	UNSUITABLE MATERIAL EXCAVATION	C.Y.	5,250.00	\$ 26.56
206100	19	SELECT BACKFILL MATERIAL	C.Y.	3,726.00	\$ 70.02
207000	19	SUBGRADE PREPARATION	S.Y.	1,853,099.00	\$ 1.61
207110	19	COMPACTION GROUT DENSIFICATION	C.Y.	6,300.00	\$ 111.00
207115	19	STATIC CONE PENETRATION TESTING	L.F.	50.00	\$ 104.00
209000	19	BLADING AND RESHAPING	MILE	23.45	\$ 4,184.37
210001	19	UNSUITABLE MATERIAL EXCAVATION	C.Y.	56.00	\$ 139.86
210002	19	MAJOR STRUCTURE EXCAVATION	C.Y.	38,104.00	\$ 27.58
210003	19	MAJOR STRUCTURE BACKFILL	C.Y.	43,753.00	\$ 64.64
213000	19	OBLITERATING OLD ROAD	MILE	9.30	\$ 19,306.45
301012	19	FULL DEPTH RECLTN FOAM ASPLT STABIZ BASE	S.Y.	624,410.00	\$ 4.57
301013	19	CLD CTRL PLT RECL-FOAM ASPLT STABIZ BASE	S.Y.	263,400.00	\$ 7.26
301014	19	ASPHALT BINDER	TON	9,841.00	\$ 483.24
301015	19	MINERAL FILLER	TON	4,447.00	\$ 198.75
301016	19	CORRECTIVE RAP	C.Y.	8,700.00	\$ 17.00
302000	19	PROC PLACING & COMPCT EXT PVMT	S.Y.	146,780.00	\$ 2.97
303000	19	BASE COURSE	TON	1,241,344.00	\$ 21.11
303010	19	BASE COURSE	C.Y.	2,413.00	\$ 69.13
303130	19	BASE COURSE 3"	S.Y.	8,439.00	\$ 6.98
303140	19	BASE COURSE 4"	S.Y.	14,400.00	\$ 3.65
303150	19	BASE COURSE 5"	S.Y.	2,091.00	\$ 10.50
303160	19	BASE COURSE 6"	S.Y.	4,685.00	\$ 15.84
306000	19	CEMENT TREATED SUBGRADE 6"	S.Y.	122,710.00	\$ 3.07
306100	19	LIME TREATED SUBGRADE 6"	S.Y.	78,295.00	\$ 4.50
306200	19	PORTLAND CEMENT	TON	1,050.00	\$ 235.00
402430	19	POLYMER MOD. HFE-100P	TON	265.00	\$ 595.00
402460	19	HYDRATED LIME	TON	660.00	\$ 260.00
403600	19	OPEN GRADED FRICTION COURSE COMPLETE	S.Y.	870.00	\$ 45.00
403701	19	OPEN GRADED FRICTION COURSE COMPLETE	TON	46,233.00	\$ 102.00
403705	19	WARM MIX OGFC COMPLETE	TON	21,809.00	\$ 102.20

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
403715	19	RUBBERIZED OGFC COMPLETE	TON	73,018.00	\$ 99.36
405000	19	DETOUR PAVEMENT CONSTRUCTION	S.Y.	262,023.00	\$ 48.92
407000	19	ASPHALT MATL FOR TACK COAT	TON	5,089.00	\$ 437.35
407001	19	FOG SEAL	TON	329.00	\$ 887.19
408100	19	PRIME COAT MATERIAL	TON	4,023.30	\$ 523.94
410031	19	TWO COURSE SURFACE TREATMENT (SAM)	S.Y.	139,500.00	\$ 4.05
410305	19	STOCKPILED SURFACE TREATMENT AGG. 3/8"	TON	24,923.00	\$ 25.00
411000	19	HOT POURED CRACK SEALING	LB	7,147.00	\$ 5.62
414000	19	COLD MILLING (ASPHALT)	SYIN	20,700,507.00	\$ 0.65
414005	19	PATCHING OF MILLED SURFACE	TON	100.00	\$ 135.00
414130	19	COLD MILLING (ASPHALT) 3"	S.Y.	4,574.00	\$ 7.01
416003	19	MINOR PAVEMENT HMA SP-III	S.Y.	36,802.00	\$ 44.15
416004	19	MINOR PAVEMENT HMA SP-IV	S.Y.	21,113.00	\$ 21.74
416007	19	MINOR PAVEMENT WMA SP-III	S.Y.	7,278.00	\$ 45.88
416013	19	MINOR PAVEMENT HMA SP-III	TON	2,160.00	\$ 108.70
416014	19	MINOR PAVEMENT HMA SP-IV	TON	39,521.00	\$ 114.59
416017	19	MINOR PAVEMENT WMA SP-III	TON	2,330.00	\$ 170.00
416018	19	MINOR PAVEMENT WMA SP-IV	TON	4,000.00	\$ 92.00
417000	19	MISCELLANEOUS PAVING	S.Y.	88,214.00	\$ 18.25
423282	19	HMA SP-III COMPLETE	TON	659,560.00	\$ 67.31
423283	19	HMA SP-IV COMPLETE	TON	824,001.00	\$ 61.49
424003	19	WMA SP-III COMPLETE	TON	190,217.00	\$ 71.63
424004	19	WMA SP-IV COMPLETE	TON	93,815.00	\$ 61.67
450060	19	CONCRETE PAVEMENT-6"	S.Y.	650.00	\$ 105.31
450090	19	CONCRETE PAVEMENT-9"	S.Y.	19,940.00	\$ 115.00
450100	19	CONCRETE PAVEMENT-10"	S.Y.	14,120.00	\$ 98.00
451080	19	CONCRETE PAVEMENT-8"	S.Y.	100.00	\$ 100.00
451100	19	CONCRETE PAVEMENT-10"	S.Y.	9,740.00	\$ 153.00
452000	19	SEALING CONCRETE PVMT JOINTS	L.F.	16,896.00	\$ 5.04
452100	19	RESEALING CONCRETE PVMT JOINTS	L.F.	1,300.00	\$ 14.72
453000	19	VOID FILL OR SLAB JACK AT STRUTURE GRADE	LB	7,450.00	\$ 11.87
455000	19	DIAMOND GRINDING OF PCCP	S.Y.	21,080.00	\$ 8.98
455100	19	DIAMOND GROOVING OF PCCP	S.Y.	9,740.00	\$ 7.00
502024	19	DRILLED SHAFT FOUNDATION 24"D	L.F.	1,230.00	\$ 330.00
502030	19	DRILLED SHAFT FOUNDATION 30"D	L.F.	2,549.00	\$ 156.40
502036	19	DRILLED SHAFT FOUNDATION 36"D	L.F.	2,710.00	\$ 433.61
502042	19	DRILLED SHAFT FOUNDATION 42"D	L.F.	1,718.00	\$ 441.06
502048	19	DRILLED SHAFT FOUNDATION 48"D	L.F.	3,768.00	\$ 534.08
502054	19	DRILLED SHAFT FOUNDATION 54"D	L.F.	910.00	\$ 720.55
502066	19	DRILLED SHAFT FOUNDATION 66"D	L.F.	39.00	\$ 1,061.50
502072	19	DRILLED SHAFT FOUNDATION 72"D	L.F.	290.00	\$ 950.00
502142	19	PERMANENT CASING 42"D	L.F.	536.00	\$ 474.00
502148	19	PERMANENT CASING 48"D	L.F.	222.00	\$ 450.00
502154	19	PERMANENT CASING 54"D	L.F.	540.00	\$ 416.67
502160	19	PERMANENT CASING 60"D	L.F.	264.00	\$ 675.00
502178	19	PERMANENT CASING 78"D	L.F.	80.00	\$ 910.00
502300	19	STEEL SHAPE REINFORCEMENT	LB	91,020.00	\$ 0.75
502600	19	OBSTRUCTION REMOVAL	L.F.	809.00	\$ 288.61
505000	19	CSL CONSULTANT TESTING	EACH	38.00	\$ 2,157.89

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
505001	19	CSL DEPARTMENT TESTING	EACH	116.00	\$ 1,405.00
505010	19	LSI DEPARTMENT TESTING	EACH	27.00	\$ 628.56
505011	19	LSI CONSULTANT TESTING	EACH	46.00	\$ 656.17
506000	19	MSE PANEL WALL	S.F.	9,300.00	\$ 124.00
506004	19	GRS-IBS BRIDGE SYSTEM	S.F.	7,840.00	\$ 110.00
506100	19	EXC UNSUITBLE FOUNDATION MATL.	C.Y.	40.00	\$ 103.00
511000	19	STRUCTURAL CONCRETE, CL A	C.Y.	5,378.92	\$ 759.39
511030	19	STRUCTURAL CONCRETE, CL AA	C.Y.	3,524.00	\$ 1,104.49
511070	19	STRUCTURAL CONCRETE, CLASS HPD	C.Y.	9,362.00	\$ 820.97
511200	19	STRUCTURAL CONCRETE, CL A-4"	S.Y.	2,728.00	\$ 79.43
511210	19	STRUCTURAL CONCRETE, CL A-6"	S.Y.	40.00	\$ 120.00
511802	19	PRECAST CONCRETE BOX CULVERT, 7.5'-12.4'	L.F.	329.00	\$ 1,297.87
512008	19	ULTRA HIGH PERFORMANCE CONCRETE	C.Y.	27.70	\$ 15,899.27
512015	19	ULTRA HIGH PERFORMANCE CONCRETE OVERLAY	C.Y.	44.00	\$ 11,800.00
514032	19	CONCRETE BARRIER RAILINGS 32"	L.F.	1,265.00	\$ 192.53
514042	19	CONCRETE BARRIER RAILINGS 42"	L.F.	4,111.00	\$ 185.66
515000	19	REINF.CONC.FOR MINOR STRUCTURES	C.Y.	711.00	\$ 1,099.40
516000	19	FLOWABLE FILL	C.Y.	454.00	\$ 223.69
517000	19	PRECAST CONCRETE ABUTMENT	C.Y.	36.00	\$ 1,991.00
517020	19	PRECAST CONCRETE WINGWALL	C.Y.	4.00	\$ 5,475.00
517030	19	PRECAST CONCRETE APPROACH SLAB	C.Y.	31.00	\$ 2,807.00
518036	19	PRESTRESS.CONC.BRIDGE MEMBER TYPE 36	L.F.	1,302.00	\$ 320.00
518045	19	PRESTRESS.CONC.BRIDGE MEMBER TYPE 45	L.F.	1,679.00	\$ 354.70
518054	19	PRESTRESS.CONC.BRIDGE MEMBER TYPE 54	L.F.	3,675.00	\$ 375.04
518064	19	PRESTRESS.CONC.BRIDGE MEM.TYPE BT-63	L.F.	4,978.00	\$ 499.87
518073	19	PRESTRESS.CONC.BRIDGE MEM. TYPE BT-72	L.F.	2,520.00	\$ 475.00
518227	19	PRESTRESSED CONCRETE MEMBER TYPE 27" BOX	L.F.	1,100.00	\$ 425.00
518415	19	PRECAST PRESTRESSED SLAB 15 IN. DEPTH	S.F.	4,820.00	\$ 125.00
518421	19	PRECAST PRESTRESSED SLAB 21 IN. DEPTH	S.F.	1,435.00	\$ 126.00
531001	19	PERMANENT ANTI-GRAFFITI PROTECTIVE COAT	S.F.	33,223.00	\$ 1.20
532000	19	PENETRATNG WATR REPELLNT TRTMT	S.Y.	16,215.00	\$ 3.20
533000	19	REPAIR OF CONCRETE STRUCTURES	S.Y.	3,004.00	\$ 542.26
533001	19	EMBEDDED GALVANIC ANODES	EACH	2,636.00	\$ 45.35
533003	19	REPLACEMENT REINFORCING BARS	LB	3,520.00	\$ 5.09
533400	19	CARBON FIBER REINFORCEMENT	S.F.	1,906.00	\$ 64.00
534000	19	EPOXY INJECTION, TYPE I	GAL	353.00	\$ 1,681.87
534010	19	EPOXY INJECTION, TYPE II	GAL	49.00	\$ 1,664.90
535100	19	CONCRETE SURFACE TREATMNT	S.Y.	11,186.00	\$ 20.13
536000	19	EPOXY POLY CONCRETE BRIDGE DECK OVERLAY	S.Y.	2,637.00	\$ 46.10
536001	19	EPOXY URETHANE POLY CONC BRG DECK OVERLY	S.Y.	61,702.00	\$ 34.95
540060	19	REINFORCING BARS GRADE 60	LB	2,430,290.00	\$ 1.58
540076	19	UNCOAT CORR RESIST REINF BR GR 75	LB	14,700.00	\$ 3.00
540160	19	EPOXY COATED REIN BARS GR 60	LB	2,137,374.00	\$ 1.71
540170	19	MECHANICAL COUPLERS	EACH	948.00	\$ 150.49
541000	19	STR STL FOR CONCRETE BRIDGES	LB	243,252.00	\$ 4.00
541100	19	STR STL FOR STEEL BRIDGES	LB	8,577.00	\$ 5.07
541200	19	STR STL FOR MISC STRUCTURES	LB	34,646.00	\$ 5.12
543001	19	METAL RAILING, TYPE A32	L.F.	527.00	\$ 382.39
543002	19	METAL RAILING, TYPE A42	L.F.	4,835.00	\$ 263.07

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
543100	19	METAL RAILING, PEDESTRIAN	L.F.	30.00	\$ 250.00
546200	19	SP 3 POWER TOOL CLEANING	S.F.	10,368.00	\$ 16.45
546210	19	SP 11 POWER TOOL CLEANING	S.F.	5,334.00	\$ 19.49
548001	19	COATING OF CONCRETE - STAIN	S.F.	30,450.00	\$ 1.84
548002	19	COATING OF CONCRETE - PAINT	S.F.	23,288.00	\$ 1.78
560000	19	ELASTOMERIC BEARING PADS	EACH	586.00	\$ 379.59
562000	19	BRIDGE JOINT STRIP SEAL	L.F.	2,620.00	\$ 246.46
563099	19	POLYMER BRIDGE JOINT SEALS	L.F.	3,252.00	\$ 34.27
564000	19	PREFORMED CLOSED CELL FOAM BRG JNT SEALS	L.F.	35.00	\$ 50.00
565000	19	PREFMED SILCONE-COATED FOAM JOINT SYSTEM	L.F.	1,034.00	\$ 41.44
570012	19	12" CULVERT PIPE	L.F.	1,528.00	\$ 92.72
570013	19	12" CULVERT PIPE END SECTION	EACH	28.00	\$ 228.00
570018	19	18" CULVERT PIPE	L.F.	680.00	\$ 101.84
570019	19	18" CULVERT PIPE END SECTION	EACH	6.00	\$ 645.00
570024	19	24" CULVERT PIPE	L.F.	13,531.00	\$ 77.50
570025	19	24" CULVERT PIPE END SECTION	EACH	31.00	\$ 950.71
570030	19	30" CULVERT PIPE	L.F.	1,324.00	\$ 157.48
570031	19	30" CULVERT PIPE END SECTION	EACH	7.00	\$ 1,528.57
570036	19	36" CULVERT PIPE	L.F.	1,256.00	\$ 138.37
570037	19	36" CULVERT PIPE END SECTION	EACH	3.00	\$ 757.00
570042	19	42" CULVERT PIPE	L.F.	54.00	\$ 350.00
570048	19	48" CULVERT PIPE	L.F.	2,721.00	\$ 159.82
570049	19	48" CULVERT PIPE END SECTION	EACH	6.00	\$ 2,580.67
570054	19	54" CULVERT PIPE	L.F.	394.00	\$ 280.00
570060	19	60" CULVERT PIPE	L.F.	1,570.00	\$ 318.85
570061	19	60" CULVERT PIPE END SECTION	EACH	4.00	\$ 9,000.00
570072	19	72" CULVERT PIPE	L.F.	1,090.00	\$ 271.10
570073	19	72" CULVERT PIPE END SECTION	EACH	2.00	\$ 12,500.00
570084	19	84" CULVERT PIPE	L.F.	35.00	\$ 800.00
570085	19	84" CULVERT PIPE END SECTION	EACH	1.00	\$ 6,000.00
570108	19	108" CULVERT PIPE	L.F.	370.00	\$ 750.00
570160	19	35"SX24"R(NOM)CUL PIPE ARCH	L.F.	54.00	\$ 160.00
570425	19	18" STORM DRAIN CULVERT PIPE	L.F.	120.00	\$ 85.00
570429	19	18" STORM DRAIN CULVERT PIPE ES	EACH	1.00	\$ 1,000.00
570437	19	24" STORM DRAIN CULVERT PIPE	L.F.	5,226.00	\$ 112.21
570441	19	24" STORM DRAIN CULVERT PIPE ES	EACH	54.00	\$ 1,017.33
570449	19	30" STORM DRAIN CULVERT PIPE	L.F.	762.00	\$ 137.46
570453	19	30" STORM DRAIN CULVERT PIPE ES	EACH	15.00	\$ 1,758.20
570461	19	36" STORM DRAIN CULVERT PIPE	L.F.	740.00	\$ 140.00
570465	19	36" STORM DRAIN CULVERT PIPE ES	EACH	1.00	\$ 1,000.00
570500	19	72" STORM DRAIN CULVERT PIPE	L.F.	150.00	\$ 600.00
570505	19	72" STORM DRAIN CULVERT PIPE ES	EACH	2.00	\$ 12,500.00
570625	19	36"SX22"R STORM DRAIN CPA	L.F.	1,040.00	\$ 240.00
570628	19	36"SX22"R STORM DRAIN CPA ES	EACH	22.00	\$ 1,500.00
570636	19	49"SX33"R STORM DRAIN CPA	L.F.	170.00	\$ 300.00
570637	19	49"SX33"R STORM DRAIN CPA ES	EACH	10.00	\$ 3,400.00
601110	19	REMOVAL OF SURFACING	S.Y.	1,020,377.00	\$ 8.07
601995	19	AC-ABATEMENT	L.F.	3,700.00	\$ 13.84
601996	19	AC-ABATEMENT	S.F.	1,000.00	\$ 16.50

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
602000	19	RIPRAP CLASS A	C.Y.	7,578.00	\$ 233.05
602010	19	RIPRAP CLASS B	C.Y.	2,296.00	\$ 165.24
602030	19	RIPRAP CLASS D	C.Y.	3,676.00	\$ 131.96
602060	19	RIPRAP CLASS G	S.Y.	8,897.00	\$ 59.76
602100	19	SACKED CONCRETE REVETMENT	C.Y.	58.00	\$ 600.00
602110	19	CONCRETE BLOCK REVETMENT	S.Y.	17,500.00	\$ 99.43
602200	19	GABIONS	C.Y.	298.00	\$ 343.09
603050	19	CLEAN WATER ACT COMPLIANCE WORK PLAN	ALLOW	3.00	\$ 13,116.16
603100	19	TEMPORARY SOIL STABILANT	ACRE	495.36	\$ 470.33
603200	19	SILT FENCE	L.F.	550.00	\$ 5.00
603221	19	CHECK DAM TYPE II	L.F.	4,670.00	\$ 28.42
603240	19	SEDIMENT TRAP	C.Y.	166.00	\$ 60.00
603250	19	DROP INLET PROTECTION TYPE I	EACH	21.00	\$ 108.57
603251	19	DROP INLET PROTECTION TYPE II	EACH	18.00	\$ 500.00
603260	19	CULVERT PROTECTION	S.Y.	60.00	\$ 30.00
603262	19	COMPOSTED MULCH SOCKS	L.F.	135,920.00	\$ 2.45
604001	19	GEOTEXTILE CLASS 1	S.Y.	140.00	\$ 10.00
604002	19	GEOTEXTILE CLASS 2	S.Y.	292,630.00	\$ 1.55
604003	19	GEOTEXTILE CLASS 3	S.Y.	257,564.00	\$ 1.45
604300	19	GEOGRID REINFORCEMENT	S.Y.	1,004,309.00	\$ 3.96
604302	19	HIGH STRENGTH GEOGRID REINFORCEMENT	S.Y.	1,050.00	\$ 40.00
604310	19	GEOGRID BASE REINFORCEMENT	S.Y.	867,620.00	\$ 1.91
605000	19	UNDERDRAINS	L.F.	1,062.00	\$ 75.88
605200	19	FRENCH DRAINS	L.F.	62.00	\$ 100.00
606001	19	SINGLE FACE W-BEAM GUARDRAIL	L.F.	194,612.50	\$ 34.57
606002	19	DOUBLE FACED W-BEAM GUARDRAIL	L.F.	475.00	\$ 42.42
606011	19	SINGLE FACE THRIE-BEAM GUARDRAIL	L.F.	150.00	\$ 121.57
606051	19	END TREATMENT TL-3 END TERMINAL	EACH	517.00	\$ 3,201.39
606052	19	END TREATMENT TL-2 END TERMINAL	EACH	6.00	\$ 2,913.17
606053	19	END TREATMENT W-BEAM END ANCHOR	EACH	223.00	\$ 1,449.89
606055	19	END TREATMENT DRIVEWAY END ANCHOR	EACH	12.00	\$ 1,551.67
606060	19	MEDIAN PROTECTION SYSTEM	L.F.	287.50	\$ 99.00
606061	19	DRAINAGE STRUCTURE PROTECTION SYSTEM	L.F.	3,052.50	\$ 43.69
606062	19	TRANSTION METAL BARRIER TO RIGID BARRIER	EACH	526.00	\$ 3,874.30
606063	19	EXIST BM GRAIL TO 31" BM GRAIL TRANSITON	EACH	5.00	\$ 1,276.00
606401	19	REMOVE AND REINSTALL GUARDRAIL	L.F.	570.00	\$ 30.00
606498	19	POST AND CABLE BARRIER END ANCHOR	EACH	6.00	\$ 6,221.67
606499	19	POST AND CABLE BARRIER	L.F.	11,374.00	\$ 30.72
606532	19	CONCRETE WALL BARRIER 32"	L.F.	576.00	\$ 233.96
606542	19	CONCRETE WALL BARRIER 42"	L.F.	27,614.00	\$ 188.89
606554	19	CONCRETE WALL BARRIER 54"	L.F.	3,458.00	\$ 327.93
606590	19	CONCRETE WALL BARRIER (MODIFIED)	L.F.	294.00	\$ 167.00
606595	19	CONCRETE WALL BARRIER (HALF SECTION)	L.F.	682.00	\$ 137.26
606598	19	TCWB RETAINED BY THE CONTRACTOR	L.F.	117,920.00	\$ 47.69
606599	19	RESETTING OF TCWB	L.F.	126,410.00	\$ 6.04
606600	19	TCWB RETAINED BY THE DEPARTMENT (10')	L.F.	3,620.00	\$ 56.00
606610	19	TCWB RETAINED BY THE CONTRACTOR (10')	L.F.	12,250.00	\$ 44.24
606619	19	RESETTING OF TCWB (10')	L.F.	32,290.00	\$ 7.02
606710	19	TCWB RETAINED BY THE CONTRACTOR (20')	L.F.	62,040.00	\$ 45.93

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
606719	19	RESETTING OF TCWB (20')	L.F.	81,420.00	\$ 4.07
607004	19	BARBED WIRE FENCE 4'	L.F.	102,426.00	\$ 4.89
607010	19	BARBED WIRE FENCE (GAME FENCE) 4'	L.F.	98,035.00	\$ 3.54
607014	19	WOVEN WIRE FENCE 4'	L.F.	17,275.00	\$ 5.95
607015	19	BRACES/CORNER POSTS	EACH	323.00	\$ 420.08
607024	19	CHAIN LINK FENCE 4'	L.F.	3,245.00	\$ 20.07
607025	19	CHAIN LINK FENCE 5'	L.F.	600.00	\$ 50.00
607026	19	CHAIN LINK FENCE 6'	L.F.	2,230.00	\$ 25.59
607063	19	VINYL COATED CHAIN LK FENCE 3.5'	L.F.	158.00	\$ 20.00
607076	19	PEDESTRIAN SCREENING FENCE, TYPE 1	L.F.	785.00	\$ 233.55
607079	19	PEDESTRIAN/BICYCLE RAILING	L.F.	425.00	\$ 135.88
607199	19	REMOVE AND REBUILD FENCE	L.F.	10,330.00	\$ 5.83
607200	19	REM & REBUILD BARBED WIRE FNC	L.F.	300.00	\$ 6.00
607251	19	REMOVE AND RESET GATE	EACH	4.00	\$ 1,000.00
607308	19	STANDARD GATE, 8'	EACH	1.00	\$ 1,500.00
607312	19	STANDARD GATE, 12'	EACH	8.00	\$ 1,500.00
607314	19	STANDARD GATE, 14'	EACH	2.00	\$ 2,925.00
607316	19	STANDARD GATE, 16'	EACH	29.00	\$ 1,461.59
607318	19	STANDARD GATE, 18'	EACH	3.00	\$ 1,583.33
607320	19	STANDARD GATE, 20'	EACH	2.00	\$ 1,775.00
607324	19	STANDARD GATE, 24'	EACH	1.00	\$ 1,650.00
607326	19	STANDARD GATE, 26'	EACH	3.00	\$ 1,666.67
607408	19	CHAIN LINK GATE, 8' (SPAN)	EACH	4.00	\$ 1,500.00
607514	19	PIPE GATE 14'	EACH	1.00	\$ 5,232.00
608004	19	CONCRETE SIDEWALK 4"	S.Y.	10,652.00	\$ 79.62
608006	19	CONCRETE SIDEWALK 6"	S.Y.	110.00	\$ 130.91
608106	19	DRIVE PAD 6"	S.Y.	1,920.00	\$ 72.49
608204	19	CONCRETE MEDIAN PAVEMENT 4"	S.Y.	200.00	\$ 65.00
608206	19	CONCRETE MEDIAN PAVEMENT 6"	S.Y.	180.00	\$ 128.00
608404	19	CONC MED PVMT 4" (COLRD&PATN)	S.Y.	5,310.00	\$ 92.71
608406	19	CONC MED PVMT 6" (COLRD&PATN)	S.Y.	1,670.00	\$ 88.98
609200	19	HEADER CURB	L.F.	1,334.00	\$ 47.75
609318	19	CONCRETE SLOPED CURB AND GUT 6" X 18"	L.F.	5,910.00	\$ 30.89
609324	19	CONCRETE SLOPED CURB AND GUT 6" X 24"	L.F.	7,730.00	\$ 33.24
609330	19	CONCRETE SLOPED CURB AND GUT 6" X 30"	L.F.	510.00	\$ 54.41
609380	19	CONCRETE SLOPED CURB AND GUT 8" X 30"	L.F.	402.00	\$ 50.00
609424	19	CONCRETE VERTICAL CURB & GUT B 6" X 24"	L.F.	24,272.00	\$ 33.98
609430	19	CONCRETE VERTICAL CURB & GUT B 6" X 30"	L.F.	3,060.00	\$ 46.47
609444	19	CONCRETE VERTICAL CURB & GUT B 8" X 24"	L.F.	1,700.00	\$ 31.24
609450	19	CONCRETE VERTICAL CURB & GUT B 8" X 30"	L.F.	50.00	\$ 100.00
609478	19	CONCRETE VERTICAL CURB & GUT D 6" X 18"	L.F.	10,920.00	\$ 34.94
609600	19	CONCRETE VALLEY GUTTER SPECIAL DESIGN	L.F.	325.00	\$ 115.00
609636	19	CONCRETE VALLEY GUTTER 6" X 36"	L.F.	1,034.00	\$ 37.66
609648	19	CONCRETE VALLEY GUTTER 6" X 48"	L.F.	100.00	\$ 82.54
609650	19	CONCRETE VALLEY GUTTER 6" X 72"	L.F.	330.00	\$ 70.00
609698	19	CONCRETE VALLEY GUTTER 8" X 48"	L.F.	30.00	\$ 55.00
609706	19	CONCRETE LAYDOWN CURB 6"	L.F.	70.00	\$ 58.00
610016	19	CATTLE GUARD 16'	EACH	3.00	\$ 12,000.00
610018	19	CATTLE GUARD 18'	EACH	2.00	\$ 12,500.00

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
610020	19	CATTLE GUARD 20'	EACH	2.00	\$ 26,500.00
610024	19	CATTLE GUARD 24'	EACH	2.00	\$ 18,750.00
610030	19	CATTLE GUARD 30'	EACH	2.00	\$ 26,250.00
610032	19	CATTLE GUARD 32'	EACH	1.00	\$ 44,478.00
610038	19	CATTLE GUARD 38'	EACH	1.00	\$ 29,000.00
610042	19	CATTLE GUARD 42'	EACH	3.00	\$ 34,666.67
610048	19	CATTLE GUARD 48'	EACH	2.00	\$ 40,000.00
610064	19	CATTLE GUARD 64'	EACH	4.00	\$ 52,500.00
610069	19	CATTLE GUARD 69'	EACH	1.00	\$ 60,000.00
614006	19	PIPE CASING 6"	L.F.	600.00	\$ 79.00
614012	19	PIPE CASING 12"	L.F.	328.00	\$ 150.00
614016	19	PIPE CASING 16"	L.F.	320.00	\$ 160.00
614020	19	PIPE CASING 20"	L.F.	70.00	\$ 180.00
619436	19	HEADGATE TYPE E-36"	EACH	2.00	\$ 20,000.00
620000	19	SELECT./NON-SELECT.HERBICIDE APPLICATION	ACRE	1.50	\$ 2,350.00
622002	19	FIELD LABORATORY, TYPE II	EACH	13.00	\$ 33,332.23
622100	19	SUPPLEMENTAL FIELD LAB	EACH	7.00	\$ 27,892.29
622110	19	SUPPLEMENTAL HOT-MIX ASPHALT FIELD LAB	EACH	12.00	\$ 34,249.58
622200	19	FIELD OFFICE	EACH	3.00	\$ 33,000.00
623000	19	MDI TYPE I (URBAN) H=0'0" TO 3'0"	EACH	1.00	\$ 15,000.00
623001	19	MDI TYPE I (URBAN) H=3'1" TO 6'0"	EACH	1.00	\$ 7,000.00
623002	19	MDI, TYPE I, 2' TO 3'	EACH	2.00	\$ 5,500.00
623003	19	MDI, TYPE I, 3' TO 6'	EACH	1.00	\$ 7,497.00
623012	19	MDI TYPE I (RURAL) H=3'1" TO 6'0"	EACH	10.00	\$ 7,407.50
623013	19	MDI TYPE I (RURAL) H=6'1" TO 9'0"	EACH	1.00	\$ 11,860.00
623021	19	MDI TYPE II (URBAN)	EACH	14.00	\$ 6,500.00
623039	19	MDI TYPE III (RURAL)	EACH	3.00	\$ 10,245.00
623322	19	CDI TYPE II-A, OVER 4'	EACH	2.00	\$ 11,000.00
623331	19	CDI TYPE I-B, OVER 4'	EACH	5.00	\$ 12,574.40
623332	19	CDI TYPE II-B, OVER 4'	EACH	19.00	\$ 10,379.00
623333	19	CDI TYPE III-B, OVER 4'	EACH	10.00	\$ 13,637.10
623340	19	CDI SPECIAL DESIGN	EACH	1.00	\$ 3,500.00
623403	19	DROP INLET 4'X4' (TY. III) H=4'-0"	EACH	1.00	\$ 23,590.00
623407	19	DR.IN.4'X4'(TYI)H=6'-1" TO 8'-0"	EACH	2.00	\$ 10,000.00
623409	19	DR.IN.4'X4'(TY.III)H=6'-1" TO 8'-0"	EACH	2.00	\$ 31,330.00
623410	19	DROP INLET SPECIAL DESIGN	EACH	11.00	\$ 6,000.00
623600	19	JUNCTION BOX	EACH	3.00	\$ 2,500.00
630100	19	MULTIPLE GLARE SHIELDING 24 IN	L.F.	71,040.00	\$ 13.36
631000	19	RUMBLE STRIPS	L.F.	2,001,535.00	\$ 0.24
632000	19	CLASS A SEEDING	ACRE	372.35	\$ 8,610.10
632020	19	CLASS C SEEDING	ACRE	45.41	\$ 27,928.44
662000	19	MANHL TY C-4' DIA. 0' TO 6' DEPTH	EACH	1.00	\$ 6,062.00
662010	19	MANHL TY C-6' DIA. 0' TO 6' DEPTH	EACH	4.00	\$ 14,500.00
662022	19	MANHL TY C-6' DIA OV 6' TO 10' DEPTH	EACH	8.00	\$ 19,852.75
662072	19	MANHL TY E-6' DIA. OVER 6' TO 10' DEPTH	EACH	1.00	\$ 10,000.00
662100	19	SPECIAL MANHOLE	EACH	1.00	\$ 56,000.00
662400	19	MANHOLE ADJUSTMENT	EACH	6.00	\$ 2,105.33
662450	19	TIE TO EXIST. MANHOLE	EACH	1.00	\$ 5,000.00
662500	19	MANHOLE FRAME AND COVER	EACH	1.00	\$ 700.00



Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
663602	19	PVC PIPE-2"	L.F.	126.00	\$ 30.00
663606	19	PVC PIPE-6"	L.F.	75.00	\$ 40.00
663701	19	WATER SERVICE LATERAL-3/4"	EACH	2.00	\$ 3,000.00
663702	19	WATER SERVICE LATERAL-1"	EACH	2.00	\$ 4,000.00
663855	19	ADJUST VALVE BOX TO GRADE	EACH	31.00	\$ 830.40
663860	19	WATER METER-3/4"	EACH	2.00	\$ 1,000.00
663861	19	WATER METER-1"	EACH	2.00	\$ 1,200.00
663865	19	ADJUST WATER METER TO GRADE	EACH	2.00	\$ 489.29
667110	19	MAIL BOX INSTALLATION-SINGLE	EACH	9.00	\$ 582.22
667130	19	MAIL BOX INSTALLATION-MULTIPLE	EACH	2.00	\$ 1,000.00
667210	19	LANDSCAPE GRAVEL	S.Y.	360.00	\$ 30.00
667310	19	ORNAMENTAL FENCE	L.F.	1,490.00	\$ 88.30
667500	19	BOLLARD	EACH	40.00	\$ 300.00
690001	19	RAILWAY FLAGGING	ALOW	3.00	\$ 144,437.00
690050	19	"NO RIGHT TURN" RR SIGN (BLANKOUT TYPE)	EACH	1.00	\$ 5,369.00
690051	19	"NO LEFT TURN" RR SIGN (BLANKOUT TYPE)	EACH	1.00	\$ 5,369.00
701000	19	PANEL SIGNS	S.F.	27,168.00	\$ 20.07
701010	19	EXTRUDED PANEL SIGNS	S.F.	1,252.00	\$ 34.50
701030	19	REMOVE AND RESET PANEL SIGN	EACH	57.00	\$ 226.75
701031	19	REMOVE AND RESET TRAFFIC SIGN	EACH	61.00	\$ 210.57
701040	19	REMOVE AND RESET EXTRUDED PANEL SIGN	EACH	2.00	\$ 747.00
701100	19	STEEL/BASE POST FOR ALUMINUM PANEL SIGNS	L.F.	55,512.00	\$ 8.59
701101	19	MLTI-DIRECT SLIP BASE PST ALM PANL SIGN	EACH	152.00	\$ 290.48
701108	19	STEEL I-BEAM POST TY S4X7.7	L.F.	27.00	\$ 36.00
701109	19	STEEL I-BEAM POST TY W6X9	L.F.	256.00	\$ 40.69
701112	19	STEEL I-BEAM POST TY W6X12	L.F.	156.00	\$ 42.82
701116	19	STEEL I-BEAM POST TY W6X16	L.F.	100.00	\$ 48.00
701118	19	STEEL I-BEAM POST TY W8X18	L.F.	76.00	\$ 51.00
701208	19	BRKAWAY BASE STL I-BEAM S4X7.7	EACH	2.00	\$ 400.00
701209	19	BRKAWAY BASE STL I-BEAM W6X9	EACH	16.00	\$ 452.88
701212	19	BRKAWAY BASE STL I-BEAM W6X12	EACH	12.00	\$ 535.00
701216	19	BRKAWAY BASE STL I-BEAM W6X16	EACH	6.00	\$ 460.00
701218	19	BRKAWAY BASE STL I-BEAM W8X18	EACH	4.00	\$ 475.00
701340	19	OVERH SN STR, BUT TY 20-INCH	EACH	2.00	\$ 34,238.00
701343	19	OVERH SN STR, BUT TY 36-INCH	EACH	1.00	\$ 64,625.00
702000	19	CONSTRUCTION SIGNING	S.F.	31,664.00	\$ 11.03
702100	19	POSTS FOR CONSTRUCTION SIGNING	L.F.	35,140.00	\$ 7.44
702101	19	MLTI-DIRECT SLIP BASE PST CONST SIGNING	EACH	309.00	\$ 358.53
702110	19	PORTABLE SIGN SUPPORT	EACH	830.00	\$ 136.38
702238	19	BARRICADE, TYPE III-8'	EACH	187.00	\$ 318.54
702320	19	VERTICAL PANEL, TY BK TO BK	EACH	1,097.00	\$ 53.30
702525	19	CHANNELIZATION DEVICES TYPE DRUM	EACH	4,930.00	\$ 59.98
702599	19	TEMPORARY PORTABLE RUMBLE STRIPS	L.F.	200.00	\$ 250.00
702600	19	SEQUENTIAL ARROW DISPLAY	EACH	34.00	\$ 4,910.89
702610	19	PORTABLE CHANGEABLE MESSAGE SN	EACH	197.00	\$ 10,908.39
702612	19	PORTABLE FLOODLIGHT SYSTEM	EACH	2.00	\$ 7,500.00
702613	19	SPEED DETECTOR RADAR TRAILER	EACH	18.00	\$ 7,722.22
702710	19	MOBILE TRAFFIC SIGNAL SYSTEM	EACH	4.00	\$ 48,318.25
702850	19	LAW ENFORCEMENT IN CONSTRUCTION ZONE	ALOW	17.00	\$ 33,864.71

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
703001	19	OBJECT MARKER TYPE 1	EACH	9.00	\$ 90.00
703002	19	OBJECT MARKER TYPE 2	EACH	484.00	\$ 36.62
703003	19	OBJECT MARKER TYPE 3	EACH	238.00	\$ 89.37
703004	19	OBJECT MARKER TYPE 4	EACH	4.00	\$ 100.00
703100	19	ROAD DELINEATOR TYPE GUIDE	EACH	1,394.00	\$ 25.97
703205	19	TUBULAR FLEXIBLE TRAFFIC MARKER	EACH	591.00	\$ 96.24
703300	19	REFLECTIVE BARRIER DELINEATOR	EACH	885.00	\$ 5.54
703400	19	1/10th MILE DELINEATOR	EACH	631.00	\$ 34.01
704000	19	RETROREFLECTORIZED PAINTED MARKINGS 4"	L.F.	5,125,221.00	\$ 0.14
704002	19	RETROREFLECTORIZED PAINTED MARKINGS 6"	L.F.	2,667,891.00	\$ 0.16
704003	19	RETROREFLECTORIZED PAINTED MARKINGS 8"	L.F.	9,200.00	\$ 0.80
704004	19	RETROREFLECTORIZED PAINTED MARKINGS 12"	L.F.	67,950.00	\$ 2.12
704005	19	RETROREFLECTORIZED PAINTED MARKINGS 24"	L.F.	2,302.00	\$ 5.23
704007	19	RETRO PAINTED MARK COMB(THRU/RT) ARROW	EACH	6.00	\$ 200.00
704009	19	RETRFLECTZD PAINTED MARKING RIGHT ARROW	EACH	9.00	\$ 150.00
704010	19	RETRFLECTZD PAINTED MARKING LEFT ARROW	EACH	37.00	\$ 150.00
704011	19	RETROREFECTD PAINTED MARKING THRU ARROW	EACH	18.00	\$ 162.22
704012	19	RETROREFECTD PAINTED MARKING WORD (ONLY)	EACH	9.00	\$ 225.00
704027	19	RETRO PAINT MARK RT LN DROP ARROW	EACH	33.00	\$ 210.91
704028	19	RETERIZ PATD MAKNG LEFT LANE DROP ARROW	EACH	4.00	\$ 200.00
704030	19	RETERIZED PANTED MARKING WRONG WAY ARROW	EACH	12.00	\$ 416.67
704099	19	TEMP RETROREFLECTORI PAINTED MARKINGS 4"	L.F.	7,402,660.00	\$ 0.13
704100	19	REMOVABLE MARKING TAPE 4"	L.F.	50,000.00	\$ 1.33
704101	19	TEMPORARY WORD OR SYMBOL	EACH	16.00	\$ 95.00
704300	19	LOW TEMPERATURE THERMO MARKINGS 4"	L.F.	166,300.00	\$ 0.60
704301	19	LOW TEMPERATURE THERMO MARKINGS 6"	L.F.	21,125.00	\$ 0.85
704302	19	LOW TEMPERATURE THERMO MARKINGS 8"	L.F.	265.00	\$ 2.00
704303	19	LOW TEMPERATURE THERMO MARKINGS 12"	L.F.	2,700.00	\$ 3.75
704311	19	LOW TEMP THERMO ARROW, RT LANE DROP	EACH	6.00	\$ 300.00
704700	19	HOT THERMOPLASTIC PAVEMENT MARKINGS 4"	L.F.	54,941.00	\$ 0.88
704701	19	HOT THERMOPLASTIC PAVEMENT MARKINGS 6"	L.F.	932,245.00	\$ 0.66
704704	19	HOT THERMOPLASTIC PAVEMENT MARKING 24"	L.F.	5,948.00	\$ 7.04
704706	19	HOT THERMOPLASTIC PAVEMENT MARKINGS 12"	L.F.	50,257.00	\$ 2.72
704715	19	HOT THERMP PVMT MARK COMB(THRU/RT) ARROW	EACH	8.00	\$ 189.25
704716	19	HOT THERMO PVMT MARKING (THRU/LT) ARROW	EACH	1.00	\$ 192.00
704717	19	HOT THERMO PVMT MARK RIGHT ARROW	EACH	63.00	\$ 164.91
704718	19	HOT THERMO PVMT MARK LEFT ARROW	EACH	199.00	\$ 156.82
704719	19	HOT THERMO PVMT MARK THRU ARROW	EACH	22.00	\$ 148.64
704720	19	HOT THERMO PVMT MARK WORD (ONLY)	EACH	131.00	\$ 215.57
704721	19	HOT THERMO PVMT MARK WORD (STOP)	EACH	3.00	\$ 206.67
704728	19	HOT THERMO PVMT MARK YIELD LINE	L.F.	120.00	\$ 22.36
704730	19	HOT THERMO PVMT MARK LANE SYM	EACH	17.00	\$ 1,200.00
704731	19	HOT THERMO PVMT MARK LANE SYM (BIKEWAY)	EACH	9.00	\$ 337.00
704732	19	HOT THERMO PVMT MARK BIKE SYM (BIKEWAY)	EACH	8.00	\$ 277.59
704733	19	HOT THERMO PVMT MARK HANDICAPPED SYM	EACH	2.00	\$ 300.00
704734	19	HOT THERMO PVMT MARK SHARROW SYM	EACH	3.00	\$ 245.30
704735	19	HOT THERMO PVMT MARK RT LN DROP ARROW	EACH	43.00	\$ 261.70
704736	19	HOT THERMO PVMT MARK LT LN DROP ARROW	EACH	17.00	\$ 247.65
704739	19	HOT THERMO PVMT MARK WRONG WAY ARROW	EACH	12.00	\$ 500.00

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
704740	19	HOT THERMO PVMT MARK RR CROSS	EACH	1.00	\$ 491.00
704856	19	REFLECT.RAISED PVMT.MARKER TYPE C	EACH	72.00	\$ 9.00
704857	19	REFLECT.RAISED PVMT.MARKER TYPE D	EACH	130.00	\$ 8.20
704860	19	REFLECT.RAISED PVMT.MARKER TYPE J	EACH	12.00	\$ 15.00
704868	19	PLOW.REFLECT.RAISED PVMT. MARKER TYPE PD	EACH	1,540.00	\$ 11.40
704869	19	PLOW.REFLECT.RAISED PVMT.MARKER TYPE PG	EACH	3,505.00	\$ 17.57
704871	19	PLOW.REFLECT.RAISED PVMT.MARKER TYPE PJ	EACH	14,958.00	\$ 11.11
704872	19	PLOW.REFLECT.RAISED PVMT.MARKER TYPE PC	EACH	11,606.00	\$ 10.89
704875	19	TEMP REFLCTV RAISED PVMNT MRKR, TYPE TD	EACH	12,951.00	\$ 2.74
704876	19	TEMP REFLCTV RAISED PVMNT MRKR, TYPE TG	EACH	52,926.00	\$ 3.17
704877	19	TEMP REFLCTV RAISED PVMNT MRKR, TYPE TH	EACH	10,621.00	\$ 3.90
704939	19	PREFORMED THERMO PVMT MARK WRONG WAY ARR	EACH	6.00	\$ 290.00
705000	19	SIGNAL/LIGHTING SYSTEM START-UP COSTS	ALOW	7.00	\$ 7,357.14
706010	19	SERVICE POLE (LIGHTING)	EACH	9.00	\$ 1,768.22
706030	19	SERVICE POLE (COMBINATION)	EACH	1.00	\$ 1,800.00
706100	19	SERVICE RISER (SIGNAL)	EACH	5.00	\$ 1,380.80
706110	19	SERVICE RISER (LIGHTING)	EACH	6.00	\$ 1,938.17
706130	19	SERVICE RISER (COMBINATION)	EACH	5.00	\$ 2,044.80
706200	19	METER PEDESTAL (SIGNAL)	EACH	6.00	\$ 4,380.00
706230	19	METER PEDESTAL (COMBINATION)	EACH	10.00	\$ 10,303.86
706240	19	UNINTERRUPTED POWER SUPPLY (UPS)	EACH	2.00	\$ 8,964.00
706405	19	LIGHT CNTRL CABINET-6 CIRCUIT	EACH	8.00	\$ 8,313.75
706420	19	LIGHT CNTRL CABINET-2 CIRCUIT	EACH	7.00	\$ 5,865.71
707004	19	TYPE I STANDARD, 4'	EACH	3.00	\$ 713.00
707010	19	TYPE I STANDARD, 10'	EACH	15.00	\$ 1,345.91
707013	19	TYPE I STANDARD, 13'	EACH	5.00	\$ 1,565.00
707015	19	TYPE I STANDARD, 15'	EACH	28.00	\$ 1,699.51
707018	19	TYPE I STANDARD, 18'	EACH	2.00	\$ 2,586.00
707225	19	TYPE II STANDARD, 25' ARM	EACH	1.00	\$ 14,284.00
707235	19	TYPE II STANDARD, 35' ARM	EACH	5.00	\$ 15,603.00
707240	19	TYPE II STANDARD, 40' ARM	EACH	2.00	\$ 20,691.43
707245	19	TYPE II STANDARD, 45' ARM	EACH	2.00	\$ 20,713.65
707320	19	TYPE III STANDARD, 20' ARM	EACH	2.00	\$ 20,333.50
707325	19	TYPE III STANDARD, 25' ARM	EACH	3.00	\$ 20,133.33
707330	19	TYPE III STANDARD, 30' ARM	EACH	2.00	\$ 23,616.00
707335	19	TYPE III STANDARD, 35' ARM	EACH	4.00	\$ 21,498.50
707340	19	TYPE III STANDARD, 40' ARM	EACH	4.00	\$ 23,272.00
707345	19	TYPE III STANDARD, 45' ARM	EACH	3.00	\$ 24,084.67
707360	19	TYPE III STANDARD, 60' ARM	EACH	1.00	\$ 30,000.00
707365	19	TYPE III STANDARD, 65' ARM	EACH	3.00	\$ 31,000.00
707530	19	TYPE V STANDARD, 30'	EACH	11.00	\$ 3,405.82
707540	19	TYPE V STANDARD, 40'	EACH	269.00	\$ 4,322.93
707620	19	TYPE VI STANDARD, 120'	EACH	6.00	\$ 36,589.00
707670	19	HIGH MAST LOWERING DEVICE	EACH	6.00	\$ 3,371.00
707810	19	REMOVE & RESET LIGH STAND & LU	EACH	12.00	\$ 1,330.00
709020	19	RIGID ELECTRICAL CONDUIT 2"	L.F.	100,517.00	\$ 9.00
709030	19	RIGID ELECTRICAL CONDUIT 3"	L.F.	11,336.00	\$ 16.29
709040	19	RIGID ELECTRICAL CONDUIT 4"	L.F.	700.00	\$ 35.71
710000	19	ELECTRICAL PULL BOX (STANDARD)	EACH	167.00	\$ 718.40

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
710010	19	ELECTRICAL PULL BOX (LARGE)	EACH	83.00	\$ 821.08
710200	19	METAL PULL BOX	EACH	2.00	\$ 2,218.00
710300	19	SPLICE CABINET	EACH	2.00	\$ 3,500.00
710400	19	TRAFFIC SIGNAL MANHOLE	EACH	7.00	\$ 2,172.16
711005	19	MULTI-CONDUCTOR CABLE 5	L.F.	8,801.00	\$ 1.48
711007	19	MULTI-CONDUCTOR CABLE 7	L.F.	11,226.00	\$ 2.15
711020	19	MULTI-CONDUCTOR CABLE 20	L.F.	12,580.00	\$ 4.50
711102	19	SINGLE CONDUCTOR 2	L.F.	207,044.00	\$ 2.15
711106	19	SINGLE CONDUCTOR 6	L.F.	9,985.00	\$ 1.58
711110	19	SINGLE CONDUCTOR 10	L.F.	5,270.00	\$ 1.02
711210	19	SINGLE CONDUCTOR 1/0	L.F.	470.00	\$ 2.80
711220	19	SINGLE CONDUCTOR 2/0	L.F.	66,930.00	\$ 1.40
711230	19	SINGLE CONDUCTOR 3/0	L.F.	150.00	\$ 7.00
711512	19	COMMUNICATION CABLE 12 PAIR	L.F.	655.00	\$ 4.70
712011	19	1 SECTION TRAFFIC SIGNAL ASSEMBL (LED)	EACH	6.00	\$ 527.67
712031	19	3 SECTION TRAFFIC SIGNAL ASSEMBLY (LED)	EACH	94.00	\$ 736.79
712041	19	4 SECTION TRAFFIC SIGNAL ASSEMBLY (LED)	EACH	10.00	\$ 942.80
712051	19	5 SECTION TRAFFIC SIGNAL ASSEMBLY (LED)	EACH	21.00	\$ 1,160.31
712202	19	PEDESTRIAN COUNTDOWN SIGNAL (LED)	EACH	53.00	\$ 737.05
712330	19	3 SECTION BACKPLATE	EACH	53.00	\$ 128.01
712340	19	4 SECTION BACKPLATE	EACH	3.00	\$ 164.33
712350	19	5 SECTION BACKPLATE	EACH	10.00	\$ 226.26
712400	19	DIRECTIONAL LOUVER	EACH	12.00	\$ 456.00
712500	19	PEDESTRIAN SOUND UNIT	EACH	4.00	\$ 1,000.00
713025	19	ACCESS PEDTRIAN SIGNL PUSH BUTON STATION	EACH	55.00	\$ 1,253.03
713420	19	PHASE SELECTOR RACK, 2 CHANNEL	EACH	2.00	\$ 434.19
713430	19	PHASE SELECTOR MODULE	EACH	10.00	\$ 4,416.09
713511	19	OPTICAL DETECTOR, 1 DIRECTION, 1 CHANNEL	EACH	19.00	\$ 1,027.85
713521	19	OPTICAL DETECTOR, 2 DIRECTION, 1 CHANNEL	EACH	4.00	\$ 850.00
713600	19	OPTICAL DETECTOR CABLE	L.F.	5,670.00	\$ 2.02
713700	19	OPTICAL EMITTER	EACH	12.00	\$ 2,104.33
713807	19	VIDEO CABLE	L.F.	1,770.00	\$ 3.08
713810	19	VIDEO CAMERA	EACH	7.00	\$ 8,073.79
713826	19	RADAR PRESENCE DETECTOR	EACH	18.00	\$ 8,630.00
713840	19	RADAR PRESENCE DETECTOR	EACH	4.00	\$ 7,761.00
713842	19	RADAR DETECTOR CABLE	L.F.	5,450.00	\$ 2.60
713843	19	RADAR DETECTION CABINET INTERFACE UNIT	EACH	6.00	\$ 4,661.33
714000	19	TRAFFIC ACTUATED CONTROLLER	EACH	8.00	\$ 6,421.32
714100	19	SYSTEM MASTER	EACH	1.00	\$ 8,409.00
714280	19	8 PH DOU RING CONTR CABINET	EACH	8.00	\$ 27,169.37
715000	19	BEACON ASSEMBLY	EACH	11.00	\$ 3,764.55
716301	19	INTERNALLY ILLUMINATED SIGN	EACH	7.00	\$ 3,487.58
716400	19	UNDERPASS LUMINAIRE	EACH	2.00	\$ 1,611.00
716600	19	ORNAMENTAL POLE & LUMINAIRE	EACH	52.00	\$ 8,700.00
716701	19	LED ROADWAY LUMINAIRE	EACH	298.00	\$ 492.70
716702	19	LED HIGH MAST LUMINAIRE	EACH	24.00	\$ 626.00
720050	19	PERM.VEH. IMPACT ATTENUATOR UNIT	EACH	14.00	\$ 35,693.43
720060	19	VEH.IMPACT ATTEN.UNIT-WORK ZONES	EACH	223.00	\$ 7,290.26
720110	19	REMOVE/RESET IMPACT ATTENUATOR UNIT	EACH	174.00	\$ 946.12

Item Number	Spec Year	Item Description	Unit of Meas.	Total Quantity	Average Unit Price
721000	19	REMOVAL OF PAVEMENT MARKING	L.F.	1,519,411.00	\$ 0.58
721101	19	REMOVAL OF PAVEMENT MARKING SYMBOL	EACH	14.00	\$ 180.21
721110	19	REMOVAL OF CURING COMPOUND FOR MARKINGS	L.F.	13,610.00	\$ 0.45
721115	19	REMOVAL OF CURING COMPOUND FOR SYMBOL	EACH	31.00	\$ 200.00
750060	19	ITS PULLBOX (33"X24"X24")	EACH	30.00	\$ 1,092.67
750100	19	CLOSED CIRCUIT TELEVISION SYSTEM (CCTV)	EACH	12.00	\$ 15,904.00
750110	19	CAMERA LOWERING DEVICE	EACH	12.00	\$ 10,128.00
750130	19	ITS STEEL POLE, 30 FT	EACH	1.00	\$ 10,141.00
750150	19	ITS STEEL POLE, 50 FT	EACH	11.00	\$ 18,332.00
750500	19	CCTV SYSTEM FOR TRAFFIC SIGNALS	EACH	1.00	\$ 7,848.00



*New Mexico* DEPARTMENT OF  
**TRANSPORTATION**  
MOBILITY FOR EVERYONE

**State Materials Bureau**  
**ASPHALT DESIGN UNIT**  
 P.O. Box 1149, Santa Fe, NM 87504-1149

**New Mexico Asphalt Rack-Price Index**  
 Current Data

<b>CURRENT NM ASPHALT RACK PRICE INDEX</b>					
<b>(For English Unit Projects)</b>					
<b>Month of</b>	<b>Price Index</b>	<b>Price Turn-On Limits</b>		<b>Price Turn-Off Limits</b>	
		<b>Increase</b>	<b>Decrease</b>	<b>Increase</b>	<b>Decrease</b>
Mar-18	\$499	\$549	\$449		
Apr-18	\$501	\$551	\$451		
May-18	\$514	\$565	\$462		
Jun-18	\$549	\$604	\$494		
Jul-18	\$549	\$604	\$494		
Aug-18	\$572	\$629	\$514		
Sep-18	\$584	\$642	\$526		
Oct-18	\$605	\$666	\$545		
Nov-18	\$589	\$648	\$530		
Dec-18	\$584	\$642	\$526		
Jan-19	\$582	\$640	\$523		
Feb-19	\$582	\$640	\$523		
Mar-19	\$582	\$640	\$523		
Apr-19	\$582	\$640	\$523		
May-19	\$587	\$645	\$528		
Jun-19	\$600	\$660	\$540		
Jul-19	\$605	\$666	\$545		
Aug-19	\$609	\$670	\$548		
Sep-19	\$609	\$670	\$548		
Oct-19	\$604	\$664	\$544		
Nov-19	\$594	\$653	\$535		
Dec-19	\$584	\$642	\$526		
Jan-20	\$575	\$633	\$518		
Feb-20	\$578	\$635	\$520		
Mar-20	\$576	\$634	\$519		
Apr-20	\$570	\$627	\$513		
May-20	\$553	\$608	\$497		
Jun-20	\$553	\$608	\$497		
Jul-20	\$558	\$613	\$502		
Aug-20	\$570	\$627	\$513		
Sep-20	\$563	\$619	\$506		
Oct-20	\$563	\$619	\$506		
Nov-20	\$563	\$619	\$506		
Dec-20	\$563	\$619	\$506		
Jan-21	\$575	\$633	\$518		
Feb-21	\$585	\$644	\$527		
Mar-21	\$573	\$630	\$515		




**Current New Mexico Asphalt Rack-Price Index**

(As per Asphalt Price Modification IDC from State Construction Engineer Mr. Joe S. Garcia, dated July 28, 2008)

**Asphalt Rack-Price Index - New Mexico Market**

Date of Report:  
3/5/21

ENGLISH UNIT PROJECTS ONLY



Number of Prequalified Constactors/Subcontractors 2019 vs. 2020

Prequalified Contractors	
Report Date	Count
12/31/2019	328
12/31/2020	328
Decrease	0

Net Change of All Prequalified Contractors/Subcontractors	
In State	+7
Out of State	-7
Total	0

In State v. Out of State			
New	In State	35	72.92%
	Out of State	13	27.08%
	Total	48	
Expired	In State	60	66.67%
	Out of State	30	33.33%
	Total	90	

Proportion of In state vs Out of State Vendors 12/31/2020		
In State	229	70%
Out of State	99	30%
Total	328	100%

Note: There was not a net change in the number of Prequalified Contractors from 2019 to 2020. There were 42 Contractors that prequalified during 2020 that had expired prior to 2019. These contractors were not identified as New Contractors but as Renewed. This accounts for the difference between New (48) and Expired (-90) vs a net change of zero.





September 15, 2020

VIA ELECTRONIC MAIL ONLY AT ([johndon.martinez@dot.gov](mailto:johndon.martinez@dot.gov))

Mr. John Don Martinez, Division Administrator  
New Mexico Division Office of Federal Highway Administration (FHWA)  
4001 Office Court Drive, Suite 801  
Santa Fe, New Mexico 87507

**Re: 2020 Biannual Report for Special Experimental Projects No. 14 (SEP-14) New Mexico Department of Transportation (NMDOT) Contractor Prequalification Program**

Dear Mr. Martinez,

In accordance with FHWA's SEP-14 reporting requirements outline in the FHWA letter of February 26, 2015, the NMDOT is required to submit quarterly reporting to the FHWA. As the program is in its sixth and final year, the Division office agreed that a bi-annual update could be submitted as the first quarter had no changes to report. The NMDOT requests that the New Mexico Division Office forward this correspondence to Mr. Gerald Yakowenko and Mr. Everett with SEP-14's approval office in the FHWA's Office of Infrastructure. This report is for the 2019 biannual report for the NMDOT Contractor Prequalification Program (Program). This biannual update will be publically available at:

<http://dot.state.nm.us/content/nmdot/en/prequalification.html>

As part of the authorization under SEP-14 to implement the Program, both the FHWA and the NMDOT identified criteria for the NMDOT to monitor and track regarding the impact of the Program and Rule. This correspondence will address the updates for the two areas that have been impacted the first half of this year.

**\$5 Million Program Threshold**

The NMDOT committed to apply the Program to projects with an engineer's estimate exceeding \$5 million, which at the time of Program implementation, represented approximately 2/3 of all projects let by the NMDOT. The projects let that fell outside of the threshold, approximately 1/3, would provide bidding opportunities regardless of the bidder's prequalification score.

**Michelle Lujan  
Grisham**  
Governor

**Michael R. Sandoval**  
Cabinet Secretary

**Commissioners**

**Jennifer Sandoval**  
Commissioner, Vice-Chairman  
District 1

**Bruce Ellis**  
Commissioner  
District 2

**Hilma Espinoza  
Chynoweth**  
Commissioner  
District 3

**Walter G. Adams**  
Commissioner, Chairman  
District 4

**Thomas C. Taylor**  
Commissioner  
District 5

**Charles Lundstrom**  
Commissioner, Secretary  
District 6

However, contrary to its planned application, only 31.25% of the projects let in 2019 exceeded the threshold. Of the 34 projects let this year through August 21, 2020, 18 projects exceeded the threshold.

As part of the NMDOT SEP-14 approval, FHWA cited the threshold as an important element of the Program, which would allow participation in NMDOT bidding and projects by Disadvantaged Business Enterprises (DBEs). The NMDOT is exceeding the statewide DBE goal, and a reduction in the Program threshold would not reduce DBE participation on NMDOT projects.

On June 18, 2020, an addendum was issued to increase the threshold from \$5 million, to \$100 million for the June 19, 2020 and 26, 2020 lettings. On June 23, 2020, a similar addendum was issued for the July 17, 2020 letting. A copy of the addenda are attached to this correspondence. The advertisements for the letting on August 21, 2020 contained the language “the Bidder’s prequalification factor rolling average will be applied to any Project with an engineer’s estimate greater than 100 million” (attached). The prequalification factor rolling average would have affected 10 projects between June 19, 2020 and August 21, 2020 with an engineer’s estimate of \$5 million or greater. None of those projects exceeded the \$100 million threshold.

#### Legal Matters

In the first half of 2020 there were three, active legal challenges to the Contractor Prequalification Rule (the “Rule”). A detailed summary of these legal challenges is set out below.

(1) James Hamilton Construction Company (JHCC) legal challenge to the Rule arising from the Award of CN 2101771

The first legal challenge is associated with project CN 2101771 and the contractor’s bid protest, which alleged the NMDOT improperly awarded the project to the second low apparent bidder Fisher Sand & Gravel - NM (FSG) after applying FSG’s prequalification score in accordance with the Rule. The essence of JHCC’s bid protest was that the NMDOT’s use of the Rule to alter low bid values for award consideration was contrary to state procurement policy. The bid protest-hearing officer upheld the NMDOT’s decision to award the project to FSG.

JHCC then sought judicial review in state court (D-101-CV-2017-01016) seeking a Temporary Restraining Order (TRO), preliminary injunction and stay to restrain the NMDOT from allowing FSG to begin work on the project and a declaratory judgment that the NMDOT was without authority to implement Rule. JHCC’s request for a restraining order was denied; NMDOT had awarded the project to FSG and FSG had already begun work at the time the court considered the TRO application. The court granted NMDOT’s motion to dismiss the declaratory judgment and held the Rule is reasonably consistent with the NMDOT’s statutory authority to adopt rules relating to bidder responsibility.

JHCC appealed the dismissal of D-101-CV-2017-01016 to the New Mexico Court of Appeals November 2017, (A-1-CA-36816). The matter has been fully briefed and submitted for the court's determination April 3, 2020; the court of Appeals decision remains pending.

(2) Constructors Inc. (Constructors) Writ of Mandamus.

Constructors filed a Writ of Mandamus, D-503-CV-202000180 (Writ), in the Fifth Judicial District Court seeking a court order for the NMDOT to score three "construction projects" completed in 2019, the scoring of which would benefit the contractor by lowering its Prequalification Factor Rolling Average (PQFRA) score. NMDOT defended the action on the grounds the projects were maintenance work and that the Rule had never been applied to maintenance projects. The Writ challenges the NMDOT prequalification scoring, excluding the maintenance projects, on the same grounds that form the basis of its appeal in the First Judicial District court (discussed below). On April 28, 2020, after holding a hearing on the matter the court entered an Order Granting Peremptory Writ of Mandamus pursuant to NMSA §44-2-7, ordering the NMDOT to score the contractor's completed price agreement work and recalculate the contractor's PQFRA. On May 28, 2020, the NMDOT filed both a Motion to Reconsider and a Motion to Stay Pursuant to Rule 1-062(B). On July 9, 2020, the parties filed a Stipulated Motion to Stay the Proceedings to allow the parties the opportunity to resolve the issues without further litigation. The court entered an Order Granting Stipulated Motion to Stay the Proceedings on July 13, 2020.

3) Appeal of Administrative Ruling Regarding Constructors Inc. (Constructors) 2020 PQFRA.

On February 27, 2020, Constructors filed an Appeal of Administrative Ruling by NMDOT, D 101-CV- 202000578 (Appeal) in the First Judicial District Court. The Appeal asserted that the NMDOT had erred in the 2019 calculation of the contractor's PQFRA by excluding "construction projects" that were completed in 2019 pursuant to Price Agreements (PA) Nos. 80-805-18-16687 and 70-805-16-15418. The contractor did not serve the complaint on the NMDOT until July 29, 2020. On August 17, 2020, the court filed an Order to Stay Proceedings based on the stipulated motion of the parties.

Constructors agreed to stay both the Writ and the Appeal proceedings to allow NMDOT to complete the on-going rule-making efforts addressing the Rule score calculations, with an understanding that final amendments may obviate the contractor's complaint concerning its 2019 PQFRA score. If the rulemaking does not address the issues, the litigation and appeals will resume no later than February 28, 2021.

As previously discussed, due to the on-going litigation and unanticipated impacts to Rule scoring that may impact multiple contractors, the NMDOT Cabinet Secretary raised the threshold for application of Prequalification Factor Rolling Average to NMDOT Project Bids from \$5 million to \$100 million, effective June 18, 2020.

NMDOT is considering extending the Prequalification program under SEP-14 and making additional clarifications to the Prequalification Rule, NMAC 18.27.5. NMDOT will be holding public hearings regarding changes to the Prequalification program in October 2020.

Should there be questions or comments please contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "MRSandoval". The signature is stylized and cursive.

Michael Sandoval  
Cabinet Secretary, NMDOT

Attachment(s)

cc: Rick Padilla, Executive Director for Highway Operations, NMDOT  
Patrick Shaw, ACNM Chapter President  
Mike Beck, ACNM Executive Director



**ADDENDUM No. 4  
TO APPROVED PLANS AND SPECIFICATIONS  
June 18, 2020**

**Re: Letting of June 19, 2020**

<u>ADDENDUM No.</u>	<u>CN</u>	<u>COUNTY</u>	<u>ISSUE DATE</u>
1.	4101540	San Miguel	6/2/2020
2.	2101360R	Lea	6/9/2020
3.	2101360R 4101540 1101011	Lea San Miguel Grant	6/16/2020
4.	2101360R 4101540 1101011	Lea San Miguel Grant	6/18/2020

**All projects**

**YOU ARE HEREBY ADVISED OF THE FOLLOWING:**

The Advertisement for the June 19, 2020, Bid Solicitation stated, "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$5 million." This sentence has been deleted and replaced with "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$100 million."

Michael R. Sandoval, NMDOT Cabinet Secretary  
MRS: JEM



**ADDENDUM No. 3  
TO APPROVED PLANS AND SPECIFICATIONS  
June 18, 2020**

Re: Letting of June 26, 2020

**ADDENDUM**

<u>No.</u>	<u>CN</u>	<u>COUNTY</u>	<u>ISSUE DATE</u>
1.	4100832/4100833	Quay	5/29/2020
2.	4100832/4100833	Quay	6/9/2020
3.	4100832/4100833	Quay	6/18/2020

**4100832/4100833 - Attachment**

**YOU ARE HEREBY ADVISED OF THE FOLLOWING:**

The Advertisement for the June 26, 2020, Bid Solicitation stated, "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$5 million." This sentence has been deleted and replaced with "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$100 million."

The Contract time of 350 Calendar Days has been deleted from this Contract and replaced with a Contract time of **350 Working Days**. Electronic Amendment File(s) are available in Bid Express for your internet Bid submittal.

The Notice to Contractors (NTC) for Pavement Smoothness Measurement dated 1/1/19 has been deleted and replaced with the NTC for Pavement Smoothness Measurement dated 6/17/20. The **attached** NTC is for your information and inclusion into your Contract assembly.

Bid Items 721110 – Removal of Curing Compound for Markings and 721115 – Removal of Curing Compound for Symbol have been incorporated into this Contract. The estimated quantities are indicated below.

**SECTION 0001 ROADWAY**

<u>Bid Item</u>	<u>Description</u>	<u>Previous Quantity</u>	<u>New Quantity</u>	
721110	Removal of Curing Compound for Markings	-0-	13,610	L.F.
721115	Removal of Curing Compound for Symbol	-0-	31	EACH

Electronic Amendment File(s) are available in Bid Express for your internet Bid submittal.

Michael R. Sandoval, NMDOT Cabinet Secretary  
MRS:JEM



**ADDENDUM No. 1  
TO APPROVED PLANS AND SPECIFICATIONS  
June 23, 2020**

**Re: Letting of July 17, 2020**

**ADDENDUM**

<u>No.</u>	<u>CN</u>	<u>COUNTY</u>	<u>ISSUE DATE</u>
1.	2102111 4101320 1100612 LC00340 6101206 M300750A, B and C	Lincoln Colfax Hidalgo Dona Ana Catron Bernalillo	6/23/2020

**All projects**

**YOU ARE HEREBY ADVISED OF THE FOLLOWING:**

The Advertisement for the July 17, 2020, Bid Solicitation stated, "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$5 million." This sentence has been deleted and replaced with "The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$100 million."

Michael R. Sandoval, NMDOT Cabinet Secretary  
MRS: JEM

---

---

**ADVERTISEMENT**

---

**NEW MEXICO DEPARTMENT OF TRANSPORTATION (NMDOT)  
BID SOLICITATION FOR – August 21, 2020  
SANTA FE, NEW MEXICO**

---

---

The NMDOT will only receive Bids through the Bid Express website at <https://www.bidx.com/> before 11:00 A.M. local prevailing time National Institute of Standards and Technology, atomic clock, on August 21, 2020. Bids received after this time will not be accepted. Tutorials on electronic bidding are available through Bid Express website at <https://www.bidx.com/site/trainingcenter>. In order to receive Addenda and notifications all Bidders shall log into Bid Express and select the proposal and letting activity message and e-mail boxes in the manage messages and notifications tab at <https://www.bidx.com/site/managesubscriptions?display=messages>.

The NMDOT will open and publicly read the Total Bid Amount for Bids in the presence of one or more witnesses at the NMDOT's General Office (Room 223), 1120 Cerrillos Road Santa Fe, NM 87505. Individuals with disabilities who desire to attend or participate in this Bid Opening shall contact the NMDOT Title VI Liaison a minimum of ten Days before the date of Bid Opening at (505) 629-9890.

The Advertisement, Bid Form, Bid Guaranty, Supplemental Specifications, Special Provisions, Addenda, Notice to Contractors and Plans are available for a membership fee and for examination only through the Bid Express website. Fee schedules are available through the Bid Express website. The 2019 Edition of the NMDOT Standard Specifications and Standard Drawings for Highway and Bridge Construction shall govern construction of this Project. The 2019 Standard Specifications and Standard Drawings are available for no cost to the Bidder through the NMDOT website at <http://dot.state.nm.us/content/nmdot/en/standards.html>.

In the case of disruption of national communications or loss of services by Bid Express the morning of the Bid Opening, the NMDOT may delay the deadline for Bids. Instructions will be communicated through the Bid Express website.

As a condition to submitting a Bid all Bidders bidding as Contractors are required to be prequalified with the NMDOT's Office of Inspector General seven (7) Days before Bid Opening per 18.27.5 NMAC. All Subcontractors are required to be prequalified before performing any Work and prior to supplying goods or services to the Project. The Contractor Prequalification Rule, 18.27.5 NMAC, and Prequalification Packet are located at <http://dot.state.nm.us/content/nmdot/en/prequalification.html>. The Bidder's prequalification factor rolling average will be applied to any Project with an engineer's estimate greater than \$100 million.

All Bidders submitting Bids valued over sixty thousand dollars (\$60,000.00) shall be registered with the Department of Workforce Solutions (DWS), Labor Relations before Bidding. The Bidder's registration number shall be included on the Bid Form. The Bidder's DWS registration number can be obtained through the website <http://www.dws.state.nm.us/>. If a Bidder appears on the DWS list of willful violators of the Public Works Minimum Wage Act (NMSA 13-4-14), the NMDOT shall reject the Bid and shall continue to reject Bids from that Bidder for three years after the date of publication of the list.

The Bidder's Bid Guaranty shall be five percent (5%) of the Bidder's Total Bid Amount and shall be submitted before Bid Opening through either Surety 2000 or Surepath Network.

For state funded Projects proof of the Bidder's valid license in the form of its wallet card from the Construction Industries Division (CID) shall be submitted with the Bid per the Construction Industries Licensing Act NMSA (1978), Sections 60-13-1 to -57 (1967, as amended through 1989). The Bidder's valid license shall cover the Project's type of Work specified in this Advertisement. The Bidder shall submit in the form of a zip file to the "file attachment upload" tab in the Project Bids.EBSX file through Bid Express the CID wallet card.

If a Bidder is seeking, for state funded Projects, a resident business preference the Bidder shall submit a copy of its resident business certification in the form of a zip file to the "file attachment upload" tab in the Project Bids .EBSX file through Bid Express before Bid Opening per NMSA 1978, § 13-4-2 (1984, amended 2012).

If a Bidder is seeking, for state funded Projects, a resident veteran contractor preference the Bidder shall submit a copy of its resident veteran contractor certification and its application for the resident veteran contractor certification, not including the attachments for the application, in the form of a zip file to the "file attachment upload" tab in the Project Bids .EBSX file through Bid Express before Bid Opening per NMSA 1978, § 13-4-2 (1984, amended 2012).

For federally funded Projects, the Bidder is not required to have a license from the CID for the Project's Work in order to submit a Bid. However, upon becoming the apparent successful Bidder, the Bidder must obtain a valid license with the proper classification for the Project's Work within 30 Days of the date on the notice of preliminary Award letter.



New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
March 8, 2021

\*This list is renewed once a month.

COMPANY NAME	PQFRA 2020 Scores will apply to March 2021 letting and	PQFRA 2019 Scores will apply to March 2020 letting and	PQFRA 2018 Scores will apply to March 2019 letting	PQFRA 2017 Scores will apply to March 2018 letting	PQFRA 2016 Scores will apply to March 2017 letting	PQFRA 2015
Albuquerque Asphalt, Inc.	0.950	0.900	0.900	0.917	0.950	
Apache Construction Co., dba Valley Fence Co.	0.917	0.950				
AUI, Inc.	0.952	0.922	0.939	0.976	0.950	0.950
Bixby Electric, Inc.	0.917	0.950				
C & E Concrete, Inc.		0.983	0.951	0.919	0.953	
Constructors, Inc.	0.959	0.950	0.918	0.953	1.005	
El Terrero Construction, LLC	0.912	0.925	0.917	0.936	0.950	
Fisher Sand & Gravel - New Mexico, Inc.	0.928	0.939	0.934	0.927	0.933	0.950
FNF Construction, Inc.	0.903	0.905	0.900	0.900	0.917	0.950
H.O. Construction, Inc.	1.023	1.035				
Hasse Contracting Company Inc.	0.900	0.901	0.903	0.921	0.950	
Highway Supply, LLC	0.971	0.983	0.950	0.917	0.950	
Interstate Highway Construction, Inc.		0.999	0.982	0.966	0.956	
James Hamilton Construction Company	0.953	0.923	0.961			
J-H Supply Company, Inc.	0.965	0.955	0.974	0.962		
K. Barnett & Sons, Inc.	0.933	0.974	0.983	0.967	0.950	
Kiewit New Mexico Company	0.947	0.992	0.980			
Kimo Constructors, Inc.	0.967	0.933	0.967	0.987	0.987	
La Calerita Construction, LLC	0.906	0.913	0.931	0.959		
MANS Construction Company		1.069	1.138	1.208		
Meridian Contracting, Inc.		0.983	0.952	0.921	0.957	
Mountain States Constructors, Inc.	0.901	0.902	0.900	0.900	0.917	0.950
MWI, Inc.	0.950	0.900	0.935	0.987	0.950	
Northern Mountain Constructors, Inc.	0.950	0.983	0.967	0.950		
Oldcastle SW Group, Inc.	0.967	0.933	0.967	0.950		
R.T. Electric, Inc.		0.996	0.991	0.987		
RAM Construction Services of Michigan, Inc.			0.988	0.977	0.965	
Rock Canyon Construction	0.917	0.950				
Roper Construction, Inc.	0.983	0.967	0.950			
San Bar Construction Corp.	0.917	0.933	0.967	0.950		
Star Paving Company	0.967	0.950				
Structures, Inc.	1.054	1.082				
The Truesdell Corporation	0.987	0.957	0.927	0.950		
TLC Company, Inc. dba TLC Plumbing & Utility	0.950					
Villalobos Construction Co., Inc.		0.933	0.967	0.950		
Vital Consulting Group, LLC		1.356	0.906	0.928	0.967	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
505 CWI, Inc.	Albuquerque, NM	87193		4/6/2020	4/5/2021	
814 Solutions, LLC	Albuquerque, NM	87109		4/7/2020	4/6/2021	
A & S Construction Company	Canon City, CO	81215		12/30/2019	12/29/2020	
A Brothers Milling, LLC	El Paso, TX	79907		4/21/2020	4/20/2021	
A Mountain Professional Construction, LLC	Las Cruces, NM	88005		1/6/2020	1/5/2021	
ABC Concrete MFG. Co. Inc.	Farmington, NM	87401		6/26/2020	6/25/2021	
ABCO Contracting, Inc.	Denver, CO	80229		2/28/2020	2/27/2021	
ABQ Roofing & Construction, LLC	Albuquerque, NM	87121	x	8/19/2020	8/18/2021	
Abraham's Construction Inc.	Albuquerque, NM	87110		8/18/2020	8/17/2021	
AC & Company, LLC	Alto, NM	88312		5/14/2020	5/13/2021	
Accent Landscape Contractors, Inc.	Albuquerque, NM	87190		6/10/2020	6/9/2021	
Access Limited Construction	Oceano, CA	93445		5/11/2020	5/10/2021	
Accu Stripe, Inc.	Albuquerque, NM	87123	x	1/14/2020	1/13/2021	
ACI Consulting, a division of ACI Group, LLC	Austin, TX	78746	x	7/17/2020	7/16/2021	
A-Core of New Mexico, Inc.	Albuquerque, NM	87105		12/19/2019	12/18/2020	
Adams & Smith, Inc.	Lindon, UT	84042	x	9/4/2020	9/3/2021	
Adam's Construction Survey, Inc.	Albuquerque, NM	87108		3/24/2020	3/23/2021	
ADB Companies, Inc.	Pacific, MO	63069	x	9/4/2020	9/3/2021	
Advanced Environmental Solutions, Inc.	Belen, NM	87002	x	5/18/2020	5/17/2021	
Advanced Testing & Materials, Inc.	Las Cruces, NM	88005		10/23/2020	10/22/2021	
Advantage Barricade & Roadmarks, LLC	Albuquerque, NM	87107		12/17/2019	12/16/2020	
Advantage Drilling, LLC	Albuquerque, NM	87107		7/1/2020	6/30/2021	
Alas De San Miguel	Santa Fe, NM	87501	x	5/5/2020	5/4/2021	
Albuquerque Asphalt, Inc.	Albuquerque, NM	87193		4/6/2020	4/5/2021	0.950
Albuquerque Concrete Coring Company, Inc.	Albuquerque, NM	87107		2/5/2020	2/4/2021	
Aldrich Land Surveying, Inc.	Albuquerque, NM	87190		6/25/2020	6/24/2021	
Alert Traffic Control, Inc.	Bayfield, CO	81122		5/14/2020	5/13/2021	
Altierra Services LLC	Rio Rancho, NM	87144		7/13/2020	7/12/2021	
Altor Construction, Inc.	Albuquerque, NM	87120		2/20/2020	2/19/2021	
American Civil Constructors West Coast, LLC	Bernicia, CA	94510		7/17/2020	7/16/2021	
Ames Construction, Inc.	Burnsville, MN	55306		7/17/2020	7/16/2021	
Ancholyd, LLC dba GEM Surveying	Organ, NM	88052		7/27/2020	7/26/2021	
Andale Construction	Wichita, KS	67219	x	1/31/2020	1/30/2021	
Apache Construction Co., dba Valley Fence Co.	Albuquerque, NM	87159		9/11/2020	9/10/2021	0.917
APC Southern Construction Company, LLC	Golden, CO	80403		11/4/2020	11/3/2021	
APIC Solutions, Inc.	Albuquerque, NM	87109		7/6/2020	7/5/2021	
Armor Communications, LLC	Albuquerque, NM	87114		7/29/2020	7/28/2021	
Atlas Pumping Co. Inc.	Albuquerque, NM	87184		3/26/2020	3/25/2021	
AUI, Inc.	Albuquerque, NM	87119		9/29/2020	9/28/2021	0.952
AWP, Inc.	North Canton, OH	44720	x	11/4/2020	11/3/2021	
B & M Concrete Pumping, LLC	Carlsbad, NM	88220		12/3/2020	12/2/2021	
B&D Industries, Inc.	Albuquerque, NM	87123		4/9/2020	4/8/2021	
B. Jackson Construction and Engineering	West Jordan, UT	84088		2/26/2020	2/25/2021	
Badger Daylighting Corp.	Brownsburg, IN	46112		8/17/2020	8/16/2021	
Bartoo Sand & Gravel, Inc.	T or C, NM	87901		10/19/2020	10/18/2021	
BCL Enterprises, Inc.	Rio Rancho, NM	87174	x	4/1/2020	3/31/2021	
Berkel & Company Contractors, Inc.	Bonner Springs, KS	66012		1/3/2020	1/2/2021	
Beyond Engineering and Testing LLC	Round Rock, TX	78664		8/28/2020	8/27/2021	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
Big G Company, LLC	Albuquerque, NM	87107		5/28/2020	5/27/2021	
Billingsley Engineering, Inc.	Las Vegas, NM	87701		12/7/2020	12/6/2021	
Bixby Electric, Inc.	Albuquerque, NM	87102		11/4/2020	11/3/2021	0.917
Bogan Brothers Painting Co., Inc.	Albuquerque, NM	87107		1/27/2020	1/26/2021	
Bohannan Huston, Inc.	Albuquerque, NM	87109		5/15/2020	5/14/2021	
Brasier Asphalt, Inc.	Albuquerque, NM	87119		1/21/2020	1/20/2021	
Breakline Engineering, LLC	Albuquerque, NM	87113		8/11/2020	8/10/2021	
Brightview Landscape Development, Inc.	Albuquerque, NM	87184		1/15/2020	1/14/2021	
Brycon Corporation	Albuquerque, NM	87113		6/15/2020	6/14/2021	
BSN Santa Fe, Inc.	Santa Fe, NM	87508		10/7/2020	10/6/2021	
Bullfrog Logistics, LLC	Carlsbad, NM	88220		8/28/2020	8/27/2021	
C & E Concrete, Inc.	Milan, NM	87021		5/11/2020	5/10/2021	
C&S Sweeping Services, Inc	Phoenix, AZ	85074		3/24/2020	3/23/2021	
C&X Flooring	Albuquerque, NM	87121	x	4/7/2020	4/6/2021	
Caldon Seeding & Reclamation, LLC	San Acacio, CO	81151		1/15/2020	1/14/2021	
Caliper Construction, Inc.	Las Cruces, NM	88004		6/17/2020	6/16/2021	
Cambridge Systematics, Inc.	Medford, MA	02155		12/23/2019	12/22/2020	
Cambro Construction, Inc.	Albuquerque, NM	87107		1/7/2020	1/6/2021	
Carl Alarid dba Alarid Landscaping & Fencing	Moriarty, NM	87035	NEW	12/20/2019	12/19/2020	
Castillo Ready Mix Inc.	Belen, NM	87002		2/26/2020	2/25/2021	
Castle Rock Construction Company of Colorado, LLC	Centennial, CO	80111		3/30/2020	3/29/2021	
Chavez Concrete Pumping, LLC	Albuquerque NM	87109		12/8/2020	12/7/2021	
Cheney-Walters-Echols, Inc.	Farmington, NM	87401		2/20/2020	2/19/2021	
Cherry Creek Demolition, LLC	Thornton, CO	80241	x	8/10/2020	8/9/2021	
Civil Transformations, Inc.	Albuquerque, NM	87120	x	2/20/2020	2/19/2021	
CMC Steel Fabricators Inc., dba CMC Rebar	Albuquerque, NM	87105		2/19/2020	2/18/2021	
Cobb, Fendley & Associates, Inc.	Albuquerque, NM	87109		1/31/2020	1/30/2021	
Compass Engineering & Construction Services, LLC	Albuquerque, NM	87110		1/30/2020	1/29/2021	
Concrete Aggregate & Asphalt Testing	Bernalillo, NM	87004		5/29/2020	5/28/2021	
Concrete, Inc	Las Cruces, NM	88013		7/1/2020	6/30/2021	
ConDeck Corporation	Albuquerque, NM	87107		9/14/2020	9/13/2021	
Construction Survey Technologies, Inc.	Albuquerque, NM	87193	x	11/6/2020	11/5/2021	
Constructors, Inc.	Carlsbad, NM	88220		1/15/2020	1/14/2021	0.959
Cornerstone Concrete Pumping, Inc.	Farmington, NM	87401		3/18/2020	3/17/2021	
Cornerstone Contractors, LLC	Albuquerque, NM	87105		4/13/2020	4/12/2021	
Coughlin Company I, Inc.	St. George, UT	84790		7/1/2020	6/30/2021	
Coyote Pumping Services, Inc.	Albuquerque, NM	87195		3/18/2020	3/17/2021	
CRAMIC, LLC dba Sunny Fence Company	Albuquerque, NM	87102	x	1/21/2020	1/20/2021	
CSI Acquisition Company, LLC dba Crane Services, Inc.	Albuquerque, NM	87105		7/6/2020	7/5/2021	
CSI Cartesian Surveys, Inc.	Rio Rancho, NM	87174	x	8/10/2020	8/9/2021	
Custom Grading Inc.	Albuquerque, NM	87199		5/4/2020	5/3/2021	
Cutler Repaving, Inc.	Lawrence, KS	66046		3/5/2020	3/4/2021	
CWA Strategic Communications	Albuquerque, NM	87109		6/8/2020	6/7/2021	
Daniel B. Stephens & Associates, Inc.	Albuquerque, NM	87109		8/12/2020	8/11/2021	
DE Ready Mix, Inc.	Las Cruces, NM	88012	X	11/16/2020	11/15/2021	
DeAngelo Brothers, LLC	Hazleton, PA	18201		1/21/2020	1/20/2021	
DelHur Industries, Inc.	West Richland, WA	99353		8/25/2020	8/24/2021	
Deming Excavating, Inc.	Deming, NM	88030		6/26/2020	6/25/2021	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
Desert Fox, LLC	Peralta, NM	87042		3/23/2020	3/22/2021	
Desert West Enterprises, LLC	Roswell, NM	88201		2/12/2020	2/11/2021	
Design Technologies	Las Cruces, NM	88033		2/12/2020	2/11/2021	
Designer Columns & Piers, Inc. dba Garcia Fence & Supply	Colorado Springs, CO	80936		11/16/2020	11/15/2021	
DH Underground, Inc.	Albuquerque, NM	87199		8/28/2020	8/27/2021	
Diamond Construction Inc.	Las Cruces, NM	88007		9/18/2020	9/17/2021	
Diamond Surface, Inc.	Rogers, MN	55374		4/1/2020	3/31/2021	
Dismuke Construction Company	Albuquerque, NM	87109		1/15/2020	1/14/2021	
Division 27 Communications, LLC	Albuquerque, NM	87114	x	8/28/2020	8/27/2021	
Drill Tech Drilling & Shoring, Inc.	Antioch, CA	94509		5/29/2020	5/28/2021	
DuCross Construction, LLC	Las Cruces, NM	88013		1/14/2020	1/13/2021	
Dustrol, Inc.	Towanda, KS	67144		7/31/2020	7/30/2021	
E & M International, Inc.	Albuquerque, NM	87199		6/15/2020	6/14/2021	
E2RC, LLC	Bernalillo, NM	87004		5/19/2020	5/18/2021	
East Valley Golf, Ltd. dba Revegetation Services	Highly, AZ	85236		2/24/2020	2/23/2021	
Ecosphere Environmental Services, Inc.	Durango, CO	81301		8/25/2020	8/24/2021	
El Terrero Construction, LLC	Rio Rancho, NM	87174		7/8/2020	7/7/2021	0.912
Fahrner Asphalt Sealers, LLC	Plover, WI	54467		4/7/2020	4/6/2021	
Fence Tech, LLC	Farmington, NM	87499		8/27/2020	8/26/2021	
Fierro & Company, LLC	Albuquerque, NM	87120		5/22/2020	5/21/2021	
Fisher Sand & Gravel - New Mexico, Inc.	Placitas, NM	87043		2/28/2020	2/27/2021	0.928
Flame On, Inc.	Monroe, WA	98727		3/25/2020	3/24/2021	
FNF Construction, Inc.	Tempe, AZ	85281		9/4/2020	9/3/2021	0.903
Franklin's Earthmoving, Inc.	Albuquerque, NM	87190		8/24/2020	8/23/2021	
Freyssinet, Inc.	Sterling, VA	20166		4/6/2020	4/5/2021	
Gantts Welding Specialties	Peralta, NM	87042		6/18/2020	6/17/2021	
GarVin Construction, Inc.	Albuquerque, NM	87113		2/19/2020	2/18/2021	
General Hydronics Concrete, LLC	Alamogordo, NM	88310		5/4/2020	5/3/2021	
General Hydronics Utilities, LLC	Alamogordo, NM	88310		7/17/2020	7/16/2021	
GEOMAT, Inc.	Farmington, NM	87401		10/6/2020	10/5/2021	
GeoStabilization International, LLC	Commerce City, CO	80022		3/5/2020	3/4/2021	
Geo-Test, Inc	Santa Fe, NM	87507		6/24/2020	6/23/2021	
Geovert, LLC	Denver, CO	80211	x	3/5/2020	3/4/2021	
Giles Incorporated	Artesia, NM	88211	x	7/20/2020	7/19/2021	
Gill Con, Inc.	Rio Rancho, NM	87124		9/4/2020	9/3/2021	
GM Emulsion, LLC	Santa Fe, NM	87507		10/29/2020	10/28/2021	
GME Genral Building, LLC	Santa Fe, NM	87507	x	3/12/2020	3/11/2021	
Golder Associates Inc.	Albuquerque, NM	87113		5/26/2020	5/25/2021	
Grandin Testing Lab, Inc.	Los Lunas, NM	87031		1/21/2020	1/20/2021	
Granite Construction Company	Watsonville, CA	95077		2/24/2020	2/23/2021	
Greene Crane & Rigging, LLC	Tularosa, NM	88352	x	9/21/2020	9/20/2021	
GRL Engineers, Inc.	Cleveland, OH	44139		9/4/2020	9/3/2021	
Ground Penetrating Radar Systems, LLC	Toledo, OH	43623	x	6/24/2020	6/23/2021	
Groundhog Excavating, Inc.	Albuquerque, NM	87107		7/6/2020	7/5/2021	
Gutierrez Industries, LLC	Las Cruces, NM	88011		2/20/2020	2/19/2021	
Guzman Construction Solutions, LLC	Albuquerque, NM	87105		12/1/2020	11/30/2021	
H & J Carpentry	Albuquerque, NM	87120	x	5/18/2020	5/17/2021	
H.O. Construction, Inc.	Albuquerque, NM	87119		1/14/2020	1/13/2021	1.023

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
Hard Rock Builders, Inc	Farmington, NM	87401		4/15/2020	4/14/2021	
Hardy Hole Drilling	Chaparral, NM	88081		3/23/2020	3/22/2021	
Hasse Contracting Company Inc.	Albuquerque, NM	87125		8/20/2020	8/19/2021	0.900
Haydon Building Corp	Phoenix, AZ	85040		2/10/2020	2/9/2021	
Hays Plumbing & Heating, Inc.	Las Vegas, NM	87701	x	4/1/2020	3/31/2021	
Hernandez Concrete Pumping, Inc.	Albuquerque, NM	87184		7/31/2020	7/30/2021	
High Country Fence LLC	Pueblo, CO	81004		2/12/2020	2/11/2021	
High Water Mark, LLC	Cochiti Pueblo, NM	87072	NEW	12/17/2019	12/16/2020	
Highland Enterprises, Inc.	Las Cruces, NM	88004		1/14/2020	1/13/2021	
Highway Supply, LLC	Albuquerque, NM	87113		9/25/2020	9/24/2021	0.971
HI-TECH Rockfall Construction, Inc.	Forest Grove, OR	97116		6/3/2020	6/2/2021	
Horizon Environmental Services, Inc.	Durango, CO	81302		1/8/2020	1/7/2021	
Howe Precast Concrete Barriers, Inc.	Queen Creek, AZ	85142		10/15/2020	10/14/2021	
Humphrey's Enterprises	Silver City, NM	88061		10/20/2020	10/19/2021	
I & A Construction, LLC	Deming, NM	88030		8/24/2020	8/23/2021	
Independent Painting & Coating, Inc.	Windsor, CO	80550		1/31/2020	1/30/2021	
Inspections Plus, LLC	Albuquerque, NM	87113		5/26/2020	5/25/2021	
Integrated Technologies Corporation	Albuquerque, NM	87107		7/24/2020	7/23/2021	
Intermountain Slurry Seal, Inc.	Watsonville, CA	95077		2/26/2020	2/25/2021	
Interstate Highway Construction, Inc.	Englewood, CO	80155		3/5/2020	3/4/2021	
Interstate Sealant & Concrete, Inc.	Waukesha, WI	53189		1/27/2020	1/26/2021	
IPR, Ltd.	Albuquerque, NM	87109		9/8/2020	9/7/2021	
J & H Services, Inc.	Albuquerque, NM	87109		6/24/2020	6/23/2021	
J & M Trucking, LLC	Hatch, NM	87937		10/29/2020	10/28/2021	
J & S Plumbing & Heating	Silver City, NM	88062		9/14/2020	9/13/2021	
J. Aimone Associates, LLC	Chimayo, NM	87522		3/18/2020	3/17/2021	
J.D. Abrams, L.P.	Austin, TX	78744		11/19/2020	11/18/2021	
J.F.Q Construction, Inc.	Albuquerque, NM	87125		6/15/2020	6/14/2021	
J29 Enterprises, LLC	Las Cruces, NM	88005		5/1/2020	4/30/2021	
James Hamilton Construction Company	Silver City, NM	88062		7/17/2020	7/16/2021	0.953
Jennifer Sensiba Photography	Las Cruces, NM	88005	x	1/28/2020	1/27/2021	
J-H Supply Company, Inc.	Albuquerque, NM	87113		4/15/2020	4/14/2021	0.965
Jordan Foster Construction, LLC	El Paso, TX	79912		3/3/2020	3/2/2021	
JP Mainline T.V. Inspection	Albuquerque, NM	87121		10/29/2020	10/28/2021	
K. Barnett & Sons, Inc.	Clovis, NM	87105		10/8/2020	10/7/2021	0.933
K.A. Cox Construction, LLC	Las Cruces, NM	88007	x	8/27/2020	8/26/2021	
K.R. Swerdfeger Construction, Inc.	Pueblo West, CO	81007		2/19/2020	2/18/2021	
Kachina Rentals, LLC	Gallup, NM	87301		6/17/2020	6/16/2021	
Karlsruher, Inc. dba CSA Constructors	El Paso, TX	79912		6/15/2020	6/14/2021	
KE&G Construction, Inc.	Tucson, AZ	85714		5/26/2020	5/25/2021	
Keller North America, Inc.	Hanover, MD	21076	x	10/29/2020	10/28/2021	
Kelley Trucking, Inc.	Golden, CO	80403		1/21/2020	1/20/2021	
Kiewit New Mexico Company	Englewood, CO	80112		3/18/2020	3/17/2021	0.947
Kimo Constructors, Inc.	Bosque Farms, NM	87068		4/13/2020	4/12/2021	0.967
Kirkland Construction, R.L.L.P.	Rye, CO	81069		7/31/2020	7/30/2021	
Kraemer North America, LLC	Plain, WI	53577		2/5/2020	2/4/2021	
L & J Construction, Inc.	Anthony, NM	88021		6/23/2020	6/22/2021	
La Calerita Construction, LLC	Las Cruces, NM	88004		3/3/2020	3/2/2021	0.906

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
 Prequalified Contractors and Subcontractors List  
 February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
La Luz Dirt & Paving, LLC	Alamogordo, NM	88310		10/21/2020	10/20/2021	
Landscape & Design Center, Inc.	Dona Ana, NM	88032		8/18/2020	8/17/2021	
Las Cruces Barricades, Inc.	Mesilla Park, NM	88047		10/2/2020	10/1/2021	
LC Trucking, LLC	Albuquerque, NM	87120		10/13/2020	10/12/2021	
Lee Engineering, LLC	Albuquerque, NM	87113		2/19/2020	2/18/2021	
Lee Landscapes, Inc. dba Leescapes	Albuquerque, NM	87113		1/6/2020	1/5/2021	
Leroy's Excavating, Inc.	Hernandez, NM	87537		6/24/2020	6/23/2021	
Lindner Painting, Inc.	Lincoln, NE	68522		3/18/2020	3/17/2021	
Living Color, LLC dba Rio Grande Landscapes	Belen, NM	87002		9/14/2020	9/13/2021	
M Electric, Inc.	Albuquerque, NM	87129	x	2/24/2020	2/23/2021	
Malcolm Drilling Company, Inc.	San Francisco, CA	94105		9/18/2020	9/17/2021	
MANS Construction Company	Las Cruces, NM	88001		7/24/2020	7/23/2021	
Marquez Trucking	Sunland Park, NM	88063		3/12/2020	3/11/2021	
Maser Consulting	Albuquerque, NM	87110		4/9/2020	4/8/2021	
Meridian Contracting, Inc.	Albuquerque, NM	87102		3/24/2020	3/23/2021	
Mesa Verde Enterprises, Inc.	Alamogordo, NM	88311		1/30/2020	1/29/2021	
MHAT, LLC	Carlsbad, NM	88221		8/24/2020	8/23/2021	
Michels Corporation	Brownsville, WI	53006		8/10/2020	8/9/2021	
Midwest Rockfall, Inc.	Bailey, CO	80421		9/29/2020	9/28/2021	
Miller Engineers, Inc. dba Souder, Miller & Associates	Santa Fe, NM	87505		6/29/2020	6/28/2021	
Montenegro Trucking, LLC	Albuquerque, NM	87193		5/11/2020	5/10/2021	
Morrow Enterprises, Inc.	Las Cruces, NM	88004		1/27/2020	1/26/2021	
Mountain States Constructors, Inc.	Albuquerque, NM	87107		2/10/2020	2/9/2021	0.901
Mountain States Crane, LLC	Albuquerque, NM	87199		10/2/2020	10/1/2021	
Murphy Builders, Inc.	Gallup, NM	87301		6/15/2020	6/14/2021	
Mutual Drilling Company, Inc.	Albuquerque, NM	87105		10/14/2020	10/13/2021	
MWI, Inc.	Albuquerque, NM	87190		10/15/2020	10/14/2021	0.950
New Concepts, Inc.	Albuquerque, NM	87119		10/13/2020	10/12/2021	
New Mexico Tap Master, Inc.	Concord, CA	94520	x	3/30/2020	3/29/2021	
Nixon Enterprises, Inc.	Portales, NM	88130	x	5/8/2020	5/7/2021	
NM Underground Utilities, Inc.	Albuquerque, NM	87105		3/25/2020	3/24/2021	
NM Water Supply, Inc.	Hillsboro, NM	88042	x	9/8/2020	9/7/2021	
Northern Mountain Constructors, Inc.	El Prado, NM	87529		11/19/2020	11/18/2021	0.950
NV5, Inc.	Albuquerque, NM	87107		9/8/2020	8/7/2021	
Oldcastle SW Group, Inc.	Farmington, NM	87499		2/10/2020	2/9/2021	0.967
Olson Engineering, Inc.	Wheat Ridge, CO	80033		6/19/2020	6/18/2021	
Olympus Painting Contractors, Inc.	Tarpon Springs, FL	34689		5/19/2020	5/18/2021	
Pacheco Construction & Trucking, Inc.	Tucumcari, NM	88401		1/8/2020	1/7/2021	
Paul Parker Construction	Los Alamos, NM	87544		3/31/2020	3/30/2021	
Pavement Marking, LLC	Tempe, AZ	85284		7/31/2020	7/30/2021	
Pavement Recycling Systems, Inc.	Jurupa Valley, CA	91752		1/30/2020	1/29/2021	
Pavement Solutions, Inc.	Queen Creek, AZ	85142		10/23/2020	10/22/2021	
Penhall Company	Irving, TX	75063		1/15/2020	1/14/2021	
Pettigrew & Associate P.A.	Hobbs, NM	88240		10/13/2020	10/12/2021	
Pipeline Solutions, Inc.	Albuquerque, NM	87109		6/23/2020	6/22/2021	
Ponytail Express, LLC	Silver City, NM	88062	x	8/20/2020	8/19/2021	
Post Tensioning Reinforcing Services, Inc.	Albuquerque, NM	87114		9/24/2020	9/23/2021	
Precision Concrete Services, Inc.	Los Lunas, NM	87031		10/7/2020	10/6/2021	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
Prequalified Contractors and Subcontractors List  
February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
Precision Land Surveyors NM, LLC	Las Cruces, NM	88012	x	9/14/2020	9/13/2021	
Precision Masonry, Inc.	Albuquerque, NM	87107		7/24/2020	7/23/2021	
Progressive Services dba Progressive Roofing	Albuquerque, NM	87107	x	1/14/2020	1/13/2021	
Quantum Spatial Inc.	Sheboygan Falls, WI	53085		2/10/2020	2/9/2021	
R. E. Monks Construction Company, LLC	Colorado Springs, CO	80936		10/14/2020	10/13/2021	
R.L. Leeder Company	Santa Fe, NM	87592		1/3/2020	1/2/2021	
R.T. Electric, Inc.	Las Cruces, NM	88005		12/31/2019	12/30/2020	
R2 Contractors Specialty, Inc.	Las Cruces, NM	88007		1/21/2020	1/20/2021	
Railpros, Inc.	Irving, TX	75038	x	5/13/2020	5/12/2021	
RAM Construction Services of Michigan, Inc.	Livonia, MI	48150		4/29/2020	4/28/2021	
RAM Jack of New Mexico	Albuquerque NM	87109		2/10/2020	2/9/2021	
Ramirez & Sons, Inc.	Hobbs, NM	88240		8/18/2020	8/17/2021	
Rampart Hydro Services, L.P.	Coraopolis, PA	15108		1/14/2020	1/13/2021	
Riley Industrial Services, Inc.	Farmington, NM	87499	x	1/31/2020	1/30/2021	
RMCI, Inc.	Albuquerque, NM	87199		12/17/2019	12/16/2020	
RMD Holdings, Ltd.	Richmond, MI	48062		6/19/2020	6/18/2021	
Rock & Co. Corp.	Brighton, CO	80601		11/4/2020	11/3/2021	
Rock Canyon Construction	Alamogordo, NM	88311		1/29/2020	1/28/2021	0.917
Rock Solid Stabilization & Reclamation	Genoa City, WI	53128		9/23/2020	9/22/2021	
Rocky Road Gravel & Well Drilling, LLC	Las Vegas, NM	87701		6/29/2020	6/28/2021	
Roper Construction, Inc.	Alto, NM	88312		7/10/2019	7/9/2020	0.983
Rummel Construction, Inc.	Scottsdale, AZ	85255		5/22/2020	5/21/2021	
Russell Sand & Gravel Co., Inc.	Chama, NM	87551		9/17/2020	9/16/2021	
S.J. Louis Construction, Inc.	Rockville, MN	56369		6/3/2020	6/2/2021	
Salls Brothers Construction, Inc.	Albuquerque, NM	87193		4/28/2020	4/27/2021	
San Bar Construction Corp.	Albuquerque, NM	87105		3/3/2020	3/2/2021	0.917
Sandy Jones Contractor	Williamsburg, NM	87942		10/15/2020	10/14/2021	
Schnabel Foundation Company	Sterling, VA	20166		8/10/2020	8/9/2021	
SCI, Inc.	Albuquerque, NM	87105	x	1/15/2020	1/14/2021	
Scott's Fencing Co., Inc.	Albuquerque, NM	87199		7/14/2020	7/13/2021	
Serranos, Inc.	Bloomfield, NM	87413	x	2/10/2020	2/9/2021	
SHA-DA-NE' Consultants, Inc.	Gallup, NM	87305		2/5/2020	2/4/2021	
Sierra Valley Contractors, LLC	T or C, NM	87901		4/28/2020	4/27/2021	
Slaton Bros., Inc.	Aurora, CO	80014		10/13/2020	10/12/2021	
Slinky's Insallation, Inc.	Albuquerque, NM	87122	x	5/26/2020	5/25/2021	
Smith & Aguirre Construction Co., Inc.	Las Cruces, NM	88004		4/16/2020	4/15/2021	
Snyder Construction, LLC	Albuquerque, NM	87109		8/11/2020	8/10/2021	
Southern Road & Bridge, LLC	Tarpon Springs, FL	34689		9/29/2020	9/28/2021	
Southwest Abatement, Inc.	Albuquerque, NM	87105		11/18/2020	11/17/2021	
Southwest Concrete & Paving, Inc.	Silver City, NM	88062		4/16/2020	4/15/2021	
Southwest Concrete Construction, Inc.	Artesia, NM	88210		1/13/2020	1/12/2021	
Southwest Engineering, Inc.	Las Cruces, NM	88005	x	6/25/2020	6/24/2021	
Southwest Line & Cable Co., LLC	Albuquerque, NM	87107		5/29/2020	5/28/2021	
Southwest Safety Services, Inc.	Albuquerque, NM	87119		6/26/2020	6/25/2021	
Southwest Sewer Service, Inc.	Los Lunas, NM	87031		1/31/2020	1/30/2021	
Sparling Construction Company	Albuquerque, NM	87119		8/24/2020	8/23/2021	
Star Paving Company	Albuquerque, NM	87195		10/16/2019	10/15/2020	0.967
Steel Girder, LLC dba Stinger Bridge & Iron	Dickinson, ND	58602		4/6/2020	4/5/2021	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00

New Mexico Department of Transportation  
 Prequalified Contractors and Subcontractors List  
 February 15, 2021

\*This list is renewed once a month.

COMPANY NAME	CITY, STATE	ZIP CODE	New	APPROVED DATE	EXPIRATION DATE	PQFRA 2020
Steven J. Sandoval dba Construction Surveying Services	Alamogordo, NM	88311		10/14/2020	10/13/2021	
Stream Dynamics, Inc.	Silver City, NM	88062		3/10/2020	3/9/2021	
Structural Technologies, LLC	Columbia, MD	21046		2/5/2020	2/4/2021	
Structures, Inc.	Englewood, CO	80112		8/12/2020	8/11/2021	1.054
Summers Construction, LLC	Albuquerque, NM	87195		4/22/2020	4/21/2021	
Summit Technical, Inc.	Hurley, NM	88043		1/21/2020	1/20/2021	
Sunland Asphalt & Construction Inc. dba; Sunland Asphalt	Phoenix, AZ	85020		7/6/2020	7/5/2021	
Sunline Contracting, LLC	Phoenix, AZ	85007		2/17/2020	2/16/2021	
Sunwest Gunitite Co.	Albuquerque, NM	87109		4/21/2020	4/20/2021	
T2 UES, Inc.	Albuquerque, NM	87101		11/19/2020	11/18/2021	
Technology Construction, Inc.	Prescott, AZ	86301		3/3/2020	3/2/2021	
Terracon Consultants, Inc	Las Cruces, NM	88011		7/29/2020	7/28/2021	
The Lane Construction Corporation	Cheshire, CT	06140		5/22/2020	5/21/2021	
The Noel Company, Inc.	Albuquerque, NM	87107		7/23/2020	7/22/2021	
The Truesdell Corporation	Tempe, AZ	85282		9/24/2020	9/23/2021	0.987
Tile Alcantar	Albuquerque, NM	87121	x	5/4/2020	5/3/2021	
TLC Company, Inc. dba TLC Plumbing & Utility	Albuquerque, NM	87107		5/4/2020	5/3/2021	0.950
TMI Coatings, Inc.	St. Paul, MN	55121		1/27/2020	1/26/2021	
Tooley's Trees	Truchas, NM	87578		10/23/2020	10/22/2021	
Total Contracting Services, Inc.	Albuquerque, NM	87195		5/28/2020	5/27/2021	
Transglobal Services, LLC	Fort Worth, TX	76101	x	9/18/2020	9/17/2021	
TRC Environmental Corporation	Albuquerque, NM	87109	x	1/27/2020	1/26/2021	
TriWest Fence LLC	Bernalillo, NM	87004		6/19/2020	6/18/2021	
Universal Constructors, Inc.	Albuquerque, NM	87197		12/17/2019	12/16/2020	
URETEK USA, Inc.	Tomball, TX	77377		4/3/2020	4/2/2021	
Utility Construction Company, Inc.	Mesa, AZ	85212		5/1/2020	4/30/2021	
Versatile Construction, Inc.	Tucumcari, NM	88401		2/28/2020	2/27/2021	
Villalobos Construction Co., Inc.	Las Cruces, NM	88006		9/10/2020	9/9/2021	
Vital Consulting Group, LLC	Albuquerque, NM	87199		11/6/2020	11/5/2021	
Wayjohn Surveying, Inc.	Albuquerque, NM	87108		7/15/2020	7/14/2021	
Welsco LLC dba Bulldog Energy Solutions	Albuquerque, NM	87122		4/9/2020	4/8/2021	
Western Dewatering, Inc.	El Paso, TX	79913		1/6/2020	1/5/2021	
Western Explosives Systems Company	Salt Lake City, UT	84106		5/28/2020	5/27/2021	
Western States Fire Protection	Albuquerque, NM	87113		8/12/2020	8/11/2021	
Western Technologies, Inc.	Albuquerque, NM	87113		1/21/2020	1/20/2021	
Westwind Landscape Construction, Inc.	Albuquerque, NM	87176		2/19/2020	2/18/2021	
White Cloud Pipeline Corporation	Roswell, NM	88202		3/10/2020	3/9/2021	
Wood Environment & Infrastructure Solutions, Inc.	Albuquerque, NM	87113		4/16/2020	4/15/2021	
Workspace Dynamics	Albuquerque, NM	87110	x	2/19/2020	2/18/2021	
Yeh and Associates, Inc.	Denver, CO	80211		4/27/2020	4/26/2021	
Young Environmental Services dba Envirotech, Inc.	Farmington, NM	87401		4/3/2020	4/2/2021	
Z3 Planners & Surveyors, LLC	Silver City, NM	88061		7/14/2020	7/13/2021	

PQFRA-means Contractor's Prequalification factor rolling average.

\*All other NMDOT Prime Contractor's received a score of 1.00