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GLOSSARY 
 
 
Assurances - A positive declaration from the State Department of Transportation (SDOT) intended to give 
confidence to Federal Highway Administration (FHWA) that those agreed upon delegated projects and/or other 
program areas implemented or assumed by the SDOT are being carried out in accordance with all Federal 
requirements. 
 
Delegated Projects – Projects that do not require FHWA to review or approve most actions pertaining to design, 
plans, specifications, estimates, right-of-way certification statements, inspections, and final acceptance of Federal-
aid projects. The SDOT assumes the responsibilities of FHWA and is responsible for the effective and efficient use 
of Federal funds.  
 
Control Documents – Applicable laws, regulations, standards, specifications, manuals, guidelines, policies and 
procedures that are acceptable to FHWA for application and implementation of both Federal-aid projects and 
programs. The objective is to have controls in place and implemented to safeguard limited resources, control 
activities, reduce or minimize the potential of risk, fraud, waste and abuse, and provide reasonable assurance that the 
FAHP is administered effectively and efficiently.  

Fraud, Waste, Abuse, and Illegal Acts –  

• Fraud - a type of illegal act involving the obtaining of something of value through willful 
misrepresentation. Fraud is described as a false representation of a material fact, whether by words or by 
conduct, by false or misleading allegations, or by concealment of that which should have been disclosed, 
which deceives another so that he/she acts, or fails to act to his/her detriment.  

• Waste –involves the taxpayers not receiving reasonable value for money in connection with any 
government funded activities due to an inappropriate act or omission by those with control over or access to 
government resources. Waste does not involve a violation of law. Waste relates primarily to 
mismanagement, inappropriate actions and inadequate oversight.  

• Abuse –involves behavior that is deficient or improper when compared with behavior that a prudent person 
would consider reasonable and necessary business practice given the facts and circumstances. Abuse also 
includes misuse of authority or position for personal financial interests or those of an immediate or close 
family member or business associate.  Abuse does not necessarily involve fraud, violation of laws, 
regulations, or provisions of a contract or grant agreement.   

• Illegal Acts – are violations of laws or government regulations that have a direct and material effect on the 
determination of financial statement amounts.     

Full Oversight Projects – Projects that require FHWA to review and approve most actions pertaining to project 
development and contract modification. Full oversight projects are typically those NHS non-delegated high risk 
projects due to new construction, reconstruction, restoration, or rehabilitation. (See the “Approval Action 
Responsibility Matrix”)  
 
Goal – A broad statement that amplifies the end toward which the effect is directed. 
 
Non-Title 23 – The United States Codes governing programs such as National Environmental Policy Act (NEPA), 
Clean Air Act, Title VI of the Civil Rights Act, Council on Environmental Quality, Section 4(f), Disadvantaged 
Business Enterprises, Prevailing Wage Rates, and Acquisition of Right-of-Way that have a direct effect on 
implementing the Federal-aid Highway Program.   
 
Objective – Specific strategies to arrive at a goal. 
 
Oversight – A process undertaken by FHWA to review, examine, or evaluate SDOTs/MPOs activities, products, 
and assurances to ensure those activities, products, and assurances are in compliance or are consistent with Federal 
laws, regulations, and policies. This includes regular activities related to reviewing and approving SDOT manuals 
and procedures. 
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Peer Reviews/Innovation Sharing - A peer review is designed to have an outside team (i.e., consultant, other 
SDOT or Local Agency) meet with the host agency (i.e., SDOT or Local Agency) to discuss and review its 
management processes/practices in a particular program area. Information about the host agency and team members’ 
policies and procedures are exchanged and shared with the intent to improve the overall program processes. The 
information gathered from the exchange is presented to agency management for process improvement or shared with 
other SDOTs. 
 
Performance Measures –A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness (outcomes) and efficiency (outputs) of the functional program areas and the overall 
Federal-aid Program. By itself, performance measurement does not explain the Federal-aid effectiveness; it is the 
interpretation of data that is collected that helps to measure the overall performance. Key terminologies of measures 
are defined as: 
 

• Compliance Measures – an outcome measure defined as the extent to which processes are performed in 
compliance with prescribed laws, regulations, policies or procedures. 

• Outcome – a measure of effectiveness. The degree to which a program is producing or achieving its 
intended desired results (e.g., reduction in injuries; percent of operations improved). 

• Output – a measure of efficiency. The direct products which provide some indication of the amount of 
work or activity completed (e.g., miles of highway inspected; number of audits conducted).  

• Service Quality Measures – an output most directly related to service delivery processes such as “turn 
around time” or expectations (e.g., average waiting time; customer rating of service). 

 
Program Areas – Refers to the individual parts of the Federal-aid Highway Program. Core program areas of 
emphasis are Planning and Research, Environment, Design, Finance, Operations, Safety, Civil Rights, Pavements, 
Bridge (Structures), Contract Development, Construction, and Right-of-Way. Areas such as Safety, Finance, and 
Civil Rights are integrated throughout some of the core program areas.  
 
Program Assessments – A systematic and ongoing method of gathering, analyzing, and using information from 
measured outcomes to improve the performance and outcome of an individual program area. The overall purpose of 
a program assessment is to determine how an individual program is working toward achieving its goal. The overall 
concept that drives this effort is one of continuous process improvement. Program assessments provide key activities 
for inclusion into the Division Performance Plan.  
 
Program Monitoring – See “Oversight” on page 3. 
 
Program Reviews/Process Reviews – A thorough analysis of key program components and the processes 
employed by the SDOT in managing a program. The reviews are conducted to ensure compliance with Federal 
requirements, identify opportunities for greater efficiencies and improvements to the program, and/or identify 
exemplary practices to share. 
 
Project Reviews – Usually refers to the various phases of a construction project, these reviews are designed to focus 
on evaluating and improving current project activities and following up on unresolved issues from previous reviews.  
 
Quality Improvement Reviews - These reviews are used to evaluate all phases throughout the life of a project. The 
primary purpose is to provide documentation and assure the Division that Federal-aid funds are being spent in 
accordance with Federal laws, regulations, and policies. In addition, QIRs will evaluate the effectiveness of the 
processes, procedures, and products developed by the SDOT in all phases of a project, as well as the internal 
operations of the Division. 
 
Risk Management is a systematic process that involves the identification, assessment, planning, and management 
of threats and opportunities faced by FHWA programs, processes, and projects.  
 
Risk is a future event that may occur and has a direct impact on a project or a program.  
 
Risk Assessment - A systematic process for evaluating the potential exposure to loss for a particular program or 
process and the identification of potential countermeasures to control or reduce the perceived risk. The purpose of a 
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risk assessment is to identify “high risk” areas in order to minimize the agency’s exposure to risk. “Risk” may be the 
ineffective performance of the program or the violation of Federal laws or regulations, or both. The most critical 
areas for the FHWA are those that have the potential for preventing the FHWA from performing its mission, and 
preventing the FHWA from achieving its strategic goals. Considering and addressing risk at the program level 
allows for effective management of critical FHWA functions and permits FHWA to effectively perform its mission. 
Risk assessments provide key activities for inclusion into the Division Performance Plan to mitigate the risk.  
 
Risk Response Strategies are the specific strategies of avoidance, acceptance, transference, mitigation or 
enhancement, planned or implemented to cope with identified risks. The results are typically reported in a risk 
register and describe the prioritized risks, their likelihood and impact, including the corresponding response 
strategies. Since risk management activities can occur at the program, process, and project level, they may be 
conducted independently or jointly by Division and State staff at any level. The proposed response strategies often 
support the need for a program or process review. 
 
Risk-based Approach is the process of identifying and measuring higher potential risk of Federal-aid Highway 
Programs, developing strategies to mitigate those risks, and focusing resources in areas that are deemed to be higher 
risk. Assuming limited resources and time, lower risk areas or programs will receive less attention and resources. 
Identification of risks may take place through risk assessments, tracking performance measures or indicators, and 
other tools. Processes and procedures should be developed and implemented to minimize risk where risk is high. 
 
Stewardship – The efficient and effective management of the public funds that have been entrusted to the FHWA. 
 
Target - An objective or goal a program area is trying to achieve in the future.   
 
Title 23 – The United States Code governing the Federal-aid Highway Program. 
 
Trend – Yearly measurements of progress toward reaching a program area target.  
 
4R-3R-2R-1R – Basically: 
 

4R – New construction or reconstruction 
3R – Restoration or rehabilitation 
2R – Resurfacing 
1R – Preservation 

 
Note: A more defined criteria of highway improvement types as defined in WYDOT’s Guides for Interstate, 
Non-Interstate NHS, and Non-NHS State Highways. 
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Introduction 

 
Background  
 
Stewardship agreements were first introduced and developed in response to the provisions in the Intermodal Surface 
Transportation Efficiency Act (ISTEA) of 1991. The initial agreements basically addressed how the State 
Departments of Transportation (SDOT) and Federal Highway Administration (FHWA) Division Office would 
handle the delegated authorities for certain project actions. Since the passage of the legislation Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), FHWA has developed a more 
sophisticated oversight program, monitoring the effectiveness and efficient use of funds covering all program areas 
of the Federal-aid Highway Program (FAHP).  

 
Because of previous legislation, including SAFETEA-LU, FHWA is faced with a growing oversight mission with 
limited resources. Section 106 of Title 23, United States Code, requires: 
 

(1) FHWA and the State enter into an agreement documenting the extent to which the State assumes the 
responsibilities of FHWA under Title 23, and 

(2) FHWA establishes an oversight program to monitor the effectiveness and efficient use of funds authorized 
to carry out Title 23. 

 
Congress has charged FHWA with administering the FAHP under Title 23, and other associated laws. FHWA’s 
responsibility for administering the FAHP is outlined in the Safe, Accountable, Flexible, Efficient Transportation 
Equity Act:  A Legacy for Users (SAFETEA-LU) of 2005. The law allows States to assume certain delegated 
responsibilities. 
 
The FAHP has been administered jointly by FHWA and SDOTs and other highway program recipients for many 
years.  These parties have been tasked with carrying out the FAHP efficiently and effectively to help accomplish 
national and mutual goals to maintain a national highway network, improve its operation and safety, and provide for 
national security while protecting and improving the environment.  Stewardship efforts include independent 
oversight and approval actions, as well as many day-to-day actions that are routinely performed by either or both 
parties to ensure that the FAHP is administered effectively within the legislation.   

 
 
Purpose of Agreement 
 
The purpose of a Stewardship Agreement is to document how the FAHP is administered to ensure accountability 
across the State of Wyoming. The Agreement is divided into three parts: 
 

Part 1: Federal-aid Project Delegation and Assumption by WYDOT 
Part 2: Oversight and Monitoring of the Federal-aid Highway Program 
Part 3: FAHP: Implemented and Administered  
 

 
Authority 
 
The authority to enter into an agreement with WYDOT is based on:  
 

• Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) of 
2005. This act provides the authorizing legislation for the Federal-aid Highway Program. It amends Section 
106, Title 23, United States Code, and establishes policy, authorizes funds, and provides authority for 
implementing the Act.  Title 23, Section 106 (c) states: 

 
“(c) Assumption by States of Responsibilities of the Secretary. -- 
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        (1) Non-interstate NHS projects. -- For projects under this title that are on the National 
Highway System but not on the Interstate System, the State may assume the responsibilities of the 
Secretary under this title for design, plans, specifications, estimates, contract awards, and 
inspections of projects unless the State or the Secretary determines that such assumption is not 
appropriate. 
        (2) Non-NHS projects. -- For projects under this title that are not on the National Highway 
System, the State shall assume the responsibilities of the Secretary under this title for design, 
plans, specifications, estimates, contract awards, and inspection of projects, unless the State 
determines that such assumption is not appropriate. 
        (3) Agreement. -- The Secretary and the State shall enter into an agreement relating to the 
extent to which the State assumes the responsibilities of the Secretary under this subsection. 
        (4) Limitation on authority of the Secretary. -- The Secretary may not assume any greater 
responsibility than the Secretary is permitted under this title on September 30, 1997, except upon 
agreement by the Secretary and the State.” 
 

• FHWA Memorandum, Implementing Guidance – Project Oversight under Section 1305 of the 
Transportation Equity Act for the 21st Century (TEA-21) of 1998, August 20, 1998. The memorandum 
states FHWA’s position, considering the language in Section 106 (c) (4), that all States have the 
opportunity to assume the responsibilities of certain types of Interstate projects allowed under Section 106. 

 
• FHWA Order M1100.1A, FHWA Delegations and Organization Manual. This manual documents the 

official, approved delegations of authority vested in the FHWA by law, regulation, or delegation from the 
Secretary of Transportation, and the organizational responsibilities and functional statements for all formal 
organizational elements. 
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PART 1 

Federal-aid Project Delegation and Assumption by WYDOT 
 
Federal-aid Project Oversight by FHWA.  In general, FHWA will maintain full oversight on Federal-aid routes 
designated as: 

• Interstate 4R and 3R projects, and  
• NHS non-Interstate 4R and 3R projects. 

These projects are typically high risk (high impact and high likelihood) and high dollar amounts.  
 
On full oversight projects. the FHWA retains authority for the actions noted under the NHS Projects (Non-Delegated 
Projects) column of the “Project Approval Action Responsibilities Matrix” (see appendix). The specific roles and 
responsibilities on required actions such as reports, reviews, data, staffing information, and performance assurances 
are laid out in each program area.  

 
Federal-aid Project Delegation and Assumption by WYDOT.   
WYDOT will assume full project oversight on Federal-aid routes designated as: 

• Interstate 2R and 1R projects,  
• NHS Non-Interstate 2R and 1R, and 
• Non-NHS 4R, 3R, 2R and 1R. 

These projects are typically low risk (low impact and low likelihood) and low dollar amounts. 
 

For all delegated projects or programs assumed by WYDOT: 
• The WYDOT shall comply with Title 23 and certain non-Title 23 USC Federal-aid program requirements, 

such as metropolitan and statewide planning, environment, procurement of engineering and design related 
service contracts, Title VI of the Civil Rights Act, participation by disadvantaged business enterprises, 
prevailing wage rates, and acquisition of right-of-way, etc. 

 
• The WYDOT shall assure that right-of-way approval, utility approval, environmental approvals, railroad 

approval and related activities, design approval, design exceptions (NHS), PS&E approval, concurrence in 
award, and construction-related activities are performed in accordance with WYDOT policies, practices 
and standards, and in accordance with all requirements of Title 23 USC. 

 
• The WYDOT shall provide the necessary review and approval that are developed and administered by local 

agencies to assure compliance with Federal requirements.  WYDOT will be responsible for determining 
that sub-recipients of Federal funds have adequate staffing, project delivery systems, and sufficient 
accounting control.  WYDOT is ultimately accountable to FHWA for ensuring compliance with Federal-
aid requirements on such projects. 
 

• In assuming full project oversight on Federal-aid routes designated as Interstate 2R and 1R projects, NHS 
Non-Interstate 2R and 1R, and Non-NHS 4R, 3R, 2R, and 1R, WYDOT agrees to comply with FHWA 
approved standards, policies, and standard specifications that are acceptable to FHWA for applications in 
the geometric and structural design of highways in accordance with 23 CFR 625.4, and 23 CFR 603, 
policies and procedures of the FHWA to obtain basic uniformity of traffic control devices on all streets and 
highways.   

 
Maintenance. Title 23 of the United State Code defines maintenance as, “…the preservation of the entire highway, 
including surface, shoulders, roadsides, structures, and such traffic-control devices as are necessary for safe and 
efficient utilization of the highway.” Title 23 further requires a SDOT to maintain, or cause to be maintained, each 
project constructed with Federal-aid funds, until such time that it no longer constitutes a part of the Federal-aid 
system.  Therefore, maintenance activities will be the ultimate responsibility of WYDOT. It is FHWA’s role to see 
that maintenance of Federal-aid projects is adequate, and to provide technical assistance in disseminating 
information on successful maintenance techniques. 
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Although maintenance is required by statute, regulation, and project agreement for projects on which Federal-aid is 
spent, common maintenance is not eligible for Federal-aid. Traditional activities considered to be maintenance are 
snow plowing, vegetation control, pot-hole patching, up-keep of signal and lighting installations, cleaning and up-
keep of rest-areas, control of right-of-way encroachment, etc. These types of maintenance activities are considered 
the obligation of the State or local jurisdiction under State charter.   

 
While these maintenance type activities were at one time universally considered ineligible for Federal-aid, changes 
in highway legislation since 1991 have made them eligible for Federal-aid under certain conditions within the 
preventive maintenance program. Additional activities that are sometimes considered maintenance are sealing 
pavement joints, spot-repair of bridge coating systems, replacement of damaged highway signs, and pavement 
patching. These activities typically fall into the 2R (resurfacing) and 1R (preservation) highway improvement types. 
 
WYDOT Assurances. In assuming full project oversight on Federal-aid routes designated as Interstate 2R and 1R 
projects, NHS Non-Interstate 2R and 1R, and Non-NHS 4R, 3R, 2R and 1R, WYDOT agrees to comply with 
FHWA approved standards, policies, and standard specifications that are acceptable to FHWA for applications in the 
geometric and structural design of highways in accordance with 23 CFR 625.4, and 23 CFR 603, policies and 
procedures of the FHWA to obtain basic uniformity of traffic control devices on all streets and highways.  
Accordingly, WYDOT agrees to provide assurances that they are carrying out their delegated responsibilities on all 
projects and programs. 
 
FHWA Division Responsibility and Authority. Notwithstanding the provisions of the Agreement, FHWA retains 
overall responsibility for all aspects of the Federal-aid programs. Further, the Agreement does not preclude FHWA’s 
access to review State administered Federal-aid projects at any time, and the Agreement does not replace the 
provisions of Title 23, U.S.C.  In addition, FHWA and by extension, WYDOT, including sub-recipients, are 
responsible for the effective and efficient use of Federal funds. 
 
The FHWA Division will also retain responsibility and authority for the following actions and approvals. 
 

a. All Federal responsibilities for planning and programming oversight specified in 23 USC 134 and 135. 
b. Federal air quality conformity determinations required by the Clean Air Act. 
c. Obligation of funds. 
d. Waivers to Buy America requirements (FHWA Washington Headquarters [HQ] approval required as 

noted in Mr. Horne’s July 3, 2003 memorandum). 
e. SEP-14/SEP-15 methods (FHWA HQ approval required for experimental contracting/project delivery 

methods). 
f. Civil Rights program approvals. 
g. Environmental approvals except those specifically delegated under Sections 6004 and 6005 of 

SAFETEA-LU. 
h. Addition of access points on the Interstate System. 
i. Use of Interstate airspace for non-highway-related purposes. 
j. Hardship acquisition and protective buying. 
k. Modifications to project agreements. 
l. Final vouchers. 
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Part 2 

Oversight and Monitoring of the Federal-aid Highway Program 
 
The FAHP has been administered jointly by the FHWA and WYDOT for many years. Both parties have been tasked 
to carry out the FAHP efficiently and effectively to help accomplish national and state mutual goals to maintain a 
national highway network, improve its operation and safety, and provide for national security while protecting and 
improving the environment.  
 
FHWA’s responsibility for administrating the FAHP is outlined in SAFETEA-LU. Under existing statutes and 
regulations, WYDOT is responsible for ensuring that all Federal-aid projects are carried out in accordance with 
Federal requirements. In addition, 23 U.S.C Section106 specifically charges States with the responsibility for 
determining that sub-recipients of Federal funds (including local public agencies) have adequate project delivery 
systems for projects and sufficient accounting controls to properly manage Federal funds.  
 
Also, 23 U.S.C. 106 requires FHWA to periodically review the monitoring of sub-recipients by States. The reviews 
must be comprehensive to ensure that all aspects of the LPA-administered projects are carried out in accordance 
with Federal requirements. In addition, the reviews should include sampling of LPA projects to validate compliance 
with established processes and procedures.  
 
Each functional program area in this agreement will identify the various techniques used to ensure oversight of the 
FAHP by FHWA and WYDOT.  Some techniques may be conducted by individuals or teams and be performed 
using FHWA Division Office staff, WYDOT staff, or by using combinations of peers from other FHWA or State 
agencies, stakeholders or organizations. However, certain oversight methods may be conducted only by FHWA staff 
for an independent evaluation. Independent oversight and monitoring techniques of the FAHP may include: 
 

• Program Monitoring  
• Program Assessments  
• Risk Assessment  
• Program Reviews (Process Reviews)  
• Project Reviews  
• Quality Improvement Reviews  
• Peer Reviews/Innovation Sharing  

 
Techniques of oversight and monitoring of the FAHP will also include: 

 
• Risk-Based Approach to Oversight and Monitoring - With increasingly limited resources, time and 

staff, the Division office employs a risk-based approach for oversight in consultation with WYDOT of 
identifying and measuring higher potential risk of the various Federal-aid program areas. Identification of 
risks may take place through the various oversight and monitoring techniques of the FAHP, tracking 
performance measures or indicators, and other tools. The risk based-approach will develop strategies to 
mitigate risks, focusing resources in areas that are deemed to be higher risk, thus driving, guiding, and 
directing the Division annual work plan. 

 
• WYDOT’s Standards, Policies, and Specifications - WYDOT’s manuals, policies, processes, standards, 

and procedures are approved by the Division office for use on the Federal-aid project level and program 
area. These approvals are identified in each program area matrix and table of the agreement.  

 
• Fraud, Waste, and Abuse - Although the FAHP is a State-administered program FHWA and WYDOT are 

both responsible for its implementation, stewardship and oversight of the tax dollars devoted to highways 
(State and Federal funds) is the undertaking of both FHWA and WYDOT.  As such, both agencies are 
responsible for identifying and preventing fraud, waste, and abuse.  
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• Performance and Compliance Measures/Indicators –A mixture of different performance types and 
compliance measurements will be used to monitor and track trends of the effectiveness (outcomes) and 
efficiency (outputs) of the functional program areas and the overall Federal-aid Highway Program.  

 

Part 3 
FAHP: Implemented and Administered  

 
PROGRAM AREAS 

 
 

BRIDGE 
 

Program Overview. The SDOT is required to inspect bridges on the National Bridge Inventory at least once every 
two years.   
 
The bridge program includes four main areas: (1) hydraulics, (2) structures, (3) National Bridge Inspection Program 
(National Bridge Inspection Standards (NBIS)/National Bridge Inventory), and (4) Bridge Management. 

Under the bridge management, 23 USC 144, FHWA is responsible for administering the Highway Bridge Program 
(HBP). The purpose of the HBP is to replace or rehabilitate public highway bridges over highways, railroads, 
waterways, or other topographical barriers, when it has been determined that a bridge is deficient because of 
structural or physical deterioration, or functional obsolescence. Reimbursable scopes of work include: 

• Replacement, 
• Rehabilitation, and 
• Bridge Preventive Maintenance 

 
FHWA is also responsible for administering the National Bridge Inspection Standards (NBIS) and the National 
Bridge Inventory (NBI). The NBIS requires that all highway bridges carrying public roads over 20 feet in length be 
inspected. 
 
The NBIS also requires the SDOT to ensure that all public highway bridges within its borders, including county and 
municipal owned bridges, are inspected in accordance with the NBIS. The SDOT has the responsibility of inspecting 
all public vehicular bridges within the State, except for those that are federally owned, tribally owned, and bridges 
not carrying public roads. 
 
All bridges on public roads over 20 feet in length are also required to be listed on the SDOT’s inventory, and their 
inventory information is to be submitted annually to FHWA to be included in the NBI.  
 
Federal HBP funds may also be used for preventive maintenance for Federal-aid bridges on the National Highway 
System (with pre-approval by FHWA) based on systematic benefit/cost analyses. Other eligible items include: 

• Seismic retrofits, 
• Scour evaluations, and 
• Scour countermeasures 

 
Other Federal-aid highway funds administered by FHWA may also be used to construct or rehabilitate bridges. 
 
Control Documents – 

• 23 U.S.C. Section 144, Highway Bridge Program 
• 23 U.S.C. Section 151, National Bridge Inspection Program 
• 23 C.F.R. Section 650, Bridges, Structures and Hydraulics 
• AASHTO “LRFD Bridge Design Specifications” is the required standard for all new bridges. 
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Oversight and Monitoring. The FHWA Wyoming Division Office will:  

• Screen bridges for eligibility for HBP based on the selection list. 
• Review Quarterly reports for bridge critical findings. 
• Perform special process reviews of specific program elements such as hydraulics, geotechnical, design, 

or construction on a periodic basis. 
• Perform annual reviews to establish compliance with the NBI.  
• Review Bridge Construction Unit costs submittal. 

 
 
 
 

Work Activity Due Frequency Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

NBIS Statewide 
Summary Report  

01/01 Annually 23 CFR 650 
Subpart C; HQ 
Memo 07/01/2003  

Conducts and 
manages bridge 
inspection 
program  

Review and 
comment on  report 
Submit to FHWA 
HQ HIBT-30 

Proper safety 
inspection and 
evaluation of all state 
highway bridges 
(2011 will be last 
year for report) 

NBI data submittal  04/01 Annually 23 CFR 650.315 
Subpart C & D; 
Annual FHWA 
memo 

Prepare and 
maintain an 
inventory of all 
bridges subject to 
NBIS; submit to 
FHWA Division 

Review and verify 
data information; 
submit to FHWA 
HQ HIBT-30 

Comprehensive 
inventory of all 
bridges subject to 
NBIS; Selection list 
of bridges eligible for 
HBP funding 

Bridge Construction 
Unit Cost Submittal  

04/01 Annually 23 CFR 650 
Subpart D Annual 
Memo from HQ  

Prepare and 
submit to FHWA 
Division 

Review and verify 
data information; 
submit to FHWA 
HQ HIBT-30 

Reliable information 
for determining 
bridge funding 

Highway Bridge 
Program (HBP) 
funding eligibility 
determinations 23 
CFR 650 Subpart D 

   Develop bridge 
projects using the 
selection list. 

Make determination 
on eligibility for the 
use of HBP funds. 

Decrease in deficient 
bridges 

Construction 
Inspections FAPG G 
6042.8 

   Conduct with 
FHWA 

Conduct with 
WYDOT 

 

Bridge Load Posting    Submits quarterly 
report to FHWA 
on compliance  

Review Monitoring of NBIS 
compliance   

 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Bridge program areas may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 
 
 
 
 
 
 
 
 
 
  

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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CIVIL RIGHTS 
 
 
Program Overview. The Civil Rights Program is responsible for ensuring that everyone in the United States, 
regardless of his or her race, color, national origin, sex, age, disability, or religion shares in the benefits of the 
transportation investments in our highway programs.  
 
Civil rights laws are comprehensive and complex and extend to every facet of the Federal-aid Highway Program.  
Moreover, our transportation investments not only help to build needed infrastructure for accessible, multi-modal 
connectivity, but also result in positive benefits to the general public through employment, contracting, and 
educational opportunities.  
 
The legislated Civil Rights Programs are complex and unique in that they encompass both internal and external civil 
rights matters specific to transportation. The FHWA Division Civil Rights Program is responsible for the following 
external and internal programs: 

1. Title VI (including Executive Orders on Environmental Justice and Limited English Proficiency)  
2. Section 504 of the Rehabilitation Act of 1973, as amended  
3. Americans with Disabilities Act (ADA) of 1990  
4. Disadvantaged Business Enterprises (DBE)  
5. On-the-Job Training (OJT)  
6. State Internal Equal Employment Opportunity (EEO, Title VII)  
7. Tribal Employment Rights Office (TERO)  
8. EEO Contractor Compliance  
9. Supportive Services 

 
Federal law establishes the State as responsible for nondiscrimination as the recipient of Federal-aid. If projects are 
managed by a sub-recipient, the SDOT must ensure that the sub-recipient is qualified and equipped to perform the 
work. If sub-recipients are involved, the SDOT is obligated to ensure nondiscrimination in all programs and 
activities, and in the provisions of all services and benefits, as a basis for continued receipt of FHWA funds. The 
SDOT can delegate the activity, but cannot delegate the responsibility.    
 
The responsibility for approving the core basic State Civil Rights Program documents and determining whether their 
implementation is in compliance with law and regulation rests with FHWA. Based on current US Department of 
Justice and US Department of Transportation regulations, FHWA has been delegated enforcement authority under 
the Americans with Disability Act (ADA) and is required to monitor the compliance of the self-evaluation and 
Transition Plan of Federal-aid recipients. ADA Transition Plans will be monitored as part of FHWA oversight of 
program access, generally beyond a project specific requirement. Most public agencies are covered by both ADA 
and Section 504, since any amount of Federal money accepted by a public entity requires the entire program to be 
accessible to persons with disabilities. 
 
Tribal Governments – The SDOT will require contractors to work with the Tribal Employment Rights Office 
(TERO) for hiring non-core workers on Federal-aid projects or portions of Federal-aid projects on or near 
boundaries of a reservation. The SDOT will negotiate with tribal officials to address TERO fees and regulations that 
the department will enforce while the contractor is working on or near a reservation. 
 
Control Documents – 
 

• 23 U.S.C. and Title 23 C.F.R., Civil Rights Special Provisions & Contract Administration Provisions: The 
provisions of this Agreement do not modify FHWA’s non-Title 23 USC program oversight and project 
approval responsibilities for activities such as required by the Uniform Relocation Assistance and Real 
Property Acquisitions Act of 1970, and the Civil Rights Act of 1964 and related statutes, unless expressly 
permitted by SAFETEA-LU Sections 6004 and 6005. These include: Civil Rights Act of 1964; 
Americans with Disability Act of 1990; Civil Rights Restoration Act of 1987; Executive Order 12898; 
Section 504 of the Vocational Rehabilitation Act of 1973; and various parts of Title 49 C.F.R. 
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Oversight and Monitoring.  The purpose of FHWA oversight is to monitor the implementation and effectiveness of 
WYDOT’s Civil Rights Office program areas that include internal affirmative action/equal employment opportunity, 
contract compliance, small business development, Disadvantaged Business Enterprise (DBE), Americans with 
Disabilities Act (ADA) and the Title VI Compliance Programs. FHWA will be an advocate of the civil rights 
program and provide training, technical assistance, and active participation in WYDOT initiated civil rights 
meetings and review activities. Title 23 U.S.C. outlines specific information that must be available for the review 
and analysis by the United States Comptroller General in their efforts to determine the impact of administering the 
DBE program. In order to satisfy these requirements, SDOTs are required to maintain a bidder’s list and to collect 
and report DBE commitment and achievement data as well as actual payments to DBEs to FHWA Division Offices, 
semi-annually. FHWA will review and approve WYDOT’s programs on an ongoing basis through process, quality 
assurance, and program reviews, and through active participation in continuous program evaluation and 
improvement. In addition, FHWA will monitor civil rights activities on a program-wide basis and in conjunction 
with management reviews in other various disciplines (planning, environment, right-of-way, design, consultant 
contracting, etc.). Appropriate FHWA representatives will actively participate in WYDOT initiated reviews, task 
forces, and other civil rights initiatives upon request and to the extent feasible. Finally, FHWA will analyze civil 
rights reports submitted by WYDOT to help identify trends and provide feedback and recommendations for 
improvement to WYDOT. 
 

Work Activity Due Frequency Control 
Document 

WYDOT Action FHWA Action Expected Outcome 

Report on Supportive 
Services (On-the-Job-
Training [OJT]) 

01/15  Quarterly (for 
DBE) Annually 
for OJT  

23 CFR 
230.121(e);  23 
CFR 230.111, 
113  

Prepare and 
submit to FHWA 
Division 

Only Annual reports 
are sent to HQ HCR-20 
for approval 
information  

Only applies if OJT/SS 
funding was received. 

Report on Supportive 
Services (DBE) 

01/30  Quarterly (for 
DBE) Annually 
for OJT  

23 CFR 
230.121(e);  23 
CFR 230.111, 
113  

Prepare and 
submit to FHWA 
Division 

Only Annual reports 
are sent to HQ HCR-20 
for approval 
information  

Only applies if OJT/SS 
funding was received. 

OJT Goals & 
Accomplishments  

01/30  Annually  23 CFR 
230.111(b)    Only applies if OJT/SS 

funding was received. 
Report on Supportive 
Services (On-the-Job-
Training (DBE))  

04/30  Quarterly (for 
DBE) Annually 
for OJT  

23 CFR 
230.121(e); 23 
CFR 230.111, 
113  

Prepare and 
submit to FHWA 
Division 

Only Annual reports 
are sent to HQ HCR-20 
for approval 
information  

Increase the overall 
effectiveness of 
training programs. 
Only applies if OJT/SS 
funding was received. 

Disadvantaged Business 
Enterprise (DBE) Awards & 
Commitment 

06/01 & 
12/01 

Semiannually  49 CFR 26 
Appendix B  Prepare and 

submit to FHWA 
Division 

Recommendation sent 
to HQ HCR-20 for 
approval information  

A nondiscrimination in 
the award and 
administration of 
DOT-assisted 
contracts; to remedy 
past and current 
discrimination against 
disadvantaged 
business; a "level 
playing field" in which 
DBEs can compete 
fairly for DOT-assisted 
contracts. 

Report on Supportive 
Services (On-the-Job-
Training (DBE))  

07/30  Quarterly (for 
DBE) Annually 
for OJT  

23 CFR 
230.121(e);  23 
CFR 230.111, 
113  

Prepare and 
submit to FHWA 
Division 

Only Annual reports 
are sent to HQ HCR-20 
for approval 
information  

Only applies if 
DBE/SS funding was 
received. 

State DBE Program Goals  08/01  Every 3-years  49 CFR 
26.45(f)(1);  
Annual 
Procedures 
Memo from HQ  

Prepare and 
submit to FHWA 
Division 

Review and create 
explanation of 
approval, forward for 
legal review.  Upon 
legal sufficiency, send 
formal approval letter 
to WYDOT, and 
forward a copy of all 
correspondence to 
HCR for info.  

 

State Employment Practices 
Report (EEO-4)  

08/15  Annually  23 CFR 309 & 
311(a)(1)  Prepare and 

submit to FHWA 
Division 

Report sent to HQ 
HCR quarterly for 
informational purposes 
and recommendation 
sent to HQ HCR 
annually for approval  

Internal State equal 
employment 
opportunities 

Annual Contractor 
Employment Report 
(Construction Summary of 
Employment Data (Form PR-
1392)  

09/15  Annually  23 CFR 
230.121(a)  Prepare and 

submit to FHWA 
Division 

Copy sent to HQ HCR  Available EEO data to 
submit to U.S. Senate 
Committee on Public 
Works 
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Work Activity Due Frequency Control 
Document 

WYDOT Action FHWA Action Expected Outcome 

State Internal EEO 
Affirmative Action Plan, Plan 
Updates (Title VII), 
Accomplishments and Goals  

10/01  Annually  
Submit as 
necessary 

23 CFR 230.311  Prepare and 
submit to FHWA 
Division 

Courtesy copy to 
HQ HCR State assurances in 

accordance with Title 
VI 
 

Title VI Plan, 
Accomplishments, Updates 
and Next Year's Goals  

10/01  Annually. 
Accomplishments 
can be 
addressed, 
however goals 
are restricted by 
the State 
personnel 
process. 

23 CFR 
200.9(b)(11)  Prepare and 

submit to FHWA 
Division 

Courtesy copy to 
HQ HCR-1 State assurances in 

accordance with Title 
VI 

Contractor Compliance 
Review Reports  

Within 15 
days of 
compliance 
review 

As accomplished 23 CFR 230.413 Prepare and 
submit to FHWA 
Division 

Division office must 
concur within 15 days 
after receipt of 
compliance review 
report. 

Contractors are 
meeting or exceeding 
utilization of minorities 
and women, have an 
approved training plan, 
and have trainees in 
adequate numbers. 

Report on Supportive 
Services (On-the-Job-
Training (DBE))  

10/30  Quarterly (for 
DBE) Annually 
for OJT  

23 CFR 
230.121(e);  23 
CFR 230.111, 
113  

Prepare and 
submit to FHWA 
Division 

Only Annual reports 
are sent to HQ for 
approval information  

Only applies if OJT/SS 
funding was received. 

Americans with Disabilities 
Act Complaint Reviews  

As 
requested  

As requested  Executive Order 
11246  N/A Conduct evaluation & 

mediate for correction 
If no resolution 
reached, remand to HQ 
HCR w/report  

Contractors meet 
contractual equal 
opportunities 
requirements under 
E.O. 11246, and 23 
U.S.C 

 
 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Civil Rights program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 

 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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CONSTRUCTION 

 

Program Overview. 23 USC 101 (a)(3) defines the term “construction” as the supervising, inspecting, actual 
building, and incurrence of all costs incidental to the construction or reconstruction of a highway.  

FHWA must be able to assure Congress and the American public that Federal-aid highway construction funds are 
expended in accordance with laws, regulations, and policies and that the public is getting a quality product. 
Accountability resides with the Division Administrator. Assurance can only be made when the Division Office has, 
as part of the stewardship programs, adequate construction involvement to be familiar with the construction program 
and its delivery. 

By inference from 23 USC 114, FHWA has oversight responsibility for Federal-aid construction work: "The 
construction of any highways or portions of highways located on the Federal-aid system shall be undertaken by the 
respective State transportation departments or under their direct supervision...such construction shall be subject to 
the inspection and approval of the Secretary." The primary purpose of FHWA review and administration in 
construction is to protect the public investment, assure effective quality controls, and to verify that the project is 
completed in accordance with the plans, specifications, and special provisions. 

A fundamental component of construction program management is contract administration and construction quality. 
Contract administration is broadly defined as taking a PS&E and producing a desired end product. Construction 
quality management involves traditional quality assurance measures employed to control and verify construction, 
material, and product quality. It also encompasses broader topics of continuous quality improvement such as 
optimization of decision-making processes, innovative contracting practices for enhancing quality, performance 
feedback mechanisms, and specification improvements and design refinements. 

Quality construction is critical to the construction program. Completed construction projects represent tangible 
products by which the public measures the success of the SDOT in delivering its program objectives. The public 
ultimately defines the success of construction projects based on the level of delivered quality, which may include a 
variety of issues such as safety characteristics, operational efficiency during and after construction, materials quality 
and long-term durability, and financial value. The proper use and knowledge of effective construction quality 
management applications, at the program and the project level, can provide FHWA with confidence that completed 
Federally funded construction work meets the above objectives for success. 

FHWA is required to assure compliance with Federal-aid contract provisions on all projects that utilize Federal-aid 
funds. Federal responsibility includes assurance that specific procedures are followed in the advertisement and 
award of Federal-aid contracts. FHWA specific contract administration responsibilities in accordance with Federal 
law include (but are not limited to) competitive bidding, contract awards, and project authorization. 
 
Federal regulations allow the delegation of FHWA construction review, oversight and administration 
responsibilities, except those based on non-Title 23 USC Federal requirements. FHWA specific construction 
monitoring responsibilities include partnership in the following areas (but not limited to) contract claims, change 
orders, and liquidated damages. 
 
Control Documents –  
 

• 23 U.S.C. Sections 101, 106, 114, 121 apply to all Federally funded projects 
• 23 C.F.R. Sections 635, 637 apply to all Federally funded projects 
• FHWA Technical Advisory 5080.4 (TA 5080.4), Preparing Engineer’s Estimate and Reviewing Bids 
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Oversight and Monitoring. FHWA Division Office will: 

• Evaluate WYDOT and local agencies' transportation construction programs, including their procedures 
and controls to assure transportation improvements are constructed in accordance with approved 
standards and acceptable contracting methods. 

• FHWA will conduct routine project and final inspections on all NHS non-delegated projects.  
• For all other Federal-aid projects, FHWA may conduct inspections, including final inspections, on a 

statewide sampling basis. 
 

WYDOT will: 
• Provide a final report on completed projects. 
• Provide a Materials Certification on all completed projects. 

 
Project Approval Action Responsibilities Matrix. The specific roles and responsibilities on approval and 
oversight on all projects for FHWA and WYDOT are outlined in the “Project Approval Action Responsibilities 
Matrix” (see appendix). 
  
  
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Construction program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
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DESIGN 
 

Program Overview. Project design is a phase of project development that begins in the planning stage, 
occurs through the environmental stage, and comes to completion with approval of the PS&E.  
 
To increase involvement and input in early project planning and scoping, the FHWA Division participates in 
District Needs Tours and Reconnaissance Inspections on non-delegated projects. This allows FHWA to get a 
better understanding of early conceptual project planning and design considerations, and to participate in that 
transition zone between the transportation planning process and the earliest stage of project development. It 
will also provide FHWA an opportunity for early input into the design considerations/parameters based on 
identified planning and environmental issues. This process will tie in with the long-range planning and 
management systems as a means of selecting projects. This is considered an important step toward improving 
the partnership association and cooperation in joint stewardship.   

 
Periodic in-depth reviews may be undertaken by FHWA, or by both FHWA and WYDOT. These reviews 
will be scheduled as part of the FHWA annual work plan following discussions with WYDOT. Such reviews 
may focus on design standards, as well as design exceptions, that the SDOT has executed. Other elements, 
such as pavements, structures, safety, materials, construction zone signing, and utilities, may be selected for 
review. In addition, the SDOT’s internal plan development and review process could be included.   
 
Generally, non-NHS projects are not subject to FHWA oversight in the project-level design process. The 
FHWA Division Office conducts limited checks for eligibility, and limits involvement in project-level design 
to issues directly related to environmental determinations and provides response to WYDOT requests for 
technical assistance. 
 

 
Control Documents – 

 
• AASHTO “A Policy on Geometric Design of Highways and Streets” is the required standard for multi-
lane limited access NHS facilities. 
• AASHTO “A Policy on Design Standards for the Interstate System” is the required standard for Interstate 
facilities. 
• 23 U.S.C. Sections 101-104, 106, 109-116, 123, 127-130, 137, 138, 144, 215, 306, 308, 311, 315, 319, 
320 
• 23 C.F.R. Part 625 Design Standards for Highways 
• 23 C.F.R. 626 Pavement Policy 
• 23 C.F.R. 627 Value Engineering 
• 23 C.F.R. 630 Pre-construction Procedures 
• 23 C.F.R. 636 Design-Build 
• 23 C.F.R. 637 Quality Assurance Procedures for Construction 
• 23 C.F.R. 645 Utilities 
• 23 C.F.R. 646 Railroads 
• 23 C.F.R. 650 Bridges 
• 23 C.F.R. 652 Pedestrian and Bicycle Accommodations and Projects 
• 23 C.F.R. 655 Traffic Operations, Manual on Uniform Traffic Control Devices (MUTCD) 
• 23 C.F.R. 658 Truck Size and Weight, Route Restrictions – Length, Width and Weight Limitations 
• 23 C.F.R. 750 Highway Beautification 
• 23 C.F.R. 752 Landscape and Roadside Development 
• 33 C.F.R. 401 Construction of Bridges, Causeways, Dams or Dikes Generally; Exceptions 
• 33 C.F.R. 511-524 Alteration of Bridges 
 
 

Oversight and Monitoring. The overall purpose of monitoring the design program is to establish procedures for 
assuring that projects are designed in accordance with applicable rules and regulations. It is FHWA policy that 
FHWA personnel make sufficient reviews of Federal-aid highway projects to assure that they are designed in 
accordance with applicable standards and in consideration of appropriate cost-effectiveness strategies. All full 
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oversight projects will be monitored through the use of individual project approval actions and project design 
reviews. All other monitoring of design will primarily be done on a program-wide basis using process review 
procedures. 
 
The monitoring of delegated (non-full oversight) projects to WYDOT will include the review of a sufficient number 
of project designs to assure projects are constructed in accordance with applicable rules and regulations. Design and 
operation reviews of a sample of completed Federal-aid projects will be made to assure the adequacy of current 
design practice. 
 
FHWA Full Oversight (Non Delegated NHS Projects - Interstate: 4R, 3R; Non-Interstate: 4R, 3R). There are 
three types of design reviews that will be undertaken by FHWA for full oversight projects. 
 

(1) Reconnaissance Inspections: The purpose of this inspection is to develop the scope of a project, set the 
type of environmental document required, and identify any required/needed studies. Early involvement 
maximizes FHWA’s ability to participate in WYDOT design decisions where FHWA engineers will be 
able to determine when major, complex, or unusual design features are involved and whether onsite field 
inspection and/or a higher level of expertise on specific issues is required. 
 
(2) Plan Development Inspections: These inspections follow WYDOT’s plan development flowchart and 
include Preliminary Plan, Grading, ROW and Engineering, ROW and Utility, and Final Plan inspections. 
  
(3) Plans, Specifications and Estimates (PS&E) Reviews: These are the last reviews in the preparation of 
project documents, allowing project authorization to take place. The reviews may utilize a checklist 
approach and should generally not involve a design review. 
 

Delegated Projects to WYDOT. In those instances where WYDOT has been delegated the authority to act for 
FHWA in design monitoring, a similar type of program of independent reviews may be conducted. 
 
Project Approval Action Responsibilities Matrix. The specific roles and responsibilities on approval and 
oversight on all projects for FHWA and WYDOT are outlined in the “Project Approval Action Responsibilities 
Matrix” (see appendix).  
  
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Design program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 

 
 
 

AC t Project 
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EMERGENCY RELIEF (Projects) 

 
Program Overview. The Emergency Relief (ER) program uses allocated funds for the repair or reconstruction of 
Federal-aid highways that have suffered serious damage as a result of (1) natural disasters or (2) catastrophic failures 
from an external cause.  This program supplements the commitment of resources by States, their political 
subdivisions, or other Federal agencies to help pay for unusually high expenses resulting from extraordinary 
conditions. 
 
ER funds are not intended to cover all damage repair costs nor interim emergency repair costs that will restore the 
facility to pre-disaster conditions.  Disasters must be of such magnitude as to be considered extraordinary to be 
considered for ER funding. To be considered extraordinary, the estimated Federal portion of the damage must meet 
a combined threshold of $700,000. Individual sites must reach a threshold of $5,000 in total cost to be eligible. This 
threshold is to distinguish a qualifying disaster site from maintenance. 

 
Control Documents – 
 

• 23 USC 125 
• 23 CFR 668 
• FHWA Emergency Relief Manual 
 

Oversight and Monitoring.  
• The FHWA will inspect separately or co-inspect with WYDOT a sample of the damage sites during the 

development of the disaster estimate. 
• FHWA will conduct final inspections of ER projects that it determines to be full oversight. 
• FHWA may conduct final inspection of additional ER projects on a sample or random basis. 

 
Work Activity WYDOT Action FHWA Action Expected Outcome 

Request ER funding assistance/request Letter of intent to seek ER 
funds for each natural disaster 
or catastrophic event, as soon 
as it is evident that there may 
be eligible damage. (See 
FHWA Emergency Relief 
Manual for sequence of 
events.) 
 

 Initiates ER assistance 

Letter of acknowledgement  Respond to written requests 
with a letter of 
acknowledgement (within 
three working days) and brief 
instructions on how to 
proceed.  
 

A letter of acknowledgement 
which: 
• Establishes a beginning date 

of potential eligibility for 
immediate emergency 
repairs, 

• describe protective measures 
that must be undertaken 
immediately, 

• Express repairs are 
categorically excluded from 
NEPA by definition, 

• States contracts to do 
emergency repair may be 
accomplished through 
abbreviated procedures, but 
care should be taken to 
include applicable Federal-
aid requirements.   

 
Site Inspection  Conducts inspection of a site 

that has suffered serious 
damage as a result of (1) 
natural disasters or (2) 
catastrophic failures from an 

 Provides data for support for ER 
request funding through Damage 
Survey Summary Report 
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Work Activity WYDOT Action FHWA Action Expected Outcome 

external cause.   
Damage Survey Summary Report Prepares a Damage Survey 

Summary Report, with 
associated estimates of cost 
within 4-6 weeks of event. 
Submits report to FHWA in 
support of the request for ER 
funding. 

Responds to the report with a 
determination of ER 
eligibility within 10 working 
days.  
 

• A list of sites outlined in the 
report which constitutes a 
program of projects which is 
required prior to 
authorization of permanent 
repairs.  

• Which projects are to be 
considered Full Oversight by 
FHWA and which projects 
may proceed under delegated 
authority. 

• Identify which project 
Federal-aid oversight 
procedures will apply 

• projects that do not fall into 
the ER category of work, and 
may need work immediately 
to protect the facility from 
further damage or keep the 
route open for the safe flow 
of traffic (first response type 
work) and will require 
environmental approval by 
FHWA. See Chapter G, 
Environment. 
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ENVIRONMENT 
 

 

Program Overview.  Before any project can move forward to construction, FHWA and the SDOT must address 
and comply with laws related to the environment. These laws cover social, economic, and environmental concerns 
ranging from community cohesion to threatened and endangered species. Transportation planning and project 
development should consider the desires of communities, and take into account the impacts on both the natural and 
human environments. Transportation projects are closely looked at to see how they might impact the community, the 
natural environment, and our health and welfare. To get through this detailed process, the SDOT, FHWA, and FTA 
use the National Environmental Policy Act (NEPA) process to evaluate impacts associated with each individual 
project. 

The FHWA Division Office will work with the SDOT to produce good decision documents that identify all 
substantial impacts and also minimize those impacts to the natural and man-made environment.  The Environment 
Program is committed to protecting and preserving the environment through good working relationships with 
resource agencies, more meaningful consideration of environmental and community issues in planning decisions, 
and the adoption of regional approaches to mitigation. Through stewardship, the SDOT and FHWA Division Office 
have made substantial contributions to the environment and to communities through planning and programs that 
support wetland mitigation, habitat restoration, historic preservation, protection of 4(f) resources, bicycle and 
pedestrian facilities, context-sensitive solutions (CSS), wildlife crossings, and more.  
 
FHWA will take the lead in coordinating with other Federal agencies. For all projects that require an action be taken 
by FHWA, FHWA Division Office and the SDOT will work together to ensure compliance with NEPA and other 
applicable laws before an alternative is selected (location/design approval). The level of involvement is 
commensurate with the level of the environmental impacts, controversy or project complexity.  
 
 
Control Documents – 

• Title 1, Clean Air Act 
• Section 404 of the Clean Water Act 
• Section 7 of the Endangered Species Act 
• National Environmental Policy Act, 42 USC 4321-4347, as amended (P.L. 91-190), (P.L. 94-83) 
• 49 USC 303 and 23 USC 138, Section 4(f) and 6(f) 
• 23 USC 109 (h), FHWA Environmental Guidelines 
• 12 USC 128 and 23 CFR 140, Public Hearings/Public Involvement 
• 23 CFR 771, 772, 774, and 777, FHWA Environmental Regulations 
• 36 CFR 800 Section 106 of the National Historic Preservation Act 
• 40 CFR 1500, Council on Environmental Quality 
• Executive Order 11514, Protection and Enhancement of Environmental Quality, as amended by Executive 

Order 11991 
• Executive Order 11990, Protection of Wetlands 
• Executive Order 12898, Environmental Justice 

 
 
Oversight and Monitoring. FHWA will monitor compliance with Federal environmental requirements through 
project-by-project approval actions, and may occasionally monitor implementation. Additional monitoring may be 
done on a program-wide basis using Process Reviews. Monitoring will also be accomplished through participation 
with WYDOT in Quality Assurance Reviews. 
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Environmental Process Actions and Review Timeframes 

A 
Work Activity Due Frequency Control 

Documents 
WYDOT Action FHWA Action Expected Outcome 

Cooperating Agency 
Status Report  

01/01  Annually  CEQ Requirement - 
2002 Memorandum 
to Federal Agencies 
  

N/A Provide CEQ update on 
agencies that have been 
requested to be 
cooperating agencies in 
the environmental 
review process and 
acceptance/declination. 
Submit to HEPE  

 

Section 4(f) DeMinimis  01/01 
04/01 
07/01 
10/01  

Quarterly  SAFETEA-LU  
Section 6009 

N/A Submit to HEPE 
Environmental mitigation 
measures is part of the 
NEPA process; no 
action is required by 
771.105(d).  

 

Endangered Species Act 
Cost Report  

03/01  Annually   Prepare and submit 
to FHWA Division 

Forward to HEPN-30   

Exemplary Ecosystem 
Initiatives Applications  

04/01  Annually   N/A Prepare and submit 
to HEPN-30  

 

Environmental 
Excellence Awards 
Nominations  

04/22  Annually  HQ Memo Soliciting 
Applications  N/A Prepare and submit 

to HEPN-30  
 

Wetland Performance 
Data  

09/01  Annually    Prepare and submit 
to HEPN-30  

 

National Noise Barrier 
Inventory  

11/01  Every 3 years   Coordinate 
w/FHWA Division 

Forward to HEPN-20   

Noise Policy  As 
requested  

As requested  HQ Memo -  July 
2010     

SAFETEA-LU 6009 
Implementation  

Quarterly Quarterly 
(Calendar Year 
- Jan, Apr, Jul, 
Oct)  

23 USC 138(b)  N/A Monitor implementation 
of new Section 4(f) 
provisions, specifically 
projects determined to 
have de minimis 
impacts. Submit to 
HEPE.  

 

EIS Status Updates  Quarterly  Quarterly (Fiscal 
Year - Oct, Jan, 
Apr, Jul)  

FHWA Strategic 
Goal - EIS 
Timeliness  

N/A Monitor time required to 
complete EIS's. 
Determine projects 
which have exceeded 
recommended timeline 
(3 years). Identify 
projects which should be 
listed as dormant. 
Submit to HEPE.  

 

Programmatic 
Categorical Exclusion 
(CE) 

   Prepare and Approve Periodic Review Approved CE 

CE    Prepare and submit to 
FHWA for approval 

Approve CE (14 working 
days) 

Approved CE 

Administrative Draft 
Environmental 
Assessment (EA) 

   Prepare and submit to 
FHWA for comment 

Review and Comment 
(21 working days) 

Comments 

EA    Prepare, sign and submit 
to FHWA for approval 

Approve EA for 
circulation or return for 
revision (14 working 
days) 

Approved EA or 
instructions for revision 

Finding of No Significant 
Impact (FONSI) 

   Prepare FONSI request 
including findings of 
facts and conclusions 
and submit to FHWA 

Prepare and Issue 
FONSI or notify WYDOT 
of need for EIS (14 
working days) 

FONSI or consider NOI 

Notice of Intent (NOI)    Prepare Draft Notice of 
Intent and forward to 
FHWA 

Review and revise NOI 
and publish in the 
Federal Register (21 
working days) 

Published NOI in the 
Federal Register 

Cooperating Agency 
Request Letters 

   Prepare draft request 
letters 

Review, revise and 
distribute request letters 
(14 working days) 

Cooperating Agency 
identified and contacted 
in writing. 

Administrative Draft 
Environmental Impact 
Statement (DEIS) 

   Prepare and submit to 
FHWA for review 

Review and comment 
(30 calendar days) 

Written comments 

DEIS    Prepare, sign, and 
submit to FHWA for 
approval 

Approve DEIS or return 
for revision (21 working 
days) 

DEIS or instructions for 
revision 

Administrative Draft Final 
Environmental Impact 
Statement (FEIS) 

   Prepare and submit to 
FHWA for review 

Review and comment 
(45 working days) 

Written Comments 

FEIS Legal Sufficiency    Prepare and submit to 
FHWA for review 

Request Legal 
Sufficiency review (10 
working days) 

FEIS Legal Sufficiency 
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Work Activity Due Frequency Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

FEIS    Prepare, sign, and 
submit to FHWA for 
approval 

Approve FEIS or return 
for revision (21 working 
days) 

FEIS or instructions for 
revision 

 
Record of Decision 
(ROD) 

   Prepare a Draft ROD 
and submit to FHWA 

Review, Revise, and 
Issue ROD (30 working 
days) 

ROD 

 
Programmatic Section 
4(f) Evaluation 

   Prepare and submit for 
FHWA approval 

Approve Programmatic 
Section 4(f) Evaluation 
or return for revision (14 
working days 

Approved Section 4(f) 
Evaluation or 
instructions for revision 

Administrative Draft 
Section 4(f) Evaluation 

   Prepare and submit to 
FHWA for review 

Review and comment 
(14 working days) 

Comments 

Section 4(f) Legal 
Sufficiency 

   Prepare and submit to 
FHWA for review 

Request Legal 
Sufficiency review (10 
working days)  

Section 4(f) Legal 
Sufficiency 

Final Section 4(f) 
Evaluation 

   Prepare and submit for 
FHWA approval 

Review and approve or 
return for revision (14 
working days) 

Final Section 4(f) 
Evaluation or 
instructions for revision 

Section 106 Effect 
Determination 

   Prepare and submit to 
FHWA for Determination 

Make determination and 
forward to the State 
Historic Preservation 
Office (SHPO) (14 
working days) 

Effect Determination 

Section 106 
Memorandum of 
Agreement (MOA) 

   Negotiate and execute 
MOA with WYDOT, 
SHPO and FHWA 

Sign MOA or return for 
revision (14 working 
days) 

Executed Section 106 
MOA or instructions for 
revision 

Administrative Draft 
written Re-evaluation 

   Prepare and submit to 
FHWA for review 

Review and comment 
(30 working days) 

Comments 

Written Re-evaluation    Prepare and submit to 
FHWA for approval 

Approve Re-evaluation 
or return for revision (14 
working days) 

Re-evaluation or 
instructions for revision 

CF 
 
Project Approval Action Responsibilities Matrix. The specific roles and responsibilities on approval and 
oversight on all projects for FHWA and WYDOT are outlined in the “Project Approval Action Responsibilities 
Matrix” (See appendix).  
  
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Environmental program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
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FINANCE MANAGEMENT PROGRAM 
 
Program Overview. The FHWA Division Finance Program is responsible for the financial elements of the Federal-
aid highway trust fund, funding solutions at program and/or project levels, and quality financial management 
initiatives.   
 
FHWA has implemented the Financial Integrity Review and Evaluation (FIRE) Program (FHWA Order 4560.1a) 
that requires each FHWA Division Office to establish an effective oversight program to ensure that Federal-aid 
funds are properly managed and effectively used in accordance with Federal policies, and that safeguards are in 
place to minimize fraud, waste, and abuse. The FIRE Program is a review and oversight program that each FHWA 
Division Office is required to perform in support of FHWA’s annual certification of internal and financial controls 
to support the financial statements. In addition, the FIRE program ensures that proper internal controls are 
established and followed, with objectivity and a separation of financial duties in conducting the Agency’s  
day-to-day operations.   
 
The FHWA Division’s Financial Management is responsible for completing the FIRE activities on an annual basis. 
The SDOT conducts various audits (involving respective program staff, as applicable) to ensure compliance, 
economy, effectiveness, efficiency, and the proper use of Federal-aid funds. 
 
The Fiscal Management Information System (FMIS) is FHWA’s major financial information system for tracking 
Federal-aid highway projects on a project-by-project basis. It contains data related to all highway projects financed 
with Federal-aid highway funds. FHWA uses this information for planning and executing program activities, 
evaluating program performance, and depicting financial trends and requirements related to current and future 
funding. The data integrity of FMIS is completely dependent upon the quality of the information entered into the 
system; accordingly, project related actions must be reported both promptly and accurately as project activities are 
authorized and advanced. Electronic data sharing allows the SDOT to transmit FMIS data electronically and FHWA 
to review and electronically approve the data. This process provides faster approvals and better control of funds. 
Both the SDOT and FHWA have the ability to access FMIS information to obtain current funding and project 
related reports. 
 
Financial Control Documents –  
 

• Title 23 – U.S.C. Highways 
• Title 23 – C.F.R. 
• OMB Circular A-133, Single Audit Act of 1984 
• OMB Circular A-87, Cost Principles for State, Local and Indian Tribal Governments 
• OMB Circular – A-102, Grants and Cooperative Agreements with State and Local Governments 
• Title 49 – C.F.R.; 49 C.F.R. Part 18, Uniform Administrative Requirements for Grants and Cooperative 
agreements to State and Local Governments, commonly referred to as the “Common Rule” 
• Cash Management Improvement Act of 1990 
• FHWA Order 4560.1a, Financial Integrity Review and Evaluation (FIRE) Program, dated May 19, 2006 
• OMB Circular A-123, Management Accountability and Control 
• Department of Transportation (DOT) Order 8000.1C, Office of Inspector General Audit and Investigation 
Report Findings, Recommendations, and Follow-up Action, dated July 20, 1989 
• Improper Payments Information Act of 2002 
• Fiscal Management Information System (FMIS) Interface Connection Security Agreement, dated 
February 7, 2003 
• Rapid Approval and State Payment System (RASPS) Interface Connection Security Agreement, dated 
January 29, 2003 
• Cash Management Improvement Act Agreement 

 
 
Oversight and Monitoring. In accordance with the FIRE Program, FHWA will conduct financial management 
oversight to ensure and certify that Federal funds are properly managed and effectively used in accordance with 
Federal laws, regulations, and policies; and, that safeguards are in place to minimize fraud, waste and abuse. 
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FHWA will monitor all financial management and accounting activities primarily through daily contact and program 
level process reviews. Reviews will encompass both WYDOT and local agencies. Through day-to-day contact with 
WYDOT personnel, FHWA will provide guidance and technical assistance in such areas as fiscal document 
processing, financial management, and reimbursement issues. Input will be provided to WYDOT auditors during the 
development of audit plans. Risk assessment techniques will be used where appropriate to determine areas for 
review. 
 
Financial Management Program Summary Table 
 

Work Activity WYDOT Action FHWA Action Expected Outcome 
Current Billing Submits electronic request 

via RASPS for federal 
reimbursement as often as 
desired in coordination with 
FHWA 
 

Division Financial Management 
reviews electronically 
within 2 business days of 
receipt or as coordinated with 
FHWA 
 

Electronic Financial Transfer 
(EFT) payment posted to 
WYDOT’s account 
 

Project Authorization/ 
Agreement 
 

Submits electronic 
authorization request via 
FMIS. 
 

Division Financial Management 
reviews project agreement in 
accordance with current standard 
operating procedure for eligibility 
and electronically approves FMIS 
authorization to obligate funds 

Electronic approval of project 
agreement 
 

Transfer of Funds between 
categories and between agencies 
utilizing forms FHWA-1575 and 
FHWA-1576. 

Review and recommend approval 
of transfer request to 
FHWA/FTA. 

FHWA reviews, approves, and 
forwards funds transfer request to 
appropriate HQ personnel to 
adjust funding records. 

Funds transferred as requested 
and determined eligible. 

Project Funds 
Management/Monitoring 
of Inactive Obligations 

Compliance with Final Rule, 
23 C.F.R. Part 630. Review 
inactive projects for potential 
release of funds 

Review balance of 
unexpended obligations on 
inactive projects 

Balance of unexpended 
obligations on inactive projects at 
or below 5% of annual 
apportionments 

OMB A-133 Audits Assure that audit findings relating 
to Transportation are resolved. 

Approve action plan and confirm 
resolution of single audit findings 
reported to the Federal Clearing 
House 

Audit findings are resolved 
timely. 

Other Audits Findings Assure that audit findings relating 
to Transportation are resolved. 

Monitor activities to ensure that 
corrective actions are taken. 

Audit findings are resolved 
timely. 

Improper Payments Assure that adequate 
controls are in place to detect 
improper payments 

Conduct review of billing 
transactions in accordance with 
the FIRE program. 

Improper payments detected. 
Only allowable costs billed. 

Process Reviews Assure that findings are resolved. Monitor activities to ensure that 
corrective actions are taken. 

Findings are resolved timely. 

Project close out Completes finals process and 
submits request to close out 
projects using established 
procedures. 

Close out projects when complete Projects closed out timely. 

 
Project Approval Action Responsibilities Matrix. The specific roles and responsibilities on approval and 
oversight on all projects for FHWA and WYDOT are outlined in the “Project Approval Action Responsibilities 
Matrix” (See appendix).  
  
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Design program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 

 
 

Approval Action Responsibility 
OION 
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Intelligent Transportation Systems (ITS)  
 

Program Overview. The ITS program improves transportation safety and mobility through the integration of 
advanced communications technologies into the transportation infrastructure and in vehicles.  

Two of the ITS components employed in Wyoming are: traveler information system (511 and WyoRoad 
Information), and Dynamic Message Signs. The 511 is an easy to remember 3-digit telephone number, available 
nationwide, that provides current information about travel conditions allowing travelers to make better choices - 
choice of time, choice of mode of transportation, and choice of route. 

Dynamic Message Signs (DMS) are also used to inform motorists of any incidents that occur on Wyoming 
highways, and is one of the tools used by Wyoming Transportation Management Centers (TMC). Dynamic Message 
Signs are also used to vary the speed limit during poor weather conditions. 
  
WYDOT works cooperatively with FHWA to take a lead role in development of Intelligent Transportation Systems 
(ITS) initiatives in Wyoming and actively pursues ITS deployment, integration, research, and operational testing. 
WYDOT has an established multi-disciplinary ITS Statewide Committee, of which FHWA is a member, to provide 
a technical screening and ITS oversight function as well as lead WYDOT efforts in managing an ITS Strategic Plan 
and a Statewide ITS Architecture.   
 
WYDOT and FHWA work cooperatively with the two Metropolitan Planning Organizations (MPOs) in Wyoming to 
promote ITS planning and integration of ITS at the local level.  WYDOT and FHWA also work cooperatively to 
assure that ITS projects are consistent with the National ITS Architecture and standards. 
 
Control Documents – 
 

• 23 C.F.R. Section 940, ITS Architecture & Standards 
• 23 C.F.R. Section 655, Traffic Operations, Traffic Control Devices 

 
Oversight and Monitoring. Individual project monitoring activities are included in the design and construction 
sections of this agreement. Program-wide process reviews will also be utilized to assess the ITS program. 
 
 

Work Activity WYDOT Action FHWA Action Expected Outcome 
Systems Engineering 
Analysis Report 

 
Prepare/review and Submit to 
FHWA 
 

Full Federal Oversight Jobs: 
Approve (10 days) 
State Administered Jobs: Review 

Analysis report, documented 
decisions, and communication 
between devices. 

Regional ITS Architectures 
(All) 

Prepare and Approve Ready 
for use 

Concurrence as Ready for Use 
(45 days) 

Regional ITS Architecture 

Update of Regional ITS 
Architecture (All) 

Prepare and Approve Ready 
for Use 

Concurrence (14 days) Updated Regional ITS 
Architecture 

    

Traffic Incident Reporting Notify the Public and FHWA of 
major events that impede traffic 
as soon as practical. 

Notify FHWA HQ of major 
events when required. 

Good public relations 

 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Design program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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LOCAL PUBLIC AGENCY PROJECTS 

 
Program Overview.  As with all grant programs, when a grantee (recipient) passes Federal funds though to a 
subgrantee (subrecipient) to carry out a project, it is the responsibility of the grantee to ensure that the subgrantee is 
aware of all Federal laws and regulations that apply to the project and that the subgrantee complies with them. In the 
case of the Federal-aid highway program, the SDOT is generally the recipient of Federal-aid funds and is 
responsible for ensuring that subrecipients (e.g., local governments, Metropolitan Planning Organizations (MPOs), 
universities, non-profit entities, etc.) comply with the applicable Federal laws and regulations.  
 
The SDOT is responsible for the requirements of the Federal-aid program, whether these requirements stem from 
Title 23, or other laws and regulations. Since Title 23 U.S.C. does not recognize local entities as direct recipients of 
Federal-aid funds, local agencies cannot take the place of the SDOT in the context of the Federal-aid highway 
program. Although the SDOT cannot delegate responsibility, activities can be delegated and the local entities held 
accountable to the SDOT. When activities are delegated to local agencies, the SDOT will assure local compliance 
with the requirements of Federal laws. The FHWA will work in partnership with the SDOT on these reviews and 
assurance actions. The SDOT may, at the request of a local public agency, consider requests to approve the use of 
local standards plans and specifications and local procedures for projects administered by the local public agency. 
 
The SDOT is permitted under Federal regulation 23 CFR 1.11 and 23 CFR 635.105 to delegate certain activities 
under its supervision to local agencies (cities, counties, MPOs, or other State/Federal agencies) for projects not 
located on the NHS.  The SDOT and FHWA reserve the right to permit a Local Public Agency (LPA) to complete a 
project located on the NHS. If an LPA agency is allowed to complete a capacity-type project on the NHS, they will 
follow the processes and procedures identified in this agreement for NHS projects.  Delegation on the Interstate is 
highly discouraged and considered only on a case by case basis.  
 
Non-NHS projects administered through the SDOT will be designed, constructed, operated, and maintained in 
accordance with State or local laws, regulations, directives, safety standards, design standards, and construction 
standards. Title 23 U.S.C. requirements that are applicable to all Federal-aid projects include, but are not limited to, 
transportation planning, procurement of professional services, Davis-Bacon wage rates, advertising for bids, award 
of contracts, use of convict-produced materials, and Buy America Act provisions. All delegated projects must 
comply with applicable Federal requirements. 
 
An agreement will be executed between the SDOT and the LPA outlining the responsibility of each party. The 
responsibilities outlined include, but are not limited to: 
 

• Environmental studies (except environmental approval) 
• Procurement of consultant services 
• Preliminary design 
• Final design 
• Surveying 
• Right-of-Way engineering 
• Right-of-Way appraisal 
• Right-of-Way acquisition 
• Right-of-Way relocation 
• Right-of-Way demolition 
• Work by local forces or utility companies 
• Preparation of plans, specifications, and estimates 
• Preparation of bid proposal package 
• Advertisement for letting  
• Contracting  
• Contract administration 
• Inspection 
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Under the Local Public Agency (LPA) Program, the SDOT delegates the design and environmental study 
activities, as well as contract administration and inspection to the local public agency. However, FHWA 
approves all environmental documents since this cannot be delegated as a non-Title 23 action. The LPA is 
responsible for making payment to the contractor.   
 
The SDOT will determine if the LPA is qualified, adequately staffed, and able to administer the project 
before delegating all or a portion of a project. The SDOT will review each request on a case-by-case basis. 
 
The SDOT retains its responsibilities under Federal laws and regulations for delegated activities. The SDOT will 
provide the necessary processes, approvals, oversight, and review to ensure delegated projects receive adequate 
supervision and inspection, and are completed in conformance with approved plans and specifications and 
applicable Federal requirements. As resources allow, the SDOT will offer training, advice, or other assistance as 
may be needed by an LPA to aid it in successfully completing its Federal-aid project. 
 
The SDOT retains responsibility for the following: 

 
• NEPA review  
• Design review 
• Design Exception approval 
• Establishing DBE Goals 
• Construction oversight 
• Final Inspection and Acceptance 
• Project Audit 
• Providing Right-of-Way and Environmental Certifications to FHWA 

 
• Control Documents – 

• 23 USC 106 
• 23 USC 109 
• 23 CCFR 1.11 
• 23 CFR 635 

 
 
 

Program Approval Actions. To the extent permitted in 23 USC 109, non-NHS projects administered through 
WYDOT will follow State or local laws, rules, and standards for State-aid funded projects, in lieu of Title 23 
requirements.  
 
Local public agency Federal-aid projects will comply with the oversight requirements found elsewhere in this 
agreement, summarized as follows: 
 

• Projects will be developed in accordance with WYDOT or local public agency procedures.  Deviations 
from geometric design standards will be handled as design exceptions in accordance with the procedures. 

• Procurement of consultant services, to be reimbursed with Federal-aid, will be performed in accordance 
with WYDOT procedures or WYDOT approved local procedures and State statutes. 

• Project funding will be in accordance with Federal and State requirements. 
• Projects will be let in accordance with State or local statutes and Federal regulations. 
• WYDOT will enforce compliance with applicable Title 23 USC requirements and all non-Title 23 USC 

Federal regulations such as NEPA, Civil Rights (DBE), Davis Bacon Wage Rates, Buy America, right-of-
way acquisition laws, and other applicable requirements, as required by State statute and FHWA 
regulations. 

• Projects will be constructed in accordance with the current edition of WYDOT’s Standard Specifications, 
or other adopted local specifications. 

 
Project Approval Action.  
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• An agreement between the local public agency and Tribal Governments may be developed for each 
Federal-aid project on or partially on and near a reservation. Terms and conditions of the agreement are 
included in contract documents (i.e. TERO special provisions, etc.). 

• Environmental clearance must be obtained from FHWA prior to beginning the final design and prior to 
acquiring right-of-way on all projects requiring a Federal action. 

• For Federally funded projects, WYDOT will review and when appropriate approve local public agency 
standards and procedures within 60 working days of a submitted request.   

• WYDOT will provide FHWA ten working days to review and approve project authorizations.   
• WYDOT will consult with FHWA in decisions involving special and unusual circumstances at the earliest 

reasonable time to ensure thorough and appropriate decisions are made.   
 

Oversight and Monitoring.  All Federal-aid highway projects are subject to review at any time by WYDOT and/or 
FHWA.  FHWA’s primary monitoring method in this program area will be process reviews or program evaluations. 
The decision to conduct a process review or program evaluation will consider the FHWA Division Office/WYDOT 
risk-assessment process. 

 
FHWA may select LPA projects for Full Oversight in consultation with WYDOT.  All ITS projects will be full 
oversight including LPA projects. 

 
 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Design program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
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PAVEMENTS AND MATERIALS 

 
 
Pavement Overview: 23 CFR 626 requires that pavements be designed in accordance with current and predicted 
traffic needs in a safe, durable and cost-effective manner. The regulations do not specify the procedures to be 
followed to meet this requirement. The SDOT is expected to use a design procedure that is appropriate for their 
conditions. 
 
Materials Overview:  Subsection (a) of 23 USC 109 requires that FHWA ensures that the plans and specifications 
for all proposed Federal-aid highway projects provide for facilities that will adequately serve the existing and 
planned future traffic in a manner that is conducive to safety, durability, and economy of maintenance. To fulfill this 
requirement for all Federal-aid highway projects, the FHWA Division prime objectives are to: 

 
• Maintain a close working relationship with SDOT materials and construction staff. 
• Promote improvements when new approaches or technologies are developed and where deficiencies are 

identified. 
• Ensure that the materials incorporated in the construction work and the construction operations controlled by 

sampling and testing are in conformity with the approved plans and specifications. 
 

The SDOT is required by the Code of Federal Regulations (23 CFR 637) to have a quality assurance program for 
Federal-aid highway construction projects on the National Highway System.  Quality assurance is an all-
encompassing term that includes quality control, acceptance, independent assurance, dispute resolution, and the use 
of qualified laboratories and qualified personnel.  FHWA is required, by means of an approved quality assurance 
program, to assure the quality of materials incorporated into Federal-aid highway projects on the National Highway 
System (NHS).  For Federal-aid projects on the NHS, the primary objectives are to:  

 
• Assure that the materials incorporated in the construction work, and the construction operations controlled by 

sampling and testing are in conformity with the approved plans and specifications. 
• Provide oversight of construction materials and compliance with Federal requirements on a statewide basis. 
• Assure adequate and qualified staff to maintain WYDOT’s quality assurance responsibility as part of its 

Quality Control/Quality Assurance (QC/QA) program. 
• Assure compliance with, and assist in, maintaining the WYDOT Transportation Technician Qualification 

Program 
 
Control Documents – 
 
• Title 23 U.S.C. Sections 106, 109, 114 
• 23 C.F.R. Section 625.4, Standards, policies, and standard specifications 
• 23 C.F.R. Section 626, Pavement Policy 
• 23 C.F.R. Section 635, Construction and Maintenance 
• 23 C.F.R. Section 637, Construction Inspection and Approval 
 
 
Oversight and Monitoring.  FHWA will monitor the effectiveness of the quality assurance program though project 
inspections and process reviews. FHWA will share the results of the reviews with WYDOT. FHWA and WYDOT 
will jointly determine if any changes to the quality assurance program are needed. FHWA will review and approve 
all changes to the quality assurance program. 
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Pavement Management and Design Program Summary Table 

 
Work Activity WYDOT Action FHWA Action Expected Outcome 

Pavement Management 
System (PMS) 

Develop and Implement Review, Comment, and 
Make recommendations for 
consideration 

PMS best practices are 
used and quality data 
collected and used 

Pavement Design Guide, 
Policy and Procedures 

Develop Review, Comment, Make 
recommendations for 
consideration, and Approve. 
Conduct process reviews. 

Pavement Manual 

 
Materials Acceptance Program Summary Table 

Work Activity WYDOT Action FHWA Action Expected Outcome 

Quality Assurance 
Program 

Prepare Develop, implement, 
monitor and revise 

Approve Quality Assurance 
Procedure for Construction. 
Assure materials and 
workmanship incorporated into 
Federal-aid projects are in 
conformance with the 
requirements of approved plans 
and specifications 

Qualified Technician Program Prepare and revise Approve Qualified technician performing 
acceptance test on all WYDOT 
projects 

Qualified Laboratory Program Require AASHTO 
accreditation 

Approve  

AASHTO accreditation inspection 
reports 

Maintain accreditation, 
Submit 
inspection report, Approve 
outside testing facility 

Review for acceptable 
results and file comments as 
necessary 

WYDOT has an accredited 
laboratory to perform testing 

Independent Assurance 
Program 

Prepare and revise Approve All material is accepted by 
qualified testers and equipment 
that has been evaluated by the IA 
program. 

Materials Specifications and 
supplemental 

Prepare and submit Approve Improved material specifications 

Project specifications changes and 
supplemental 

Submit to FHWA Approve Improved construction 
specifications 

 
 
 
 
 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Pavement and Material program areas may be found at the following 
link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
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PLANNING AND PROGRAMMING 

 

Program Overview. Transportation planning is a field involved with the evaluation, assessment, and design of 
transportation facilities (generally streets, highways, sidewalks [footways], bike lanes and public transit.). 
Transportation planning has followed the rational planning model of defining goals and objectives, identifying 
problems, generating and evaluating alternatives, and developing plans. In addition, transportation planning assesses 
future funding requirements for the transportation system to meet projected travel demand.  

Transportation planning also includes data collection and reporting. Data is required to support FHWA’s 
responsibilities to Congress. This data includes, but is not limited to, information required for preparing proposed 
legislation and reports to the Congress; evaluating the extent, performance, condition, and use of the Nation’s 
transportation system; analyzing existing and proposed Federal-aid funding methods and levels and the assignment 
of user cost responsibility; maintaining a critical information base on fuel availability, use, and revenues generated; 
and calculating apportionment factors. 
 
Key products from the transportation planning process require MPOs and SDOTs to develop long range 
transportation plans and transportation improvement programs. FHWA and Federal Transit Administration (FTA) 
Region Office are jointly responsible for required approval actions such as review and approval of the State 
Transportation Improvement Program (STIP) and its amendments. 
 
FHWA provides technical expertise and assistance through participation in meetings set up by the MPOs and the 
SDOT that address data collection and analysis issues as well as coordination on individual topics of interest. In 
addition, FHWA conducts reviews of planning processes and products such as Highway Performance Monitoring 
System (HPMS) data, the Safe Routes to School Program, Heavy Vehicle Use Tax Enforcement, Motor Fuel, etc. 
FHWA participates in statewide and MPO planning activities as necessary to develop a planning finding as part of 
the STIP approval. FHWA and SDOT work together in the project planning phase and other applicable laws before 
location and design approval. Project coordination is facilitated by frequent consultation and meetings. 
 
Note: Heavy Vehicle Use Tax, Motor Fuel Tax, 500 Series Financial Reports, and Vehicle Size and Weight 
Enforcement are typically handled by the FHWA Planning Section.  At WYDOT, Heavy Vehicle Use Tax is 
handled by Motor Vehicle Services, Motor Fuel Tax is handled by Budget and Administration, 500 Series reports 
are processed by Budget and Vehicle Size and Weight Enforcement is handled by Wyoming Highway Patrol. 
 
Control Documents –  
 

• Title 23 U.S.C. Section 134 and 135 
• Title 23 C.F.R. Part 450, Statewide Planning and Programming and Metropolitan Planning and 
Programming. 
• Title 23 C.F.R. Part 420, Planning and Research Program Administration 
• Title 49 C.F.R. Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreement to 
State and Local Governments. 
• SAFETEA-LU (Public Law 109-59) Section 1404. Safe Routes to School Program 
 

Oversight and Monitoring. Process Reviews and other methods of oversight will be utilized, as appropriate, to 
support FHWA approval actions and to monitor those programs and products in which has an interest. 
 
Transportation Planning and Programming Summary Table: 
 

Work Activity Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

     
Developing a 
Statewide 20-Year 
Long Range 
Transportation 

23 CFR 
450.214 

Update, prepare and 
forward to FHWA 
and FTA 

Review and provide 
comments during 
update and 
development. (20 

An official, statewide, multimodal transportation 
plan covering a period of nor less than 20-years 
developed through the statewide transportation 
planning process. STIP development is based on 
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Work Activity Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

Plan days) this official plan 
Statewide 
Transportation 
Improvement 
Program (STIP) 
Approval 

23 CFR 
450.220(a),(b), 
(c) and 
450.216 

Prepare and submit 
STIP and required 
documentation by 
August 31st to 
FHWA and FTA 
(At least every 4-
years) 

Joint review, 
comment, and 
approval with FTA 
by 9/30. (15 days) 

An approved STIP with a statewide prioritized 
listing/program of transportation projects 
consistent with the long range statewide plan, 
metropolitan plans, and TIPs,  in order for 
projects to be eligible for Federal funding 

STIP Amendments 23 CFR 
450.216 

TIP/STIP 
amendments are 
accepted once a 
month for inclusion 
in a monthly STIP 
amendment package. 
This schedule applies 
to all months except 
September. 
(September is the 
time for review of 
the next year’s 
STIP.) 

Joint approval with 
FTA, if needed. 
Amendments are 
processed no later 
than 10 working 
days. 

WYDOT is able to proceed with authorization of 
Federal-aid projects 

Statewide 
Planning & 
Research (SPR) 
Work Program 

23 CFR 
420.111 

Prepare Work 
Program and submit 
to Division by June 1 
of odd years. Prepare 
and Submit Annual 
Program Draft - 
submitted by 5/15 
Final - submitted by 
6/15 

Review, comment 
and approve (15 
days, no later than 
6/30) 

An approved Statewide Annual Work Program 
which describes the proposed work with 
estimated cost that documents eligible activities 
to be undertaken by SDOT and/or their sub-
recipients with FHWA planning & research 
funds, which authorizes and funds SPR program 

SPR Work 
Program 
Amendments 

23 CFR 
420.111 

Submit to FHWA as 
needed 

Review, comment, 
and make 
determination (10 
days) 

Addition/reduction of contributions to existing 
projects and participation in new projects 

Public 
Involvement for 
the State Planning 
Process 

23 CFR 
450.210 

Develop and adopt a 
plan every 5 years. 

Review for 
compliance and 
comment 

Documented Public Involvement process that 
provides opportunities for public review and 
comment at key decision points. 

Functional 
Classification of 
Highways 

23 CFR 
470.105(b) 

Prepare and submit 
classification request 
to FHWA 

Review and approve 
as appropriate (10 
days). Submit 
Interstate & NHS 
requests to HQ 

An official record for Federal-aid highways and 
the basis for designation of the National Highway 
System 

Urban Area 
Boundaries 

23 CFR 
470.105(a) 

Prepare and submit 
to FHWA 

Review and approve 
(10 days) 

Urban Area Boundaries with a population of 
5000 or more based on Bureau of  Census, used 
for planning purposes and for authorizing funds 
between rural and urban areas. 

State self-
certifications of 
Planning Process  

23 CFR 
450.218  

SDOT will certify 
that the 
transportation 
planning  process is 
being carried out 
IAW all applicable 
requirements 

Review jointly with 
FTA and approve 
STIP or STIP 
amendments  

An approved STIP and planning process is 
carried out IAW all applicable requirements  

Planning Finding 
for STIP 

23 U.S.C. 
§135 and 23 
C.F.R. §450 
Subparts A,B, 
and C 

Review and certify 
planning process in 
accordance with 
Federal requirements 
at time of 
STIP submittal 

Review and make 
joint planning 
finding with FTA   

As part of STIP approval  

PL Distribution 
Formula and 
Update 

23 CFR 
420.109 

Prepare in 
consultation with 
MPOs and submit to 
FHWA 

Review and approve Approved formula and distribution of 
metropolitan planning funds to MPOs 
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Work Activity Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

 

Metropolitan 20 
Year Long Range 
Transportation 
Plans 

23 CFR 
450.322 

Review the MPO 
approved plan and 
forward to FHWA 
and FTA 

Review for 
compliance  

An official multimodal transportation plan 
addressing no less than 20-years planning horizon 
that is developed, adopted, and updated by the 
MPO through the metropolitan transportation 
planning process. 

Metropolitan 
Planning Area 
Boundary and 
Changes 

23 C.F.R. 
§450.312 

Prepare and Submit. 
Copies to FHWA 
and FTA 

Review for 
compliance (14 
days) to ensure that 
the boundaries meet 
statutory 
requirements 

Boundaries for which metropolitan transportation 
planning process is carried out 

Transportation 
Improvements 
Program 
(TIP) amendments 
for Non-
attainments areas 

23 CFR 
450.324-330 
(b)) (As 
requested by 
MPO at least 
every four 
years) 

MPO submits to 
SDOT, FTA and 
Division by July 1 of 
odd years;  

Review  A prioritized listing/program of transportation 
projects that is developed and formally adopted 
by a MPO , consistent with the metropolitan 
transportation plan, and required for projects to 
be eligible for Federal funding.  

MPO/State 
certification of 
MPO Planning 
Process  

23 CFR 
450.334 (In 
conjunction 
with TIP 
approval) 

SDOT and MPO 
certify that the 
metropolitan 
planning 
transportation 
process is being 
carried out IAW all 
applicable 
requirements 

Review jointly with 
FTA and approve 
STIP or STIP 
amendments  

An approved STIP and planning process is 
carried out IAW all applicable requirements  

Metropolitan 
Unified Planning 
Work Program 
(UPWP) 

23 CFR 
450.314 

Cooperate with MPO 
in plan preparation, 
review adopted plan 
and forward to 
FHWA Draft - 
March 20 Final - 
June 1 

Review and make 
determination 
UPWPs per 23 
C.F.R. §450.314. 
Approval by 6/30 
for Casper MPO; 
9/30 for Cheyenne 
MPO 

FHWA responds to WYDOT’s request for 
approval of PL funds 
and authorizes program 

Unified Planning 
Work Program 
Amendments 

23 CFR 
450.314 

Forward the MPO 
amendment and 
recommendation for 
approval 

Make determination 
within 10 days. 

Amended UPWP Budget or program scope can 
be authorized 

HPMS Data 
Submittal/Process 
Review 

23 USC 307 
(h); 23 CFR 
1.5; HPMS 
Field Manual 

Prepare and submit 
per HPMS field 
manual 6/15 

Review data and 
forward to HQ by 
June 15; answer HQ 
comments by 11/1 

Accurate data on the extent, condition, 
performance, use, and operating characteristics of 
the highways in Wyoming  

500 Series Finance 
Reports/Process 
Review 

23 CFR 
420.105; 
Guide to 
Reporting 
Highway 
Statistics 

(WYDOT Budget) 
Prepare and Submit 
per A Guide to 
Reporting Highway 
Statistics 
 

Review and forward 
reports to HQ by 
due dates 

Accurate annual reports containing analyzed 
statistical data on motor fuel; motor vehicles; 
driver licensing; highway-user taxation; State and 
local government highway finance; highway 
mileage, and Federal-aid for highways 

Public Road 
Mileage 
Certification 

23 CFR 460.3 Prepare and submit 
certification  

Review and 
recommend 
acceptance then 
forward to HQ by 
June 1 
 

Accurate road mileage for utilization in statutory 
formula for the apportionment of highway safety 
funds under 23 U.S.C. 402(c) 

Heavy Vehicle 
Use Tax 

23 CFR 669.7 Governor or designee 
certifies each year 
that it is obtaining 
proof of payment of 
the heavy vehicle use 
tax (WYDOT 
Operations) 

Review and submit 
certification to HQ 
by July 15. Conduct 
compliance review 
every 3-years. 
Submit report to 
HQ. 
 

Evidence that an effective program is being 
conducted by the State and to ensure that the 
State is not registering vehicles which have not 
been accounted for under the tax collection 
procedures instituted by the IRS 

Traffic Monitoring  
System 

FHWA Traffic 
Monitoring 

Verify and Update 
System Components; 

Recommend 
improvements; 

Accurate data and information on traffic volume, 
vehicle classification, and truck weight on the 
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Work Activity Control 
Documents 

WYDOT Action FHWA Action Expected Outcome 

Guide Submit to Division 
Quarterly Reports  

comment on 
quarterly reports 
 

State highways 

FHWA Grant and 
Specialty 
Programs: 
• TCSP 
• Federal 

Lands 
• Scenic 

Byways 

SAFETEA-LU 
Section 1117 

Apply for and 
administer funds. 

Review and approve 
grant applications. 
Submit to WYDOT 
identified lists of 
funded projects. 
Administer and 
authorize projects 
and obligate funds. 

Approved grant and specialty program projects 

Vehicle Size & 
Weight 
Enforcement 
Certification  

23 CFR 
657.13  

State Patrol 
annually submit 
electronically to 
Division by 
December Projection 
of enforcement 
activities for next 
Federal fiscal year.  

Review and approve 
final submittal by 
January 1 

A certificate to enable Federal-aid funds to be 
apportioned and not be reduced   

Vehicle Size & 
Weight 
Enforcement Plan  

23 CFR 
657.11  

State Patrol annually 
report to FHWA 
Division on 
enforcement 
activities for next 
Federal fiscal year.  
Coordinate draft with 
FHWA Division 
annually by May 31. 
Submit electronically 
to Division by 7/1.  

Review draft and 
comment; approve 
final submittal by 
July 1. Effective 
October 1. 

A Plan for the maintenance of an effective 
enforcement process of vehicle size and weight 
laws to assure that violations are discouraged and 
that vehicles traversing the highway system do 
not exceed the limits by law, to prevent 
premature deterioration of the highway pavement 
and structures and to provide a safe 
infrastructure. 

CMAQ Annual 
Report 

23 USC 149 
(h) (2); CMAQ 
Guidance 
4/28/99 

Prepare and submit 
to FHWA Division 
Quarterly 
01/01 
04/01 
07/01 
10/01 

Review and submit 
to HQ HEPN-10; 
Division provides 
information on 
CMAQ projects 
including: amount 
of obligation, 
project description 
and location, and air 
quality benefits. The 
report must be 
submitted via the 
web-based CMAQ 
Tracking System.  

Status of Air Quality  

CMAQ Eligibility 23 USC 104;  
23 USC 149 

Submit individual 
submissions to 
FHWA 

Eligibility 
Determinations 

 

 
 

 
 

Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Transportation Planning and Programming program area may be 
found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 

 

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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RESEARCH, DEVELOPMENT AND TECHNOLOGY (RD&T) 
 
Program Overview. The purpose of the RD&T program is to implement the provisions of 23 USC 504 and 505 for 
research, development, and technology transfer programs and studies undertaken with FHWA planning and research 
funds. 
 
The SDOT is encouraged to develop, establish, and implement an RD&T program, funded with Federal and SDOT 
resources that anticipates and addresses transportation concerns before they become critical problems. Further, the 
SDOT is encouraged to include in this program development and technology transfer programs to share the results 
of their own research efforts and promote the use of new technology. 
 
To promote effective use of available resources, the SDOT is encouraged to cooperate with other SDOTs, the 
FHWA, and other appropriate agencies to achieve RD&T objectives established at the national level and to develop 
a technology transfer program to promote and use those results. This includes contributing to cooperative RD&T 
programs such as the National Cooperative Highway Research Program (NCHRP), the Transportation Research 
Board (TRB), and transportation pooled fund studies as a means of addressing national and regional issues and as a 
means of leveraging funds. 
 
The SDOT is allowed the authority and flexibility to manage and direct their RD&T activities as presented in their 
work programs and to initiate RD&T activities supported by FHWA planning and research funds, subject to the 
limitation of Federal funds and to compliance with program conditions. 
 
 The SDOT has the primary responsibility for managing RD&T activities supported with FHWA planning and 
research funds carried out by other State agencies and organizations and for ensuring that funds are expended. 
 
The SDOT must develop, establish, and implement a management process that ensures effective use of available 
FHWA planning and research funds for RD&T activities on a statewide basis. The SDOT is permitted to tailor its 
management process to meet State or local needs. 

 
State Planning and Research (SPR) Program. The main requirements under 23 CFR 420 are to create a SPR 
Work Program, monitor planning and research activities, submit performance and expenditure reports, conduct peer 
exchanges, develop and maintain an FHWA approved research and development management process, and maintain 
program certification. 
 
The SPR Work Program consists of two parts: (1) Part I, Planning, and (2) Part II, Research.  The SDOT is 
responsible for preparation and overall coordination of the Work Program in accordance with 23 CFR 420. The SPR 
Program operates on a Federal fiscal year basis with program approval every year. Amendments and revisions are 
submitted by the SDOT to FHWA for approval, as required. 
 
Local Technical Assistance Program (LTAP). The LTAP was created to provide educational training, technical 
assistance and related support services for rural, small urban, tribal governments, consultants and contractors that do 
work for local agencies on roads, bridges, and public transportation. The LTAP program is regulated under 23 USC 
504(b) (b).  
   
The LTAP Center Advisory Committee determines the direction for the LTAP program. The Committee, consisting 
of Federal, State, and local government officials and other interested representatives, typically meets twice a year. 
The Advisory Committee reviews program progress and provides direction on program needs and strategies. 
 
The LTAP Center coordinates with the SDOT and FHWA to draft an LTAP Work Plan. The SDOT and FHWA 
review the draft plan and provide comments and suggestions. The final version is then approved by FHWA.  
 
In Wyoming, the University of Wyoming, Civil Engineering Department, was established as the Wyoming LTAP 
Center. 
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Control Documents – 
• 23 U.S.C. applies to all technology transfer activities. 
• 23 C.F.R. Part 420, Planning and Research Administration 

 
Oversight and Monitoring. FHWA exercises its oversight responsibilities through review of the annual work 
program prior to approval actions, review of individual proposals, and review of annual reports. Division 
participates in ongoing program activities such as routine technical and policy meetings, participation in peer 
exchanges, and participation in technology transfer events, etc. WYDOT has considerable flexibility in the use of 
funds and determination of eligible activities that meet the requirements of 23 C.F.R. Part 420. 
 
 

Work Activity WYDOT Action FHWA Action Expected Outcome 

Statewide Planning & Research (SPR) 
Work Program 

Prepare and Submit Annual 
Program 
Draft – submitted by 9/15 
Final – submitted by 9/30 

Approved within 15 calendar 
days, no later than 6/30 

Authorized and Funded Program 

SPR Work Program Amendments Submit to FHWA as needed Review, comment, and 
approve (10 days) 

Addition/reduction of 
contributions 
to existing projects and 
participation in new projects 

WYDOT Research Manual Prepares in coordination 
with FHWA as noted in 23 
C.F.R. §420.209 

Review, Comment (if 
appropriate), and Approve 
(20 days) 

Documentation that describes the 
management, process, and 
procedures for selecting and 
implementing RD&T activities 

Certification of SPR Research Program Prepare certification statement 
with SPR Work Plan submittal 
(by 9/15) 

Review, Comment, and 
Approve with SPR Work 
Plan (by 9/30) 

Certified compliance with 
23 C.F.R. §420.209 

Projects Using Experimental Features Collects and disseminates 
information about projects 

Disseminate information 
and encourage 
implementation of successful 
features 

Evaluation and implementation of 
new technologies 

Local Technical Assistance Program 
(LTAP) annual work plan. 
 

Provide assistance and 
guidance 

Review and approve Identified intended technology 
assistant activities for the year. 

Transportation Technology Transfer 
Center will prepare a 
Program Assessment Report and 
Center Assessment Report to FHWA 
HQ 

Provide assistance and 
guidance 

No action required by 
Division 

Documents accountability and 
assess the achievements of the past 
year. 

 
 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Research, Development and Technology program areas may be 
found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
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RIGHT-OF-WAY 
 

Program Overview. The Right-of-Way program conducts appraisals and acquisitions of property rights necessary 
for the construction and improvement of State roads. In conjunction with these duties, the program also coordinates 
the relocations of businesses and families displaced by highway projects.  In addition, the program tracks the 
management and disposition of residue parcels and surplus right-of-way.   

The Right-of-Way program is responsible for ensuring that land acquired and people relocated for highway projects 
are accomplished according to the Uniform Act.  Requirements provide for fair market value to be paid for real 
estate, and reimbursements paid for relocating homeowners/tenants and business owners.  Program responsibilities 
also cover other programs such as Federal land transfers, outdoor advertising, encroachment permits, and junkyard 
control. 
 
Control Documents – 
 

• 42 U.S.C. Section 61, Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
as amended 
• 23 U.S.C. Section 108, Advance Acquisition of Real Property 
• 23 U.S.C. Section 111, Agreements relating to use of and access to rights-of-way – Interstate System 
• 23 U.S.C. Section 156, Proceeds from the Sale or Lease of Real Property 
• 23 U.S.C. Section 323, Donations and Credits 
• 49 C.F.R. Section 24, Uniform Relocation Assistance and Real Property Acquisition for Federal and 
Federally-Assisted Programs 
• 23 C.F.R. Section 620, Subpart B, Relinquishment of Highway Facilities 
• 23 C.F.R. Section 635.309, Right-of-Way Certification 
• 23 C.F.R. Section 710, Right-of-Way and Real Estate 
• 23 C.F.R. Section 750, Highway Beautification 
 

Oversight and Monitoring. Monitoring will be accomplished on a program-wide basis using Process Reviews 
and/or Joint Quality Assurance Reviews with WYDOT Office of ROW personnel. Monitoring of compliance with 
Title 23 C.F.R. requirements will be limited to the Interstate system unless specific instances of non-compliance are 
called to FHWA’s attention, or FHWA assistance is specifically requested by WYDOT. 
 

• Even though there are no delegations under the law for any functions covered in 49 CFR 24, for 
practical purposes, there are two levels of review of those elements. One level depends on whether the 
project involves ROW acquisition, and has Federal-aid in the ROW project phases. Although the ROW 
regulations must be followed in each instance, the decision on the value of just compensation will be 
the responsibility of WYDOT.  

• For the second level of projects, there is a dual concern for the rights of property owners and displaced 
persons, and the stewardship of Federal dollars. Continuous review of the State’s activities will assist 
in assuring that the rights of owners and displaced persons are protected, as well as monitoring the 
expenditure of Federal funds.   

• Local Public Agencies (LPAs), i.e., cities and counties, are required to comply with the Uniform Act 
and its governing regulations found in 49 CFR 24 in the same manner as WYDOT. As stipulated in 23 
CFR 710, WYDOT is responsible for assuring that ROW acquisitions by LPAs are made in 
compliance with the WYDOT Right-of-Way Manual, and Federal and State laws and regulations. 

• FHWA is responsible for in-depth reviews of WYDOT’s program for appraisal, acquisition, and 
relocation. Review of the ROW activities will be conducted through periodic joint FHWA/WYDOT 
process reviews, peer reviews and/or spot-checking reviews accomplished jointly by FHWA ROW 
personnel and WYDOT, as determined through a risk-assessment process. The purpose of the reviews 
is to assist in complying with State and Federal requirements, and to assure adequacy of program 
oversight and accountability of public resources. State and LPA ROW program activity, as well as 
WYDOT’s oversight of LPA ROW activity, is subject to review at any time. 

• Review and technical assistance in the Highway Beautification program are also provided by FHWA.   
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Right-of-Way Process Actions and Review Timeframes 
 

Work Activity WYDOT Action FHWA Action Expected Outcome 

Appraisals Review, Certification, and 
Approval – All Projects 

Oversight – All Projects (10 
working days) 

Appraisal Reports 

Engineering Prepare, Review and Approve 
– All Projects 

Oversight – All Projects (10 
working days) 

ROW Plans and Legal 
Descriptions 

Acquisitions Performance and Approval – 
All Projects 

Oversight – All Projects (10 
working days) 

Property Ownership/Title, 
Easements 

Relocations Performance and Approval – 
All Projects 

Oversight – All Projects (10 
working days) 

Relocations 

ROW Authorizations and Project 
Agreements 

Prepare – All Projects Approve – Full Oversight 
Projects (10 working days) 

Authorization & Project 
Agreements 

ROW Certification Approve Non-NHS & NHS 
<$3 million 

Approve Interstate & NHS 
>$3 million (10 working 
days) 

Certificates 

Functional Replacement Approval and Oversight Concur (30 calendar days) Functional Replacement of Real 
Property 

Air Rights – Interstate Request Review and Approve (10 
working days) 

Airspace Agreement 

Airspace Leases/Joint Use 
Agreements/Licenses/Consent to 
Common Use 

Approve & Oversight Non-
Interstate 

Approve – Interstate (10 
working days) 

Leases/Agreements/Licenses 

Disposal of Excess ROW Prepare Request Review and Approve All 
Requests (15 working days) 

Property Sale, Abandonment, or 
Relinquishment & Revenue from 
Sale to Highway Fund 

Federal Land Transfer Prepare Request Review and approve (4 
months) 

Transfer Deeds 

Early Acquisition, Hardship, Protective 
Buying, Corridor Preservation 

Prepare Submission Review, Approve, and 
Authorize (10 working days) 

Property Ownership 

ROW Operations Manual Prepare and Certify Manual Review and Approve (60 
calendar days) 

Manual 

Highway Beautification Prepare Request Review and Approve (10 
working days) 

Manual 

Administrative, Legal, and Court 
Awards 

Approve Stewardship & Oversight Property Acquisition 

Access Control – Disposal and 
Changes 

Request or approve as per 
WYDOT Policy 

Review and Approve all on 
Interstate (20 working days) * 

Disposition/Change 

Encroachments Prepare Request Review and Approve (10 
working days) 

Appropriate ROW management 

Early Acquisition Cost Prepare Request Review and Approve (10 
working days) 

Reimbursement/Matching Credit 

 
*FHWA may need up to 30 working days for new interchange requests. 
 
ACTIV 
Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Right-of-Way program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 
OT 
A  

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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SAFETY 

 
Program Overview.  The safety program develops and assists with implementation of a strategic plan to reduce the 
number of fatalities and incapacitating injuries that result from roadway crashes. The State DOT and the FHWA 
Division Office work together to implement the safety program. 
 
The State DOT has the responsibility for implementation of the State’s Highway Safety Improvement Program 
(HSIP). FHWA exercises its oversight responsibilities through review of the annual programs, review of program 
processes, and review of annual reports. The State DOT and FHWA will work together on safety issues related to 
project development, the Highway Safety Improvement Program (HSIP), pedestrian and bicycle safety, High Risk 
Rural Road Program, and the Wyoming Strategic Highway Safety Plan (SHSP). 
 
As a condition for obligating HSIP funds, under 23 U.S.C. Section 148(c)(1)(D), the SDOT will prepare an annual 
report. In addition to reporting the evaluations and activities of the HSIP, HRRR, and rail-highway crossing safety 
improvement programs, the report will describe not less than 5 percent of the most severe safety needs on public 
roads. 
 
Control Documents – 

• 23 C.F.R. Section 924, 23 U.S.C. Section 148 Highway Safety Improvement Program  
• 23 USC Section 130, Railroad/Highway Crossing Program requirements apply to all public rail-highway 
grade crossings on public highways. 
• 23 USC 154 (23 CFR 1270), 23 USC 164 (23 CFR 1275), 23 USC 159, Behavioral Penalties 
 

 
Oversight and Monitoring. Individual project monitoring activities are included in the design and construction 
sections of this agreement. Program-wide process reviews will also be utilized. WYDOT will evaluate and submit 
an annual report for the HSIP in accordance with the annual instructions. 

 
Work Activity WYDOT Action FHWA Action Expected Outcome 

HSIP Report (including HRRP)  

Rail-Highway Crossing Report  

5 Percent Report 

23 USC 148(c)(1)(D) 

Prepare annual program and 
report, and Submit to FHWA 
(no later than by 8/31 
annually) 

Review and comment on the 
program and annual report. 
Submit to HQ by Sept. 30 
Review and comment on the 
program and annual report. 
Submit to HQ by Sept. 30 

HSIP Program Approval and 
Report 

Strategic Highway Safety Plan (SHSP) Prepared by WYDOT Participate in revisions to the 
SHSP.   
Reviews the SHSP for 
compliance. 
 

Obligation of funds apportioned 
under 23 U.S.C. 148 in a strategic 
manner. 

23 U.S.C. 159 Certification 
(Drug Offender's License 
Suspension Certification) 
 

Prepare annual certification 
and send to FHWA before Jan 
1. 
 

Review certification, and 
Forward to FHWA HQ. 
Take appropriate action 
 

Law enacted or opposition stated  

23 U.S.C 154 (Open Container) & 164 
Certification (Repeat Offender) 

Prepare annual shift letter and 
send to FHWA by October 30.  
Prepare annual split letter and 
submit to NHTSA & FHWA 
by December 29. 

Review split and shift letters 
and forward to FHWA HQ. 
Take appropriate action. 

Law enacted or opposition stated 
and funds transferred. 

Manual for Assessing Safety Hardware 
(MASH) and National Cooperative 
Highway Research Program 350 
(NCHRP 350 Testing Criteria) 

Install devices compliant with 
MASH or NCHRP-350 and 
AASHTO/FHWA agreement 
when devices exist 

Actions and Process reviews Crashworthy devices installed 

 
 

Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Safety program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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Traffic Operations  

Program Overview. The Traffic Operations program improves transportation safety and mobility and supports 
project development through traffic analyses, uniform traffic control devices, and adequate work zones. The traffic 
program provides the motoring public with the necessary regulatory, warning, guidance, informational, and 
temporary signing on State maintained roadways. 

Control Documents –  

• 23 CFR 630, Subpart J, Work Zone Safety and Mobility 
• 23 CFR 630, Subpart K, Temporary Traffic Control Devices 
• 23 CFR 655, Traffic Operations, Traffic Control Devices 

Oversight and Monitoring. Individual project monitoring activities are included in the design and construction 
sections of this agreement. Program-wide process reviews will also be utilized. WYDOT will perform annual 
statewide reviews on work zones and programmatic improvements to the policies and processes for the maintenance 
of traffic through work zones and submit an annual report to FHWA. 

 
Work Activity WYDOT Action FHWA Action Expected Outcome 

Work Zone Safety and Mobility 
Process Review 

Conduct Process Review 
every two years (WYDOT 
Policy 13-4) 

Conduct review for 
conformance of 23 C.F.R. 
§630 Subpart J  

Assessment of work zone 
procedures 

Work Zone Self Assessment Participate in annual work 
zone self assessment 

Complete annual Work Zone 
Self Assessment and submit 
to FHWA HQ 

Assessment of work zone 
procedures 

Traffic Management Plans (TMP) for 
Significant Projects 

Develop TMP that considers 
temporary traffic control and 
public information when 
projects will violate standard 
specification 107.11.3 

Review TMP for compliance 
with 630.1012 

Mitigation of work zone impacts 

Adopt Changes to the Manual on 
Uniform Traffic Control Devices 
(MUTCD) 

WYDOT adopts changes; 
WYDOT practices comply 
with MUTCD 

Actions and Review of 
MUTCD issues ongoing; 
Approve state supplements (if 
issued by WYDOT) 

Uniformity of Traffic Control 
Devices; Improved Traffic 
Operations; Increased Nominal 
Safety 

MUTCD Requests to Experiment  Submit experimental work 
plan to FHWA Division, study 
and report findings from 
experimental device 

Review, if acceptable forward 
with recommendation to 
FHWA Headquarters. (10 
days to review) 

Acceptable request to 
experiment leading to 
a MUTCD change 

Traffic Incident Management Self 
Assessment 

Assist FHWA in conducting 
annual assessments 

Conduct annually Program recommendations 
possible 

 

Performance Measures - A mixture of different types of gauges or measurements designed to monitor and track 
trends of the effectiveness and efficiency of the Traffic Operations program area may be found at the following link: 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance 
 

 
 
 

 
 
 
 

http://www.dot.state.wy.us/wydot/administration/strategic_performance�
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Appendix 

PROJECT APPROVAL ACTION RESPONSIBILITY MATRIX 
 
 

 
APPROVAL ACTION 

 
AGENCY RESPONSIBILITY 

 
 

NHS PROJECTS 
(NON-

DELEGATED 
PROJECTS) 

Interstate: 4R, 3R 
Non-Interstate: 4R, 
3R 

 
NHS PROJECTS 
(DELEGATED 

PROJECTS) 
Interstate: 2R, 1R 
Non-Interstate: 
2R, 1R 

 
NON-NHS  
PROJECTS 

(ALL PROJECTS 
DELEGATED) 
(4R,3R,2R,1R) 

 
PROGRAMMING 
 

   

 
Verify project in STIP 

 
FHWA 

 
WYDOT 

 

 
WYDOT 

 
Verify eligibility for proposed funding category 
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
FINANCIAL MANAGEMENT 

 
 
Obligate funds 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve vouchers submitted 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve Federal-aid Project Agreement (PR-2) and 
modifications submitted 
 

 
FHWA 

 
FHWA 

 
FHWA 

 

 
Funds obligated supported by documented cost estimate (23 
CFR 630.106) 
 

 
WYDOT 

 
WYDOT 

 
WYDOT 

 
Process to adjust project cost estimate (23 CFR 630.106) 
 

 
WYDOT 

 
WYDOT 

 
WYDOT 

 
Perform validation and provide to FHWA justification or 
documentation of inactive project obligations (23 CFR 
630.106) 
 

 
 

WYDOT 

 
 

WYDOT 

 
 

WYDOT 

 
Authorize advance construction and conversions (23 CFR 

 
FHWA 

 
FHWA 

 
FHWA 
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APPROVAL ACTION 

 
AGENCY RESPONSIBILITY 

 
 

NHS PROJECTS 
(NON-

DELEGATED 
PROJECTS) 

Interstate: 4R, 3R 
Non-Interstate: 4R, 
3R 

 
NHS PROJECTS 
(DELEGATED 

PROJECTS) 
Interstate: 2R, 1R 
Non-Interstate: 
2R, 1R 

 
NON-NHS  
PROJECTS 

(ALL PROJECTS 
DELEGATED) 
(4R,3R,2R,1R) 

630.703 &709) 
 
Authorize administrative settlements costs – Contract claims 
(23 CFR 140.505) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Authorize advance payments on FAHP projects (49 CFR 
18.21e) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
DESIGN 
 

   

 
Approve exceptions to design standards (23 CFR 625.3(f)) 
 

 
FHWA 

 
WYDOT(1, 2) 

 
WYDOT 

 
Interstate System Access Change 
 

 
FHWA 

 
NA 

 
NA 

 
Public interest finding with respect to airport-highway 
clearance (23 CFR 620.104) 
 

 
FHWA 

 
WYDOT(3) 

 
NA 

 
Approve preliminary plans for major and unusual structures (23 
USC 109 (a)) 

 
FHWA 

 
WYDOT(1) 

 
WYDOT 

 
Approve use of publicly owned equipment (23 CFR 635.106) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve the use of proprietary products, processes (23 CFR 
635.411) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Concur in use of publicly furnished materials (23 CFR 
635.407). 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
ENVIRONMENT 
 

   

 
All approval actions required by Federal laws and regulations 
including non-Title 23 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Categorical Exclusions - Section 6004 and 6005 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
RIGHT-OF-WAY 
 

   

 
Authorize Right-of-Way activities (23 CFR 710.307) (If a 
federal-aid project) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Accept Right-of-Way certificate as a condition of PS&E 

 
FHWA 

 
WYDOT 

 
WYDOT 
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APPROVAL ACTION 

 
AGENCY RESPONSIBILITY 

 
 

NHS PROJECTS 
(NON-

DELEGATED 
PROJECTS) 

Interstate: 4R, 3R 
Non-Interstate: 4R, 
3R 

 
NHS PROJECTS 
(DELEGATED 

PROJECTS) 
Interstate: 2R, 1R 
Non-Interstate: 
2R, 1R 

 
NON-NHS  
PROJECTS 

(ALL PROJECTS 
DELEGATED) 
(4R,3R,2R,1R) 

approval (23 CFR 635.309(b)(c)) 
 
Approve Hardship and Early Acquisition 
(23 CFR 501 & 503 (If a federal-aid project) 
 

 
 

WYDOT 

 
 

WYDOT 

 
 

WYDOT 

 
Approve air space agreements  
(23 CFR 710.405) 
 

 
FHWA 

 
FHWA 

 
NA 

 
Encroachments - Approve non-highway use and occupancy  
(23 CFR 710.401) 
 

 
WYDOT 

 
WYDOT 

 
NA 

 
Approve disposal of federally funded right-of-way (23 CFR 
710.409) (Interstate) 
 

 
FHWA 

 
WYDOT 

 
NA 

 
PS&E AND ADVERTISING 
 

   

 
Approve plans, specifications and estimates (23 CFR 630.205) 
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
Authorize utility or railroad force account work (23 CFR 
645.113 & 646.216) 

 
WYDOT1 

 

 
WYDOT 

 

 
WYDOT 

 

 
Approve utility and railroad agreements (23 CFR 645.113 & 
646.216)   
 

 
WYDOT 

 
WYDOT 

 
WYDOT 

 
Approve use of consultants by utility companies (23 CFR 
645.109(b)) 
 

 
WYDOT 

 
WYDOT 

 
WYDOT 

 
Approve exceptions to maximum railroad protective insurance 
limits (23 CFR 646.111) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Exempt bridge from Coast Guard permit requirements (23 CFR 
650.805) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Authorize advertising for bids (23 CFR 635.112) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve hiring of consultant to serve in a "management" role 
(23 CFR 172.5(a)) 
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
Approve consultant agreements  
(23 CFR 172.7 - 172.9) 

 
FHWA 

 
FHWA 

 
FHWA 
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APPROVAL ACTION 

 
AGENCY RESPONSIBILITY 

 
 

NHS PROJECTS 
(NON-

DELEGATED 
PROJECTS) 

Interstate: 4R, 3R 
Non-Interstate: 4R, 
3R 

 
NHS PROJECTS 
(DELEGATED 

PROJECTS) 
Interstate: 2R, 1R 
Non-Interstate: 
2R, 1R 

 
NON-NHS  
PROJECTS 

(ALL PROJECTS 
DELEGATED) 
(4R,3R,2R,1R) 

 
 
CONSTRUCTION 
 

   

 
Approve cost effectiveness and emergency determinations for 
contracts awarded by other than competitive bidding  
(23 CFR 635.104 &.204) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve construction engineering by local agency (23 CFR 
635.105) 
 

 
FHWA4 

 
WYDOT 

 
WYDOT 

 
Approve advertising period less than three weeks (23 CFR 
635.112) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve addenda during advertising period (23 CFR 635.112) 
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
Concur in award of contract (23 CFR 635.114) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Concur in rejection of all bids (23 CFR 635.114) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Approve major amendments (23 CFR 635.120)  
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
Approve contract time extensions (23 CFR 635) 
 

 
FHWA 

 
WYDOT 

 
WYDOT 

 
Concur in use of mandatory borrow/disposal sites (23 CFR 
635.407) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Accept materials certification (23 CFR 637.207) 
 

 
WYDOT1 

 
WYDOT1 

 
WYDOT1 

 
Concur in settlement of contract claims  
(23 CFR 635.124) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Concur in termination of contracts  (23 CFR 635.125) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Waive Buy America provisions (23 CFR 635.410) 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Participate in Post Construction Reviews 
 

 
FHWA 

 
FHWA 

 
FHWA 

 
Submit to FHWA: (1) Material Certification; (2) Completion 
Report 

 
WYDOT 

 
WYDOT 

 
WYDOT 
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APPROVAL ACTION 

 
AGENCY RESPONSIBILITY 

 
 

NHS PROJECTS 
(NON-

DELEGATED 
PROJECTS) 

Interstate: 4R, 3R 
Non-Interstate: 4R, 
3R 

 
NHS PROJECTS 
(DELEGATED 

PROJECTS) 
Interstate: 2R, 1R 
Non-Interstate: 
2R, 1R 

 
NON-NHS  
PROJECTS 

(ALL PROJECTS 
DELEGATED) 
(4R,3R,2R,1R) 

 
 
CIVIL RIGHTS  
 

   

 
All approval actions required by Federal laws and regulations. 
 

 
FHWA 

 
FHWA 

 
FHWA 

Footnotes: 
 

(1) Informational copy to FHWA (Record keeping and reporting) 
(2) Exceptions for vertical clearance are subject to coordination with the Military Traffic Management Command for the “26,000 mile 

priority network” (mainly the Interstate). See FDM 11-44-1. Coordination will be accomplished through the FHWA. 
(3) Approvals, if any, will be those required by State laws, regulations, policies, and procedures. However, this does not relieve the 

WYDOT from responsibility for these areas, nor from compliance with non-Title 23 Federal requirements, which may remain 
applicable. 

(4) On a case-by-case basis. 
 

 

 
 
 
 



In Cooperation Between  
The Wyoming Department of Transportation (WYDOT) 

And 

The Federal Highway Administration (FHWA) 
Wyoming Division 

FEDERAL-AID HIGHWAY PROGRAM (FAHP) STEWARDSHIP AGREEMENT 
 Dated December 21, 2010 

Amendment 1 
Dated January 12, 2011 

 

This is Amendment 1 to the Federal-aid Highway Program (FAHP) Stewardship Agreement 
dated December 21, 2010.  

The specific change made through this amendment is to the Congestion Management and Air 
Quality reporting requirements listed on page 36 of the Agreement. The requirement shown on 
page 36 of the original agreement requires quarterly reports on 01/01, 04/01, 07/01, and 10/01 of 
each year. The reporting requirement has changed to a single annual report due on 02/01 of each 
year.  This amendment meets the data and reporting requirements of the Wyoming Division and 
maintains the reporting requirements that have been in place between the Wyoming Division and 
the Wyoming Department of Transportation since the inception of the Congestion Management 
and Air Quality program. The amendment was requested by the Wyoming Department of 
Transportation. 

This Amendment will be in effect when signed by both parties. The signed Amendment is to be 
filed with the original Federal-aid Highway Program (FHAP) Stewardship Agreement dated 
December 21, 2010. Future amendments will also be filed with the original Agreement and 
numbered consecutively.  

 

 

 

Original Signed      01.12.11     Original Signed      01.12.11 
John F. Cox       Joseph S. Dailey 
Director       Division Administrator 
Wyoming Department of Transportation   Federal Highway Administration 
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