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Disclaimers

 Except for any statutes or regulations cited, the contents of this 
presentation do not have the force and effect of law and are not 
meant to bind the States or the public in any way. This 
presentation is intended only to provide information regarding 
existing requirements under the law or agency policies.
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Discussion Topics

• Why Lessons Learned Programs

• Lesson Learned Program Goals

• Lessons Learned  Cycle, Roles and 

Responsibilities, and Quality 

Assurance (QA) Process
• Overview of FHWA Project Delivery Lessons 

Learned- Public website - Walk Through

• Contact Information

• Questions and Answers

https://fhwaapps.fhwa.dot.gov/fhwall.-
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Why Lessons Learned Program?

The International Data Corporation ( IDC) estimates suggest that Fortune 500 
companies lose roughly $31 billion per year from employees failing to share 
knowledge – an alarming figure, particularly in today- an alarming figure, 
particularly in today’s uncertain economy. Conversely, improving information 
search and retrieval tools for 4,000 employees would save a Fortune 500 
company roughly $2 million a month in lost productivity. By trying to recreate 
the wheel, repeating others’ mistakes, or wasting time searching for specialized 
information or expertise, employees incur productivity costs and opportunity 
costs for the organization. 

PMI network, IDC, and Kimberly Cole/LinkedIn- 2021

A lesson learned from this program is knowledge gained through positive or 
negative experiences that may be applied to improve future projects or 
modify guidance, practices, procedures, or policy.

http://www.shrm.org/publications/hrmagazine/editorialcontent/pages/0504covstory.aspx
http://www.ejitime.com/materials/IDC%20on%20The%20High%20Cost%20Of%20Not%20Finding%20Information.pdf
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Why Lessons Learned Program?
FHWA/Major Projects Team Perspective

The FHWA Project Delivery Lessons Learned Program (PD LLP) includes 
information on state or local project sponsor-specific lessons and FHWA’s 
stewardship and oversight lessons.

Supports FHWA Ultimate Goal:  
“To enable and empower the strengthening of a world-class highway system 
that promotes safety, mobility, and economic growth, while enhancing the 
quality of life of all Americans.”

Lesson Learned Program helps us leverage FHWA core values 
 Collaboration, 
 Public Service and
 Integrity 

Utilizing Lessons Learned and best practices from the past will improve our future 
projects.
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FOIS- Completed Projects

 Collect – receive submittals from the FHWA external website 
and internally through the FHWA Organization and Information 
System/User Profile and Access Control System (FOIS/UPACS).

 Analyze – review lessons learned for completeness and 
transferability.

 Share – Post lessons learned approved for public sharing on the 
website. If not approved for public sharing, maintain the 
complete database on the FOIS/UPACs.

 Evaluate – Continuous improvement in the Lessons Learned 
sharing process to ensure the program’s goals are effectively 
met.

Lesson Learned Process
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Lesson Learned Submittal and QA Process

• Lessons Learned/Best Practices: Submitted by anyone from the 
Project Sponsors or Division offices (including specially designated 
project oversight managers [sdPOMs] and project oversight managers 
[POMs]). The Lessons will automatically be put in the queue for 
quality assurance. The team evaluates the lesson learned – make 
changes,  get approval from the submitter, and add to our database.

• A standard operating procedure has been established that describes 
the process, procedures, role, and responsibilities

• Anyone can access, enter, and submit new lessons learned!



• Improve FHWA employees' and stakeholders' oversight ability to promote 
compliance with federal, state, local, and other requirements.

• Enhance FHWA employees' stewardship ability to provide technical 
assistance to project sponsors.

• Make national knowledge and experience available to project sponsors.
• Provide an effective platform for sharing knowledge for all project phases.
• Provide data for the continual improvement of the methods and processes 

used in project development, management, stewardship, and oversight.

Program's Purpose

The FHWA Project Delivery Lessons Learned Program collects lessons and makes them 
readily available for use by FHWA and other stakeholders with responsibilities for project 
delivery. The program's main goals are to increase the effectiveness of FHWA stewardship 
and oversight and produce better project outcomes—such as complex projects delivered on 
time, on budget, and of high quality—that can be shared with project sponsors. This 
program's objective is to share lessons from past projects, including successes and 
challenges, so that future projects, actions, and decisions can benefit from these lessons. 
Lessons learned can occur in any phase of project delivery (i.e., planning, environmental, 
procurement, construction) or any discipline area (i.e., design, right-of-way, utilities, NEPA, 
civil rights, construction, or management).

Background

The FHWA Project Delivery Lessons Learned Program website was 
created with the common goal of promoting more efficient project 
delivery, best practices, innovation, and value-added through 
collaboration with our internal and external partners. Learning from each 
other using these lessons and promoting better decision-making can 
help to deliver more sustainable and resilient transportation facilities.

"Those who cannot remember the past are doomed to repeat it." 
George Santayana
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Live Walkthrough

https://fhwaapps.fhwa.dot.gov/fhwall


Disclaimer: 
The contents of the FHWA Project Delivery Lessons Learned Program Website do not have the force and effect of law and are provided for general information only. The information on the FHWA Major Projects Lessons Learned Website is disseminated by the Federal Highway Administration, U.S. Department of 
Transportation (USDOT), in the interest of information exchange. While the Federal Highway Administration (FHWA), project sponsors, and their representatives have strived to offer current, correct, and clear information based on specific situations they have experienced, there are no warranties or representations 
made regarding the quality, content, completeness, suitability, adequacy, or accuracy of the information provided. FHWA, project sponsors, and their representatives expressly disclaim any liability of any kind or for any reason arising from any use of the information provided.
The United States Government does not endorse products or manufacturers. Trade and manufacturers' names may appear in this Lessons Learned Website only because they are considered essential to the website's objective. The Federal Highway Administration (FHWA) provides high-quality information to serve 
Government, industry and the public in a manner that promotes public understanding. Standards and policies are used to ensure and maximize the quality, objectivity, utility, and integrity of its information. FHWA periodically reviews quality issues and adjusts its programs and processes to ensure continuous quality 
improvement. Adjustments may include removing or modifying information on the FHWA Major Projects Lessons Learned Website.
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Disclaimer



• Planning
• Environmental/Preliminary 

Engineering
• Right Of Way
• Final Design
• Pre-Construction/

Procurement
• Construction
• Operations/Maintenance

View Lessons by
Project Phase / Keyword
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Accessing Lessons

Sort by Phase

Sort by Keyword and/or State
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Accessing Lessons
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Click Any of These 
Areas to Submit  a 

Lesson

Submitting Lessons
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Lessons Learned Website Overview
FHWA Project Delivery Lessons Learned (dot.gov)

Additional Guides & 
Info on Lesson 
Learned Process
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Challenges

• Collection of LL/Best practices data.
• Encourage Division offices staff/Project sponsors 

to use the existing database to improve project 
delivery in their current or future projects

• Marketing
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Next Steps

• Provide training to  FHWA staff on collecting, 
analyzing, and submitting data – webinars, 
workshops, etc. 

• Continue to provide quality assurance on all the 
LL submitted

• Make best practices/lessons learned data 
available for all stakeholders



Office of Infrastructure

Contact Information

 FHWA Project Delivery Lessons Learned- Public website

https://fhwaapps.fhwa.dot.gov/fhwall/

For any questions, e-mail us at 
FHWA Lessons Learned Program Team: 
fhwalessonslearnedprogram@dot.gov

https://fhwaapps.fhwa.dot.gov/fhwall.-
https://fhwaapps.fhwa.dot.gov/fhwall/
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Questions???

Image: Pixabay
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