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FOREWORD

The purpose of this rﬁanual is to provide field inspectors with the knowledge necessary to effec-
tively monitor and document the construction of soil nail retaining walls. The manual provides
information useful to both the experienced and inexperienced soil nail inspector.

Soil nailing is a specialized type of construction. It requires the use of methods and techniques
not ordinarily employed in conventional highway construction. Therefore, it is advantageous for
inspectors to be knowledgeable about special aspects of soil nailing construction. A
knowledgeable inspector will greatly enhance the advantages of this technology. Whenever
feasible, it is recommended that inexperienced inspectors be trained under the guidance of
an experienced inspector prior to construction.

The manual is organized into two main parts: PRECONSTRU ON PREPARATION and
CONSTRUCTION INSPECTION. Checklists which summarize g&8¥4tems discussed in the text
are provided throughout the CONSTRUCTION INSPECTION @ of the manual. The

inspector is encouraged to copy the checklists for us struction. For easy
reference, representative figures and photographs have beer@atcd into the body of the text
where appropriate. Chapter 6 — Problem Solving o uction — contains guidance for
solving the more common problems encountered duringicon tion. Chapter 7 — Handling
Difficult Ground — contains a discussion of m hniques that can be employed when
difficult ground is encountered during constructionj(an estimated 10 to 20 percent of projects).
Appendix A contains blank forms that ,

roper documentation and testing during
soil nail wall construction. Appendix B ples of completed forms.

The discussions in the manual are bfief, an intended to highlight fundamental procedures.
More comprehensive knowledge @f pagticular areas of interest can be gained from specialty con-
tractors, government agencies, ¢ Itants, the references listed in this manual, and careful review
blemSolving on Construction and Handling Difficult Ground.

erve as both a field and an office reference for field inspectors. A
ersion is planned, and will be distributed by FHWA as soon as it

This manual is intended t
condensed pocket size fiel
becomes available.

NOTICE

This document is disseminated under the sponsorship of the Department of Transportation in the interest of information
exchange. The United States Government assumes no liability for its contents or use thereof. The contents of this report
reflect the views of the authors, who are responsible for the accuracy of the data presented herein. The contents do not
necessarily reflect the official policy of the Department of Transportation. This report does not constitute a standard,
specification, or regulation.

The United States Government does not endorse products or manufacturers. Trade or manufacturers’ names appear herein
only because they are considered essential to the objective of this document.
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ENGLISH TO METRIC (SI) CONVERSION FACTORS

The primary metric (SI) units used in civil and structural engineering are:

. meter (m)

. kilogram (kg)
. second (s)

. newton (N)

. pascal (Pa = N/m?%)

The following are the conversion factors for units presented in this manual:

From English To Metric (SI) Multiply For aid to Quick
Quantity Units Units b Mental Calculations
Mass Ib kg 1 Ib(mass) = 0.5kg
Force Ib N Ib(force) = 4.5N
kip kN kip(force) = 4.5kN
Force/unit length plf N/m 1 plf = 14.5N/m
kif kN/m 1 kIf = 14.5kN/m
Pressure, stress, psf Pa 830 3 1 psf =48 Pa
modulus of elasticity | ksf kPa @ 47.880 3 1 ksf = 48 kPa
psi kPa 6.894 76 1 psi = 6.9 kPa
ksi MPa 6.894 76 1 ksi = 6.9 MPa
Length inch 254 1in = 25 mm
foot 0.3048 1ft=03m
304.8 1 ft = 300 mm
Area square inc m 645.16 1 sq in = 650 mm®
square m2 0.09290304 | 1 sq ft = 0.09m*
square 0.83612736 | 1 sq yd = 0.84 m®
Volume mm’ 16386.064 | 1 cuin = 16,400 mm>
m’ 0.0283168 | 1 cu ft=0.03 m?
m’® 0.764555 1cuyd= 076 m’
A few points to rememh
1. In a "soft" conversion, an English measurement is mathematically converted to its exact

metric equivalent.

2. In a "hard" conversion, a new rounded, metric number is created that is convenient to
work with and remember.

3. Use only the meter and millimeter for length (avoid centimeter).

4, The pascal (Pa) is the unit for pressure and stress (Pa = N/m?).

5. Structural calculations should be shown in MPa or kPa.

6. A few basic comparisons worth remembering to help visualize metric dimensions are:
. One mm is about 1/25 inch or slightly less than the thickness of a dime.
. One m is the length of a yardstick plus about 3 inches.
. One inch is just a fraction (1/64 inch) longer than 25 mm (1 inch = 25.4 mm).
. Four inches are about 1/16 inch longer than 100 mm (4 inches = 101.6 mm).

K One foot is about 3/16 inch longer than 300 mm (12 inches = 304.8 mm).

ii
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PART I. PRECONSTRUCTION PREPARATION

Chapter 1. Summary of Soil Nail Wall Elements

Introduction

The purpose of this chapter is to familiarize the inspector with the soil nailing technique, the
basic elements and types of soil nail walls, their general applications, and major construction
concerns. Specific definitions are provided in the Glossary of Terms at the end of this manual.

Soil nailing is a technique used to reinforce and strengthen existing ground. Soil is a poor
structural material because it is weak in tension. Steel is strong in tension. The fundamental
concept of soil nailing is that soil can be effectively reinforced by installing closely spaced
grouted steel bars, called "nails," into a slope or excavation asgconstruction proceeds from the
top down. Nails are commonly referred to as "passive” inclusion§, The term "passive” means
that the nails are not pre-tensioned (as are tiebacks) when the alled. The nail bars are
forced into tension as the ground deforms laterally in response

connected to the nails is used
hen environmental conditions

when the slope angle exceeds a predetermined criti
would cause deterioration of the exposed 3‘1 f;

Soil nail retaining wall construction typi
figure 1:

Step 1. Excavate a s
Step 2. Drill hole
Step 3. Install

Step 4.

Step 5.
Step 6.

Note: Steps 3 and 4, order of nail and shotcrete installation, may be reversed.

Soil nailing is used to retain vertical, battered, or stepped excavations. Typical details of these
wall types are shown in figures 2, 3, and 4. Soil nails are bonded along their full length and are
not constructed with a permanent unbonded length as are tieback anchors. Test nails are
constructed with a temporary unbonded length that is backfilled with grout after testing is
completed.

Soil nail wall construction is sensitive to ground conditions, construction methods, equipment,
and excavation sequencing. Soil nailing cannot be used in all types of ground. For soil nail
walls to be most economical, they should be constructed in ground that can stand unsupported
on a vertical or steeply sloped cut of 1 to 2 m (3 to 6 feet) for at least one to two days, and that
can maintain an open drill hole for at least several hours.



Ty =
EXCAVATE ‘\ = N
UNSUPPORTED CUT S~ Gl SIS
1TO 2M (3 TO S , 5
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STEP 1. EXCAVATE SMALL CUT STEP 2. DRILL HOLE FOR NAIL
L 4
STEP 3. INSTALL AND GROUT NA STEP 4. PLACE DRAINAGE
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LAYER & INSTALL BEARING
PLATES/NUTS

STEP 6. PLACE FINAL FACING

STEP 5. REPEAT PROCESS TO
(ON PERMANENT WALLS)

FINAL GRADE

Typical Nail Wall Construction Sequence.

Figure 1.
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Figure 2. Typical Section Through Vertical Wall.
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Figure 3. Typical Section Through Battered Wall.




UPPER WALL
ciP FAciN_G Lovel 1l

snorcn:-:'rz__-\

MIDDLE
WALL

Level 3

LOWER
WALL

........

Level 6

GEOCOMPOSITE
DRAIN STRIP, VARIES

IF SPECIFIED |
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Figure 4. Typical Section Through Stepped Wall.
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The following types of ground are considered favorable to soil nailing: naturally cohesive
materials (silts and low plasticity clays that are not prone to creep); naturally cemented or dense
sands and gravels with some real cohesion (due to fines) or apparent cohesion (due to natural
moisture); and weathered rock. From a construction viewpoint, soil nailing is very adaptable and
is therefore appropriate for mixed face conditions, such as competent soil over bedrock.

Benefits of soil nailing include the following: ability to easily follow the building outline (i.e.,
ability to zigzag as required); suitability of small construction equipment compared to alternative
methods of construction; suitability for special applications and remedial work; ability to mobilize
to a site quickly; elimination of need for soldier piles required with tieback walls; flexibility to
allow for modifications during construction (e.g., nail locations can be moved to miss
obstructions); and, compatibility with the usual constraints of operating in urban environments
(e.g., need for minimum noise, small overhead clearance, etc.). Structural elements (soil nails
and facing) and installation methods can easily be adapted, even during construction, to provide
the most appropriate solution for specific site and ground conditions.

excavate where groundwater

% ands and gravels without

i?
pfaddition, because wall performance is

The timitations of soil nailing include the following: inabili
is a problem; difficulties associated with soil ravelling in coh
use of special, expensive measures; problems associated svi
vaults or other underground obstructions behind the
if used in expansive or highly frost susceptible soi
sensitive to the method of construction, optimal res
specialty contractors.

e ntered on nail wall projects typically have
oil” with no apparent cohesion (e.g., "caving

The more common construction
involved encountering loose fill,
sands"), residual soils with re
water, and man-made obstrucfions s s utility trenches. Other problems have involved
contractor failure to constg in accordance with the plans and specifications (e.g.,
ination of nails, or use of poor grouting procedures)

or mis-application @fythe met

\v’ a, face sloughing has occurred without prompt remedial action,
face collapses have rred. Chapter 7 — Handling Difficult Ground — addresses the
problems of those féWer soil nailing projects that happen to be built in poorer ground

(whether by design orVas a result of encountering unexpected site conditions).

where significant

Note: Since their introduction in Europe approximately 20 years ago, "soil nails" have been
installed in a wide variety of ground types, ranging from various types of soil to soils including
cobbles and boulders to weathered and unweathered rock. While the term "ground” nail might
technically be a more suitable "generic" term (like the term "ground anchor” that has been
adopted for tiebacks), the term "soil nail,” or "soil nailing,” has become established as the
commonly accepted "generic” term in use over the last 20 years, both in the U.S. and worldwide.
Therefore, to be consistent with previously established practice, the term "soil nail"_is used
in this manual as a "generic" _term that applies to nails installed in all types of ground.




Basic Components of Soil Nail Walls

Soil nail walls consist of three basic components: (1) the soil nails, (2) the drainage elements,
and (3) the structural wall facing.

Soil Nail

A typical soil nail consists of a deformed steel reinforcing bar (generally Grade 60), also called
a tendon, which is inserted into a predrilled, straight shafted, drillhole generally ranging from 100
to 300 mm (4 to 12 inches) in diameter. After the nail tendon is inserted, the drillhole is
completely filled with structural grout pumped under low-pressure via a tremie pipe ("open
hole" installation). The grout "bonds" the nail tendon to the surrounding ground.

Soil nails are typically installed by "open hole" methods using a variety of drilling equipment,
usually augers. The open-hole method is used to instail 80 to 9@percent of drilled and grouted
soil nails. "Cased" or "auger cast" installation methods can be usgdhen caving soil conditions
are encountered. The installation method selected by the conffa i1l depend on soil/rock
type, specified design adhesion values, groundwater conditions, sif riétions, structural require-

ments such as total nail length and nail diameter, and e avatlability. Soil nail drilling
and installation procedures are discussed in more de r 2 of part II. Chapter 7 —
Handling Difficult Ground — also contains rnore det ation on auger-cast and cased
methods.

The basic elements of a typical fullygro tlon soil nail are shown in figure 5. The
drilled length is the length of the nail ole soil nail length is the grouted tendon length,
and the tendon length is the total le € SO naﬂ tendon.

Test nails are constructed as s in figure 6 and incorporate an unbonded length to allow for
testing. The unbonded leng tha th of the tendon located in the upper portion of the

drillhole that initiall pot fill ith grout. The unbonded length isolates the bonded portion
of the test nail from t ‘E{g em during testing. The tendon bonded length is the length
of tendon that is bonde@® the soil nail grout. For test nails, the test nail length is comprised
of the unbonded length and the bonded length. The unbonded length of the test soil nail drillhole
should be filled with grout’ promptly after the test is completed.

The grouted hole diameter is commonly assumed to be equal to the nominal diameter of the
drillhole. The actual final grout diameter may be larger than the diameter of the predrilled hole,
due to oversizing of the hole by drilling action and/or by grout infiltration into surrounding
permeable, granular soils. Grout infiltration is not likely in less permeable, fine grained soils.

Centralizers are secured to the nail tendon at regular intervals to centralize the tendon in the
drillhole and/or to provide a minimum specified grout cover. Centralizers consist of expanded
PVC, steel, or other approved material that is not detrimental to the tendon steel.

The bearing plate is attached to the nail head and transfers wall facing pressures to the nail. The
bearing plate is attached to the nail with either a hex nut and beveled washer (most commonly)
or a steel spherical seat nut, with the nut typically turned wrench tight.
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The nail tendon consists of a deformed steel bar, available in various diameters (see table 1).
Nail tendons should be installed as single units without couplers (unless couplers are allowed by
the project specifications). Couplers are typically allowed for temporary extension of the nail
tendon during testing. Welding is not permissible.

Permanent soil nail systems require corrosion protection of the tendon. Corrosion protection
requirements are discussed in chapter 4.

~ TABLE 1. DEFORMED REINFORCING BARS
Metric (SI) - AASHTO M31M/ASTM A615M (Grade 400)
English - AASHTO M31/ASTM A615 (Grade 60)
Sizes and Dimensions

Bar Size Nominal Dimensions
Designation Diameter
No. Area
SI English mm’ mm in.
10m 3 100 11.3 0.375
15m 4 200 16.0 0.500
20m 5 300 19.5 0.625
25m 6 500 25.2 0.750
30m 7 700 299 0.875
35m 8 1000 35.7 1.000
45m 9 1500 43.7 1.128
55m 10 2500 . 56.4 1.270
N/A 11 N, 156 N/A 5.313 N/A 1.410
N/A 14 25 N/A 7.650 N/A 1.693
N/A 18 N, 4.00 N/A 13.600 N/A 2.257
N/A = Not a ble in metric size in U.S.

Drainage Elements

Drainage is considered a critical element, and is incorporated into all permanent walls and many
temporary walls.

Face drainage is the type most commonly used and usually consists of prefabricated vertical
geocomposite drainage strips installed from the top to the bottom as the excavation proceeds
downward. The drainage strips are typically 300 to 450 mm (12 to 18 inches) wide, and are
centered between the vertical nail columns. The strips are connected to weep hole outlet pipes
and to a footing drain at the wall base. Drainage strips are used where small quantities of water
are present or anticipated. They may not be suitable where large quantities of groundwater are
encountered. With the use of vertical drainage strips, water must be captured and carried to the
bottom of wall as construction progresses. This may cause a significant construction problem
if large quantities of water are encountered. More detailed guidance on handling larger quantities
of groundwater is presented in part II, chapter 7 — Handling Difficult Ground.
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A surface water collector ditch is usually placed behind the top of the wall to prevent surface
runoff from either recharging the ground behind the wall or flowing over the top of wall.

Structural Wall Facings

Structural wall facings are required for face confinement, protection of the retained soil against
weathering and erosion, and resisting lateral earth pressures.

Soil nail retaining walls used on transportation projects are typically being constructed using a
temporary shotcrete facing followed by a permanent wall facing consisting of cast-in-place (CIP)
concrete, additional shotcrete, or precast concrete panels.

Temporary Shotcrete Facing. A temporary shotcrete facing is placed to temporarily restrain
and protect the exposed soil in the cut face. Typically, it consists of 75 to 100 mm (3 to 4
inches) of shotcrete reinforced with a single layer of welde@ wire mesh (figure 7a). The
temporary shotcrete facing is placed concurrently with each excaVation lift.

Permanent Wall Facings. Permanent wall facings may cousis ckness shotcrete (figure
7b), CIP concrete over temporary shotcrete (figure 8), goficrete panels over shotcrete
(figure 9). Although precast concrete panels are mor used as architectural facings,
some permanent precast structural facings have n Europe. Permanent facings
consisting of CIP concrete (figure 8) are placedg@ver the shotcrete following completion of the
excavation to full height. The soil nail head& must be structurally connected to the

w

permanent wall, and the temporary, shoterete 1 is sometimes considered sacrificial in the
structural facing design. Both cadSti precast concrete can provide a suitable
architectural wall finish.

Permanent shotcrete walls structed with either (1) the full-thickness shotcrete placed
concurrently with each excdyation 1gure 7b), or, (2) a second full-height shotcrete layer
placed over the init otcret@layer following the excavation to full depth (figure 7a). This
type of wall genera ickness of 150 to 300 mm (6 to 12 inches), and is reinforced
‘with reinforcing bars Ided"wire mesh.

Architectural Fascias @nd Face Treatments. In many instances, architectural aesthetic
requirements will call for a non-structural fascia to cover a permanent shotcrete or CIP facing.
Such architectural fascias may consist of precast concrete panels, masonry stone, or masonry
block.

Architectural face treatments are commonly applied to CIP facings through the use of
commercially available form liners, boards, or other materials placed inside the face forms. Face
treatment can be applied to permanent shotcrete facings by hand finishing and texturing, and
coloring can be done by painting, staining or adding coloring agent to the shotcrete mix.

11
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Applications of Soil Nailing

Soil nailing is a cost effective alternative to conventional retaining wall structures when used in
cut situations in ground suitable for nailing.

Common nail wall applications include the following:

+ Temporary and permanent walls for building excavations.

» Cut slope retention for roadway widening and depressed roadways.

e Bridge abutments-—addition of traffic lanes by removing end slopes from in front of existing
bridge abutments.

* Slope stabilization.

» Repair or reconstruction of existing structures.

Some examples of the above applications are shown in figures 10 and 11 and in photographs P1

'Q
\
™
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P1

P2

P3

P1.

P2.

| 5% 9

P4.
Ps.

P6.

Wall with CIP facing and "fractured fin" face treatment placed over temporary shotcrete.
New depressed freeway — Route 85, San Jose, CA.

Wall with precast panels and masonry block architectural fascia over CIP facing and
shotcrete, located next to Aquatic Park. New interchange ramps — Route 37, Vallejo, CA.
Wall with CIP facing and "Rope band" face treatment over temporary shotcrete —
Tonawanda Drive, San Diego, CA.

Lower nail wall with CIP facing supporting upper cantilever wall — I-405, Renton, WA.
Two-tier stepped wall with simulated stone masonry CIP facing — Route 89, vicinity of
Lake Tahoe, CA.

Wall with proprietary modular precast face panels — I-78, Allentown, PA.

Examples of Permanent Soil Nail Walls — Highway Widening.
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P7

P9

P8.
P9, 10.

P11, 12.

Permanent shotcrete wall — painted with pigmented sealer. Shotcrete 225 mm (9
inches) thick. Bridge abutment on spread footing — I-5, Tacoma, WA.
Permanent wall with CIP facing for new "turnaround" lanes. Bridge abutment is on
drilled shafts — I-35, Laredo, TX.

Before and after permanent nail wall — GW Parkway over 1-495, Fairfax, VA.
Bridge abutments are on spread footings on weathered rock.

Before and after permanent shotcrete wall painted with pigmented sealer. Shotcrete
200 mm (8 inches) thick. Bridge abutment is on a single row of steel pipe piles —
I-5, Swift Delta Interchange, Portland, OR.

Examples of Permanent Soil Nail Walls — Widening Under Existing Bridges.
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P13 P14

P13, 14 & 15. Replacement of failing old retaining wall. Residential city street—Secattle, WA.

P13. Permanent soil nails installed through old wall.

P14. Old wall demolished as new nail wall construction proceeds top-down. Nails plus
initial shotcrete support the slope as old wall is removed.

P15. Final hand-finished permanent shotcrete nail wall. Soil nailing allowed installation
of new wall without disturbance to homes at top of slope.

Ple6. Temporary nail shoring wall retains existing bridge end slope to allow excavation

for enlarging existing bridge footing for seismic upgrade — I-10/280 Interchange,
San Bernadino, CA.

Examplés of Soil Nail Walls — Wall Replacement and Temporary Shoring.
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PART I. PRECONSTRUCTION PREPARATION
Chapter 2. Contract Documents
Introduction

Three general types of specifications are currently being used for soil nail wall construction:
Performance Specifications, Contractor Design/Build Specifications, and Procedural
Specifications. Each of these specifications assigns different requirements and responsibilities
to the owner’s inspector and the contractor. The inspector should understand the type of
specitication being used on the project.

Performance Specifications

When Performance Specifications are used, the responsibilities§for the work and the risk are
shared between the engineer (owner) and the contractor.

The engineer determines the scope of the work, the nail design 1 pacings and locations,
nail testing procedures, corrosion protection require (1 ), facing design, and
instrumentation and monitoring requirements. The co r 18 responsible for the soil nail
installation method, soil nail performance, excavation mgth excavation facing construction
methods. This contracting method often predqualifics thg soil nail specialty contractor, based on
experience. This is desirable, because the exPerie oil nail specialty contractor can best
respond to localized changes in ground Wd to other construction problems. The
Performance Specification allows use individual specialty contractor’s expertise and
his proprietary equipment. Perform
nomical end product than do strict
nail walls are often specified j

When a Performan

ecification is used, on a project designed by the owner, the contract
documents will typi :

e the following:

ilable, the results of the geotechnical investigation.

1. Provide, or make

2. Specify submittals thgt the contractor must provide.

3. Specify construction tolerances and minimum soil nail dimensions.

4. Specify required soil nail design loads and design adhesion values.

5. Specify excavation tolerances and sequencing, including the maximum allowable height of
excavation lifts.

6. Specify material properties and requirements.

7. Specify the type of corrosion protection required.

8. Specify the type of finish facing required, including dimensions and reinforcing steel

requirements.

9. Specify the maximum time duration of finish cut face exposure prior to nail installation and
closure with structural shotcrete.

10. Specify the nail testing procedure(s) and acceptance criteria.

11. Establish wall construction monitoring responsibilities and requirements, and

12. Specify the methods of measurement and payment.
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The contractor’s main responsibilities are to:

p—t

Fulfill the contract submittal requirements.

Select the soil nail installation method.

Comply with material specifications, construction tolerances, and minimum/maximum
dimensions.

Obtain and verify the soil nail load carrying capacity and adhesion values used in design.
Complete construction excavations in accordance with the specifications.

Install wall finish facings in accordance with the contract documents, and

Perform the specified tests.

@ 1

Nk

The inspector’s responsibilities are to:

1. Verify that construction tolerances, construction sequencing, and minimum soil nail
requirements have been satisfied.

Verify that drilling procedures are not causing excessive g
Verify compliance with the specified material properties a
Verify that corrosion protection requirements have been s

nd loss or subsidence.
deréquirements.

&

A

ilar to a Performance Specification, except
that it makes the Contractor responsib he"design and construction of the soil nail wall.
A Contractor Design/Build Specifigati etails’ the soil nail wall system "end product” and
makes the Contractor responsibl nail design and installation method, the soil nail
performance, the excavation the excavation facing construction methods. This
contracting method establish€s, the y level of the work by requiring prequalification of
the soil nail special act ased on experience in design and construction. This type of
specification allows the contractor’s expertise in design and construction and his
proprié¢tary equipmen

When a Contractor Design/Build Specification is used, the contract documents will typically
include the following:

Provide or make available the results of the geotechnical investigation.

Specify submittals which the contractor must provide.

Specify safety factors, material properties and requirements.

Specify the level of corrosion protection required.

Specify the finished face requirements.

Specify wall alignment tolerances.

Specify the percentage of nails to be tested, testing procedures and acceptance criteria.
Establish wall construction monitoring requirements,

Specify the methods of measurement and payment.

W oo Nk
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The Contractor’s responsibilities are to:

1. Design the wall.

2. Comply with material specifications and wall tolerances.

3. Obtain and verify the soil nail load carrying capacity and adhesion values used in design.

4. Install the soil nails and facing in accordance with the finished face requirements and wall
tolerances.

The Inspector’s responsibilities are to:

Verify compliance with the specified material properties and requirements.
Verify that corrosion protection requirements have been satisfied.

Verify that the wall finish face requirements are met.

Verify that wall construction tolerance requirements have been satisfied.
Observe, verify, and record the results of all soil nail tests.

Nk N =

Procedural (Method) Specifications

A procedural specification specifies all details of design and conSt yincluding the soil nail
drilling method, soil nail type and dimensions, corrosion em, soil nail installation
method, excavation procedures, and finish wall cons s. Procedural specifications
are also referred to as "prescriptive” or "closed" specifigatiofiS. The responsibility of the
contractor is to submit material certificationsgan ildthe soil nail system in strict accordance

with the plans and specifications. ‘
When a procedural specification is (and therefore the inspector), is fully

responsible for the design and perform of the¥soil nail system, as long as the contractor has
installed the nails in accordance wi spegification requirements. Furthermore, the inspector
and other personnel involved ingh@ladminiswration of the contract are responsible for directing
the contractor’s work if ch S ed. The owner assumes all the risk. Procedural
specifications do not asually enSure a better job. Rather, they allow bidding by contractors not
experienced with nart ‘ work. Use of procedural specifications means that the
potential for costly ch is great.

The procedural specifi
systems.

on method is not generally recommended for contracting soil nail
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PART I. PRECONSTRUCTION PREPARATION
Chapter 3. Know Your Design
Introduction

The inspector should have a basic understanding of the soil nail wall design prior to construction.
This understanding should include a working knowledge of:

» The contract type (i.e., performance specification, contractor design/build, or procedural
specification). (See chapter 2)

e The intended application of the soil nailing system (i.e., permanent versus temporary
construction). (See chapter 1)

* The geometry of the soil nails and wall facing. (See this chapter.)

* The subsurface conditions for which the soil nails were designed (i.e., what soil/rock and
groundwater conditions are anticipated). (See this chapter.

» The planned construction sequence and its expected effects soil nail wall system. (See
this chapter.)
e The anticipated "stand-up” time for excavation faces. € ter.)

Understanding the soil nail wall design will aid th
in recognizing and dealing with changes in subs
problems that may develop during consfucti
designer, the site inspector, and the cont or

in or ih performing his/her duties, and
ac tions and with any contractual
pre-construction meeting of the wall
rintendent is strongly encouraged.

Geometry of the Soil Nail and So il tem

The inspector should be familj( w:1th construction dimensions, geometry, and specified

tolerances of the soil nail sy

identifying each soil nail will be included in the plans. If such
ctopshould develop one. In the event the inspector has to develop
, this should be done on the nail layout on the plans and not
on a separate worksh&@t. It is particularly important that the descriptions of the locations of the
test nails relate directl the information on the contract plans. This is necessary so that when
communicating with others, (particularly the designer), and especially when communicating by
phone, all parties know the location of the test nail in relation to the nearest test borings. In the
absence of a specific identification number (I.D. No.) on the plans, references to specific wall
stations and elevations are appropriate for describing the production and test nail locations.

Usually, some so ste
a system is lackin

his/her own identifi

Additional items that should be noted include:

e Any variance between the actual ground surface elevations along the wall line and those
shown on the plans. This check should be made well in advance of the wall contractor
mobilizing to the site. Any deviations should be brought to the immediate attention of the
project engineer and designer so that the wall can be redesigned (if necessary) prior to the
wall contractor starting construction. This action will help prevent a subsequent claim dispute
and/or construction delay.




* Any slope above the wall that should be cut to grade prior to excavation.

* Right-of-way limitations. Normally, soil nails will not be allowed to extend beyond the right-
of-way unless there is a construction or permanent easement.

* Location of all utilities or other known obstructions in the ground that could affect or be
affected by soil nail construction.

» Horizontal and vertical spacing of soil nails.

- » The maximum allowable height of each staged lift of excavation.

* Any limits placed on the mass excavation adjacent to the wall excavation.

* The maximum time allowed for shotcrete closure of finish wall line excavations.

* Minimum soil nail length; minimum drillhole diameter; hole inclination; corrosion protection
requirements; tendon steel grade and diameter; and required grout cover.

Soil/Rock and Groundwater Conditions
Before construction begins, the inspector should review the project geotechnical report and, if

possible, discuss the anticipated ground conditions with the geoteChical designer. The following
specific items should be noted:

For example: cohesive
massive soil/rock structure; nail

* The soil/rock types expected to be encountered during
(clay) soils versus cohesionless (sand) soils; fractured (¥
soil-grout adhesion values specified or anticipated et

» Expected stand-up time for the anticipategsoi Tock{types:

» Expected groundwater conditions.

» The boring logs and subsurface profile devel@ped from the geotechnical investigation.

» Construction considerations outli i nical report or deemed most important by
the designer in relation to soil nail 1 ] d retaining wall construction.

ons unique to the site that might affect soil nail
follow:

Especially noteworthy are any s
construction. Examples of s
the soil profile.

%? slope stability problems.
different ground conditions at the site (i.e., clays versus sands versus
cobbles and boulders,

ersus weathered or unweathered rock).

* Potential for caving or'sloughing of soils. '

* Possible presence of obstructions such as buried structures, piles, or utilities that could hinder
soil nail installation.

 Structures close to the excavation that could be damaged by any excavation-related ground
movement.

* Zones of weak or loose soils. This includes surficial fills that may be in a loose condition.

» Swelling (expansive) or frost-susceptible soils.

With this information in mind, the inspector will know what to expect, and can verify the
geotechnical design conditions in the early stages of construction. The stability of the soil nail
wall could be jeopardized by site conditions that vary substantially from those assumed
during design. The design engineer should be contacted as soon as possible if unexpected
ground conditions are encountered. In addition, verifying the assumed geotechnical design
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conditions and identifying and documenting differing site conditions will assist in resolution of
related disputes.

Construction Sequencing

Construction sequencing is especially important in soil nail wall construction. Soil nail wall
systems are designed so that the excavation must proceed in staged lifts, with each lift defined
by a single row of nails. Specifications for permanent soil nail walls typically require that each
lift (including nail installation, shotcrete facing, and test acceptance) be completed prior to
excavation and installation of an underlying row of soil nails. The specified excavation
procedures and limitations presented in the contract documents must be adhered to at all times.
Failure to enforce these provisions could result in intolerable deformations of the wall under
construction and possible failure or_structural damage of the wall or existing adjacent
structures located behind the wall.

‘N
\
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PART I. PRECONSTRUCTION PREPARATION
Chapter 4. Corrosion Protection Considerations
Introduction

Longterm performance of soil nails depends on their ability to withstand corrosive attack from
the environment. Corrosion protection is an integral and extremely important aspect of soil nail
construction/inspection.

The common methods of soil nail corrosion protection include encapsulation, epoxy coating,
grout protection, or some combination of these measures. Each of these measures results in
isolating the tendon from the corrosive environment to varying degrees. The degree and type
of corrosion protection required will be noted in the plans and specifications. It should be
emphasized that soil nail corrosion protection requirements age carefully considered during
design, and that substitution of less effective corrosion prote€tion should not be allowed
without engineering approval.

Encapsulated Corrosion Protection

"Encapsulated” corrosion protection most commonly \€on encasing the tendon in a grout
filled corrugated PVC (poly-vinyl chloridej, or PE\ (high density polyethylene) tube. The

annular space between the tendon and the cosfuga , commonly specified as a minimum
of 5 mm (0.2 inches), is filled with neat cement @rout.

nternal spacers are used to achieve the
specified grout cover inside the encap capsulated corrosion protection is often referred

to as "double" corrosion protection. ificatiéns most commonly require the encapsulation
to be fabricated by the tendon s er he factory, where better quality control can be
achieved, prior to shipment to b sit

s of a fusion-bonded epoxy coating applied to the tendon prior
to shipment to the cons@iuction site. The minimum required thickness of epoxy coatings will
typically be specified in contract documents. A minimum thickness of 0.3 mm (12 mils or
0.012 inch) is common. Bearing plates and nuts that will be encased in a structural wall facing
will be protected by the concrete cover, and typically are not epoxy coated.

Epoxy corrosion prote

Grout Corrosion Protection
In this application, the Portland Cement grout surrounding the nail tendon within the drillhole

is relied upon to provide the necessary corrosion protection. This is usually acceptable only for
short-term temporary applications in non-aggressive ground.
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P17

P18

P17.

P18.

PIY,

P20.

P21.

(Note: Photos P17, P18, and P19
illustrate good practice. Photos P20 and
P21 illustrate poor practice.)

Encapsulated corrosion protection. Note corrugated PVC tube. PVC centralizers are not
shown, but would be placed on corrugated sheath prior to inserting nail into drillhole.
Epoxy corrosion protection. Note epoxy coated tendon and PVC centralizers. Note good
centralizer design and fastening to tendon — allowing unobstructed grout flow around
centralizers. :

Properly stored epoxy corrosion protected tendons. Also note the additional 1 m (3 foot)
long encapsulation at the top of nail. This is to provide extra corrosion protection vicinity
of the nail/wall facing connection (Caltrans detail).

Improperly centered tendon inside field fabricated encapsulation. Factory fabrication
recommended for better quality control.

Excessive use of duct tape to fasten centralizer to tendon. This will obstruct grout flow.

Nail Corrosion Protection.




PART II. CONSTRUCTION INSPECTION
Chapter 1. Field Quality Control of Materials
Introduction

Quality control of construction materials is necessary to obtain a final product consistent with
the contract specifications.

Materials Control on the Project

The quality of all materials used on the job is controlled by one or a combination of the
following procedures:

* Visual examination on the job for defects in workmanship, contamination, or damage from

handling.
¢ Certification by the manufacturer or supplier that the materi ply with the specification
- requirements.
» Laboratory testing of representative samples from mageni y delivered to the job, or

set aside for shipment.

The last procedure requires that appropriate samples bg o in accordance with the contract
specifications. Also, once he/she has accep$ t d materials, the inspector is responsible
for ensuring that additional materials delivere the are consistent with the materials that

were sampled. All materials deliv
or defective materials should be rejec

itegshould be visually examined. Any damaged
iately. '

The steel components (which in€lude t il nail tendons, bearing plates, nuts, washers and
facing reinforcing steel) and alizers and drainage materials are usually accepted on the
basis of satisfactory Mill Certificates. The properties of the steel listed on the test
certificates should b ked onformance to the specifications. The inspector should also
verify that the nail tSfidon alizers have been fabricated with the specified material and are
of the correct diame Geocomposite drainage materials and drainage piping are usually
accepted based on the mianufacturers’ certification and product labelling.

Soil nail grout and facing shotcrete typically are accepted on the basis of engineer approval of
the mix designs. Additives, such as retarders, accelerators, reinforcing fibers, or air entraining
agents, must be pre-approved. Compressive strength tests will usually be specified to further
ascertain acceptibility of materials at the job site. In addition, the shotcrete nozzleman may be
required to complete test panels prior to his/her being approved for site work.

Field Handling and Storage of Soil Nail Tendons

Soil nail tendons should be handled and stored in a manner that prevents damage or corrosion.
The inspector should verify contractor care in unloading and storing the nail tendons.
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Storage should be as recommended by the manufacturer, away from construction traffic, and in
a protected location. Epoxy coated or encapsulated (double) corrosion protected tendons must
be stacked with care to prevent damage to the epoxy coating or corrugated encapsulation.

Inspection of Corrosion Protection

Usually, corrosion protected tendons (encapsulated or epoxy coated) will be delivered to the site
completely assembled. Upon delivery of the tendons, the corrosion protection should be checked
for compliance with the contract specifications. In addition, it is recommended practice to check
a representative number of encapsulated tendons for voids in the grout fill placed in the annular
space between the tendon and the corrugated tube. This check can be accomplished by lightly
tapping the encapsulation with a steel rod and listening for hollow sounds that indicate voiding.
Suspected voids should be exposed to assess their seriousness. Additionally, the exterior of
epoxy coatings or corrugated encapsulation should be visually examined for damage, both upon
delivery and prior to insertion into the soil nail drillhole. Bare spots cannot be tolerated, as
even the smallest pinholes in corrosion protection coatings cafyresult in severe corrosion in
the presence of aggressive ground conditions. A light amoup®figust on uncoated tendons is
normal and will not affect their function. Pitting of uncoated t @ ause for rejection, and
the inspector should have the ability to distinguish betwee « d pitting. Damage like
abrasion, kinks, welds and weld splatters, cuts, and nic pair the proper performance of
the tendon and is cause for rejection. Dama erly constructed corrosion
protection is unacceptable. Inadequate corrosion should either be satisfactorily
repaired, or rejected and removed from the?l . repairs to corrosion protection should
cturer’s recommendations.

be completed in accordance with the approprate, man
Storage of Cement |
Cement to be used in grout should be k and stored away from construction traffic and in

a protected location. Ceme atthas bgfome caked or lumpy should not be used. Aggregates
used for on-site batching sh be stofed in a way that prevents segregation or the inclusion of
foreign materials.

ot

Storagé of Reinforci teel

Reinforcing steel should”be carefully handled, and should be stored in a protected location on
supports that will protect the steel from contact with the ground. Heavy corrosion or pitting of
the steel should be cause for rejection by the inspector. Light rust, that has not resulted in
pitting, is acceptable.

Storage of Drainage Materials
Geocomposite drainage materials should be provided in rolls wrapped with a protective covering

and stored in a manner that protects the fabric from dirt, debris, and shotcrete rebound. Extended
exposure to direct sunlight (ultra-violet light) should be avoided.
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Field Quality Control of Materials Checklist
For steel components, centralizers, and drainage materials, obtain samples for testing (when
specified) and check all Mill Test Certificates for compliance with the specifications.

Visually check all soil nail tendons and reinforcing steel for damage and defects upon
delivery and prior to use.

Visually check epoxy coated or encapsulated tendons for compliance with the specifications
and for any damage to the corrosion protection.

Confirm mix design compliance of soil nail grout and facing shotcrete.

When specified, take grout (cubes) and/or shotcrete samples (test panels and cores) for

testing.
Q ract plans/specifications.

Verify adequacy of field storage of construction ma toprevent damage or degradation.

Verify compliance of geocomposite drainage materials
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PART II. CONSTRUCTION INSPECTION
Chapter 2. Construction Monitoring
Introduction

Quality Assurance/Quality Control (QA/QC) monitoring includes verifying that: 1) construction
is being performed in accordance with plans and specifications; 2) admissible excavation heights
are not exceeded; 3) boreholes have not caved; 4) nail tendons are of the right size and
composition; 5) corrosion protection systems are in compliance; 6) grouting, installation of rebar
and mesh, and shotcrete are in compliance; and 7) nail pullout testing meets specifications.
Normally, grout cubes and shotcrete cores are taken for strength testing of permanent walls. Arn
essential part of the QA/QC process is monitoring of the material being excavated and drilled.
The resulting information will assist in making design modifications should the material prove
different from that on which the design was based.

"top-down" construction
facing completed) prior
ach lift will consist of
is the inspector’s overall
ch lift has been completed in

with each lift completed to closure (i.e., with nail testing and
to excavation of underlying lifts. Typically, the se i
excavation to finish wall, nail installation, and facin
responsibility to ensure that all construction and tgsti
accordance with the contract specifications and drawigs:

If a performance or design/build specification 1§used, the contractor’s responsibility to select
a soil nail installation method that required soil nail design adhesion capacity.
However, since only a percentage ill be tested (unlike tieback walls where
every tieback is tested), it is ortant that consistent and similar construction
methods be used for all soil nails. T re, the inspector must accurately observe and
document the installation ¢ ns alld methods of each soil nail.

er conditions encountered during drilling should be recorded for
each soil nail on Installation Form presented in appendix A. Soil nail
installation conditio ould be summarized on the Soil Nail Installation Summary Form
presented in appendiX\A. Examples of completed forms are presented in appendix B.

Reference 3 is recommended as an aid in identifying soil types.

Soil/rock and gro

Ultimate or verification tests may be part of a performance specification. These tests, which
are discussed in greater detail in the next chapter, are used to verify that the contractor’s drilling
and installation method(s) will produce a soil nail that will develop the adhesion capacity
necessary to safely carry the design load.

Proof testing will generally be specified for a certain number (typically up to 5 percent) of
production soil nails. During construction of production nails, the inspector should note any
changes in the ground type, or methods, equipment, or drill operators from those previously used
to construct successful verification or ultimate test nails. A change in ground type, methods,
equipment, or operators may warrant additional ultimate or verification tests.
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The inspector should make daily inspections of the area adjacent to the soil nail retaining
wall construction. Special attention should be given to the geometry and structural condition
of adjacent structures, such as concrete curbs, asphalt pavement, bridge abutments, etc..
Typically, the connections between the top of the nail wall and the adjacent structures will open
or separate slightly as the excavation proceeds, due to normal deformation of the ground toward
the excavation. 1If the separations enlarge excessively, or rapidly increase in size, adverse
wall deformations are indicated, and the design engineer and contractor must be
immediately apprised of the situation.

Quite often, tension cracks will form in the ground surface located immediately behind the top
of the nail wall excavation. These cracks should be monitored, and the contractor and design
engineer contacted, if displacements become excessive, or rapidly increase in size. Typically,
surface tension cracks will either be hairline or open to a maximum of approximately 2 to 3 mm
(1/16 o 1/8-inch) for low height walls, say less than 6 m (20 feet). Larger tension cracks may
be observed in taller walls. Water should not be allowed to enger tension cracks.

Reconnaissance of the area behind the top of the retaining wal o provide an assessment
of surface water runoff/drainage conditions and erosion potent e drainage above the
wall should be controlled and routed away from the w; n potential eliminated,
prior to initiation of the excavation. Remediation egse surface water runoff and/or

erosion problems is difficult to implement once the €xcay@tiondias been started.
On some projects, construction monitox% and instrumentation, such as slope
Str

inclinometers, surface survey points, load cel gauge installations, may be required.

T
If so, these requirements will usuall d Mipshe plans and specifications.
Excavation

The two types of excavation (fhatNgenerally occur during construction of a soil nail wall are:
1) mass or general excavationgi¢onducted to provide equipment access and general site grading,
and; 2) excavations foreonstruction of the soil nail wall, i.e., excavation to the plan
finish wall line ("ne “W@ccasionally, use of a stabilizing or buffer berm, during nail
installation, subsequentl§’followed by excavation to finish wall line, will be required to maintain
excavation face stabilitySAThis method is discussed in chapters 6 and 7. During mass or general
excavation, the inspector must verify that the excavation does not encroach upon the partially
completed soil nail wall to the extent that the stability of the wall is adversely affected.

The contractor is responsible for completing the excavation to neat line and grade, and the
inspector should verify compliance. Deviations from the specifications should be brought to the
attention of the contractor, and remediation completed prior to placement of the finish facing.

Conditions such as overbreaks, or sloughing of the cut face, as well as the protrusion of cobbles
or boulders beyond the line of the cut face, must be addressed by the contractor. Limited
overbreaks can typically be backfilled with shotcrete, placed at the same time as facing shotcrete.
It is recommended that acceptable methods for handling excavation overbreak problems be
determined prior to actual construction, preferably during the preconstruction meeting.

The inspector should ascertain that open finish wall excavations are limited to the size that can
be closed with shotcrete facing within the time restraints specified in the contract documents, and
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consistent with the observed stand-up time of the soil/rock. Finish excavation cut face exposures
that will not receive shotcrete facing within the specified time limit must be stabilized by
berming soil back up against the exposed face, placing a temporary shotcrete flashcoat, or other
approved acceptable method.

On occasion, groundwater may be encountered during excavation to the neat line. A discussion
of groundwater implications and control is presented in chapters 6 and 7.

Soil Nail Hole Drilling

The soil nail drillholes should be located as shown on the plans. The drill normally will be
oriented perpendicular to the wall face, and the drill steel should be inclined downward at an
angle of inclination within the allowable tolerances noted on the plans. Generally, the angle of
the drill mast, (as measured with a magnetic angle tool), is used to check the angle of the
drillhole. Allowable inclination tolerances of + 3 degrees are gommon. At locations where, to
avoid obstructions, the nail drillhole has to be angled differentl the orientation shown on
the plans, the wall designer should be contacted immediately tofd ¢ 'ne if any design changes
are necessary. The specified minimum diameter and length verified for each nail
drillhole.

Drill Rigs

Most soil nails are installed using small hy au k-mounted drill rigs. These rigs are
mostly of the rotary/percussive type that S n augers or drill rods. The rigs can work off
benches as narrow as 5 m (17 feet), uctive if benches are 7 m (25 feet) wide,
or more.

The rigs are generally operate rator and one or two tenders. The number of tenders
used is based on the weigh th or drill rods, and the location and orientation of the
holes.

hat require longer nail lengths, larger hydraulic-powered track-
mounted rigs with confiituous flight augers may be used. These rigs have the advantage that they
can drill the entire length of the nail drillhole in a single pass without having to add sectional
augers. Their main disadvantages are that they have a large mobilization cost, and require a
much wider work bench than the smaller, more common drill rigs.

For deeper soil nail €

Drill Methods

The method of drilling selected by the specialty contractor will depend on the site and ground
conditions and owned drill equipment, but is most frequently open hole drilling. Open hole
drilling is used to install about 80 to 90 percent of all soil nails. Augering is the method most
commonly used to construct open holes, with diameters generally ranging from 100mm to
300mm (4 to 12 inches). The most common grouting method used with open hole drilling is the
low pressure tremie method.

Another less common open hole drilling method is the rotary-percussive method, which displaces
soil by drilling and driving drill rods.
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Drillholes in soil should not be allowed to remain open for longer than the time stated in the
specifications (if specified), unless approved otherwise by the design engineer. The longer the
hole is left open, the greater the risk of caving or destressing of the soil.

A mirror or high intensity light should be used, just prior to tendon installation, to inspect
the hole for cleanliness. A practical point is that use of a mirror to inspect drillholes only works
well on bright sunny days. A high intensity light (minimum 500,000 to 1,000,000 candlepower)
works well anytime, and is the recommended inspection tool. Excessive slough should be
removed, either by redrilling of the hole, or by cleaning with a tool, if feasible. An alternative
drilling method should be proposed by the specialty contractor, if sufficient slough cannot be
removed.

Cased hole methods of drilling may be required in more difficult ground (i.e. ground with caving
drillholes), and are used to install only an estimated 10 to 20 percent of drilled-in soil nails. This
more expensive drilling method increases the cost of soil nail walls significantly, to the point
where alternative wall construction methods may be more econ@mical.

which involves drilling
with air, water (provided

ation of water and air. The
sed, and is similar to the single

Cased hole methods of drilling include the single tube rotary
with a single tube (drill string) and flushing the cuttings outside
the soils are not moisture sensitive, i.e. silty or clayey), g ev

"duplex" rotary method is another cased hole method v g
tube rotary method, except that it uses both an inner 0

to be removed through the annular space B@tw ner and outer casing. Duplex rotary
methods can also include use of casing, with dfjinne stem of rods driving a rotary cutting
bit. Cased drill hole sizes are gengrall 0 150 mm (3.5 to 6.0 inch) in diameter.

Hollow-stem augers, with grout pum hro th€ auger stem as the auger is withdrawn, is

another cased method (often referre auger-cast”).
Tendon Installation :

Prior to installation, inspect@y, should check each tendon to ensure that the tendon length,
diameter, steel grade, d corrosion protection (if required) are in accordance with
the plans and specifica . The'tendon must be inserted into the hole to the minimum specified
length. The inability to\do so indicates an unacceptable condition caused by caving/sloughing
of the hole and/or insufficient drilled length.

Tendons must be handled carefully to avoid damage. Single point lifting should only be allowed
for short tendons that do not bend when handled in this manner. The tendon should be picked
up in a way that will not cause damage to either the tendon or the corrosion protection. Longer
soil nail tendons should be picked up at two or three equally spaced points.

The inspector should ensure that centralizers (when required) are used to approximately center
and fix the tendon in the hole. The centralizers should be stiff, and large enough to provide
space for the minimum specified grout cover. Centralizers should be spaced closely enough to
cach other to keep the tendon from sagging and touching the bottom of the hole, but should not
impede the free flow of tremied grout up the hole. Openings between the centralizer support
arms should not be obstructed by materials used to secure the centralizer to the tendon,
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e.g., by excessive use of duct tape (see photo P21). A minimum centralizer spacing distance
will usually be specified.

When hollow-stem ("auger-cast"), or other cased methods are used, centralizers may not be
required, if stiffer grout with a slump no greater than 200 mm (8 inches) is used. If this point
is not covered in the specifications, the inspector should discuss it with the designer.

The inspector should verify that the total specified length of the nail tendon has been inserted
into the drillhole. After the tendon has been inserted into the drillhole, the inspector should mea-
sure the protruding distance to ensure that the specified length has been achieved. If not, the
tendon should be withdrawn and the hole cleaned or redrilled. Never allow the tendon to be
driven or pushed beyond the drilled length, or cut off. Either of these actions would result
in an unacceptable installation.

Grouting

To minimize the chances of hole caving, open hole tremie groufing®hould take place as soon as
‘practical after drilling and tendon insertion. If grouting takes % to tendon insertion, the
tendon should be inserted immediately following grout & ‘

Grout should be injected by tremie pipe inserted to
evenly and completely fills the hole from

omyof the drillhole, so that the grout
rface, and without air voids. The
drawn. The withdrawal rate should be

controlled to ensure that the end of the tremicipe is always below the grout surface.
The inspector should record the num pump strokes, and calculate the actual volume
of grout placed as follows: Gr ¢ equals number of pump strokes times the grout

volume pumped per stroke (ififormadion” typically supplied by the pump manufacturer).
Alternatively, the grout vol p
total cubic meters (gubic y of grout batched and pumped. The estimated hole volume is
computed using thi :

2
Hole Volume = - x grouted length of drillhole (r = 3.14, D = drillhole diameter).
The grout take is expressed as the volume of grout actually placed in the drillhole, divided by
the estimated hole volume.

When hollow stem auger methods are used, the contractor should not be allowed to reverse the
auger rotation during extraction. This action forces soil to mix with the grout, thus reducing
grout strength. The contractor may, however, make one or more quick reversals of the auger
with the auger head still at the bottom of the hole, to release the nail tendon from the auger, prior
to extracting the auger.

Test nails require partial grouting of the nail drillhole in order to develop bonded and unbonded
test lengths. The contractor is responsible for placing the grout to the specified test lengths, and
the inspector should verify compliance. Typical methods for establishing the top of the test
bonded length include placing a painted centralizer or piece of survey ribbon onto the tendon,
at the desired point of grout termination (top of bonded zone), prior to insertion into the drillhole.
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A high intensity light can be used to aid in observing the grout placement. If auger-cast or other
cased methods are used, the bonded length can be estimated during grouting by measuring the
volume of grout placed, and can later be verified by measuring the unbonded length, using a rigid
tape or a piece of measured rigid tremie pipe or reinforcing steel. As an alternative, the grout
can be placed to the full length of the hole, and the unbonded length can either be flushed out
before the grout has set, using water delivered via a garden hose or tremie pipe, or drilled out
after the grout has set. Care should be exercised not to overflush and remove grout from the
bonded zone. The specified unbonded length should be verified and remeasured, using a rigid
tape, or a piece of measured rigid tremie pipe or reinforcing steel, prior to testing. Subsequent
to testing and acceptance of the results, the unbonded length of all test nails must be filled
with grout. Voids should not be left in the ground.

Structural Wall Facing and Drainage

completed, the geocomposite
plied to the lines and grades
e.g., poor cut face stand-
d installed (if proposed
taken, the wall designer
rgugh the shotcrete facing (e.g.,

Once the final wall line excavation and nail installation have beg
drain strips and reinforcing steel are installed, and shotcrete is 3
specified in the contract documents. When required by site cong
up time), the shotcrete facing may be placed before nails are
by the contractor and approved by the engineer). If thi
must approve the contractor’s proposed details for dri
blockouts, resteel, sleeve over nail through shotcret

—

designs may also specify drainage strips place izontally at each shotcrete construction joint.
1 ain strips and example weep hole drain
outlet and toe drain details are shown 1 Drain strips must be continuous from the top
to the bottom of the wall. Splice 1 made with a minimum 300 mm (12-inch) overlap
(or per specification or manufadturer’sftecommendations) to assure that water flow is not
impeded. Maintenance of na uity and capacity is critical to the overall stability
of the system and must not be, jeopardized.

Generally, the geocomposite drain strips a‘r ically, at specified intervals. Some
&m

Typical installation geometry for th 0

Conventional shotcret are generally applicable, with the major exception being that
each shotcrete lift mu applied against soil, rather than against a form board or existing
concrete. The overlying{gold joint must be cleaned prior to placement of the underlying lift of
shotcrete. Some specialty contractors attach temporary wood stops at the bottom of each
shotcrete lift (see photos P33 and P34) to minimize time and labor required to clean the cold
joint. The temporary wood stops are removed after the shotcrete has set. Acceptable methods
for cleaning the shotcrete joint include washing with a combination of injected water and
compressed air, blowing with compressed air, or sand blasting. Care should be taken not to

erode the soil cut face below the cold joint.

The most critical factor in ensuring a good quality shotcrete facing is a nozzleman who is
experienced in gunning structural shotcrete. Specifications may require the nozzleman to
complete a pre-qualification test panel (mock-up of the work to be completed) prior to beginnisg
production work. Typically, core samples are taken from the test panel(s) and visual examination
and compressive strength tests are performed. In addition, the specifications may require that
compressive strength test panels be completed by the nozzleman and tested for compressive
strength periodically throughout the project duration. The size of such "check" compressive
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strength test panels is typically 300 by 300 mm square by 100 to 150 mm thick (12 by 12 inches
square by 4 to 6 inches thick).

The following points summarize some basic recommended practices for applying structural
shotcrete facings:

» The nozzle should be held perpendicular to the surface, except when shooting around
reinforcing bars.
» Optimum nozzle distance from the surface being shot against is
Wet-mix: 0.6 to 1.5 m (2 to 5 feet)
, Dry-mix: 1to 2 m (3 to 6 feet)
» Shooting shall start at the bottom.
» Voids shall not be left tehind bars or steel mesh.
» Control of alignment, grade, and thickness shall be determined by the contractor. Where sharp
edges and accurate lines are required, these should be set out by screed boards, guide wires
and/or depth spacers.

Temporary shotcrete facings typically consist of 75 to 100 inches) of wire mesh or
fiber-reinforced shotcrete thickness, placed directly agai § the excavation proceeds
in staged lifts. Once the excavation is bottomed, the t wall facing is built. Cast-in-
place concrete, additional shotcrete, precast concret s, opyother approved facings are used
for the finish wall permanent facing. ¢

truction conditions are met, in accordance with
otcrete placement:

The inspector should verify that the followin
the contract specifications and dra

been installed at the locations and to the dimensions
specified, and are connected ied overlaps to ensure continuity of hydraulic flow, and
have been secured to pre vibration during shotcrete placement.

* The welded wire_mesh einforCing steel has been installed at the locations and to the
dimensions and eSified. Particular care should be given to ensure that reinforcing
steel is tied secur an.

» Construction joints clean and acceptable for shotcrete placement.

» The finish grade and{line will be in accordance with the specifications.

« The contractor is prepared to provide the necessary finish on the exposed shotcrete surface.

» The shotcrete will be applied, and cut face closure will occur, within the specified time limits.

» Construction equipment that can cause ground vibration detrimental to the shotcrete will not
be allowed to pass close to the shotcreted face before the shotcrete has attained initial set.

* The geocomposite drainage ma

Nonconformances must be brought to the attention of the contractor, and corrected prior to
placement of the wall facing.
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GEOCOMPOSITE DRAINAGE STRIP

I ! I i T * NAL LOCATIONS

LA T R TR T
I I | l | I I ' l I NOTE; HORIZONTAL DRAIN STRIPS
SOMETIMES ALSO SPECIFIED AT
Il H [ N H [l EACH HORIZONTAL CONSTRUCTION
H ,, [ Il || JOINT BETWEEN SHOTCRETE LIFTS
AND OR/ WHERE SEEPAGE ZONES
[ [l fl [ Il' ENCOUNTERED
+ + | + o £
] 1 Ll H 1
‘ ,
AS
SPECIFIED

GEOCOMPOSITE DRAIN STRIPS

SOIL NAIL WALL
POSITE DRAIN STRIP

CONCRETE BARRIER

DRAIN PIPE FILTER FABRIC

FINISHED GRADE ™\

T AIN OQUTLET PIPE

CONTINUOUS GRAVEL DRAIN
MATERIAL WITH GEOTEXTILE
FABRIC OR SPECIAL FILTER

MATERIAL WITHOUT QEOTEXTILE

=

CONTINUQUS
PERFORATED
DRAIN PIPE
SEE DETAIL
GRADING PLANS

FOOTING DRAIN

FILTER FABRIC

Figure 12. Examples of Wall Drain Details.
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P22

P24

P22.
P23,
P24.
P23,
P26.

Excavation of lift to finish wall line.

Note compact drill rig. Can operaté in limited width work area.
Drilling nail hole.

Completed drillhole.

Drillhole cleaning tool and high intensity light (minimum 500,000 to 1 million
candlepower) for inspecting drillholes.

Soil Nail Wall Construction.
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P27.
P28.
P29.
P30.
P31.
P32.

P30

P31

P32

Cleaning and inspecting drillholes prior to installing nail.
Scaled PVC tube used as measuring rod to measure drillhole and nail lengths.
Soil nail tendon installation. Note centralizers.

Tremie pipe grout placement.
Installing prefab vertical geocomposite drain strips and welded wire mesh.
Prefab drain strips, shipped to job site in rolls.

Soil Nail Wall Construction.
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P33

P34

P33.

P34.

P35.

P36.

P,
P38.

Installing securing pins to support welded wire mesh prior to wall shotcreting. Also note
smaller flat-headed nails used to secure drain strips to excavation face.

Applying shotcrete. Note application from bottom of lift upward. Also note temporary
soil berm and wood stop at bottom of lift to keep shotcrete off mesh overlap to next lift.
Proper technique for shotcreting top part of drillhole. Nozzleman inserts nozzle horn into
mouth of drillhole to assure non-voided backfill and prevent dirt from being blown into
hole.

Steel bearing plate, nut, and beveled washers connecting nail head to shotcrete face. Also
note shear studs to connect to CIP facing.

Face form for CIP facing. Also note drain pipe outlets at wall base.

Drainage gutter installed behind top of wall.

Soil Nail Wall Construction.

42

P36

P37

P38



P39

P40

P41

P39.
P40.
P41.
P42,
P43.
P44,

Nozzleman gunning prequalification test panels.

Nozzleman applying wall shotcrete. Blowpipe operator removing rebound.

Rough screeding shotcrete back to thickness-control guide wires.

Hand finishing with rubber float to apply final face texture.

Example of permanent nail wall with full thickness structural shotcrete, I-5 Tacoma, WA.
Completed wall after placement of traffic barrier and painting with pigmented sealer,
I-5 Tacoma, WA.

Shotcreting a Permanent Structural Shotcrete Wall.
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Construction Monitoring Inspection Checklist

Excavation

O Prior to start of any wall construction, check for any variance between the actual ground
surface elevations along the wall line and those shown on the plans.

OFrequently ascertain that stable excavation conditions are being maintained, both for general
mass excavation and wall neat line face excavation. Make daily inspections of the ground next
to the wall excavation.

O Verify that excavations are constructed within specification tolerances of the design line and
grade.

O For each excavadon lift, verify that contractor is not overexcavating.

Soil Nail Hole Drilling

O Document construction on the "Soil Nail Installation and S

O Verify that the soil nail hole is drilled within acceptable
length, and minimum diameter.

[0 Verify that loss of ground or drillhole interconnecgio ot

Tendon Installation

seqeuttings using a high intensity light.
pecified length.

e specified intervals and will provide clearance for
penings through the centralizer support arms are

O Inspect open soil nail holes for ¢

O Verify that tendons are inserted to

(0 Verify that centralizers are inst
the minimum specified grout coVer an
not obstructed.

0 Watch to make sure that Workers e and insert the tendons carefully to prevent damage
to the corrosion '

Grouting

Verify that grout is inj8¢ted by tremie pipe starting at the bottom of the hole, and that the end
of the tremie pipe always remains below the level of the grout as it is extracted.

Verify that grout continues to be pumped as the grout tube, auger, or casing, is removed. -
Measure and record the volume of grout placed in the hole, and determine the "grout take".
Verify that the contractor does not reverse the auger rotation while grouting by auger-cast
methods, except as necessary to initially release the tendon.

Verify that "auger-cast” or "cased” nails have been installed with the specified tendon length
grouted.

Verify that grout is batched in accordance with approved mix designs.

Confirm that any required grout strength test samples have been obtained in accordance with
the specifications. These are typically 50x50 mm (2x2 inch) grout cubes.

Verify the bonded and unbonded lengths of test nails.

O oOo 0o Oooog o
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Structural Wall Facing and Drainage

oo o oo O 4d

Verify that the geocomposite drain strips and weep hole outlet pipes are installed as specified
and that drain elements are interconnected and provide continuous drainage paths.

Verify that the reinforcing steel has been installed at the locations and to the dimensions
specified. Particular care should be given to ensure it is tied securely and is clean.

Verify that wall finish line and grade will be in accordance with the plans and specifications.
Verify that shotcrete will be applied and cut face closure will occur within the specified time
limits.

Verify that shotcrete is applied as specified, and in accordance with recommended good
practice.

Verify that construction joints are clean and acceptable for shotcrete placement.

Verify that shotcrete is batched in accordance with the approved mix design.

Verify that shotcrete test panels (if specified) are prepared, cured, and transported to the
testing lab in accordance with specifications.

'Q
\
™
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PART II. CONSTRUCTION INSPECTION
Chapter 3. Nail Testing
Introduction

- Soil nails are field tested to verify that the nail design loads can be carried without excessive
movements and with an adequate safety factor for the service life of the structure. In addition,
testing is used to verify the adequacy of the contractor’s drilling, installation, and grouting
operations prior to and during construction of production soil nails. Therefore, the soil/rock
conditions as well as the method, equipment, and operator used for installing production nails
must be the same as those used for installing test nails. If ground and/or installation procedures
change, additional testing may be required. It is typical practice to complete testing in each row
of nails prior to excavation and installation of the underlying row. If inadequate test results
indicate faulty construction practice or adhesion capacities less than required, the contractor
should be required to alter nail installation/construction methgds. In the event thai required
design adhesion capacities are still not achievable, redesign mayWbe necessary.

Testing criteria will be part of the specifications and ma of "ultimate" and/or
"verification” tests, which are conducted to validate the, [ stallation methods and to
verify compliance with the soil nail load carrying capa dgadhesion values used in design.
These tests usually require loading to a maximum test\@ad that includes the factor of safety
assigned to the design soil adhesion and/or that rgsults't pullut failure (i.e., inability to maintain
constant test load without excessive soil nai nt). The number of tests will vary,
depending on the size of project and the ifferent ground types in which nails will be
j verification tests are commonly conducted
prior to beginning production nail ins i d then one or more additional such tests are
often conducted in each major di nd type encountered as construction proceeds. A
larger number of ultimate or vert tS may be specified for larger projects. Ultimate and
d on "sacrificial" test nails.

roof" testing is conducted on a specified percentage (typically
idral production nails installed. Some specifications allow proof
testing to be pcrforrne productlon nails that will be mcorporated into the structure while other
specifications require the proof-tested nails to be extra "sacrificial” nails that will not be
incorporated into the structure.

Creep tests are typically performed as part of ultimate, verification, and proof tests. The creep
test consists of measuring the movement of the soil nail at constant load over a specified period
of time. This test is done to ensure that the nail design loads can be safely carried throughout
the structure’s service life (typically 75 to 100 years) without causing movements that could
damage the structure.

Nail testing is conducted by incrementally loading (and, if specified, unloading) the soil nail
tendon and measuring the movement of the soil nail head at each load increment. Typically, the
tendon movement reading is recorded just after the next load increment has been applied. The
loading increments, the time that each load increment is held, and the number of measurements
for each load increment are determined by the type of test being performed, and will be specified
in the contract documents. If not specified, recommended practice is to obtain a tendon
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movement reading just after the load has been applied, and a second reading after the load has
been maintained for a sufficient amount of time to ensure that tendon movement has stabilized.

Testing procedures were not "standardized" at the time this manual was written and vary
amongst different Highway Agencies. Check specifications for test procedures applicable
to vour project.

Equipment for Testing

Figure 13 and photo P45 shows a typical soil nail testing set up. A center hole hydraulic jack
and pump are used to apply the test load to the tendon. The axis of the jack and the axis of the
nail must be aligned to ensure uniform loading of the tendon. Typically, a jacking frame or
reaction block is installed between the shotcrete or excavation face and the jack. The jacking
frame should not react directly against the nail grout column during testing. Once the jack is
centered and aligned, an alignment load is applied to the jack to secure the equipment and take
the "slack” out of the set-up. The jack load should not be permitted to drop below the
alignment load during subsequent test loading. This could catige misalignment of the jacking
set-up and result in misleading test results. The magnitude of ment load will affect test
results. The alignment load should not be permitted to exceed pt of the maximum test
load. If higher alignment loads are required to support equai ontractor should provide
alternative methods for externally supporting the equip

Movement of the nail head is measured with at 1 > and preferably two dial gauges
mounted on a tripod or fixed to a rigid suppg independent of the jacking set-up and wall.
Two dial gauges are recommended in order to pyovide an "average” reading, in case the loading
is slightly eccentric due to imperfectali ofthe jack and tendon, and to provide a backup
if one gauge malfunctions. The dial g
nail, and should be zeroed after t load has been applied. The dial gauge should be
capable of measuring to the ne (0.001 inch). The dial gauge should be able to
accommodate a minimum estimated elastic elongation of the test nail at the

maximum test load plus 1 inéh, or at Ieast 50 mm (2 inches).

A hydraulic jack and S ge are used to apply and measure the load applied to the soil
nail. It is recommendedithat the hydraulic jack have a minimum travel or "throw" of at least 150
mm (6 inches). A centefhole load cell may be added in series with the jack for use during creep
tests. The hydraulic jack and pressure gauge (and load cell, if used) should be calibrated as a
set. Recent calibration data for the jack, pressure gauge, and load cell must be obtained from
the contractor prior to testing. The identification numbers on the field test equipment must match
the identification numbers on the calibration data sheets. A typical calibration data sheet and
graph for a hydraulic jack is presented in appendix A and completed samples are presented in
appendix B.

When load cells are used, care should be taken to ensure that the cell is properly aligned with
the axis of the tendon and jack. Load cells are used mainly to detect small changes in load and
allow load adjustment and maintenance of constant load holds during creep testing. As an
example, assume that the load cell reads "440" once the creep test load is achieved. Maintaining
the "440" reading on the load cell, through jack pressure adjustments, will ensure that a constant
load is held throughout the creep test.
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P45. Typical testing setup. Note dial gauges, refef@ace pl3¥e, load cell, centerhole hydraulic
jack, reaction frame, and hydraulic rotingd).

Types of Tests
The maximum test load, th

determined by the type of
specifications should be foll

ad iny ents, and the time that each load increment is held are
i rmed. The loading schedule outlined in the contract
oredch test type. In no case should the soil nail tendon be
stressed to more than 80 pegtent of its minimum ultimate tensile strength for grade 150
steel, or more than 90 percent@f the minimum vield strength for grade 60 steel. Otherwise,
an explosive failure of the steel can occur. The nail tendon manufacturer provides strength data
for each size of soil nail tendon based on diameter and grade of steel. Personnel should always
remain clear of the testing apparatus/nail tendon, since bar failure could occur at any time,
particularly at higher test loads. Copies of standard forms for recording the load test data are
provided in appendix A, and examples of completed forms are provided in appendix B.

Ultimate Test

Ultimate tests (if used) are performed on non-production, "sacrificial” soil nails, and provide the
following information:

» Determination of the ultimate adhesion capacity (if carried to pullout failure).

* Verification of the design adhesion factor of safety.
* Determination of the soil nail load at which excessive creep occurs.
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A true "ultimate" test is performed by loading the soil nail until pullout failure takes place along
the grout ground interface (pullout failure is the inability to maintain constant test load without
excessive movement). Specifications will usually state a maximum test load at which the test
can be terminated if pullout failure does not occur.

Verification Test

Verification tests are conducted to verify that installation methods will provide a soil nail capable
of achieving the specified design adhesion capacity with a specified factor of safety. Verification
test loading will typically be defined by the adhesion factor of safety and the design adhesion
capacity. If the design soil adhesion factor of safety is 2.0, the maximum test load will verify
200 percent of the design adhesion capacity. Verification tests are generally completed on non-
production, "sacrificial" nails as a first order of work prior to construction. In addition,
"verification" testing may be required during production to verify capacities for different soil/rock
conditions and/or drilling/installation methods. Verification tgsts may or may not test the soil
nail to the point of pullout failure.

Proof Test

ly up to 5 percent) of the total
cycle test in which the load is
25 to 150 percent of the design
ation necessary to evaluate the ability
without excessive structural movement

A proof test is typically performed on a specified num

number of production soil nails installed. This testi

applied in increments until a maximum tgst lgad, t

adhesion capacity, is reached. Proof tests pravi

of production soil nails to safely withstan Ma
1i

or longterm creep over the struc

Creep Test

Creep tests are typically perform rt of the ultimate, verification, or proof test. Creep
testing is conducted,a ied, constant test load, with movement recorded at specified time
og-time results are plotted on a semi-log graph, and are
eleriteria presented in the contract documents. Creep tests should
ell to monitor and adjust for small changes in load caused by jack bleed

utilize a calibrated loa
or other factors.

Test Acceptance Criteria and What They Mean
The following test acceptance criteria have been established through research and experience.
Verification/Ultimate Tests

1. Total movement at the maximum test load (typically 200 percent of design load or adhesion)
must exceed 80 percent of the theoretical elastic movement of the unbonded length.

2. Creep movement between the 6 and 60 minute readings, at a specified test load (typically
150 percent of design load or adhesion), must be less than 2 mm (0.08 inch).

3. Pullout failure must not occur at the maximum test load.
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Proof Tests

1.

Total movement at the maximum test load (typically 125 to 150 percent of design load or
adhesion) must exceed 80 percent of the theoretical elastic movement of the unbonded
length.

Creep movement between the 1 and 10 minute readings, at maximum test load (typically 125
to 150 percent of design load or adhesion) must be less than 1 mm (0.04 inch), or

Creep movement between the 6 and 60 minute readings, at maximum test load, must be less
than 2 mm (0.08 inch).

Meaning of Test Acceptance Criteria:

1.

The measured movement of the soil nail head should exceed
-elastic elongation of the unbonded length at maximum test I¢
established to ensure that load transfer from the soil nail to
bonded length and that additional load transfer is not occ
minimum acceptable movement is computed as follo

80 percent of the theoretical
This criterion has been
is occurring only in the
nbonded length. The

-10°%/A-E (SI Units)
x 12/A x E (English Units)

teTs or feet)
Cross-sectional e steel (square millimeters or square inches)
g’s modulus of steel (typically 200,000 MPa or 29,000 ksi)

creep movement (i.e., movement at constant load) does not
exceed 2 mm (0.08 WChes) between the 6 and 60 minute readings. The creep test may often
be terminated if less{than 1 mm (0.04 inches) of movement has occurred between the 1
minute and 10 minute readings, as this criterion is a more stringent one. The specific criteria
outlined in the contract should be followed. The specified time limit for each load increment
should be adhered to since a significant variation will make creep results meaningless due
to the log time scale. The creep movement per log cycle of time may be quickly calculated
as follows:

The second criteri

a2-al

Creep/log cycle = 22 2
priog ¢ Toa(T2/TD)

where:
Al = measured movement (or dial reading) at time 1 in (millimeters or inches).
A2 = measured movement (or dial reading) at time 2 in (millimeters or inches).

T1 = elapsed time of first measurement in minutes.
T2 = elapsed time of second measurement in minutes.
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The creep criterion has been established to ensure that the nail design loads can be safely
carried throughout the structure’s service life (typically 75 to 100 years) without causing
movements that could damage the structure.

Testing procedures and acceptance criteria were not "standardized" at the time this manual
was written and vary amongst different Hieghwayv Agencies. Check specifications for test
acceptance criteria applicable to vour project.

The Soil Nail Testing Section of chapter 6 — Problem Solving on Construction — contains
guidance on possible causes and actions to take if test nails fail to pass the acceptance criteria.
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Nail Testing Inspection Checklist

Make copies of all appropriate test forms provided in appendix A, and record all readings
and other pertinent information during testing. Be certain to accurately record the test nail
identification number, station, and elevation on the test form.

Verify nail properties necessary to calculate elastic elongation, i.e. steel modulus, grade,
cross-sectional area, and unbonded test length.

- Ascertain that loading in excess of the applicable tendon strength criteria will not occur.

Verify that nail length is sufficient to accommodate all test equipment or use a coupler if
allowed.

Verify the installed test nail’s bonded and unbonded lengths.

Verify that the dial gauges are in proper working order (i.e., not broken or sticking) and have
an appropriate travel length (50 mm or 2 inches recommended minimum).

Verify that the jack is in good working order, that the jackand pressure gauge have been
calibrated as a set, and that a calibration graph is providedSQIf a load cell is required, a
calibration graph should be provided for that as well. Verif e identification numbers
on the field equipment match the identification numbers o alibration data sheets.
Verify that the jack bearing pads will not interfere wi a ut column during testing.
Verify that the jack can incrementally load and unl tefidon (i.e., that the jack or pump
has a bleed-off valve). '

Verify that the load cell and jack are & alignment with each other and with the soil nail
tendon.

Verify that the dial gauges are align
gauges are mounted independen
gauges do not walk excessively o

¢,

1 5 degrees of the axis of the soil nail and the
i testing apparatus. Also verify that the dial
n reference plate. This observation may be

made by scribing a circle on ferénce plate around the gauge head after the alignment
load is applied.
Verify that the jack doeg ot o the soil nail or lie on it. This could cause bending

don, or@ccentric loading of the tendon during testing.

al ent load is maintained at all times.

erence between the jacking set-up and the nail tendon has not
ignment. This could lead to erroneous readings.

ad is applied during the creep test. The load should be held within
25 psi if a jack pressure gauge is used, or within 200 lbs. if a load cell is used.

Verify that the ground above the soil nail and behind the structure has been graded as requird
by the plans, prior to testing upper row nails.

Verify that load increments are applied and held within the specified time limits for the test.
Verify that the unbonded test length has been properly filled with grout after completion of
the test for all test nails, including sacrificial nails. No voids should be left in the ground.

of the soil nail
Verify that the
Periodically veri
occurred due to
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PART II. CONSTRUCTION INSPECTION
Chapter 4. Contract Documentation
Introduction

As with any construction project, the field inspector must maintain accurate and complete records
during soil nail wall construction. A complete documentation file should include the following:

» A written summary of daily construction activities, i.e., a diary or daily field reports.

e Written and photographic documentation of all equipment, procedures, personnel, and
materials.

* An installation log for each soil nail, which includes notes on drilling, grouting, soil types,
tendon installation, etc. An example "Soil Nail Installation" form is provided in appendix A
and a completed example is presented in appendix B. ‘

» Soil test nail results in both tabular and graphical form, inClading calibration charts. (See
typical forms for the recording and plotting of this info % provided in appendix A,

along with completed examples in appendix B), and

» Site photographs and soil samples of verified or di ggd soil conditions (differing
site conditions). All photographs and samples sho identified for future reference.

Site records will be extremely important if ?dis te afises. 1he records should contain sufficient
detail and clarity to be readable and un y people unfamiliar with the project.
Additionally, all measurements m®u5t accurate and complete. Calculations

should always include basic units.

G
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Contract Documentation Checklist

Complete all appropriate forms for documentation of soil nail installation and testing.
Record all daily construction activity in a diary or in daily field reports.

Record and log each soil nail installation including: drilling, subsurface conditions
encountered, groundwater conditions, tendon installation, and grouting. An example "Soil
Nail Installation Form" is provided in appendix A.

Record and plot test results for each soil nail test.

Verify that all forms and calculations are complete, accurate, and up to date.

Log dates, times, and weather conditions on all records.

Keep all records in an organized file to allow easy refere a

When appropriate, keep a photographic record along written documentation.
Collect soil samples of verified or d1sputed changedsoi ions (differing site conditions).

Q
>
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PART II. CONSTRUCTION INSPECTION
Chapter 5. Contractor Relationships
Introduction

Soil nail inspection is not an easy task to perform. The inspector is required to make astute
and timely field decisions based upon his/her knowledge, experience, and understanding of
the project requirements.

Soil nailing requires the inspector to maintain a diversity of skills and knowledge, and
adaptability to variable project requirements. Therefore, 1t is difficult, if not impossible, to
provide a "Cookbook" procedure for performing the tasks inherent in this service. However,
certain skills and attitudes are essential to our profession, and provide the basis for professional
growth as a soil nail inspector. Of primary importance is the establishment and maintenance of
a good working relationship with the specialty contractor.

Soil nailing requires the full time presence of the inspector,
the inspector and the contractor. It is the responsibility of actor to determine the
construction methods to be employed on the project, u ural specification is being
used. The inspector should determine the acceptabilit fectiveness of these methods with
respect to their conformance to the requirements o t documents. If the inspector
approaches inspection responsibilities iWhi ightisthat is, joins the contractor in his/her

effort to construct the best soil nailing syste ible, the inspector should have little
difficulty establishing a good working relationship with the contractor. Inspectors should not
assume an adversarial role with th

reby the inspector is simply trying to find
fault with the construction procedures ance. Fault-finding is not the purpose of site
inspection, and will be detrimen the

ands cooperation between

Experience has shown t ) iling, like many other types of construction, is best
ctor and inspector perform as a team and maintain a strong

ually respects and openly acknowledges the experience,
the other. This relationship may be difficult to establish.
However, every effo ould be made to attain this level of cooperation on soil nail projects.
The inspector will finddsuch effort rewarding. The job will be much easier if this type of
relationship can be established and maintained.

relationship in w
intelligence, and o

This does not imply that the inspector should overlook his/her responsibilities to enforce the
project specifications. The inspector’s first priority is to ensure that the project is constructed
in accordance with the requirements of the contract documents. The inspector cannot waiver in
the performance of this task. However, the manner in which the inspector achieves this goal is
the key to establishing and maintaining a good relationship with the contractor. Each inspector
is an individual, and each will express different characteristics while performing the job of
construction inspection. However, there are certain basic characteristics that each inspector
should demonstrate while performing inspection. The. inspector may wish to consider the
following items, which are intended as general guidelines for effectively accomplishing the
inspection task, i.e., verifying and documenting that all construction has been performed in
accordance with the requirements of the contract documents, while at the same time maintaining
a professional relationship with the contractor.
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* Be confident—become thoroughly knowledgeable in soil nailing inspection responsibilities
and construction procedures/methods.

* Be assertive, but not overbearing.

* If questions arise, promptly discuss them with the design engineer and contractor, and
provide quick responses to the contractor. Never intentionally delay the contractor’s work.

e Allow the contractor to propose alternative construction procedures or methods. The
contractor’s experience with his/her equipment and personnel qualifies the contractor as the
best party to initiate problem resolution. The inspector’s job is to evaluate resolutions in
terms of conformance to the contract documents and effectiveness in resolving the problem,
and

* Should the relationship between the contractor and the inspector become adversarial, the
inspector should contact the design/project engineer. The inspector should not become a
party to the continuation of this situation and should make every reasonable effort to reverse
it. Continuance of this type of relationship will be detrimental to the project.

Personal Safety on Site

is manual, it may be the
ature of the work, the
gyactivities. The inspector
abits while on-site. It is

Although personal safety is one of the last items to be discus
most important. Construction sites are inherently dangerous d
equipment involved, and the unavoidability of exposure tosda
should maintain constant awareness, and employ defe
usually a momentary lapse of these work habits that n "on-site injury” and related
problems. A simple daily ritual of reminding onesel @@nger inherent 1o being present on
a construction site is a recommended tool for i ¢ guard up.

ctyQprocedures that can assist the inspector in
ortant to remember that each site is different,
n individual basis, as follows:

Provided below is a minimal list
performing work in a safe manner. A
and safety concerns must be addr 0

e Employ defensive work Habi

» Auend the weekly site safgety meetings.

» Inform all site 1 (eSpecially equipment operators) of the your presence in the work
area.

*  Watch the constru€tion activities for a short while to get a general sense of the activity and
sequencing. Find e stand-by area, and inform the equipment operators of this area.

» Prior to entering the Work area, make eye contact with the operators and ascertain that they
know you are entering the work area. If necessary, request shut-down of the equipment.

s While performing the work, remain visible and constantly aware of equipment locations and
work patterns. Check behind you, and always listen for backup beepers.

* Be courteous—if possible adjust to the normal work pattern, and always inform operators
when your task is complete, and

¢ If relocating, inform the operators. Otherwise, they will not expect you to be in a different
location.

While on a construction site, the inspector is not directly responsible for the safety of the
contractor’s personnel. This is the sole responsibility of the general contractor and subcontractors
for the project. However, situations will inevitably arise wherein the inspector becomes aware
of an unsafe condition. In this case, the inspector should inform the contractor’s supervisor (or
other "competent person”, per OSHA terminology) of the condition, and proceed to contact the
project engineer for further direction.
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PART II. CONSTRUCTION INSPECTION

Chapter 6. Problem Solving on Construction

Introduction

The following sections describe the more common problems that may be encountered during
a soil nailing project. They are organized under the tasks of Excavation, Soil Nail Installation,
Grouting, Shotcrete Facing and Drainage Elements, and Soil Nail Testing. The problem
description or important point being emphasized (in bold face) is followed by discussion and/or
possible causes and solutions. This list is general in nature, since each construction problem is
characterized by the individual conditions specific to the occurrence. Chapter 7 contains a
discussion of methods and techniques that can be employed when more difficult ground
conditions are encountered.

Excavation

The following are some basic items the inspector help identify problems
associated with site excavations:

1. Construction sequencing must be r@ni ed 10 ensure that temporary grading work
does not over-excavate overburden soijbe e wall (beyond that called for on the
plans) prior to, during, or after soi Ktallanon. Overburden confinement is critical
to soil nail capacity in the uppe urfdee nails, and the specified ground cover must
be maintained.

2. Over-excavation beyon ma m vertical excavation lift height stated in the
contract documents shounld allowed.

vatign that encroaches upon the finish wall excavation results
ditions, the over-excavated area should be backfilled
ther the backfill needs to be compacted structural backfill or can be
uld be determined by the design engineer.

3. 1If general or
in unstable s
immediately.
bermed loose soil

4. Vibrations from adjacent construction activity may induce soil sloughing from exposed
cut faces. Activities may have to be relocated or curtailed until the cut face can be closed
with shotcrete.

5. Exposed finish wall excavations that will not be closed with shotcrete within the
specified time limit should not be allowed to remain open without engineering approval.
If deemed necessary, the face can be resupported with bermed soil, or covered with a
temporary shotcrete flashcoat of minimum thickness and appropriate reinforcing and/or
curing additives, as approved by the design engineer.

More serious excavation related problems are discussed in chapter 7—Handling Difficult Ground.
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Soil Nail Installation

Soil nail installation problems are usually associated with soil and groundwater conditions and,
at times, with equipment. The following are some basic items the inspector may consider to help
identify problems associated with soil nail installation:

1. Drilling of the nail drillhole through a cut face that has been excavated to finish line
results in enlargement of the mouth of the drillhole and/or localized sloughing of the cut
face, as shown in figure 14. If the sloughed area is limited in size and is not causing
overall mass stability problems, typical practice is to backfill the sloughed zone with
additional shotcrete (usually at contractor expense) during construction of the shotcrete
facing, as shown in figure 14. This condition can also often be resolved by drilling through
a stabilizing berm, which protects the finish cut face during drilling, as shown in figure 15
and photos P46 to P48, with final trimming to the finish wall excavation line done after the
nail installation.

2. The soil nail hole remains open upon retraction of the d equipment, but caves at
a later time. This occurrence implies that open hole proc % g acceptable only if the
contractor installs the nail tendon and fills the hole minediately after drilling.

O

3. The soil nail tendon cannot be inserted to t nd length during open hole
drilling procedures. This occurrence gldicates he the drillhole was not drilled to

sufficient depth or that subsequent caving O e has occurred. If the depth was not
desigf length. If caving is occurring, the
in cleaning procedures, as continued drilling

sufficient, the hole may be redrilled to
contractor must implement alterifativ;
will increase ground loss. (See ¢

4. The drilthole cannot be drilled at ¢he¥design inclination angle and/or location. These
conditions typically occudu ingfrrect or inadequate general excavation that does not
provide sufficient drill cces the drillhole location. Drilling should not be allowed
until adequate a tained and the location/inclination specifications are satisfied.

obstacle that prevents advancement of the drillhole to the design
depth. The first reSponsibility is to identify the obstacle, if possible, and inform the design
engineer/contractor of the conditions. The design engineer should provide a new location
for the nail. Never accept relocation of a nail (other than within the specified tolerances)
without engineering approval. Any drillhole not used for nail installation should be
backfilled with tremied grout and allowed to set for a minimum of 12 hours prior to drilling
and installation of a nearby or relocated nail.

5. Drilling encounte

6. Obstructions such as boulders, concrete, utilities, wood, and other materials are
encountered. The simplest alternative often is to slightly change the angle of inclination.
More expensive specialized drilling equipment is available to drill through most obstruction
materials. Care should be taken to identify manmade obstructions prior to drilling through
them.

7. Drilling in cohesive (clayey) soils results in a coating of drill cuttings lining the sidewall
of the drillhole. This coating can reduce the adhesion along the soil-grout interface and the
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nail capacity. In cohesive soils, the contractor may make use of drilling methods that will
roughen or ream the sidewall of the drillhole to improve adhesion.

Bentonite drilling muds should not be used in soil nail holes, because the bentonite coats
the hole, preventing a good bond between the grout and soil, resulting in reduced
adhesion.

Air, which is the most common drilling fluid used in drilling by cased methods,
sometimes will create dust hazards and, in cohesionless soils, may cause ravelling and
oversizing of the hole.

P46. MasN@xcavation stopped short of final wall
line to le bilizing (buffer) berm.

P47. Dirilling through stabilizing berm.

P48. Excavating stabilizing berm back to final wall
line after nails have been drilled and installed
through berm.

Problem Solving on Construction
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Figure 14. Local Cut Face Instability Due To Drilling Action.
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Grouting

Loss of soil-grout adhesion and reduced corrosion protection will occur if voids are left within
the grout column surrounding the tendon. Either grout with too low a slump (i.e., too "stiff") or
the contractor’s equipment and/or procedures may result in grouting problems. The following
are some basic items the inspector may consider to help identify problems associated with soil
nail grouting:

1.

The tremie pipe is not being inserted to the full depth of the drillhole. This situation is
unacceptable, because the soil nail drillhole may not be completely filled with grout. A
tremie pipe of sufficient length is required and must be inserted to the full depth of the
drillhole.

The tremie pipe is retracted from the drillhole at a haphazard and inconsistent rate.
This is not acceptable grouting procedure. To ensure a completely filled drillhole, the tremie
pipe should be extracted at a uniform rate. The outlet end e grout pipe should remain
embedded in the grout column at all times during the extr;

The grout mix is too stiff (low slump) to thoro drillhole, resulting in a
voided grout column. Typically, awareness of thi does not occur until nail stress
testing indicates poor adhesion due to the void stances, test nails that did not
provide required capacity have been e)iact fro ound and found to have extensive

voids along the top edge of the grou limited grout in the vicinity of the
centralizers. Grout consistency sho ept as "flowable” (high slump) as possible
without jeopardizing the streng St This practice will assure complete filling
of the drillhole, which is critical ance and load carrying capacity of the soil
nail. Also, openings betwee e izer support arms should not be obstructed by the
materials (such as duct tape)fised tofiseCure the centralizer to the tendon. Shotcrete mixes
should not be used in lie ackfill the entire soil nail hole. Shotcrete is very stiff,
and may not completely the hole, resulting in voids and inadequate nail capacity.

the nail drillhole, the grout backfill will not completely fill
the drillhole flus the excavation face, Typically, this is not a serious concern if the
void is limited in th to approximately 300 to 600 mm (1 to 2 feet) or less. A void
limited to this size Can be backfilled with shotcrete during construction of the shotcrete
facing or hand dry-packed (more expensive) with grout after the initial nail grout has set (see
plans and specifications for acceptable methods). However, if the length of ungrouted
section is greater than 600 mm (2 feet), or if there is any concern whether the shotcrete will
adequately achieve a complete backfill, the mouth of the drillhole should be re-grouted or
dry packed. If shotcrete is used, the nozzleman must insert the nozzle horn into the mouth
of the drillhole to assure a non-voided backfill. This will also prevent soil from being blown
into the drillhole.

Due to the incli

During grouting operations, an equipment malfunction or loss of grout supply results
in a partially grouted nail. It is acceptable to resume grouting in the drillhole, without
special consideration, if the initial grout has not set up and created a cold joint. Assessment
of this condition will depend on grout consistency at the time of placement, ambient and
ground temperatures, grout age, weather conditions, and depth below ground surface of the
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potential cold joint. Probing the surface of the initial grout placement with a piece of
reinforcing steel or similar tool can help in making this assessment. If the grout placement
cannot be resumed in time to prevent a cold joint, the design engineer and contractor should
be contacted, as the nail may have to be rejected or incorporated with a reduced capacity
(which should be determined by proof testing). Cold joints are acceptable in proof test nails
used as production nails, due to the limited number of nails constructed in this manner.

Shotcrete Facing and Drainage

The following are some basic items the inspector may consider to help identify problems
associated with shotcrete facing and drainage construction:

1.

The finish excavation cut face is irregular, resulting in shotcrete overruns beyond
theoretical plan quantity. This situation is not uncommon. In many types of ground, it is
practically impossible to achieve a perfectly smooth final egcavation cut face. A rough and
irregular cut face can be due both to the type of ground@being excavated and to the
excavation process itself (i.e. type of equipment used, and skill of the equipment
operators, etc.). The amount of extra ground excavated f d the plan neat line is
commonly referred to as "overbreak". Contractors C 0 use their experience and
expertise to estimate the amount of overbreak and shotcrete that will be required
beyond theoretical plan quantity, and to includ

4
Shotcrete placement should not displace the drainage components or the

reinforcing steel.
Geocomposite drainage strips that¢becomeWdislodged should be reinstalled to adequately
secure them from further m t. ‘Beior to shotcreting, the geocomposite drainage strips
' xca
i

n
should be secured to the f; vdtion cut face with the geotextile side against the ground.

n 200 mm (6 to 8 inches) long with enlarged heads,
thapproximately 600 mm (2-foot) centers and driven through the
n hind, can be used to secure the drain strips in soil and
xcavation face is somewhat rough and irregular and gaps exist
p, additional filter fabric or polyethylene film can be placed over the
the shotcrete from entering. Alternatively, a slightly wider drain strip
can be installed (e.g., 400 mm (16-inch) wide strip used in lieu of a 300 mm (12-inch) wide
strip) and the additional polyethylene film or filter fabric omitted. The nczzleman may
initially apply shotcrete to the center of the drain strip, then extend placement to the edges,
in effect sealing the strip to the soil face prior to working on the wall lift.

Securing pins, e.g., st
placed in a gri
drain strip int
weathered rock.
behind the drain

Dislodged reinforcement steel must be realigned and resupported to prevent further
movement. Typically, the reinforcement is tied off to the soil nails and steel "pins”, such
as 200 to 300 mm (8 to 12-inch) long, No. 4 Rebar, driven into the soil face. The
installation of additional pins will typically prevent further movement of the reinforcing steel.
Epoxy coated pins are recommended if the initial shotcrete layer is part of a permanent
structural wall.

Should temporary equipment malfunction, or loss of shotcrete delivery occur, the
shotcrete placement can be terminated and construction joints constructed. If shotcrete
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closure to design line will not be completed within the specified time limit, the contractor
and design engineer should agree on how the remaining shotcrete should be placed.

The upper portion of the soil nail drillhole that does not get completely filled with nail
grout can be backfilled with shotcrete during construction of the wall facing, if the
specifications allow. The inspector should verify that the void is completely filled. The
nozzleman should pay special attention to shotcrete placement at each nail location, and the
distance between the nozzle and the wall face should be reduced at each nail head to ensure
full penetration and backfill of the void. This practice will also prevent soil from being
blown into the drillhole.

Soil Nail Testing

When soil nail test results fail to satisfy the acceptance criteria established in the specifications,
the inspector must discuss the results with the design engineergand contractor. The following
are some basic items the inspector may consider to help identi hy the test has failed and
subsequent actions to take:

1.

2.

the theoretical value? This situation 1Qph uate grouting of the hole or caving that
may have occurred after tendon insertion r during grouting.

Has the soil nail grout reached the required stre esting?
Do the records indicate that the volume of grat il nail bond zone is less than

n and load. Is the equipment sensitive
ion an oad" Does the measuring equipment need to
ed by a method that will measure movement and

Check the equipment that m
enough to accurately measure elon
be recalibrated? Is the equip su
load independently of the soilfnail?

make sure it is not yielding under the loading test. Is a
coupler or the acting against the back of the jacking set-up or shotcrete

facing?

The jacking set-upjshould be observed during testing for large deflections and/or
damage. This finding could explain why continued jacking does not increase the soil nail
load. If excessive jack ram movement is occurring, the contractor must alter his methods.

If pressure is allowed to drop below the alignment load, the jacking set-up should be
checked for misalignment, and realigned if necessary. If realignment is required, the
stress test should be restarted, using test data acquired at the last load prior to misalignment
of the set-up. If misalignment should occur during creep testing, the creep test must be rerun
in its entirety after realignment of the set-up. This same procedure can be applied to
resetting of the jacking apparatus should either the jack or the dial gauge run out of
travel during performance of the test. For example, assume that loading from 75 percent
of design load to 100 percent of design load runs the hydraulic jack out of throw before the
100 percent load is reached. The jack should be unloaded and the ram fully withdrawn,

~ whereupon the jacking apparatus can be reset and the tendon can be loaded back up to the

75 percent load. The dial gauge is then reset to exactly the movement reading previously
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10.

11.

12.

13.

obtained at the 75 percent load, and uploading to 100 percent of design load (or higher if
specified) can be completed. Again, re-setting of the jacking equipment during creep testing
requires that the creep test be rerun in its entirety.

Is the tendon failing within the encapsulation? Is the failure due to the grout-soil contact
or tendon-grout contact? This determination may be made if the soil nail can be removed
from the drillhole.

Did the drillhole cave? Was groundwater seeping into the hole? How long was the hole
left open prior to grout filling?

Were there problems with the nail installation? Did drilling or grouting equipment break
down? Was the withdrawal rate of augers/casing/grout tube too fast to provide effective
grouting?

Are the test data calculations correct? Were correct unit d values used?

Did the grout extend up into the unbonded zone?

Was the measured movement of the nail head | 80 percent of the theoretical
elastic elongation of the unbonded length a test load, i.e. was measured
deflection < 0.80 PL/AE? Measure elo ation less*than 80 percent of the theoretical
elongation indicates load is being tran unbonded 1ength Possible reasons for

this follow:

+ Collapse of the hole has occu
» The unbonded length has in
» Grouting has occurred in fhe un
» The unbonded length §§'1e m (3 feet) and stressing loads are being resisted by
the shotcrete acmg ang/or the jacking set-up.

or binding against the jacking frame or structure.
AL giving false or improperly calibrated readings.
ent problems have occurred.
ovement of the dial gauges has occurred.

. Bendmg or alig
» Misalignment o

Soil nail load test results that do not indicate achievement of the design capacity should
also be evaluated by the contractor and design engineer. The inspector should provide
the following information:

« Maximum load at which the test nail continues to pull out under constant load (pullout
failure load). '

+ Creep movement at maximum test load or at the preceding load increment, in the event
that creep cannot be maintained at the maximum test load due to excessive movement.

« Identification of adjacent nails that should be considered to have similar load carrying
capacity, based on the information contained in the Soil Nail Installation Form. The
possibility of needing this information in the future is one reason why it is important to
observe and document the drilling and installation of each nail, since only a percentage
of the nails are tested.
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14.

Good contract specifications will outline action(s) to be taken when test nails do not
meet acceptance criteria. Some general guidelines are:

* Soil nails that do not meet the specification acceptance criteria cannot be incorporated
mnto the structure at the original design load.

» The design engineer should be contacted and should examine the test data to determine
if the nail can be incorporated at a lower load or if it must be rejected.

* Retesting of failed test nails should not be allowed, because previous loading will have
affected the results.

+ Test nail failures may require testing of additional nails (usually at contractor expense)
to further evaluate installation and/or ground conditions.

* Any required redesign should be done as quickly as possible to avoid contractor down-
time or delay. Correspondingly, review and approval of contractor submitted redesigns
should also be performed promptly.

ming failed sacrificial test nail.

P50. Exhumed sacrificial test nail. Note lack of
grout from bottom centralizer to tip of nail
Problem resulted from (1) not placing tremie grout
pipe completely to bottom of drillhole; and (2) using
too stiff a grout (e.g., shotcrete mix).

Problem Solving on Construction
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PART II. CONSTRUCTION INSPECTION

Chapter 7. Handling Difficult Ground

Introduction

This chapter is written to address those fewer soil nailing projects (an estimated 10 to 20 percent)
that happen to be built in poorer ground (whether by design or as a result of encountering
unexpected or unanticipated soil/rock or groundwater conditions). The following sections contain
a discussion of methods and techniques that can be employed when more difficult ground is
encountered during construction. They are organized under the tasks of Excavation and Drainage,
Soil Nail Installation, Grouting, and Shotcrete Facing. Problem descriptions are followed by
possible causes and solutions. This list is general in nature, since each construction problem is
characterized by the individual conditions specific to its occurrence.

Excavation and Drainage

The following are some basic items the inspector may co @’. help identify problems
associated with excavation in difficult ground conditio,

1. During excavation of the finish wall cut face,\gr ughing occurs. If the sloughed
area is limited in size (approximately € sq ers or 30 square feet of wall area) and is
not causing overall mass stability probl ractice is to backfill the sloughcd zone
with shotcrete during construction S crete facing.

A shotcrete "flashcoat" can
cohesionless soils exposed j

lied o control limited sloughing or ravelling of
wall cut, as shown in figure 16. In more severe
cases, either a shotcrete oat 0 the full shotcrete facing can be placed prior to drilling
of the nail drillhole, as§liown e 17. Geocomposite drainage strips should be installed
prior to placi tcretcyif this can be done safely, or weepholes should be installed, as a
minimum.

When overall soil§tability is a concern, a typical scenario for nail installation and excavation
may involve the of a "stabilizing" or "buffer" berm in front of the finish wall
excavation line. This berm is left in place during nail installation and buffers the finish face
from caving or sloughing as a result of the drilling action. In very competent soils, the
stabilizing berm may be omitted, and the face may be cut to finish line prior to drilling and
nail installation. However, if sloughing occurs, a stabilizing berm can be used. Once the
nails have been installed and soil nail grout has set (usually a minimum of 24 hours), the
stabilizing berm is excavated to finish wall line. A typical detail of this excavation sequence
is shown in figure 18.

As an alternative, or where sloughing is more severe, false forming can be placed, the finish
facing shotcrete installed, and the void behind the false forming backfilled with pumped
grout or controlled density fill (lean mix) once the shotcrete has attained the necessary
strength, This practice will require the installation of supply and vent pipes through the top
of the false forming for later grout backfilling. Such backfilling must be done slowly and
carefully, as it is possible to blow the face off the wall if the backfill is placed too rapidly.
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SOIL NAIL (TYP)

NAIL DRILLING

%
N

SOIL NAIL (TYP)

{
:

FLASHCOAT THE
CUT FACE AFTER NAIL
INSTALLATION AND
EXCAVATION IF LOCALIZED
SLOUGHING OCCURS

FLASHCOAT SHOTCRETING

Figure 16. Shotcrete Flashcoat To Control Limited Sloughing
of Cut Face After Nail Installation.
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,:._N<SO|L NALL (TYP)

\SHOTGRETE FACING

APPLIED TO SLOUGHING
CUT FACE PRIOR
TO NAIL DRILLING

SHOTCRETE FLASHCOA
TO DRILLING

SOIL NAL (TYP)

: < - DRILLHOLE DRILLED
THROUGH SHOTCRETE
FACING ;

NAIL DRILLING THROUGH
THE FULL SHOTCRETE FACING

Figure 17. Shotcrete Flashcoat of Full Facing To Control
Sloughing of Cut Face Prior To Nail Installation.
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EXISTING REINFORCED
SHOTCRETE FACING

NAIL INSTALLATION
DRILLHOLE _\
SLOPE AS NECESSARY.

TO MAINTAIN FACE
STABILITY

STABILIZING BERM-
NAIL IS INSTALLED
THRU BERM. BERM
18 THEN EXCAVATED
FOR SHOTCRETE

8
PLACEMENT

—_— e — — —

I
EXCAVATION LIMITS AFTERf

NAIL INSTALLATION FOR
SHOTCRETE PLACEMENT -
SEE DETAIL 2

DETAIL 1
NAIL INSTALLATION THRU

EXISTING REINFORCED
SHOTCRETE FACING

NAIL INSTALLATION
STABILIZING BERM
EXCAVATED TQ

HITTING NAILS
WHEN EXCAVATING
STABILIZING BERM

EXCAVATION LIMITS FOR /

NEXT NAIL INSTALLATION S ?
STABILIZING BERM )

/

/

DETAIL 2

EXISTING NAIL

EXISTING NAIL

OVEREXCAVATED AS
NECESSARY FOR
REINFORCING LAP -
BACKFILLED WITH SOIL
PRIOR TO SHOTCRETE
PLACEMENT

/ OVEREXCAVATED AS NECESSARY FOR
r REINFORCING LAP

EXCAVATION OF STABILIZING BERM FOR SHOTCRETE PLACEMENT

Figure 18. Nail Installation Through Stabilizing Berm.
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It is recommended that the design engineer be contacted for engineering approval if
false forming is to be used.

If the sloughing or caving is so extensive that it is creating a potential for wall
instability, the cut face should be resupported with bermed soil, and the design engineer
should be contacted.

In the event that caving ground extends behind the overlying shotcrete facing, possibly
exposing overlying soil nails, the excavation face should be immediately bermed with
soil and the design engineer contacted for resolution. The limits of the caved area should
be determined (prior to berming) as precisely as possible without delaying the placement of
the soil berm. A typical resolution of this problem is to core through the overlying shotcrete
facing at the apex of the void and backfill the void with high slump grout or controlled
density fill (lean mix). Alternate excavation procedures, as described below, will be required
to minimize additional caving of this type.

Alternate excavation and finish wall facing procedures wi equired in extreme cases
of excavation instability. Experience has shown that nail allgtion through a stabilizing
berm, followed by segmental slot excavation or "slot-cugting dpening the exposed face
in alternating slots limited in length, height, or bot diately applying a shotcrete
flashcoat will often stabilize the soil. A typical brocedure is presented in figure
19. If necessary, the shotcrete may be fiber r (
reduce set time. Geocomposite draind@e ongnts should be installed prior to placing
shotcrete flashcoats, if this can be d $ Weepholes should be installed if
geocomposite drains cannot. comdition§prequiring slot-cutting are encountered, the

inspector must contact the desi ONtractor.

ish face excavation. If the groundwater is limited
petent, dense cohesive material, the potential impact
d conventional excavation drainage, shotcreting, and
licable.

Groundwater is encounter:
in extent and volume and
on face stability may ini

However, extensi ater flowing from a cohesionless soil (such as clean sand or silt)
may result in flowing soil and very unstable face conditions. In this case, immediate
placement of a soil Berm is necessary. In cohesive soils, the excavation face may remain
stable, but subsequent groundwater pressure buildup could cause the shotcrete to debond or
blow off the wall face. Remediation of groundwater conditions may range from simple
control at the excavation face to installation of complete dewatering systems. If groundwater
is encountered on site, the inspector must contact the design engineer and contractor.

Each groundwater occurrence must be evaluated individually based on the specific soils
exposed at the cut face, the quantity and flow of groundwater, the location within the cut
face excavation, and stability concerns associated with the groundwater occurrence. As a
general rule, groundwater must be controlled at the face to allow placement of the shotcrete,
and should be diverted away from the toe of the lift to a localized sump for positive
discharge from the site. If either of these procedures is not implemented, the groundwater
may create adverse construction conditions that will worsen with time and continued
construction.



FIRST LIFT OF WALL INSTALLED.
SECOND LIFT PARTIALLY EXCAVATED.
ALTERNATING EARTH BERMS PROVIDE
TEMPORARY SUPPORT AND
STABILIZATION OF THE CUT FACE.

EARTH BERMS

ALTERNATING SLOTS CUT FOR
SHOTCRETE FLASHCOATING OF
THE FACE AFTER NAILS ARE
INSTALLED THROUGH A
STABILIZING BERM

Figure 19. Typical Detail of Segmental Slot Excavations.
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Two procedures for controlling and discharging limited localized groundwater that is
not creating unstable cut face conditions are:

» The placement of additional geocomposite drain strips through the zone of groundwater
occurrence, so that capture and discharge to the toe of the drain strips are accomplished.
However, the placement of too much drain strip may result in shotcrete falling off the
face due to vibration and/or inadequate shotcrete/soil adhesion.

» The installation of a toe drain at the base of the excavation lift to collect groundwater for
positive discharge away from the base of the excavation.

When greater quantities of groundwater are encountered, the installation of weepholes
and/or longer horizontal drains may be necessary.

Weep hole and horizontal drain pipes are typically 37.5 to 50 mm (1% to 2 inch) diameter
plastic pipe. Weep holes are typically installed on 2 to 3 m (5 to 10 foot) spacings. The
spacings and depths of longer horizontal drains are d€pendent on the site specific
groundwater conditions, but are typically installed on 8 m ot) centers, and can extend
to depths beyond the reinforced zone. It is good pracuce - the outlet end of deep

horizontal drains by sealing around the drainpipe outle * o d/or using a non-slotted
length of pipe to ensure that collected water will ough the facing and not
recharge the ground directly behind the w
The vertical geocomposite drainage s&ps% where small quantities of water are
present or anticipated. They may not be Sdi re large quantities of groundwater are
encountered. With use of the v i ips, the water must be captured and carried
to the bottom of the wall as rogresses. This requirement may cause
construction difficulties if Iar
technique that has been used is to install weep holes to bring the water through
the shotcrete face to and
of the shotcrete face (r ind). This alternative drainage technique can also be
used (subject to@88igner approval) in cases where there is very rough and irregular overbreak
I W; aking it very difficult to either attach the drain strips without
leaving large voidSis€hind or to prevent shotcrete from entering the voids. (See photos P57,
P58, and P59 for amlexample of use of this technique.)

The following is a general rule in soil nailing: unstable soil conditions which are
encountered during any type of excavation should immediately be resupported with soil
bermed back against the excavation face. The key is to berm the soil back against the
face immediately; do not extend exposure time since distressing of the face increases
with time and aggravates the instability of the exposure. Once the soil has been bermed
back, the design engineer and contractor must be contacted for resolution of the
situation.

Tables 2 and 3 summarize the causes of local instability at the cut face of soil nail wall
excavations and possible control measures, respectively.
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Table 2. Causes of Local Instability at the Cut Face
of Soil Nail Wall Excavations

Excessive exposure time.
Moisture loss (loss of capillary tension).
Presence of one or more of the following types of groundwater above the base of the
excavation:

- High static groundwater table

- Perched groundwater table

- Localized seepage zone
Weak fill material in the upper portion of the excavation.
Cutting through utility trench backfill.
Drilling action.
Poor excavation practices or sequencing.
Structural discontinuities with adverse onentation:

- Joints and fractures in rock

- Fissures in stiff soils
Obstructions:

- Cobbles and Boulders

- Utility structures

- Rubble fill

High lateral stresses. L 3

Vibration from equipment working n&

rolling Local Instability at the
il Nail Wall Excavations

Use a batte ce forGhe total depth of the excavation.
Slope the to i t where weak fill materials are encountered.
Use a stabiliz place nails through.

time by applying the shotcrete prior to drilling nail holes.
Flashcoat the fad@ with fiber reinforced shotcrete after the nails are installed.
Dewater the slope face by means of:

- Horizontal drains

- Vertical dewatering wells

- French drains
Reduce the overall length of exposed excavation face or excavate in segments.
Excavate in segmental slots and then flashcoat.
Excavate one half of the vertical height of the lift at a time.
Change to use of sheetpile, soldier pile, or tieback wall (extreme case).
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Soil Nail Installation

Soil nail installation problems are usually associated with soil and groundwater conditions and,
at times, with the contractor’s equipment or methods. The following are some basic items the
inspector may consider to help identify problems with soil nail installation in more difficult
ground conditions:

1.

The soil nail hole caves upon retraction of the drilling equipment. This occurrence
indicates either that the drill operator is not using good drill technique to clean the hole or
that open hole procedures are not workable due to the ground conditions. Alternative drilling
methods must be implemented by the contractor.

Caving and the resulting loss of ground is a potential problem that may cause instability of
the wall or adjacent structures, or both. As the inspector, you should monitor the drilling
operation to ensure that loss of ground is not occurring. Where there is a high degree of risk
to adjacent structures, vertical and horizontal deflection of Geth the adjacent and soil nail
structures should be monitored. Obvious signs of ground Io ude the following:

» Inability to withdraw drill steel.

« Large quantity of cuttings with little or no adv drillhole.

» Abnormally large drill spoil pile in comparison hefidrillholes. This is especially
noticeable with auger drilling,

« Subsidence of ground above the drilfin

 [Inability to insert the soil nail tendon th of the drilled hole.

ired when severe caving ground conditions
or groundwater are encoun ollow stem ("auger-cast") or solid stem augers
generally are not used in sever€ cavi ditions, because the caving soil can be carried out
of the hole by the auger thergby creating an enlarged hole diameter or void in the
ground. Drilling in sa s n result in large voids. Use of augers can continually
transmit the sat the ground surface. Large voids should not be allowed to
develop. Voids ered during, or caused by, drilling. Small voids can be filled
during soil nail gr g. Large voids may require grouting through a series of vertical holes
drilled adjacent to soil nail.

Cased drilling methods are co

Visual identification and sampling of the soil removed by drilling, as well as the soil exposed
in the excavation, is a key to identifying the source of any conditions causing caving. This
information is also useful to resolve a claim situation. One or two representative soil
samples should be taken at the beginning of construction, and stored in air-tight containers
until the project is complete. Increased numbers of samples should be taken if the contractor
indicates that changed or differing conditions are being encountered. When changed
conditions are a possibility, site photographs are also recommended. In addition, the design
engineer should be immediately apprised of the site conditions.

Upon retraction of the drilling equipment, excessive drill cuttings or slough remain in
the hole. This indicates that sufficient cutting removal is not occurring using the current
drilling procedures. The contractor must alter his/her methods to provide sufficient removal
of cuttings. This alteration may involve a complete change in drilling methods, or simply
the use of a hand cleaning tool. An alteration in drilling procedures (such as the addition
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of compressed air to augment removal of cuttings while drilling with hollow-stem flight
augers) may be appropriate. The use of water to remove drill cuttings usually is not allowed.

The nail is retracted with the auger during grouting of auger-cast installations.
Typically this will occur due to concrete aggregate lodging between the tendon and the
sidewall of the auger, or due to a centralizer (if used) catching on a flight connection. In
either case, the tendon should be pulled from the auger, the equipment cleaned and
reassembled, and the installation repeated. A screen can be placed over the hopper of the
grout pump to separate coarse aggregate from the grout delivered to the drillhole.

Upon retraction of the drilling equipment, the drillhole remains open, but contains
groundwater. This situation must be discussed with the design engineer, and the specialty
contractor should provide an acceptable drilling/installation procedure. The variables to
consider in resolving this condition include the depth of groundwater in the hole, the soil
type, the time lapse between drilling and grouting, and the location of the nail(s). Use of
tremie grouting may still provide acceptable results. An alt€mnative to open hole installation
under these circumstances may include auger-cast or cased ilSte

During drilling, the drill steel (i.e., auger, drill rods, o g,
shears and breaks off in the drillhole. Every atte nade to retract the drilling
steel. Upon retraction of the drill steel, the conditi th@drillhole should be assessed to
determine whether redrilling and completion of feasible. If hole conditions are
not acceptable due to obstructions, cavihg, thegproblems, the hole should be backfilled
with tremied grout and the soil nail reloc as ed by the design engineer. The design
engineer should also be contacted if ctign of the drill steel is impossible.

Visual observation indicates re is Thterconnection between adjacent drillholes.
One of the rarer problems encgtintered iSjinterconnection between drillholes. Interconnections
are very difficult to detec auggr drilling. Two possible indications of interconnection
include loss of spoils fgturne e hole face or the creation of slough in adjacent,
previously drillgéigholes. of these conditions are unacceptable, and alternative drilling
and/or grouting howld be implemented. If compressed air is used in the drilling
operation, interconngftions*are typically indicated by air flow from adjacent, previously
drilled holes. Whenllinterconnections are noted, drilling of adjacent soil nails should be done
only after tendon inSertion and grouting have occurred in the current hole. To allow time
for grout set-up, drilling and installation of skipped nails should not be initiated for at least
12 hours. If compressed air is noted to exit a previously grouted nail hole, the nail should
be removed and reinstalled or replaced, since the integrity of the grout-to-soil bond may have
been compromised.

Grouting

The following are some basic items the inspector may consider to help identify problems with
soil nail grouting in more difficult ground conditions:

1.

Very high grout takes are occurring. Excessively high grout takes may indicate an
enlarged nail hole, voids in the soil or rock, or more rarely "hydraulic fracturing” (cracking)
of the soil. Hydraulic fracturing can occur when high grout pressures are used, or when
shallow soil overburden is present above the drillhole and pressure grouting is used.
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Hydraulic fracturing can also occur during air rotary drilling if excessively high air pressure
or penetration rates are used. The contractor must evaluate his drilling and grouting methods
to determine if alternative methods should be implemented. Where the excessive grout take
is determined to be due to natural voids in the soil or rock, use of a stiffer (sand aggregate)
grout mix or containment of the grout by means of a geotextile "sock” (placed over the nail
and inserted into the hole with the nail and then filled with grout), have worked successfully.

During extraction of the tremie pipe, the pipe becomes stuck in the hole. This
occurrence may be due to the grout mix being too stiff and locking up the tremie pipe in the
drillhole. Rather than extracting the pipe quicker, the grout mix should be proportioned with
a higher slump.

Test nails are failing and required design adhesion cannot be obtained with open hole
tremie grouting methods. Procedures which are available (but more costly), for increasing
nail adhesion using modified tieback anchor technology, include:

» In cohesive soils where the drillhole sidewall has been®moothed due to drilling action,
the sidewall may be "roughened” by using an eccentric, pi@tuding tooth on the drill bit.

» Secondary high-pressure grouting can be performed t the entire nail length.

« Pressure-injected or high pressure grouted soil nails ma$ be us€d in cohesionless soils.
Grout pressures typically are greater than 150 psi re grouting in caving soil
is generally used in combination with cased ed hole drilling methods. Augers

slightly above 150 psi. For this
bottom of the hole through a casing or

can be used, but generally only when grout p

type of grouting, grout is generally ®emi@ghto

a grout tube. Grouting takes place e g, or grout tube, is withdrawn. It is
possible to inject large vol oufpinto the ground during high pressure grout
injection. The contractor m careful control of the grout volume and grout
pressure to avoid disturbanc overburden soils and of adjacent soil nails, structures,
and utilities.

» Regrouted soil nails arilyiused in cohesive soils, but can be used in any ground
type. Regrouting us@s mu grout injections to enlarge the soil nail grout bulb
throughout tliégentire length. This technique fractures previously placed grout and

wedges it ou Y Each injection is separated by about 24 hours. Regrouting
can be used intbefh uncdsed and cased holes. A special type of grout tube is utilized for
the regrouting method. The grout tube is designed with valves located as required along
the entire nail lewgth. The tubing and valves are typically secured to the nail prior to
installation. A double packer is sometimes used inside the tube to selectively grout each
valve. Other methods of regrouting are also used which do not allow selective regrouting.

Grouting equipment usually includes a pressure gauge at the pump. The inspector should be
aware that this gauge can clog with grout and should be checked periodically and cleaned
at least daily to ensure correct readings. Prior to the start of high-pressure grouting, the
pressure head loss due to friction of grout passing through the hoses and drill rods, should be
determined with the tube, auger, or casing out of the ground. The head losses should be
determined using grout hose lengths and elevation differences (between the pressure gauge and
exit point of the grout) similar to those that will be used during installation. The pressure
required to just pump the grout through the system is the "pressure head loss". Head losses may
be high if a low-slump grout is used or if the length of hoses and drill rod is very long. A
minimum positive net pressure (i.e., a pressure that exceeds the head loss) should be maintained
at all times. Voids may develop in the grout if positive net pressure is not maintained.
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Shotcrete Facing

1.

Groundwater presence or caving/sloughing soils can adversely affect shotcrete
placement. Shotcrete cannot be applied to the soil face without control of groundwater. The
hydrostatic pressures that build up after application of the shotcrete will inevitably result in
sloughing or blow-off of the shotcrete and an inadequate finish facing. Therefore, all
groundwater must be captured with the geocomposite drain strips and discharged to the toe
of the lift. Discharge of collected water away from the toe of the lift must also be
accomplished. If the groundwater cannot be adequately captured with the geocomposite
drain strips, then weepholes and/or horizontal drains may have to be installed.

Overbreaks or slough-outs that will be backfilled with shotcrete may require the
installation of additional steel reinforcement to support the shotcrete.

On occasion, groundwater will bleed through the shotcrete at a specific location,
resulting in continued sloughing or erosion of the shotcite. If this occurs, the inspector,
designer, and contractor should agree on how to proceed. perience has shown that the
installation of a short piece of small diameter flexible tubing at the point of
discharge provides a conduit for groundwater flow, and ma Sthe sloughing condition.
In time, flow from the tubing should cease as th e strength and the drainage
system captures the groundwater. The tubing can ut off and the penetration hole
finished off with shotcrete, or dry-packed.

shotcrete. Typically, this occurre to vibration of the matting and/or lack of
adequate ground surface area tcrete can bond. The amount of matting
should be reduced, if approved desight engineer. If the amount of matting cannot be
reduced, it must be better segired to cut face to prevent vibration.

L 4
The placement of too much drainagx ay result in sloughing or fall-off of
is

Shotcrete placement i ionless soils results in pull-off or sloughing of the
shotcrete befo t lift thickness can be achieved. This situation usually can be
remediated by s ingup the thickness, or by first placing a light shotcrete flashcoat
over the expose lowing it to set up prior to initiating a full lift placement. This
flashing cements the cohesionless soil grains together and will sometimes provide the
necessary strength f@r the soil to then support the full weight of the shotcrete.
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P51

P32

P33

PS1.
P52,

Fa3.
P54.

P55,
P56.

P54

P55

Drilling through shotcrete facing and using casing due to caving ground.

Shotcreting against wood "false form" to repair sloughed excavation face. Note that
continuity of drain strips is maintained.

Backfilling void behind false forming with grout after shotcrete facing has set up.
Requires grout and vent holes drilled through the shotcrete.

Use of segmental slot excavations to prevent face sloughing.

Shotcrete and excavation to finish face in segmental slot excavations.

Completed shotcrete face closure in segmental slot excavations. CIP final facing was
later placed over shotcrete.

Handling Difficult Ground.
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P57

P58

P57.

P58.
P39.

P60.

Example of PVC pipe weepholes through shotcrete face where heavier seepage areas
were encountered in excavation.

Vertical prefab drain strips placed over weepholes on shotcrete front face.

Closeup of prefab drain strip attached to shotcrete front face and over weepholes. Note
outlet drain holes are also provided through the final CIP facing at base of drain strips.
One example of "final resolution” of "dispute" between field inspector, contractor, and
wall designer (before partnering!).

Handling Difficult Ground.
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GLOSSARY OF TERMS
GENERAL

Alignment Load: A nominal minimum load maintained on a test soil nail to keep the testing
equipment positioned.

Bar Coupler: A threaded connector for joining two nail tendons.

Coarse-Grained Soils: Soils with more than 50 percent of the material larger than the
0.074 mm (U.S. No. 200) sieve size.

Construction Slope: A slope excavated for general construction purposes (mass excavation).
A slope other than the excavation cut face of the soil nail wall.

Contractor: The person/firm responsible for construction of

e soil nail wall system. In the

Corrosion Protection: The coating(s) installed around_th&

corrosion. May consist of encapsulation, epoxy coati ome combination of these
measures.

Creep Movement: The total movement that s during the creep test of a soil nail.

Creep Test: A test to determinegthe € of the soil nail at constant load during a
specified period of time. Creep test typl rformed as part of other types of tests, such

as ultimate, verification or proof t

Design Adhesion: The allo interface adhesion or bond between the ground and the soil
nail grout. Same as allowaBl€ bon s. Usually expressed as capacity (force) per unit length
er meter, or pounds per lineal foot) or as bond stress per unit
si, pascals or pounds per square foot, or pounds per square
inch). "Equal to Ulu ion reduced by the adhesion design factor of safety.

Design Load: The m um load anticipated to be applied to the soil nail during its service life
multiplied by the factor of safety used in the design of the nailed structure.

Elastic Movement: The recoverable movement of a soil nail tendon measured during a load test.

Excavation Lift: The vertical height of excavation that is completed in stages as each row of
nails is installed. Typically, the upper and lower limits of each lift are centered between the nail
rows, with the height of the lift equal to the vertical spacing between nail rows. Nominal over-
excavation is typically performed at the bottom of the lift to accommodate minimum lapping of
the reinforcing steel.

Fiber-Reinforced Shotcrete: Shotcrete batched with either steel or polypropylene fiber
additives.



Fine-Grained Soils: Soils with at least 50 percent of the material smaller than the 0.074 mm
(U.S. No. 200) sieve size.

Finish Wall Excavation Line: The design back of wall excavation line ("neat line"), as shown
on the plans.

Geocomposite Drain: Pre-manufactured drainage components used for control and discharge
of water from behind the soil nail wall. Specifications/plans will detail acceptable materials and
installation procedures.

Minimum Ultimate Tensile Strength: The minimum breaking strength (MPa or ksi) of the nail
tendon, as determined in tension, according to applicable AASHTO/ASTM Specifications.
Applicable to "high-strength” deformed prestressing bars, i.e. Grade 150 (GR150) bars
conforming to AASHTO M275/ASTM A722.

Permanent Soil Nail: A soil nail that is to remain in service f@nger than 18 months.
aerificial or production soil

Proof Test: Non-destructive pullout load test performed on eithig
i g§sive structure movement

nail to evaluate its ability to safely withstand design loads
or long term creep.

Pullout Failure: Pullout failure occurs when the\gro out (or nail-grout) adhesion is
overcome and the test nail pulls out of the Qou ut). Attempts to increase the test load
simply result in continued pullout movement& ~

Pullout Failure Load: The maximu ad atwhiCh the test nail experiences pullout failure.

Reinforcing Steel: Grade 60 60) rmed reinforcing bars conforming to AASHTO
M31/ASTM A615, welded s thwire f@bric conforming to AASHTO M55/ASTM A185, and
welded deformed wire fabri nfo to AASHTO M221/ASTM A497.

Residual Movemen -€lastic (non-recoverable) movement of a test nail measured
during a pullout load

Shotcrete: Mortar or cofitrete pneumatically projected on to a surface at high velocity by either
the wet-mix or dry-mix process. Same as pneumatically applied concrete. Shotcrete is composed
of specified water, cement, sand and/or coarse aggregate, and admixtures (when allowed). "Wet-
mix" shotcrete is shotcrete in which all of the ingredients, including water, are mixed before
introduction into the delivery hose. Compressed air is introduced to the material flow at the
nozzle. "Dry-mix" shotcrete is shotcrete in which most of the mixing water is added at the
nozzle. "Gunite" is a general term used to describe the dry-mix process and is no longer
recommended terminology. :

Shotcrete Flashcoat: A thin (typically 25 to 50 mm or 1 to 2 inch) layer of shotcrete placed
to protect soil from erosion, or to stabilize soil sloughing from the finish wall excavation line.
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Typically, it will be unreinforced or only lightly reinforced and may contain reinforcing fibers
and/or strength accelerators.

Shotcrete Rebound: Shotcrete material leaner than the original mixture that ricochets off the
receiving surface.

Soil Nail Assembly: The complete soil reinforcing assembly, consisting of steel tendon,
centralizers, grout, corrosion protection (when required), bearing plates, beveled washers, and
nuts. The term "soil nail" as used in this manual, is intended as a "generic" term applying
to nails installed in anv type of ground.

Soil Nail Drillhole: A hole in the ground created with a drill rig and into which the soil nail
tendon is placed and then filled with grout. This term is interchangeable with "soil nail
borehole."

Soil Nail Length: The total grouted (bonded) length of a completed production soil nail.

Soil Nail Wall System: Soil nails and structural facing,
battered excavations. The soil nail wall system includg
protection coatings, couplers if used, drainage system, @

gtain vertical, stepped or
soidynail assembly, corrosion
aforced wall facing.

Stand-Up Time: The duration of time over which gtound®®posed in finish wall excavation cut
faces will remain stable without excessive¥or, nental sloughing or caving.

Nin service for a period of 18 months or less.

of the adhesion or bond between the ground and the

s." Usually expressed as capacity (force) per unit

Temporary Soil Nail: A soil nail

Ultimate Adhesion: The ultima a
soil nail grout. Same as "ultimdte bon.

length of nail (e.g. N/m or ons per meter or pounds per lineal foot) or as bond stress per
unit interface area (e.g. Pa sf or psi, pascals or pounds per square foot or pounds per square
inch).

Ultimate Test: A
pullout failure takes pl
capacity.

ctive pullout load test performed on a sacrificial test soil nail until
along the grout-ground interface. Used to define the ultimate adhesion

Verification Test: A load test performed on a gacrificial test soil nail to confirm that the soil
nail is capable of achieving the specified design adhesion capacity with a specified acceptable
factor of safety.

Welded Wire Mesh: Welded smooth or deformed wire fabric, typically used to reinforce
shotcrete facings.

Yield Strength: Specified minimum yield strength or yield point (MPa or ksi) of reinforcement
and nail tendons, as determined in tension according to applicable AASHTO/ASTM
Specifications. Applicable to "mild steel" deformed reinforcing bars, €.g. Grade 60 (GR60) bars
conforming to AASHTO M31/ASTM A615.
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PRODUCTION SOIL NAILS (Refer to Figure 5)

Bearing Plate/Nut/Beveled Washer: The steel plate, nut, and washer that secure the nail to the
shotcrete facing.

Centralizer: PVC, steel, or other approved material installed along the soil nail tendon at
intervals sufficient to approximately center the tendon in the drillhole and/or provide the specified
minimum grout cover.

Drilled Length: The soil nail drillhole length as specified in the contract documents.

Tendon: Nail steel consisting of a deformed bar.

Tendon Length: The total length of the nail tendon.

TEST SOIL NAILS (Refer to Figure 6)

o the ground with grout

Bonded Test Length: The length of the test nail tendon that is
and that develops adhesion during testing.

%

Jack: A center-hole hydraulic jack and pressure g d {0 apply load to the nail tendon
during testing.
4

Jacking Frame: A reaction plate or frame uSed to loads induced during nail testing and
to limit displacement of the test apparat

Load Cell: An electronic device bleyof measuring small changes in load.
Reference Plate: Steel pl ed the tendon for the purpose of measuring tendon
elongation during testing. ma bearing plate.

Test Nail Length: length of the bonded and unbonded portions of the test nail.

Unbonded Test Lengtht The length of the portion of the test nail tendon that is not bonded to
the ground with grout and is free to elongate during testing.
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REFERENCES

The intent of this manual is to provide a brief overview of soil nailing, how it works, and what
it requires in terms of field construction inspection. More detailed discussions on the technical
aspects of soil nails are beyond the scope of this manual. If additional information is desired,
the following references are recommended:

1. . AASHTO Standards:

M85: Portland Cement

M183: Structural Steel

M252: Corrugated Polyethylene Drainage Tubing
M275: Uncoated High-Strength Steel Bar

M284: Epoxy-Coated Reinforcing Bars

2. ASTM Standards:

A-53: Steel Pipe
A-1785:  Specification for Poly Vinyl Chloride (PV , Schedule 40, 80 and 120

E-74. Practice for Calibration of Force Meagu nsttements for Verifying the Load
Indication of Testing Machines
E-380  Standard Practice for the USe ernational System of Units (SI) (The

Modernized Metric System).

3. American Association of State Hi y an@ ransportation Officials, Manual on Subsurface

Investigations, 1988.
4. American Concrete Instit @/ildiryz Code Requirements for Reinforced Concrete

(ACI 318-83), 1984.

CI), Guide to Shotcrete (ACI 506R), Guide to Certification
n (ACI 506.3R), and Specification for Materials, Proportioning and

5. American Concr
of Shotcrete Nozz
Application of Shot

6. AASHTO-AGC-ARTBA, Task Force 27 Report, Ground Anchor Inspector’s Manual, 1990.

7. ASTM E380-92, Standard Practice for Use of the International System of Units (SD), 1992.

8. National Institute of Building Sciences, Metric Guide for Federal Construction, 1st Edition,
1991.

9. Post-Tensioning Institute, Recommendations for Prestressed Rock and Soil Anchors, 1986.
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SOIL NAIL INSTALLATION FORM

Structure Nail Number Date
Inspector Contract _—_ _ Location Station
Method Rig Type

Hole Diameter Inclination Tolerance Deviation
Remarks

NAIL

Bar Diameter Bar Length Total Steel Area

Bond Length Unbonded Length esign Load

Remarks

GROUTING * A
Cu. Ft./Stroke Sfcrf\ Finish Time

Pump Pressure

Pumped VYolume =

Hole Volume X =

Grout Take (Rotio P Vol. Vol.

Remarks

UNBONDED ZONE BACKFILL

Date Placement Method

Start Time Finish Time Estimated Grout Volume
Remarks

Soil Nail Accepted Date

Remarks




SOIL NAIL INSTALLATION SUMMARY

Project: Project No.: Field Inspector:
Soil Nail Diameter/ Ri n |ln. Tendon
oil Nai g clin— X .
Date Method/ Solls Dia./Grade/ Grouting Remarks
Number Length Type ation Length

NOTES:




JACK CALIBRATION CHART

Calibration Performed by:

FIRM INFORMATION: INDIVIDUAL INFORMATION:
Name: Name:
Address: Signature:
Date: Date:

Phone Ne.: ()

JACK NO.: _______~ PRESSURE GAGE NO.: ___ REFERENCE GAGE NO.:
PRESSURE LOAD CALC. ERROR
oo, (psi) (Ibs) A? (%)

—

W[N] &N




Load, ibs. (thousands)

500

‘400

300

200

100

CALIBRATION OF JACKING SYSTEM

Reference Guage:

3 4 5 6 7 8

Pressure, psi (thousands)

Serial Number:

1




SOIL NAIL TEST DATA SHEET

Project: Station: __________ Nail No.:
Project No.: Length:
Date: Bonded Length: _______ _ Hole Dia.:
Field Inspector: Unbonded Length:
Type Test: Verification Uitimate: Proof:
Load Movement (in.) Tendon Tendon
Dia. Grade
Time Load Load Pressure Dial Dial Avg.
Incrementsiincrements| Guage Gage 1 Gage 2 Dial
(%) (Kips) (psi) Gage Comments




ELASTIC MOVEMENT

Project: Soil Nail No.:
Project No.: Bonded Length:
Date: Unbeonded Length:

Bar Size: Bar Dia:—__ (in.) Cross—-sectional Areac______  (sq.in.)
Test Load
P (kips)

Movement
(inches)

Test Acceptance Criteria:

Where:
Meas. Movement > 08 x P x UL x 12 , A = area of tendon (sg.in.)
A x E UL = unbonded length (fi.)

0
1]

test load (Kips)
£ = 29,000 Ksi



Project:

TEST NAIL CREEP MOVEMENT

Project No.:

Creep Movement (inches)

Log Time (minutes)

Sofl Nail Ne.:
Date:
T
]
e j )_
I
|
N
! i
" + 0 © ~N©OO o o © © o 0cooQ
- & » +* O O R oO>

100






SOIL NAIL INSTALLATION FORM

Structure Retaning val #10 Nail Number _fow 1, #5 Date 7/20/92
Inspector d_Smith Contract __N=3223  {ocation SRS Main Bivd Station 20+00
Method Open_Hole Rig Type em Advancing 6 Dia. Solid Stem Auger
Hole Diameter 6 b Inclination 15" Tolerance Deviation_None
Remarks O—4" = SLTY SAND (FW)

4~ 20" = SANDY SLT {Natie): No Groundwater

NAIL
Bar Diameter 1 in Bar Length 18 ft Total Steel Areq _ 0.85 sq .
Bond Length 15 & Unbonded Length 3 f. esign Load 24 Kips
Remarks Epoxy coatihg: centraizers; ond instdiation

procedures conform with specifications
GROUTING
Cu. Ft./Stroke 013 Finish Time 110 pm
Pump Pressure 75 — 100 psi
Pumped Volume __28 strokes ./stroke = 364 cu A
Hole Volume 15 ft X sq_ft. = 235 cu
Grout Take (Ratioc Pump Vol./ Vol! 123
Remarks Gro by ie_ppe n 15 f. bonded

length 00 st; no grouting problems
UNBONDED ZONE BACKFILL
Date 7/24/92 Placement Method Tremie Ppe
Start Time &00 an Finish Time 805 am _ Estimated Grout Volume _ 06 cu f.
Remarks Grout_retums via_vent tube — adequate grout backfil
Soil Nail Accepted Date 7/24/92

Remarks Soi_ndl_istalation; grouting: ond

proof test resuits conforrm with specifications/drawings




SOIL NAIL INSTALLATION SUMMARY

Project: 14— VAL #10 Project No.: SAtZY Fieid Inspector: JONES
Soll Nall Date Dkidqer:;s:;/ Rig Inclin= Soils DiaT.;r(;?':;e/ Grouting Remarks
Number Length Type ation Length
RI-1 2—2-93 6" /0r/20 HSA 15 ALL/SILT #8/60/21' Ot TRITHD
RI-2 2-2-93 6"/0H/20° HSA 15 AL/SLT 8/60,/21' Ot TREMIED
Ri-3 2-2—-93 6" /0H/20 HSA 15 AL/SLT O TRETIED
RI-4 2-2-493 6"/0H/20 HSA 15° SLL/SILT O TRETYED
RI-5 2-2—-93 6" /0n/20° HsA 15 FLL/SLT O TREMIED PROOF TEST NAIL
RI-6 2-2-93 6"/0n/20° HSA 15 FUL/SILT 8,/60/21' O TRATIED (BL=15" UL=6)
RI-7 2-2-493 6" /0120 HSA 15 *f/LL/SILT #8/60/21' Ot TRETIED
RI-8 2-2-93 6" /0H/20° HSA 15 SL #8/60/21" Ot TRETHED
R1-9 2~2—-93 6"/0H/20° HSA 15 #8/60/21' OH TRETUED
RI-10 2-2-493 6"/0H/20 HSA 15° Fl L7 #8/60/21' OH TRETHED
RI-11 2—-2-493 6" /0n/20" HSA 15 LL/SILT #8/60/21' Ot TRETIED
L Re-1 2—14-493 6" /on/22 HSA SANDY SLT #8/60/23 O TRETIED
| R2-2 2—14-93 6"/0n/22 HSA SANDY SLT #8/60/23 O TRETHED PROOF TEST NAL
R2-3 2—14-93 6"/0H/22 1 SANDY SLT #8/60/23 Ot TREMIED (BL=15" UL=7)
R2-4 2-14-93 6"/ on/22 SANDY SLT #8/60/23 Ot TREED B
R2-5 2-14-93 6"/0H/22 H 15° SANDY SLT #8/60/23 O TRETHED
R2-6 2—-14-93 6"/0/22 HSA 15 SANDY SLT #8/60/23 Ot TRETHIED
Re-7 2-14-93 6"/0/22 HSA 15 SANDY SLT/SLTr QLAY #8/60/23 Ot TRETHED
Re-8 2-14-93 6"/ /22 HSA 15 SANDY SLT/SLTY CLAY #8/60/23 Ot TRETIED
R2-49 2—14-93 6" /22 HSA 15 SANDY SLT/SLTY CLAY #8/60/23 Ot TREMIED
R2-10 2-14-9 6" /022 HSA 15 SANDY SLT/SLTY CLAY #8/60/23 Ot TRETHED
R2-11 2-14-493 6”/0r/22' HSA 15 SANDY SLT/SLTY CLAY #8/60/23' Ot TRETHED
NOTES: HSA = HOLLOW STEM AUGER

= OPEN HOLE




JACK CALIBRATION CHART

Calibration Performed by: (SN
FIRM INFORMATION: INDIVIDUAL INFORMATION:

Name: R_JACOBS Name: S ST

Address: ‘ 1441 NE 157 PORTLAND OR Signature:

Date: 2-23-93 Date: 2-23-493

Phone No.: (203) w7-7213

JACK NO.: %=1 PRESSURE GAGE NO.: _£002  REFERENCE GAGE NO.: Gl

Ir;ﬁ:::g::t PR%;SIL)JRE %ﬁ)ﬁ;l? LC. EFE;OC))R

1 1000 38500 40, 041 -4.00
2 2000 80,0 , —148
3 3000 , 2, 323 -0.88
4 4, 163000 163,464 ~0.28
5 5,000 204,605 116
6 6, 48 000 245,745 0.491
7 292,000 286,856 175
8 g 327,000 328027 -0.3
9 368 500 3649168 -0.18
10 0,000 406,500 410,309 -0.%
13
14
15
16
17
18
19
20
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SOIL NAIL TEST DATA SHEET

Project: 14— VALL #10 Station: 20+00 Nail No.: RI-5
Project No.: 14 w10 Length: 21 (TENDON)
Date: 2-23-%5 Bonded Length: 15"  Hole Dia.: 6 _in
Field Inspector: 4 ST Unbonded Length: &
Type Test: Verification Ultimate: Proof: ____ X
Load Movement (in.) Tendon Tendon
) Dia. Grade
Time Incrl'.::w:nfs Incrl'-::\gnfs Paetf:;;e GdDglzl 1 GaDgigl 2 AD\ilgl. 10 n #8_(GR 60)
(%) (Kips) (psi) Gage Comments
10: 00 AM - - 200 0.000 0.000 0.000 ALGNMENT LOAD
10: 00 25 79 500 09036 0.038 0.037
10: 02 25 VA 500 0.038 0.040
10:03 50 158 1000 0.995 0.9%
10: 05 50 158 1000 0938 0.
10: 06 75 236 1500 0165 1 0167
10: 08 75 236 1500 0. 2 0171
10: 09 100 3.5 0. 0237 0236
10:14 100 . 240 0242 0.241
10:15 130 0.360 0.361 0.361 Creep test
1001530 (.5 130 0.364 0.365 0.365 1 to 10—miute hold
1016 (1) 130 0367 0.368 0.368 (lood ced = 400)
10:17 (2) 130 0.369 0.370 0370 1 to 10~-mnute
10:18 (3) 130 0370 0.371 0371 creep_movernent
10: 20 (5) 130 0371 0372 0372 = 0372 - 0368
10 21 (6) 130 0371 0372 0372 = 0004 h._< 004 in
10:25  (10) 130 410 2600 0371 0372 0372 therefore creep
movement passes
acceptance cntena




ELASTIC MOVEMENT

Project: SR14— VALL #10 Soil Nail No.: RI=5

Project No.: 4 wio Bonded Length: 15

Date: 2-23-93 Unbonded Length: 6

Bar Size: _ #8 (GR 60) Bar Dia.: —_ 19 (in.) Cross—sectional Area: 079 _ (sq.in.)
Test Load
P (kips)

Movement
(inches)

Test Acceptance Criteria:

Where:
Meas. Movement > 0.8 x P x UL x 12 ? A = area of tendon (sq.in.)
A x E UL = unbonded length (ft.)
(0.8)(41)(6)(12) Meas. movement at max F of P = test load (Kips)

Q103 41 Kps = 0372 h. > 0103 i,

(0.79)(29,000) Therefore Test Noil Fasses flastic Critenia 29,000 Ksi



TEST NAIL CREEP MOVEMENT

Project: _ SR14- WAL #10 Soil Nail No.: __fI=5
Project No.: SRi14 w10 Date: 2-23-93
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