STEWARDSHIP AND OVERSIGHT AGREEMENT
ON PROJECT ASSUMPTION AND PROGRAM OVERSIGHT
BY AND BETWEEN THE
FEDERAL HIGHWAY ADMINISTRATION,
PUERTO RICO DIVISION OFFICE,
AND THE
PUERTO RICO HIGHWAY AND TRANSPORTATION AUTHORITY (PRHTA)

SECTION I. BACKGROUND AND INTRODUCTION

In enacting section 106(c) of title 23, United States Code (U.S.C.), as amended, Congress
established authority for a State department of transportation (State DOT) to carry out certain
project responsibilities traditionally handled by the Federal Highway Administration (FHWA)
through a delegation from the Secretary of the U.S. Department of Transportation
(“Secretary”). The authority in 23 U.S.C. 106(c) applies to projects that are subject to the
requirements of title 23, U.S.C. (“title 23”) because the State DOT receives Federal funding or
because the State DOT needs an FHWA action for the project even though the project may not
use Federal funds. Congress also recognized the importance of a risk-based approach to
FHWA oversight of the Federal-aid highway program (FAHP), establishing requirements in 23
U.S.C. 106(g). In addition to assumptions of responsibility, FHWA-State DOT Stewardship
and Oversight Agreements cover certain oversight activities relating to the oversight
requirements of 23 U.S.C. 106(g).

The FHWA may not assign its decision making authority to a State DOT unless authorized by
law. The authorities FHWA assigns to a State DOT under 23 U.S.C. 106(c)(1) and (2) are
listed in Attachment A of the applicable FHWA-State DOT Stewardship and Oversight
Agreement. A decision, determination, or action carried out by a State DOT under the
authority of a Stewardship and Oversight Agreement (“Agreement”) does not constitute an
eligibility, participation, obligation, reimbursement, authorization, or compliance decision by or
for FHWA.

For clarity, Attachment A also lists certain other actions FHWA may have allowed a State DOT
to undertake based on delegation or assumption provisions in other Federal laws. As noted in
those Attachment A listings, a State DOT exercise of those authorities is governed by separate
agreements between FHWA and that State DOT.

For project responsibilities that are not assumed by a State DOT under 23 U.S.C. 106(c) and
are not otherwise delegated or assigned in accordance with another Federal law, FHWA may
authorize a State DOT to perform work needed to reach the FHWA decision point, or to
implement FHWA'’s decision. However, such decisions themselves are reserved to FHWA.

SECTION Il. INTENT AND PURPOSE OF AGREEMENT

This Agreement establishes the roles and responsibilities of the FHWA Puerto Rico Division
Office and the Puerto Rico Highway and Transportation Authority (PRHTA) with respect to
certain title 23 project approvals and related responsibilities, and FAHP oversight activities.
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Nothing in this Agreement affects the Secretary’s authority, or authority delegated to FHWA, to
oversee compliance with Federal requirements. These authorities include but are not limited
to 23 U.S.C. 114, under which the Secretary has the right to conduct such inspections and
take such corrective action as the Secretary determines to be appropriate.

This Agreement carries out 23 U.S.C. 106(c)(3), which requires FHWA and the State DOT to
enter into an agreement relating to the extent to which the State DOT assumes project
responsibilities pursuant to section 106(c). This Agreement also documents certain oversight
activities that FHWA and the PRHTA will use to efficiently and effectively deliver the FAHP.

Section IV of this Agreement covers assumption of project approvals on the National Highway
System (NHS). Section V covers assumption of project approvals off the NHS.

The Project Action Responsibility Matrix, Attachment A to this Agreement, describes
responsibilities that the PRHTA assumes from FHWA pursuant to 23 U.S.C. 106(c) and other
legal authorities.

Upon execution of this Agreement, Attachment A controls and, except as specifically noted in
Attachment A (including any amendment thereto done in accordance with section VIII) and
sections IV and V of this Agreement, no other agreements, attachments, or other documents
shall have the effect of delegating or assigning FHWA approvals to the PRHTA under 23
U.S.C 106(c), or have the effect of altering Attachment A.

SECTION Ill. PERMISSIBLE AREAS OF ASSUMPTION UNDER 23 U.S.C.
106(c)

FHWA has determined the activities and actions that are assumable under 23 U.S.C. 106(c).
Those activities and actions are listed in a template issued by FHWA to create this Agreement
and cover only activities or actions in the following areas:

A. Design, which includes preliminary engineering, engineering, and design-related
services directly relating to the construction of a FAHP-funded project, including
engineering, design, project development and management, construction project
management and inspection, surveying, assessing resilience, mapping (including the
establishment of temporary and permanent geodetic control in accordance with
specifications of the National Oceanic and Atmospheric Administration), and
architectural-related services.

B. Plans, specifications and estimates (PS&E), which represents an array of actions and
approvals required before authorization of construction and carried out during
construction. The PS&E package includes standards, drawings, specifications, project
estimates, certifications relating to completion of right-of-way acquisition and relocation,
utility work, and railroad work.

C. Contract awards, which include procurement of professional and other consultant
services and construction-related services to include advertising, evaluating, and
awarding contracts.
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D. Inspections, which include general contract administration, material testing and quality
assurance, review, and inspections of Federal-aid contracts as well as final
inspection/acceptance.

E. Approvals and related responsibilities affecting real property as provided in title 23,
Code of Federal Regulations (CFR), section 710.201(h) and any successor regulation.

The PRHTA is to exercise any and all assumptions of the FHWA's responsibilities in
accordance with the Federal laws, regulations, policies, Executive Orders, and procedures that
would apply if the responsibilities were carried out by FHWA. For all projects and programs
carried out under title 23, the PRHTA will comply with title 23 and all applicable non-title 23
Federal-aid program requirements.

SECTION IV. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID
PROJECTS ON THE NHS

For projects under title 23 that are on the NHS, including projects on the Interstate System, the
PRHTA may assume FHWA's title 23 responsibilities for activities or actions assumable under
23 U.S.C. 106(c) if the FHWA Puerto Rico Division Office determines that assumption of
responsibilities is appropriate and the PRHTA agrees.

A. The activities or actions on the NHS assumed by the PRHTA under this Agreement are
listed in Attachment A.

B. Activities or actions for which the PRHTA has assumed the FHWA'’s responsibilities
apply program-wide, except when superseded on a project-by-project basis by
provisions contained in a stewardship and oversight plan developed by the FHWA
Puerto Rico Division Office for a specific project. Additional discussion on FHWA
project involvement is included in section VI.D of this Agreement.

C. In accordance with 23 U.S.C. 106(c)(4), the Secretary may define high-risk categories
for Interstate projects on a national basis, a State-by-State basis, or a national and
State-by-State basis. A State DOT may not assume responsibilities for Interstate
projects in a designated high-risk category. Currently, FHWA has not designated any
high-risk categories applicable to Puerto Rico in accordance with 23 U.S.C. 106(c)(4). If
the FHWA makes a future high-risk designation that applies to Puerto Rico, then that
designation will immmediately supersede the assumptions of responsibilities elsewhere in
this Agreement to the extent of that high-risk designation.

SECTION V. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID
PROJECTS OFF THE NHS

For projects under title 23 that are not on the NHS, the PRHTA must assume FHWA's title 23
responsibilities for activities or actions assumable under 23 U.S.C. 106(c) unless the PRHTA
determines that assumption of responsibilities is not appropriate (23 U.S.C. 106(c)(2)).

A. The activities or actions off the NHS assumed by the PRHTA under this Agreement are
listed in Attachment A.
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B. Activities or actions for which the PRHTA has assumed the FHWA'’s responsibilities
apply program-wide, except when superseded on a project-by-project basis by
provisions contained in a stewardship and oversight plan for a specific project
developed by the FHWA Puerto Rico Division Office. For non-NHS projects, the
PRHTA must determine that superseding an assumption listed in Attachment A for a
specific project is appropriate. Additional discussion on FHWA project involvement is
included in section VI.D of this Agreement.

C. Except as provided in 23 U.S.C.109(0), the PRHTA is to exercise FHWA'’s approvals
and related responsibilities on these projects in accordance with Federal laws,
regulations, policies, Executive Orders, and procedures that would apply if the
responsibilities were carried out by FHWA.

D. In accordance with 23 U.S.C. 109(0), non-NHS projects shall be designed and
constructed in accordance with State laws, regulations, directives, safety standards,
design standards, and construction standards, except that a local jurisdiction may use a
roadway design guide recognized by FHWA and adopted by the local jurisdiction that is
different from the roadway design guide used by the State in which the local jurisdiction
is located for the design of projects on all roadways under the ownership of the local
jurisdiction for which the local jurisdiction is the project sponsor, provided that the
design complies with all other applicable Federal laws.

SECTION VI. FHWA OVERSIGHT PROGRAM UNDER 23 U.S.C. 106(g)

The Secretary must establish an oversight program to monitor the effective and efficient use of
funds authorized to carry out the FAHP (23 U.S.C. 106(g)). This includes FHWA oversight of
the PRHTA processes and management practices, including those involved in carrying out the
approvals and related responsibilities assumed by the PRHTA under 23 U.S.C. 106(c).

Section 106(g) requires, at a minimum, FHWA's oversight program be responsive to all areas
relating to financial integrity and project delivery. To carry out the requirements of 23 U.S.C.
106(g), FHWA uses a risk management framework to evaluate financial integrity, project
delivery, and other aspects of the FAHP. The objective is to balance risk while considering
staffing, budget resources, and the State’s transportation needs.

The FHWA Puerto Rico Division Office and the PRHTA may use a variety of methods to
identify, analyze, and manage risks and develop response strategies, such as oversight
techniques, manuals and operating agreements, stewardship and oversight indicators, and
FHWA project involvement.

A. Oversight Techniques

Techniques the FHWA Puerto Rico Division Office and the PRHTA may use to identify
and analyze risks and develop response strategies include, but are not limited to, the
following:

e Program assessments;
¢ FHWA Financial Integrity Review and Evaluations reviews;
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Program reviews;

Certification reviews;

Recurring or periodic reviews such as the FHWA Compliance Assessment Program;
Inspections of project elements or phases.

B. Manuals and Operating Agreements

The PRHTA manuals, agreements and other control, monitoring, and reporting
documents that are used on Federal-aid projects are listed in Attachment B to this
Agreement. At a minimum, this list will include documents required by statute or
regulation to be submitted to or approved by FHWA. Additional documents may be
included as agreed to by the FHWA Puerto Rico Division Office and the PRHTA.

C. Stewardship and Oversight Indicators

The FHWA Puerto Rico Division Office and the PRHTA have not established indicators
as part of this Agreement.

D. FHWA Project Involvement

The FHWA Puerto Rico Division Office may select projects (individually or by type) for
risk-based FHWA project involvement and stewardship and oversight activities, based
on a risk assessment and the responses to identified threats and opportunities. The
FHWA Puerto Rico Division Office will identify the risks and document actions that it will
undertake to respond to the risks in a stewardship and oversight plan for the affected
project(s).

In some instances, such as in response to elevated risks, the assumption by the
PRHTA of project approval actions under Attachment A to this Agreement may be
superseded on a project-by-project basis by provisions in the stewardship and oversight
plan for those specific projects, per sections IV and V of this Agreement. Stewardship
and oversight plans for specific projects will distinguish which project approval actions
under Attachment A are superseded by the project specific plan. Project approval
actions under Attachment A that are not superseded by the project specific plan remain
in effect.

SECTION VII. STATE DOT OVERSIGHT RESPONSIBILITIES

This section addresses how 23 U.S.C. 106(c) assumed authorities are carried out by the
PRHTA. The actions include monitoring to assure that the PRHTA is properly carrying out its
responsibilities in accordance with this Agreement.

A. The PRHTA is responsible for demonstrating to FHWA how it is carrying out its responsibilities
in accordance with this Agreement. The PRHTA will provide information to the FHWA Puerto Rico
Division Office upon request.
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B. The PRHTA represents that processes, procedures, and practices from manuals,
agreements, and other documents listed in Attachment B to this Agreement comply with
applicable Federal requirements.

C. The PRHTA is responsible for ensuring that its subrecipients meet applicable Federal
requirements. This includes but is not limited to evaluating each subrecipient's risk of
ensuring compliance and determining the appropriate oversight and monitoring with
respect to both the subaward and any 23 U.S.C. 106(c) assumed responsibilities that a
subrecipient has been permitted to carry out on behalf of the PRHTA (2 CFR 200.332).
The PRHTA is responsible for determining that subrecipients of Federal funds are
suitably staffed and equipped (23 CFR 635.105(c)(3)) and have adequate project
delivery systems and sufficient accounting controls to properly manage these funds (23
U.S.C. 106(g)(4)); 2 CFR 200.303).

SECTION Viil. AGREEMENT EXECUTION AND MODIFICATIONS
A. Agreement Execution

This Agreement is effective when fully executed by the FHWA Puerto Rico Division
Administrator and authorized representative of the PRHTA. The PRHTA duly-
authorized official shall execute this Agreement and then submit it to the FHWA Puerto
Rico Division Administrator, who shall sign this Agreement last.

B. Agreement Modifications

The FHWA Puerto Rico Division Office and the PRHTA acknowledge that Agreement
modifications (minor revisions or amendments) are needed periodically. Either party
may initiate a request to modify this Agreement.

1. Minor Revisions

The FHWA Puerto Rico Division Office and the PRHTA may make minor revisions to
this Agreement without an amendment. For purposes of this Agreement, a minor
revision makes a technical correction, addresses non-substantive changes such as
a change in points-of-contact or document names, or revises aspects of procedures
that do not materially change the terms of this Agreement. Changes to Attachments
B or C are considered minor revisions. Minor revisions are recorded in a change log
by the FHWA Puerto Rico Division Office. Minor revisions may be executed without
FHWA legal sufficiency review or coordination with FHWA's Office of Infrastructure.

2. Amendments

Modifications to this Agreement that exceed the definition of a minor revision in
paragraph B.1. of this section shall require execution of an amendment to this
Agreement. Amendments include any change to Attachment A. The amendment
shall follow the execution procedure set forth in paragraph A of this section.
Amendments require FHWA legal sufficiency review and coordination with FHWA'’s
Office of Infrastructure.
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C. New Agreement

This Agreement will be replaced in its entirety and a new Agreement executed between
the FHWA Puerto Rico Division Office and the PRHTA when mutually agreed upon by
the parties, or as requested by the FHWA Office of Infrastructure to account for changes
to regulations or statute or upon issuance of a revised Stewardship and Oversight
Agreement Template. New Agreements require FHWA legal sufficiency review and
coordination with FHWA's Office of Infrastructure prior to execution.

The electronic Agreement file shall contain the executed Agreement, any change logs,
and amendments.
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EXECUTION BY THE FHWA PUERTO RICO DIVISION OFFICE:

Name: Jamie Christian

Title: Division Administrator

Date Executed: 7/30/2024

EXECUTION BY THE PUERTO RICO HIGHWAY TRANSPORTATION AUTHORITY:

Name: Dr. Edwin E. Gonzalez Montalvo
Title: Executive Director
Date Executed: 7/30/2024
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ATTACHMENT A
Project Action Responsibility Matrix

This matrix identifies the Federal-aid highway program (FAHP) project approvals and related

responsibilities. The matrix specifies which actions are assumed by the PRHTA pursuant to this
Stewardship and Oversight Agreement (“Agreement”) and certain other applicable authorities as
specified in the tables in this Attachment A.

The PRHTA is responsible for ensuring all applicable elements of the project are eligible for FAHP
funding. Where the PRHTA assumes authority to make a decision, approval, determination or
action, the PRHTA decision does not constitute an eligibility, obligation, reimbursement,
authorization, or compliance decision by or for the Federal Highway Administration (FHWA). Final
decisions on those matters must be made by FHWA.

Table 1: Financial Management

AGENCY
AGENCY
# |ACTION RESPONSIBLE NHS RESPONSIBLE Non-
NHS

Review and accept initial financial plan for Federal

1| major projects [23 U.S.C. 106(h)] FHWA FHWA
Review and accept financial plan annual updates for

2 Federal major projects [23 U.S.C. 106(h)] FHWA FHWA
Obligate funds/authorize Federal-aid project
agreement (including advance construction

3 | authorization and conversion), modifications, and FHWA FHWA
project closures (project authorizations) [23 U.S.C.
106(a)(2); 23 CFR 630.106, 630.703, 630.709]
Authorize to advertise for bids when all preconditions

4 | are met [23 CFR 635.112(a), 635.309] STATE STATE
Approve reimbursements including authorizing

S | current bill (23 U.S.C. 121) FHWA FHWA
Approval of reimbursement for bond-issue projects

6 [23 U.S.C. 122; 23 CFR part 140, subpart F] FHWA FHWA

Table 2: Environment
AGENCY
AGENCY

# |ACTION RESPONSIBLE NHS RESPONNS|-I|§LE Non-
EA/FONSI, EIS/ROD, 4(f), 106, 6(f) and other
approval actions required by Federal environmental
laws and regulations (Note: The FHWA may assign FHWA FHWA

U.S.C. 327)

these NEPA actions and other environmental
responsibilities to a State DOT as provided by 23
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ACTION

AGENCY
RESPONSIBLE NHS

AGENCY
RESPONSIBLE Non-
NHS

Categorical exclusion approval actions [Note: The
FHWA may assign this action and other FHWA
environmental responsibilities to a State DOT as
provided by 23 U.S.C. 326 and 327. The FHWA also
may administratively delegate responsibility for
categorical exclusion determinations to a State DOT
through a programmatic agreement pursuant to
section 1318(d) of MAP-21 and implementing
regulations in 23 CFR 771.117(9)]

FHWA

FHWA

Table

3: Preliminary Design

ACTION

AGENCY
RESPONSIBLE NHS

AGENCY
RESPONSIBLE Non-
NHS

Approval before utilizing a consultant to actin a
management support role for the contracting agency
[23 CFR 172.7(b)(5)(i)]

FHWA

FHWA

10

Approval of noncompetitive procurement method for
engineering and design-related services [23 CFR
172.7(a)(3)]

FHWA

STATE

11

Approve exceptions to design standards
[23 CFR 625.3(f)]

STATE

Not subject to
23 CFR 625.3(f)

12

Airport highway clearance coordination and
respective public interest finding (if required)
[23 CFR 620.104]

FHWA

FHWA

13

Approve project management plan for Federal major
projects [23 U.S.C. 106(h)]

FHWA

FHWA

14

Approval of Interstate System access change
[23 U.S.C. 111]

FHWA

Not subject to 23 U.S.C.
111

15

Determine the engineering and operational
acceptability of points of ingress or egress with the
Interstate System (justification reports) for new
freeway-freeway interchanges (system), modification
of freeway-freeway interchanges, and new partial
interchanges or new ramps to/from continuous
frontage roads that create a partial interchange [23
U.S.C. 111(e)]

FHWA

Not subject to
23 U.S.C. 111(e)

16

Determine the engineering and operational
acceptability of points of ingress or egress with the
Interstate System (justification reports) for new and
modified freeway-to-crossroad (service)
interchanges, and completion of basic movements at
existing partial interchanges.

[23 U.S.C. 111(e)]

FHWA

Not subject to
23 U.S.C. 111(e)

17

Approve innovative and public-private partnership
projects in accordance with TE-045, SEP-14, SEP-
15, or SEP-16. [23 U.S.C. 502(b)]

FHWA

FHWA
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AGENCY

AGENCY
# |ACTION RESPONSIBLE NHS RESPONNS|-I|2LE Non-
Approve any betterment to be incorporated into the

18 | project for which emergency relief funding is FHWA FHWA
requested (23 U.S.C. 125; 23 CFR 668.109)

Prior written approval of the Federal awarding

19 |agency for the direct charge of up-front acquisition FHWA FHWA
cost of equipment (2 CFR 200.439)

Table 4: Final Design
AGENCY
AGENCY
# |ACTION RESPONSIBLE NHS RESPONSIBLE Non-
NHS
Approve retaining right-of-way encroachments [23

20 CFR 1.23(b)-(c)] FHWA FHWA
Approve use of publicly owned equipment

21 |23 CFR 635.106] STATE STATE
Concur in use of publicly furnished materials

22 123 CFR 635.407(a)] STATE STATE
Approve use of more costly signing, pavement

23 | marking, and signal materials (or equipment) is in the FHWA FHWA
public interest [23 CFR 655.606]

o4 Exception to designation of Interstate project as STATE Not subject to
significant for work zones [23 CFR 630.1010(d)] 23 CFR 630.1010(d)
Determination that a United States Coast Guard

25 | Permit is not required for bridge construction FHWA FHWA
[23 U.S.C. 144(c); 23 CFR 650.805, 650.807]

Table 5: Realty
AGENCY
AGENCY

# |ACTION RESPONSIBLE NHS RESPONNS|-I|§LE Non-
Completion of ROW clearance, utility, and railroad
work concurrently with construction: Make
feasibility/practicability determination for allowing

26 | authorization to advertise for bids or to proceed with STATE STATE
force account construction prior to completion of
ROW clearance, utility and railroad work [23 CFR
635.309(b)]

o7 Approve non-highway use and occupancy of real SleAq'\I/Ev?oT’Ol[lcl)Tﬁ:\Stzts?;ate STATE
property interests [23 CFR 1.23(c), 710.405] NHS
Intorests acquired with Fedorataid assistance, | HWA for nterstate

28 ’ STATE for Non-Interstate STATE

including disposals of access control [23 CFR
710.403(e), 710.409]

NHS
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AGENCY

AGENCY
# |ACTION RESPONSIBLE NHS RESPONSIBLE Non-
NHS

Approve disposal at less than fair market value of

29 real_ propert)_/ mter«_asts gcquwed with Federal-aid FHWA FHWA
assistance, including disposals of access control [23
U.S.C. 156; 23 CFR 710.403(e)]
Approve advertisement for bids based on a

30 | conditional ROW certification, unless it is not in the STATE STATE
public interest to proceed. [23 CFR 635.309(c)(3)(i)]
Approve physical construction under a contract or
through force account work based on a conditional

31 | ROW certification, only if there are exceptional FHWA FHWA
circumstances that make it in the public interest to
proceed. [23 CFR 635.309(c)(3)(ii)]
Approve hardship and protective buying

32 1123 CFR 710.503] FHWA FHWA
Requests for credits toward the non-Federal share of
construction costs for early acquisitions, donations or

33 other contributions applied to a project [23 U.S.C. FHWA FHWA
323; 23 CFR 710.507]

34 | Federal land transfers [23 CFR part 710, subpart F] FHWA FHWA
Functional replacement of property

35 1123 CFR 710.509]] FHWA FHWA
Waiver of the policy of the availability of comparable

36 repla.c.eme.nt dwelling before displacement under FHWA FHWA
specified circumstances
[49 CFR 24.204(b)]

Table 6: PS&E and Advertising
AGENCY
AGENCY
# |ACTION RESPONSIBLE NHS RESPONSIBLE Non-
NHS

37 | Approve PS&E [23 CFR 635.309(a)] STATE STATE
Approve utility or railroad force account work

38 | 23 CFR 140.916, 645.113, 646.216) STATE STATE
Approve utility and railroad agreements

39 |23 CFR 140.916, 645.113, 646.216) STATE STATE
Approve use of consultants by utility and railroad

40 | companies [23 CFR 645.109(b), 646.216(b)] STATE STATE
Approve exceptions to maximum railroad protective

41 |insurance limits (23 CFR 140.916, 646.111) STATE STATE
Approve use of guaranty and warranty clauses for

42 | projects other than design-build projects [23 CFR FHWA STATE
635.413(b)]
Recovery of railroad material - Approval of additional

43 |Measures for restoration of areas affected by the STATE STATE

removal of salvaged material for Railroad work (23
CFR 140.908)
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AGENCY

AGENCY
# |ACTION RESPONSIBLE NHS RESPONNS|-I|§LE Non-
Approve use of lump sum payments to reimburse
44 | railroad for work by its forces [23 CFR 646.216(d)(3)] STATE STATE
45 | Waive Buy America provisions (23 CFR 635.410) FHWA FHWA
Training special provision - Approval of new project
46 training programs [23 CFR 230.111(d)-(e)] FHWA FHWA
Table 7: Contract Advertisement and Award
AGENCY
AGENCY
# |ACTION RESPONSIBLE NHS RESPONSIBLE Non-
NHS
Approve cost-effectiveness determinations for
construction work performed by contract awarded by
ar other than competitive bidding or by force account (23 FHWA FHWA
CFR 635.104, 635.204)
Approve emergency determinations for construction
48 |work performed by contract awarded by other than EHWA EHWA
competitive bidding or by force account (23 CFR
635.104, 635.204)
Subrecipient project administration - Approve
49 | arrangements for local agency to serve as the FHWA FHWA
supervising agency for the project (23 CFR 635.105)
Approve advertising period less than 3 weeks [23
50 CFR 635.112(b)] STATE STATE
51 Approve addenda during advertising period [23 CFR STATE STATE
635.112(c)]
Concur in award of contract or rejection of all bids (23
52 CFR 635.114) STATE STATE
Approval of design-build requests-for-proposals
53 | (RFP) and addenda for major changes to the RFP FHWA FHWA
during solicitation period [23 CFR 635.112(i)(4)]
Approve award to the next low bidder
54 1123 CFR 635.114(f)] STATE STATE
Table 8: Construction
AGENCY
AGENCY
# |ACTION RESPONSIBLE NHS RESPOl\:‘lSI-IIgLE Non-
Approve contract changes and extra work
55 (23 CFR 635.120) STATE STATE
Approve contract time extensions
56 1123 CFR 635.120, 635.121(b)] STATE STATE
57 Concur in use of mandatory borrow/disposal sites (23 FHWA FHWA

CFR 635.407)
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AGENCY

AGENCY

# |ACTION RESPONSIBLE NHS RESPO'LSJELE Non-
Approval of administrative settlements and contract

58 |claim awards and settlements FHWA STATE
(23 CFR 140.505, 635.124)
Concur in termination of construction contracts [23

59 CFR 635.125(b)] FHWA STATE

Table 9: Construction Manager/General Contractor (CM/GC) and Indefinite
Delivery/Indefinite Quantity (ID/IQ) Contracting
AGENCY
AGENCY

# |ACTION RESPONSIBLE NHS RESPO'LSFELE Non-
Approval of advertising for bids or proposals for a

60 | CM/GC construction services phase contract FHWA FHWA
[23 CFR 635.504(b)(6)]
Determination of indirect cost rate for preconstruction

61 |services for a CM/GC project in accordance with [23 FHWA FHWA
CFR 635.504(e)(2)]
Approval of preconstruction price and cost/price

62 |analysis for preconstruction services for a CM/GC FHWA FHWA
project [23 CFR 635.506(b)(2)]
Approval of price estimate for construction costs for

63 |the entire project for CM/GC project [23 CFR FHWA FHWA
635.506(d)(2)]
Approval of construction price analysis and agreed

64 |Price for construqtlon services of a CM/GC project or FHWA FHWA
portion of the project
[23 CFR 635.506(d)(4)]
Approval of CM/GC project preconstruction services

65 | contract award [23 CFR 635.506(c)] FHWA FHWA
Concur in advertising an 1D/IQ solicitation prior to

66 | completion of NEPA [23 CFR 635.605(a)(2)] FHWA FHWA
Concur in awarding an ID/IQ contract prior to

67 | completion of NEPA [23 CFR 635.605(a)(3)] FHWA FHWA

68 Approve a time extension of an ID/IQ contract [23 FHWA FHWA

CFR 635.604(a)(6)(i)]
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ATTACHMENT B

Manuals, Agreements, Control, Monitoring, and Reporting Documents

This attachment lists manuals, agreements and other control, monitoring, and reporting documents that are
used on Federal-aid projects per section VI.B of this Agreement.

Documents that include items that must be submitted to FHWA for review and/or approval
1. Asset Management Plan
2. Quality Assurance Program
3. Data Quality Management Program
4, Strategic Highway Safety Plan (SHSP)
5. Highway Safety Improvement Program (HSIP)
6. Statewide Transportation Improvement Plan (STIP)
7. Long Range Transportation Plan (LRTP)
8. State Planning Research Program (SPR), Part 1 and 2
9. State Freight Plan
10. Vehicle Size & Weight Enforcement Plan
11.  Right of Way Manual
12.  Access Control Policy
13.  Public Involvement Plan (Planning)
14. Public Involvement Plan (Environmental)
15. Transportation Management Area (TMA) Certification Report
16. Unified Planning Work Program (UPWP)
17. Highway Performance Monitoring System (HPMS)
18. Noise Policy
19. Value Engineering Policy
20. Work Zone Safety and Mobility Policy
21. Procedure for Toll Credit Usage
22. Disadvantage Business Enterprise (DBE) Program
23. DBE Goal Methodology Report
24. Title VI/ Nondiscrimination Implementation Plan
25. Bid Process Manual (Reglamento de Subastas)
26. Guidelines for Interstate Access Request
27. Transportation Systems Management and Operations (TSMO) Plan
28. Highway Design Manual
29. Design Directives
30. Standard Specifications for Road and Bridge Construction
31. Standard Drawings
32. Supplemental Specifications
33. Special Provisions
34. Standard Operating Procedures for Project Authorization and Advertisement for Bids (PS&E)
35. Standard Operating Procedures for Project Close-Out
36. Standard Operating Procedures for Small Purchase Procedure
37. Standard Operating Procedures for the Procurement of Professionals and Consulting Services for
Contracts of SIMM or Less
38. Standard Operating Procedures for Project Modifications
39. Standard Operating Procedures for Contracting Procedures for Consultant Selection
40. Standard Operating Procedures for Project Close-Out (Design Phase)
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41.

Standard Operating Procedures for Contract Change Orders and Claims

42.

Standard Operating Procedures for Bridge Safety Inspection Manual
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