
Railroad-DOT Mitigation Strategies (R16)

Innovative techniques that streamline processes, coordination, and partnering
between transportation agencies and railroads

Challenge
Each year, transportation agencies construct hundreds of highway projects that cross over, under, or
parallel to railroad rights-of-way, requiring extensive coordination between the organizations responsible
for these structures. Although most projects go smoothly, delays in development and construction do
occur. Railroads must carefully evaluate transportation agency projects in terms of safety, engineering,
and operational impacts both during construction and for decades afterward. For agencies, delays
incurred while waiting for railroad reviews and agreements can increase project costs and extend renewal
needs for users. With railroad volumes projected to grow, the need for project coordination will continue
to increase. Cementing mutual understanding and streamlining processes will save money and time for
both railroads and public agencies.

Solution
The collection of model agreements, sample contracts, training materials, and standardized best
practices developed through SHRP2 enable public agencies and railroads to identify and circumvent
sources of conflict, and develop memorandums of understanding (MOUs) to advance projects. These
templates reflect railroad and public agency perspectives, processes, budgets, funding, and good
practices.

The report Strategies for Improving the Project Agreement Process Between Highway Agencies and
Railroads includes the following model documents to expedite negotiations.

Partnering Memorandum of Understanding - a nonbinding agreement that can drive development of
shared understandings, vocabulary, and definition of success, as well as expected performance.
Master Project Agreement - a legally binding agreement with “boilerplate” provisions that both
parties can incorporate by reference into all following agreements. It also lays out funding
responsibilities in partnering, particularly how the public agency will compensate the railroad for
required reviews and related activities, a common source of conflict.
Preliminary Engineering Agreement - brief project details can be inserted into this standard
preliminary engineering (PE) agreement to quickly authorize engineering reviews by the railroad, and
expedite PE for the public agency.
Resurfacing Agreements  - two model agreements, one for federally-funded projects and one for
state-funded projects, that reflect the common needs of public agencies and railroads when
resurfacing highway sections at railroad crossings, including railroad-specific issues and solutions
to deliver the necessary smooth transitions to the adjacent pavement sections.
Highway Overpass Agreement  - a standard agreement with provisions that reflect safety and
operational requirements critical to this type of project.
Warning Devices Agreement - a standard agreement specific to projects involving installation,
maintenance, improvements, and replacement of warning devices such as gates and lights.
Pipe and Wire Agreement - a type of agreement required for installation, construction, or
maintenance of drainage pipes, pipelines, utility lines, and other linear structures that intersect a
railway. The frequency of pipe and wire projects has led to standardized agreements and
approaches to construction and maintenance.

Save Lives
The model agreements lay out
standardized construction and
operational needs, enhancing
safety around construction
zones.

Save Money
An easier project agreement
process can speed project
delivery and reduce the costs
associated with conflict-related
delays.

Save Time
These resources streamline the
permitting process and support
cooperative action between
highway departments and
railroad agencies, which speeds
project delivery and expedites
the review process, thereby
reducing construction time and
total project time.

Continued on next page.RENEWAL
One of four SHRP2 focus areas, Renewal products help transportation organizations rapidly
build and restore highway infrastructure that lasts longer while minimizing user disruption and
delay.

Visit: www.fhwa.dot.gov/GoSHRP2
Learn more about products, case studies,
and implementation assistance.

www.fhwa.dot.gov/GoSHRP2


Railroad-DOT Mitigation Strategies has also been selected to be one of FHWA's Every Day Counts-3
initiatives, so a wide variety of support is available to help agencies and railroads interested in using this
product.

Benefits
Railroad volumes are expected to continue to grow, increasing the importance of effective project
coordination between public highway departments and railroads. Railroad-DOT Mitigation Strategies
cements understanding of each agency’s needs and streamlines the coordination process, saving both
time and money. Road users will also benefit from on-budget, rapid highway renewal.

The Implementation Assistance Program
Implementation assistance is available to help State departments of transportation (DOTs), metropolitan
planning organizations (MPOs), and other interested organizations deploy SHRP2 Solutions. A range of
opportunities is available to raise awareness of SHRP2 Solutions and to encourage early adoption of
these products. Application periods are offered approximately twice per year. Each product selected for
implementation assistance has the potential to deliver more efficient, cost-effective programs to meet the
complex challenges facing transportation today.

How can you learn more?
Visit: www.fhwa.dot.gov/GoSHRP2

• Additional product information

• Information about how this product is being used in the field

• Contact information for peers who are familiar with this product

• Links to research reports

Contacts

Joseph Taylor (FHWA)
joseph.taylor@dot.gov

Keith Platte (AASHTO)
kplatte@aashto.org

About SHRP2 Implementation
The second Strategic Highway Research Program (SHRP2) is a partnership of the Federal Highway

Administration (FHWA), the American Association of State Highway and Transportation Officials (AASHTO), and

the Transportation Research Board (TRB). TRB completed the research, and now FHWA and AASHTO are

jointly implementing the resulting SHRP2 Solutions that will help the transportation community enhance

productivity, boost efficiency, increase safety, and improve the reliability of the Nation’s highway system.
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