FINANCIAL PLAN CHECKLIST

| Project Name: | | |
|-------------------|--|--|
| 1. Project | Description | |
| - | . Narrative description of project scope | |
| □b | . Мар | |
| □c | Date of NEPA Decision Document(s) (month/year) | |
| □ d | . Documentation of Operationally Independent and Non-Concurrent Construction (OINCC) determinations, if applicable | |
| □ e | . If a phasing plan is presented, include detail description of the funded phase | |
| 2. Schedu | ıle | |
| □a | . Present current schedule including major milestones | |
| □b | . Compare with Initial Financial Plan (IFP) and prior Annual Update (AU) schedule | |
| □ c | Clearly identify estimated completion date (Month/Year) | |
| □d | . If a phasing plan is presented, include anticipated schedule (Month/Year) for the funded phase | |
| 3. Project | Cost | |
| □ a | . Provide a total cost estimate for the full project | |
| □ b | . Provide a breakdown of cost by project component (contract, section, phase, etc.) | |
| □с | Provide a breakdown of cost by activity (feasibility studies, preliminary engineering, | |
| | environmental assessment, right-of-way acquisition, construction, construction | |
| | engineering and inspection, project management, contingencies, ITS activities, etc.) | |
| □ d | . All costs should be expressed on a year-of-expenditure basis and should include a | |
| | narrative describing assumptions used to arrive at such estimates | |
| □ e | . IFP cost should equal at least the 70% percentile cost amount from the most recent | |
| | Cost Estimate Review (CER) | |
| □ f. | Compare current estimated cost with IFP and prior AU estimated cost | |
| □ g | . If a phasing plan is presented, include the cost estimate and breakdown of cost the funded phase | |
| 4. Project | Funds | |
| □a | . Provide all funding sources | |
| | . Show dedicated and anticipated funds separately | |
| С | Identify project listing in TIP/STIP and fiscally constrained Metropolitan Long Range | |
| | Transportation Plan | |
| | . Show Federal funds and State and/or local funds separately | |
| | . Address potential unanticipated changes in expected funding | |
| | Include information for special funding techniques such as advance construction, if applicable | |
| • | . If a phasing plan is presented, funding should only be shown for the funded phase | |
| | ing Issues | |
| | . Identify the type of financing proposed | |
| □b | . Estimate interest rates and associated fees | |

 $\ \square$ d. If a phasing plan is presented, financing costs should only be shown for the funded phase

□c. Estimate the total financing costs associated with the project

| 6. Cash Flo | w |
|----------------------|---|
| □ a. \$ | Show fund availability versus expenditures by fiscal year (FY) (cash in versus cash out) |
| □ b. (| Compare cash flow displayed in IFP to updated cash flow |
| □ c. □ | Discuss changes in estimated timing of fund availability (cash in) and/or expenditures |
| (| (cash out) since IFP |
| □d. I | f a phasing plan is presented, cash flow should only be shown for the funded phase |
| 7. Public-Pr | rivate Partnership (P3) Assessment |
| □ a. (| Cite legislative authority |
| □b. I | dentify internal P3 structure |
| □ c. 0 | Comparison of benefits |
| □ d. \$ | Summarize Risk allocation analysis |
| □e. l | dentify market conditions |
| □f. I | f a phasing plan is presented and additional portions of the project are added to the |
| f | financial plan, a P3 assessment should be provided |
| 8. Risk and | Response Strategies |
| □ a. \$ | Summarize risks identified during the CER and update as appropriate |
| □ b. <i>A</i> | Add risks that were not included or known during the CER |
| □c. F | Provide a response strategy (ies) for each risk |
| □ d. l | Jpdate (add, modify, or retire) risks in each AU as project progresses |
| 9. Annual U | Ipdate Cycle |
| □ a. [| Define the annual reporting period for the data reported in the Annual Update to the Financial Plan |
| □ b. 9 | State the due date (90 days after the end of the annual reporting period) for the next |
| | Annual Update to the Project |
| □c. If | f necessary, provide any reason this date has changed from the last financial plan. |
| 10. Summa | ry of Cost Changes Since Last Year's Financial Plan |
| □a. F | Provide an explanation of the change in total cost from last year's financial plan |
| | (amount and main contributing factor(s)) |
| □ b. [| Document actions taken to monitor and control cost growth |
| 11. Cost an | d Funding Trends since Initial Financial Plan |
| □ a. [| Discuss trends impacting project costs and funding |
| 12. Summa | ry of Schedule Changes Since Last Year's Financial Plan |
| □a. F | Provide an explanation of the change in the estimated completion date from last |
| , | year's financial plan (number of months and main contributing factor(s)) |
| □ b. | Document actions taken to monitor and control schedule growth |
| 13. Schedu | le Trends since Initial Financial Plan |
| □ a. [| Discuss trends impacting project schedule |
| | |
| | |
| Reviewer: | |

Reviewer: